

BOARD OF SUPERVISORS AGENDA ITEM SUMMARY

Requested Board Meeting Date: January 7, 2014

ITEM SUMMARY, JUSTIFICATION and/or SPECIAL CONSIDERATIONS:

Amendment #05 contract # MA-PO-DNC0000001, The Ashton Company, Inc., Job Order Contract for Wastewater Plant Construction and Rehabilitation Repair Services. This amendment adds \$4,000,000.00 to the contract to fund continued Job Order Contract services and Job Order delivery of construction projects for Regional Wastewater Reclamation Department various treatment plant requirements. Funding source: RWRD Obligations Administering Department: Regional Wastewater Reclamation Department.

This contract MA-PO-DNC0000001 is a shared Master Agreement with The Ashton Company, Inc. and Quest Civil Constructors, Inc. for Wastewater Plant Construction and Rehabilitation Repair Services. A companion Contract Amendment to Quest Civil Constructors, Inc. is being presented to the Board in tandem with this amendment. The intent is to increase the Master Agreement by \$8,000,000.00 to be shared equally between the two contractors.

Effective Date: February 1, 2014

Termination Date: January 31, 2015

Original Contract Amount: \$2,500,000.00

Previous Amendment(s): \$8,000,000.00

Previous Contract Amount: \$10,500,000.00

This Amount this Amendment: \$4,000,000.00

Revised Contract Amount: \$14,500,000.00

Cont # : MA-PO-DNC *01-05
Effective: 02-01-2014
Term: 01-31-2015
Cost : \$ 4,000,000.00
Rev : 0
Tot : \$ 4,000,000.00
NTE : \$ 14,500,000.00
Timex : Yes
Renewal : 10-01-2014
Term : 01-31-2015

Project Manager:	Robert DeAngelo
Contract Officer:	Jerome Rizzo, 724-3245
	Procurement Department
Vendor is using a Social Security Number:	No
AMS MA#	MA-PO-DNC0000001, Ver. 15, Vendor Line 1

Please return to Harry Lewis.

CLERK OF BOARD USE ONLY: BOS MTG. _____

ITEM NO. _____

Procure Dept 12/19/13 09:25

To: CoB - 12.24.13
Agenda 1-7.14
(1)

**PIMA COUNTY REGIONAL WASTEWATER RECLAMATION
DEPARTMENT**

PROJECT NAME: Job Order Contract: Wastewater Plant
Construction and Rehabilitation Repair
Services

CONTRACTOR: The Ashton Company, Inc.
2727 S. Country Club Rd.
Tucson, AZ 85713

CONTRACT NO.: MA-PO-DNC0000001

AMENDMENT NO: 05

FUNDING: RWRD Obligations

05	
NO. MA-PO-DNC0000001	
AMENDMENT NO. 05	
This number shall be used on all invoices, submittals and documents related to this contract.	

(STAMP HERE)

ORIG. CONTRACT TERM: 02/01/11 – 01/31/12

TERMINATION DATE PRIOR AMENDMENT: 01/31/14

TERMINATION DATE THIS AMENDMENT: 01/31/15

ORIG. CONTRACT AMOUNT: \$ 2,500,000.00

PREVIOUS AMENDMENTS: \$ 8,000,000.00

AMOUNT THIS AMENDMENT: \$ 4,000,000.00

REVISED CONTRACT AMOUNT: \$14,500,000.00

CONSTRUCTION CONTRACT AMENDMENT

WHEREAS, COUNTY and CONTRACTOR entered into a Job Order Contract for the Wastewater Plant Construction and Rehabilitation Repair Services, as referenced above, dated February 1, 2011; and

WHEREAS, COUNTY's requirements for Job Order Contract construction services is ongoing; and

WHEREAS, the original contract award allowed for up to four (4) one-year contract extensions; and

WHEREAS, COUNTY desires to extend the contract term for the third one-year contract extension period; and

WHEREAS, COUNTY wishes to increase the contract funding to support additional required Job Order Contracting services.

NOW, THEREFORE, the Contract is revised as follows:

CHANGE: ARTICLE I – TERM AND EXTENSION/RENEWAL/CHANGES, first paragraph to read:

"This Contract, as approved by the Board of Supervisors on February 1, 2011, shall commence on February 1, 2011 and shall terminate on January 31, 2015, unless sooner terminated or further extended pursuant to the provisions of this Contract."

CHANGE: ARTICLE III – COMPENSATION AND PAYMENT, first paragraph:

From: "In consideration of the services specified in this Contract, the COUNTY agrees to pay CONTRACTOR in an amount not to exceed \$10,500,000.00 during the term of the contract..."

To: "In consideration of the services specified in this Contract, the COUNTY agrees to pay CONTRACTOR in an amount not to exceed \$14,500,000.00 during the term of the contract..."

This Amendment shall be effective on February 1, 2014.

All other provisions of the Contract, not specifically changed by this amendment, shall remain in effect and be binding upon the parties.

IN WITNESS THEREOF, the parties have affixed their signatures to this amendment on the dates written below.

PIMA COUNTY

CONTRACTOR:

Chair, Board of Supervisors

Signature

Douglas J. Hargreaves

Date

Name and Title (Please Print)

Date: 12-13-13

ATTEST:

Clerk of the Board

APPROVED AS TO FORM:

Deputy County Attorney

CHARLES WESSELHOFT

Printed Name

Date: 12-10-13