

**BOARD OF SUPERVISORS AGENDA ITEM SUMMARY**Requested Board Meeting Date: May 6, 2014**ITEM SUMMARY, JUSTIFICATION and/or SPECIAL CONSIDERATIONS:**

Amendment #2, contract #CT-WW-1400000000000000173, Westland Resources, Inc., to provide Southeast Interceptor Augmentation – Feasibility Study Alignment Study and Design. This amendment adds the requirements of a basin study, sewer augmentation, and alignment study for the Old Nogales Interceptor, a tributary to the Southeast Interceptor, increases the contract amount by \$168,689.00 and extends the contract expiration date by six months. Funding source: RWRD Obligations Administering Department: Regional Wastewater Reclamation Department.

On August 19, 2013 the BOS awarded up to \$500,000.00 for completion of all phases of the Southeast Interceptor (SEI) Augmentation – Feasibility Study Alignment and Design project. The project is currently in the initial study and alignment phase with the design phase to be added at a later date. Because of anticipated additional flows from the Arizona State Prison complex, Verano, and the Aerospace Corridor, study of the effects on the Old Nogales Interceptor (ONI a tributary to the SEI) and subsequent impact to the SEI was conducted. This study indicated that further augmentation and possible realignment of the ONI was required. By this amendment RWRD requests an increase of the original BOS award to a not to exceed amount of \$668,689.00 for completion of this work for both the ONI and SEI.

Effective Date: May 6, 2014

Termination Date: April 30, 2015

Original Contract Amount: \$207,833.00

Previous Amendment(s): \$28,952.00

Previous Contract Amount: \$236,785.00

Amount this Amendment: \$168,689.00

Revised Contract Amount: \$405,474.00

Project Manager: Greg Hitt

Contract Officer: Jerome Rizzo, 724-3245  
Procurement Department

Vendor is using a Social Security Number: No

AMS# CT-WW-1400000000000000173, Ver. 3

Please return to Harry Lewis.

CLERK OF THE BOARD USE ONLY: BOS MTG.

ITEM No.