



BOARD OF SUPERVISORS AGENDA ITEM REPORT
CONTRACTS / AWARDS / GRANTS

Requested Board Meeting Date: May 5, 2015

or Procurement Director Award ☐

Contractor/Vendor Name (DBA): Sundt Construction Inc.

Project Title/Description:

Construction Manager at Risk Services for Downtown Court Complex

Purpose:

Pima County assuming Builder's Risk Insurance coverage for the Downtown Court Complex. (see attached email from Risk Management assuming insurance coverage as of March 23, 2015.)

Procurement Method:

na

Program Goals/Predicted Outcomes:

na

Public Benefit:

Removing contractor builder risk insurance will reduce final project cost.

Metrics Available to Measure Performance:

na

Retroactive:

No

Original Information

Document Type: _____ Department Code: _____ Contract Number (i.e., 15-123): _____

Effective Date: _____ Termination Date: _____ Prior Contract Number (Synergen/CMS): _____

☐ Expense Amount: \$ _____ ☐ Revenue Amount: \$ _____

Funding Source(s): _____

Cost to Pima County General Fund: _____

Contract is fully or partially funded with Federal Funds? ☐ Yes ☐ No ☐ Not Applicable to Grant Awards

Were insurance or indemnity clauses modified? ☐ Yes ☐ No ☐ Not Applicable to Grant Awards

Vendor is using a Social Security Number? ☐ Yes ☐ No ☐ Not Applicable to Grant Awards

If Yes, attach the required form per Administrative Procedure 22-73.

Amendment Information *CT*

Document Type: Amendment Department Code: FM Contract Number (i.e., 15-123): CT-FM-11042215

Amendment No.: Twenty-one AMS Version No.: _____

Effective Date: April 21, 2015 New Termination Date: _____

☐ Expense ☐ Revenue ☐ Increase ☐ Decrease Amount This Amendment: \$0.00

Funding Source(s): _____

Cost to Pima County General Fund: _____

*To: COB 4.30.15 (1) Ver. - 38
Addendum Vendor - 1
pgs. 2*

[Signature]

Procurement 04/24/15 PM 02:11

63071026906045142345

Contact: Anthony V. Schiavone

Department: Procurement/ Design and Construction

Telephone: 724-3245

Department Director Signature/Date:

[Signature] 4/22/15

Deputy County Administrator Signature/Date:

[Signature] 4-23-15

County Administrator Signature/Date:

(Required for Board Agenda/Addendum Items)

[Signature] 4/23/15

PIMA COUNTY FACILITIES MANAGEMENT DEPARTMENT					
PROJECT: Construction Manager at Risk Services for Downtown Court Complex	<table border="1"> <tr> <td align="center">CONTRACT</td> </tr> <tr> <td>NO. <u>CT-FM-11042215-P</u></td> </tr> <tr> <td>AMENDMENT NO. <u>21</u></td> </tr> <tr> <td>This number must appear on all invoices, correspondence and documents pertaining to this contract.</td> </tr> </table>	CONTRACT	NO. <u>CT-FM-11042215-P</u>	AMENDMENT NO. <u>21</u>	This number must appear on all invoices, correspondence and documents pertaining to this contract.
CONTRACT					
NO. <u>CT-FM-11042215-P</u>					
AMENDMENT NO. <u>21</u>					
This number must appear on all invoices, correspondence and documents pertaining to this contract.					
CONTRACTOR: Sundt Construction, Inc. 2015 West River Road, Suite 101 Tucson, AZ 85704					
CONTRACT NO.: CT-FM-11042215-P					
AMENDMENT NO.: Twenty-one (21)					
FUNDING: Certificates of Participation					

CONTRACT TERM: 04/25/2011 - 06/03/2011	ORIGINAL CONTRACT AMOUNT:	\$	101,774.00
TERMINATION PRIOR AMENDMENT: 11/29/2015	PRIOR CHANGE ORDERS:	\$	92,725,816.00
TERMINATION THIS AMENDMENT: 11/29/2015	AMOUNT THIS CHANGE ORDER:	\$	-
	REVISED CONTRACT AMOUNT:	\$	92,827,590.00

CONSTRUCTION CONTRACT AMENDMENT

WHEREAS, COUNTY and CONTRACTOR have entered into the Contract referenced above for Construction Manager at Risk services for the Downtown Court Complex; and

WHEREAS, under General Conditions, Article 6.3.5. Builder's Risk Insurance, of the Contract states, " CMAR shall provide and maintain, until written notice of Final Completion from the COUNTY, a Builder's All Risk Insurance Policy"; and

WHEREAS, CONTRACTOR has been granted Substantial Completion by COUNTY, and COUNTY has agreed to allow CONTRACTOR to remove their Builder's Risk Insurance in order to reduce project cost; and

WHEREAS, COUNTY has assumed liability coverage for the building and its contents effective March 23, 2015 and waives all rights of recovery and hereby releases CONTRACTOR, its subcontractors, and sub-subcontractors from responsibility for damages caused by fire or other causes of loss; and

NOW, THEREFORE, COUNTY and CONTRACTOR have agreed to modify the Contract to reflect these changes.

This Change Order shall be effective on May 5, 2015.

All other provisions of the Contract, not specifically changed by this Change Order, shall remain in effect and be binding upon the parties.

Remainder of this page is intentionally blank

All other provisions of the Contract, not specifically changed by this Amendment, shall remain in effect and be binding upon the parties.

APPROVED:

Chair, Board of Supervisors

Date

ATTEST:

Clerk of the Board

APPROVED AS TO FORM:

Deputy County Attorney
ANDREW FLAGG

Name (Please Print)

CONTRACTOR:

Frederick Friedl

Signature

FREDERICK F. FRIEDL SR. PROJECT
Name and Title (Please Print) *MANAGER*

4/17/15

Date