

BOARD OF SUPERVISORS AGENDA ITEM SUMMARY

Requested Board Meeting Date: October 8, 2013

ITEM SUMMARY, JUSTIFICATION and/or SPECIAL CONSIDERATIONS:

Amendment # 03, contract # CT-PW-13000000000000000376, Kimley-Horn & Associates, Inc., Design Engineering Services for Julian Wash, I-10/Drexel to Tucson Diversion Channel at Campbell Avenue. No cost time extension for project completion. Extend contract term one year to provide construction phase post design services for the project. Funding source: Transportation Operating Funds Administering Department: Public Works Administration

Effective Date: October 19, 2013

Termination Date: October 18, 2014

Original Contract Amount: \$243,692.00

Previous Amendment(s): \$180,375.00

Previous Contract Amount: \$424,067.00

Amount this Amendment: \$0.00

Revised Contract Amount: \$424,067.00

Cont #	: CT-PW-13X0376-03
Effective	: 10-19-2013
Term	: 10-18-2014
Cost	: \$0.00
Rev	: 0
Tot	: \$0.00
NTE	: \$424,067.00
Time	: yes
Renewal	: 07-01-2014
Term	: 10-18-2014

Project Manager: Sandi Garrick

Contract Officer: Chris Barnhill, Ext. 43721
Procurement Department

YES
JUL 1

Vendor is using a Social Security Number: No

AMS # CT-PW-13000000000000000376

Please return to Harry Lewis.

CLERK OF THE BOARD USE ONLY: BOS MTG. _____

ITEM No. _____

PIMA COUNTY PUBLIC WORKS ADMINISTRATION PROJECT: Design Engineering Services for Julian Wash, I-10/Drexel to Tucson Diversion Channel at Campbell Avenue CONSULTANT: Kimley-Horn & Associates, Inc. 333 East Wetmore Road, Suite 280 Tucson, AZ 85705 CONTRACT NO.: CT-PW-13000000000000000376 AMENDMENT NO.: Three (03) FUNDING: Transportation Operating Funds	<table border="1"> <tr> <td align="center" colspan="2">CONTRACT</td> </tr> <tr> <td>NO.</td> <td><u>CT-PW-13000000000000000376</u></td> </tr> <tr> <td>AMENDMENT NO.</td> <td><u>03</u></td> </tr> <tr> <td colspan="2">This number must appear on all invoices, correspondence and documents pertaining to this contract</td> </tr> </table>	CONTRACT		NO.	<u>CT-PW-13000000000000000376</u>	AMENDMENT NO.	<u>03</u>	This number must appear on all invoices, correspondence and documents pertaining to this contract	
CONTRACT									
NO.	<u>CT-PW-13000000000000000376</u>								
AMENDMENT NO.	<u>03</u>								
This number must appear on all invoices, correspondence and documents pertaining to this contract									

CONTRACT TERM: 10/19/2012 to 10/18/2013	ORIGINAL CONTRACT AMOUNT:	\$	243,692.00
TERMINATION PRIOR AMENDMENT: N/A	PRIOR AMENDMENT(S):	\$	180,375.00
TERMINATION THIS AMENDMENT: 10/18/14	AMOUNT THIS AMENDMENT:	\$	-
	REVISED CONTRACT AMOUNT:	\$	424,067.00

CONTRACT AMENDMENT

WHEREAS, COUNTY and CONSULTANT have entered into the Contract referenced above; and

WHEREAS, progress towards the Project's final design is nearly complete and initiation of the construction phase is anticipated shortly; and

WHEREAS, COUNTY requires CONSULTANT's participation in the upcoming procurement of construction and post-design services on the Project, as originally contemplated in the scope of work; and

WHEREAS, COUNTY and CONSULTANT have agreed to modify the Contract to extend the term of the contract to provide for these services.

NOW, THEREFORE, it is agreed as follows:

CHANGE the first paragraph of ARTICLE I – TERM AND EXTENSION/RENEWAL/CHANGES as follows:

FROM: "This Contract as approved by the Procurement Director, shall commence on October 17, 2012, and shall terminate on October 16, 2013, unless sooner terminated or further extended pursuant to the provisions of this Contract."

TO: "This Contract as approved by the Procurement Director, shall commence on October 17, 2012, and shall terminate on October 16, 2014, unless sooner terminated or further extended pursuant to the provisions of this Contract."

This Amendment shall be effective on October 19, 2013.

C

All other provisions of the Contract, not specifically changed by this amendment, shall remain in effect and be binding upon the parties.

IN WITNESS WHEREOF, the parties have affixed their signatures to this Amendment on the dates written below.

APPROVED:


Chair, Board of Supervisors

Date

ATTEST:

Clerk of the Board

APPROVED AS TO FORM:



Deputy County Attorney *for Matt Gilbreath*


TOBIN ROSEN

Name (Please Print)

9/4/13

Date

CONSULTANT:



Signature

BRENT C CROWTHER, Associate

Name and Title (Please Print)

9/10/2013

Date