

BOARD OF SUPERVISORS AGENDA ITEM SUMMARY

Requested Board Meeting Date: April 15, 2014

ITEM SUMMARY, JUSTIFICATION and/or SPECIAL CONSIDERATIONS:

Amendment # 01, Contract # CT-PW-13000000000000000777, Dowl HKM, LLC, for Construction Management Services for Orange Grove Road: Camino de la Tierra to La Cholla Boulevard (4OGCAM). Extend contract term eleven months to allow for construction completion and close out documentation. Funding source: 1997 HURF Bond Funds, DOT-44 (95.6%), RTA Intersection Safety Funds (4.4%) Administering Department: Public Works Administration

Effective Date: May 7, 2014

Termination Date: March 30, 2015

Original Contract Amount: \$440,852.00

Previous Amendment(s): \$0.00

Previous Contract Amount: \$440,852.00

Amount this Amendment: \$0.00

Revised Contract Amount: \$440,852.00

Project Manager: Sandi Garrick, Program Manager
724-6710

Contract Officer: Chris J. Barnhill, CPPB Ext. 4-3721
Procurement Department

Vendor is using a Social Security Number: No

AMS # CT-PW-13000000000000000777

Please return to Harry Lewis.

CT-PW-13000000000000000777-01
05-07-2014
03-30-2015
\$ 0.00
\$ 0.00
\$ 440,852.00
Amex : MPS
Renewal : 12-01-2014
Term : 03-30-2015

CLERK OF THE BOARD USE ONLY: BOS MTG. _____

ITEM No. _____

Ver- 4
Vendor- 1
Pgs. 2

Procure Dept 03/31/14 PM0250

To: COB - 4-2-14
Agenda - 4-15-14

(1)

C

This Amendment shall be effective on May 7, 2014.

4

All other provisions of the Contract, not specifically changed by this amendment, shall remain in effect and be binding upon the parties.

IN WITNESS WHEREOF, the parties have affixed their signatures to this Amendment on the dates written below.

APPROVED:

CONSULTANT:

Chair, Board of Supervisors

Signature

Date

Name and Title (Please Print)

ATTEST:

Date

Clerk of the Board

APPROVED AS TO FORM:

Deputy County Attorney

for Hal Gilbreath
MARC NATELSKY

Name (Please Print)

Date