



BOARD OF SUPERVISORS AGENDA ITEM REPORT
CONTRACTS / AWARDS / GRANTS

Requested Board Meeting Date: February 16, 2016

or Procurement Director Award ☐

Contractor/Vendor Name (DBA): AECOM Technical Services, Inc.

Project Title/Description:
Architectural Services - Pima County Downtown Court Complex.

Purpose:
Amendment of Award: Contract No. CT-PO-11021149-P, Amendment No. Fourteen (14). This amendment extends the contract term to June 30, 2016. Administering Department: Facilities Management.

The extension is required because it has taken longer than expected to test and document the building pressurization system which has pushed back AECOM's final task of producing record documents.

Procurement Method:
Subsequent to Solicitation for Qualifications No. 84700, this contract was initially awarded by the Board of Supervisors on May 10, 2005, for an initial term of five (5) years effective August 15, 2005, for an amount not to exceed \$7,730,000.00 for architectural design services for this facility. The Board of Supervisors has previously approved changes increasing the contract value to \$18,991,015.00 and extending the contract to January 31, 2016.

Attachment: Amendment No. Fourteen (14).

Program Goals/Predicted Outcomes:
This amendment extends the contract to allow additional time to complete required record drawings.

Public Benefit:
With the building commissioning now complete, the final tasks of the project can be completed within the next few months allowing a permanent Certificate of Occupancy.

Metrics Available to Measure Performance:
The progress of final work to produce record drawings will be monitored closely by Facilities Management staff.

Retroactive:
Yes. Facilities Management requests this retroactive extension to allow time for project closeout.

PROCURE DEPT 02/10/16 AM 08:01
FEB 10 15 40 03 03 PC CLK OF BD

To: CoB 2-10-16 (1)
Pgs- 2
Addendum

Original Information

Document Type: _____ Department Code: _____ Contract Number (i.e., 15-123): _____
Effective Date: _____ Termination Date: _____ Prior Contract Number (Synergen/CMS): _____
☐ Expense Amount: \$ _____ ☐ Revenue Amount: \$ _____
Funding Source(s): _____

Cost to Pima County General Fund: _____

Contract is fully or partially funded with Federal Funds? ☐ Yes ☐ No ☐ Not Applicable to Grant Awards
Were insurance or indemnity clauses modified? ☐ Yes ☐ No ☐ Not Applicable to Grant Awards
Vendor is using a Social Security Number? ☐ Yes ☐ No ☐ Not Applicable to Grant Awards
If Yes, attach the required form per Administrative Procedure 22-73.

Amendment Information

Document Type: CT Department Code: PO Contract Number (i.e., 15-123): 11021 149-P
Amendment No.: 14 AMS Version No.: 21
Effective Date: 02/01/16 New Termination Date: 06/30/16
☒ Expense ☐ Revenue ☐ Increase ☐ Decrease Amount This Amendment: \$0.00
Funding Source(s): Certificates of Participation, Series 2014

Cost to Pima County General Fund: _____

Contact: Ana Wilber

Department: Procurement Telephone: 520-724-8166

Department Director Signature/Date: _____ 2/1/16

Deputy County Administrator Signature/Date: _____ 2-9-16

County Administrator Signature/Date: _____

(Required for Board Agenda/Addendum Items)

_____ 2/9/16

PIMA COUNTY FACILITIES MANAGEMENT DEPARTMENT

PROJECT: Architectural Services – Pima County
Downtown Court Complex

CONSULTANT: AECOM Technical Services, Inc.
2325 E. Camelback Road, Suite 200
Phoenix, AZ 85016

CONTRACT NO.: CT - PO- 11021149-P

AMENDMENT NO.: Fourteen (14)

FUNDING: Certificates of Participation

CONTRACT

NO. CT-PO-11021149-P

AMENDMENT NO. 14

This number must appear on all
invoices, correspondence and
documents pertaining to this
contract.

CONTRACT TERM: 08/15/05 - 08/14/10
TERMINATION PRIOR AMENDMENT: 01/31/16
TERMINATION THIS AMENDMENT: 06/30/16

ORIGINAL CONTRACT AMOUNT: \$ 7,730,000.00
PRIOR AMENDMENT(S): \$ 11,261,015.00
AMOUNT THIS AMENDMENT: \$ 0.00
REVISED CONTRACT AMOUNT: \$ 18,991,015.00

CONTRACT AMENDMENT

WHEREAS, COUNTY and CONSULTANT have entered into the Contract referenced above; and

WHEREAS, CONSULTANT services are expected to be required until June 30, 2016.

WHEREAS, COUNTY and CONSULTANT have agreed to extend the term of the Contract for an additional five months.

NOW, THEREFORE, it is agreed as follows:

- 1. CHANGE:** The termination date in Article I TERM AND EXTENSION/RENEWAL/CHANGES to read "...and shall terminate on **June 30, 2016**..."

This Amendment shall be effective on February 1, 2016.

(The remainder of page is intentionally left blank)

All other provisions of the Contract, not specifically changed by this Amendment, shall remain in effect and be binding upon the parties.

IN WITNESS WHEREOF, the parties have affixed their signatures to this Amendment on the dates written below.

APPROVED:

Chair, Board of Supervisors

Date

ATTEST:

Clerk of the Board

Date

APPROVED AS TO FORM:



Deputy County Attorney


ANDREW FLAGG

Name (Please Print)

2/1/2016

Date

CONSULTANT:



Signature

Steve Lichtenberger - Principal

Name and Title (Please Print)

02.03.16

Date