



**BOARD OF SUPERVISORS AGENDA ITEM REPORT
CONTRACTS / AWARDS / GRANTS**

Award Contract Grant

Requested Board Meeting Date: 07/03/18

* = Mandatory, information must be provided

or Procurement Director Award

***Contractor/Vendor Name/Grantor (DBA):**

Poster Frost Mirto, Inc.

***Project Title/Description:**

Architectural and Engineering Design Services: Old Courthouse Tenant Improvements (XOCHRT)

***Purpose:**

Amendment: Contract No. CT-FM-17-126, Amendment No. Four (4). This amendment reallocates funds among tasks, and increases the contract amount by \$75,228.00 for a cumulative not-to-exceed amount of \$2,995,654.00. Administering Department: Facilities Management.

This amendment provides additional design services due to a change in building tenants and an added construction phase.

***Procurement Method:**

Pursuant to Solicitation for Qualifications No. 221810, on 10/18/16, the Board of Supervisors awarded a contract for this project in the amount of \$1,334,073.00 for a contract term of 10/18/16 to 10/17/18. Previous Amendment No. One (1) replaced the Fee Proposal with a Revised Fee Proposal dated 10/20/17, without increase to the contract amount. Amendment No. Two (2) increased the contract amount by \$1,586,353.00. Amendment No. Three (3) extended the term of the contract to 03/31/20.

Attachment: Amendment No. Four (4)

***Program Goals/Predicted Outcomes:**

Design interiors for new tenants which will include mechanical, electrical, plumbing and life safety upgrades. A construction document package that meets the budget and needs of Pima County and the future tenants.

***Public Benefit:**

The design of the interior will allow new tenants to occupy the Old Courthouse and bring life back to the historic building as well as preserve one of Tucson's most notable structures.

***Metrics Available to Measure Performance:**

Pima County and the future tenants agree to the interior design and the construction costs align with the budget when the construction documents go out for bid.

***Retroactive:**

No.

*To: COB 6-21-18
pgs - 3
(1) Addendum*

JUN 21 18 PM 02:05 POC CLK OF RD
AW

Contract / Award Information

Document Type: _____ Department Code: _____ Contract Number (i.e.,15-123): _____
Effective Date: _____ Termination Date: _____ Prior Contract Number (Synergen/CMS): _____

Expense Amount: \$* _____ Revenue Amount: \$ _____

***Funding Source(s) required:**

Funding from General Fund? Yes No If Yes \$ _____ % _____

Contract is fully or partially funded with Federal Funds? Yes No

If Yes, is the Contract to a vendor or subrecipient? _____

Were insurance or indemnity clauses modified? Yes No

If Yes, attach Risk's approval.

Vendor is using a Social Security Number? Yes No

If Yes, attach the required form per Administrative Procedure 22-73.

Amendment / Revised Award Information

Document Type: CT Department Code: FM Contract Number (i.e.,15-123): 17-126

Amendment No.: Four (4) AMS Version No.: ~~One (1)~~ ELEVEN (11)

Effective Date: 07/03/18 New Termination Date: _____

Prior Contract No. (Synergen/CMS): _____

Expense or Revenue Increase Decrease Amount This Amendment: \$ 75,228.00

Is there revenue included? Yes No If Yes \$ _____

***Funding Source(s) required:** Certificates of Participation

Funding from General Fund? Yes No If Yes \$ _____ % _____

Grant/Amendment Information (for grants acceptance and awards) Award Amendment

Document Type: _____ Department Code: _____ Grant Number (i.e.,15-123): _____

Effective Date: _____ Termination Date: _____ Amendment Number: _____

Match Amount: \$ _____ Revenue Amount: \$ _____

***All Funding Source(s) required:**

***Match funding from General Fund?** Yes No If Yes \$ _____ % _____

***Match funding from other sources?** Yes No If Yes \$ _____ % _____

***Funding Source:** _____

***If Federal funds are received, is funding coming directly from the Federal government or passed through other organization(s)?** _____

Contact: Scott Loomis 06/12/2018 6-13-18

Department: Procurement 6/13/18 Telephone: 520-724-8272

Department Director Signature/Date: _____ 6/14/18

Deputy County Administrator Signature/Date: _____ 6-20-18

County Administrator Signature/Date: _____ 6/20/18
(Required for Board Agenda/Addendum Items)

PIMA COUNTY FACILITIES MANAGEMENT DEPARTMENT		
PROJECT:	Architectural and Engineering Design Services: Old Courthouse Tenant Improvements (XOCHRT)	CONTRACT
CONSULTANT:	Poster Frost Mirto, Inc. 317 North Court Avenue Tucson, Arizona 85701	NO. <u>CT-FM-17-126</u> AMENDMENT NO. <u>04</u>
CONTRACT NO.:	CT-FM-17-126	This number must appear on all invoices, correspondence and documents pertaining to this contract.
AMENDMENT NO.:	Four (4)	
FUNDING:	Certificates of Participation Series 2018	

CONTRACT TERM: 10/18/16 - 10/17/18	ORIGINAL CONTRACT AMOUNT:	\$ 1,334,073.00
TERMINATION PRIOR AMENDMENT: 03/31/20	PRIOR AMENDMENT(S):	\$ 1,586,353.00
TERMINATION THIS AMENDMENT: 03/31/20	AMOUNT THIS AMENDMENT:	\$ 75,228.00
	REVISED CONTRACT AMOUNT:	\$ 2,995,654.00

CONTRACT AMENDMENT

WHEREAS, COUNTY and CONSULTANT have entered into the Contract referenced above; and

WHEREAS, additional design-services are required due to a change in building tenants and an added construction phase; and

WHEREAS, COUNTY and CONSULTANT agree to add additional funds pursuant to Article 4 – Compensation and Payment for the additional services; and

WHEREAS, COUNTY and CONSULTANT agree to reallocate funds pursuant to Article 6 – Reallocation of Funds for the additional services; and

WHEREAS, COUNTY and CONSULTANT have agreed to modify the Contract to reflect those changes.

NOW, THEREFORE, it is agreed as follows:

CHANGE: Page 6 of EXHIBIT "B" COMPENSATION SCHEDULE, as follows:

REPLACE: Fee Proposal dated October 20, 2017

WITH: Revised Fee Proposal dated June 12, 2018

CHANGE: ARTICLE 4 – COMPENSATION AND PAYMENT, fifth paragraphs as follows:

FROM: "The total of all payments to CONSULTANT for services provided under this Contract will not exceed Two Million Nine Hundred Twenty Thousand Four Hundred Twenty-Six Dollars and Zero Cents (\$2,920,426.00)."

TO: "The total of all payments to CONSULTANT for services provided under this Contract will not exceed Two Million Nine Hundred Ninety-Five Thousand Six Hundred Fifty-Four Dollars and Zero Cents (\$2,995,654.00)."

REALLOCATE FUNDS as follows:

Reduce: Exhibit - RAA, Inc. by \$144,844.00

Increase: Construction Documents by \$67,450.00

Increase: Services During Construction by \$77,394.00

INCREASE FUNDS as follows:

Increase: Services During Construction by \$26,643.00

Increase: Contingency by \$48,585.00

This Amendment shall be effective on July 3, 2018.

All other provisions of the Contract, not specifically changed by this Amendment, shall remain in effect and be binding upon the Parties.

IN WITNESS WHEREOF, the Parties have affixed their signatures to this Amendment on the dates written below.

COUNTY:


Chairman, Board of Supervisors

Date

ATTEST:

Clerk of the Board

CONSULTANT:



Signature


JON MIRTO, PRESIDENT

Name and Title (Please Print)

6.19.18

Date

APPROVED AS TO FORM:



Deputy County Attorney

CHRISTOPHER STRAUB

Name (Please Print)

6-15-2018

Date

POSTER
FROST
MIRTO

ARCHITECTURE
PLANNING
PRESERVATION

REVISED FEE PROPOSAL JUNE 12, 2018 (1 page)

FEE PROPOSAL FOR HISTORIC COURTHOUSE TENANT IMPROVEMENT

Revised June 12, 2018

Construction Budget = \$9,695,138M + Exhibits + FFE	Architecture \$ 3,500,000 PFM+AZD	ADA \$ 1,261,216 PFM+AZD	Structural (in Arch.) \$ 1,000 MWG	Electrical \$ 2,045,508 Monrad	HVAC \$ 2,271,937 KC Mech	Plumbing \$ 352,410 KC Mech	Fire \$ 264,067 KC Mech	Acoustical (in Arch.) \$ 2,500 Mahoney	Estimating \$D,DD,50+90CD Compusult	AV Design Monrad	Civil Cypress	Landscape Wilder	Totals \$ 9,695,138	Exhibit* \$ 1,800,000 RAA+AZD	FFE** \$ 800,000 AZDesigns
Existing Conditions Survey	\$ 9,400	\$ 3,262	\$ 1,000					\$ 2,500					\$ 16,162		
Programming Program Verification	\$ 22,400	\$ 4,517	\$ 1,500	\$ 2,545				\$ 2,500					\$ 33,462	\$ 50,397	
Historic Preservation Coordination	\$ 13,697	\$ 2,604											\$ 16,301	-	-
Schematic Design	\$ 65,293	\$ 11,447	\$ 3,500	\$ 22,905	\$ 9,150	\$ 4,950	\$ 375	\$ 6,800	\$ 3,950				\$ 128,370	\$ 50,397	\$ 8,000
Design Development	\$ 76,884	\$ 21,070	\$ 13,650	\$ 38,175	\$ 15,250	\$ 8,250	\$ 625	\$ 10,550	\$ 5,150				\$ 189,604	\$ 295,000	\$ 12,000
Construction Documents	\$ 223,115	\$ 28,084	\$ 41,550	\$ 92,875	\$ 46,650	\$ 18,450	\$ 1,125	\$ 13,500	\$ 18,900	\$ 17,500	\$ 4,500	\$ 3,750	\$ 509,999	\$ 590,000	\$ 12,000
Permitting	\$ 6,240	\$ 2,242	\$ 500	\$ 1,875									\$ 10,857		-
Bidding	\$ 8,464	\$ 3,050	\$ 500	\$ 1,875									\$ 13,889	\$ 59,000	\$ 2,000
Services During Construction	\$ 168,447	\$ 35,459	\$ 13,000	\$ 37,750	\$ 40,150	\$ 4,950	\$ 375	\$ 2,100		\$ 4,300		\$ 400	\$ 306,931	\$ 236,000	\$ 6,000
Special Inspections			\$ 37,230										\$ 37,230		
Record Drawings	\$ 5,240	\$ 1,253											\$ 6,493		
Reimbursables	\$ 2,000												\$ 2,000	\$ 353,562	
Contingency	\$ 50,000												\$ 50,000		
	\$ 651,180	\$ 112,988	\$ 112,430	\$ 198,000	\$ 111,200	\$ 36,600	\$ 2,500	\$ 37,950	\$ 28,000	\$ 21,800	\$ 4,500	\$ 4,150	\$ 1,321,298	\$ 1,634,356	\$ 40,000
															\$ 2,995,654