

BOARD OF SUPERVISORS AGENDA ITEM REPORT CONTRACTS / AWARDS / GRANTS

Requested Board Meeting Date: 06/18/19

* = Mandatory, information must be provided

or Procurement Director Award \square

*Contractor/Vendor Name/Grantor (DBA):

Greeley and Hansen, LLC

*Project Title/Description:

Pima County Regional Wastewater Reclamation Department Renewable Energy Feasibility Study

*Purpose:

Amendment: Contract No. CT-WW-18-079, Amendment No. One (1). This amendment extends the term of the contract to 06/30/20, modifies the Scope of Work, and increases the contract amount by \$34,696.00 for a cumulative not-to-exceed amount of \$274,696.00. Administering Department: Regional Wastewater Reclamation.

*Procurement Method:

Pursuant to Direct Selection authority of A.R.S. § 34-103, Requisition No. 272673 on 09/15/17, the Procurement Director awarded a contract for this project in the amount of \$240,000.00 for a contract term of 09/15/17 to 06/30/19.

Attachment: Amendment No. One (1).

*Program Goals/Predicted Outcomes:

To provide the Regional Wastewater Reclamation Department (RWRD) with the expert advice necessary to procure the most advantageous Solar energy and Biogas contracts for the County.

*Public Benefit:

Pima County is committed to utilizing renewable energy sources whenever feasible, and State and Federal grants are available to fund help fund projects that utilize renewable energy sources. RWRD has secured a low rate for electricity from Tucson Electric Power (TEP) due to the amount of energy utilized at RWRD treatment facilities. In order to maintain the lowest overall cost of energy to the County, the right mix of renewable energy (solar and biogas) and commercial energy must be assessed and determined. This contract will assist the County in the complex assessment of the various energy sources, their costs, and the assistance (grants) available to mitigate some of those costs, thereby reducing costs to ratepayers.

*Metrics Available to Measure Performance:

Contract hours and budget used-to-date will be compared against forecast amounts to verify contract needs are met and contract amounts are not exceeded. Contract deliverable schedules and deliverable receipts will be monitored and compared to ensure there are no delays in the submittal of grant applications and future delivery contracts.

*Retroactive:

Revised 5/2018

No

To: COB- 5.29-19 Ver. 7 973-10

Page 1 of 2

brocure Dept 05/29/19 AM 11:39

Contract / Award Information		
		Contract Number (i.e., 15-123):
Effective Date: Te	ermination Date:	Prior Contract Number (Synergen/CMS):
Expense Amount: \$*		Revenue Amount: \$
*Funding Source(s) required:		
Funding from General Fund?	CYes CNo If Yes \$	%
Contract is fully or partially fund	ed with Federal Funds?	Yes No
If Yes, is the Contract to a ver	ndor or subrecipient?	
Were insurance or indemnity cla	auses modified?	Yes No
If Yes, attach Risk's approval.		
Vendor is using a Social Securi	ty Number?	☐ Yes ☐ No
If Yes, attach the required form	per Administrative Procedure	22-73.
Amendment / Revised Award	Information	
Document Type: CT		Contract Number (i.e., 15-123): 18-079
Amendment No.: One (1)		
File of the Date: 06/20/10		New Termination Date: 06/20/20
		Prior Contract No. (Synergen/CMS):
© Expense or C Revenue	⑥ Increase ○ Decrease	
is there revenue included?	CYes © No If	Yes \$
io aloi o fotolido il loldoda.	1 100 10 110	163 \$
*Funding Source(s) required:		
*Funding Source(s) required:	Regional Wastewater Reclamat	
*Funding Source(s) required: Funding from General Fund?	Regional Wastewater Reclamat	Yes \$ %
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information	Regional Wastewater Reclamate (Yes • No If If (for grants acceptance and	Yes \$ %
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information	Regional Wastewater Reclamate (Yes • No If If (for grants acceptance and	Yes \$ %
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type: Effective Date:	Regional Wastewater Reclamate (Yes (No If If (for grants acceptance and Department Code: Termination Date:	Yes \$ % I awards)
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type:	Regional Wastewater Reclamate (Yes (No If If (for grants acceptance and Department Code: Termination Date:	Yes \$ % I awards)
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type: Effective Date:	Regional Wastewater Reclamate (Yes No If (for grants acceptance and Department Code: Termination Date:	Yes \$ % I awards)
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type: Effective Date: Match Amount: \$	Regional Wastewater Reclamate (Yes No If If (for grants acceptance and Department Code: Termination Date:	Yes \$ % I awards)
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type: Effective Date: Match Amount: \$ *All Funding Source(s) require	Regional Wastewater Reclamate (Yes No If (for grants acceptance and Department Code: Termination Date: ed: Fund? (Yes No If	Yes \$ % I awards)
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type: Effective Date: Match Amount: \$ *All Funding Source(s) require *Match funding from General *Match funding from other so	Regional Wastewater Reclamate (Yes No If If (for grants acceptance and Department Code: Termination Date: 9d: Fund? (Yes No If urces? (Yes No If	Yes \$ % I awards)
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type: Effective Date: Match Amount: \$ *All Funding Source(s) require *Match funding from General *Match funding from other source: *Funding Source:	Regional Wastewater Reclamate (Yes No If If (for grants acceptance and Department Code: Termination Date: ed: Fund? (Yes No If urces? (Yes No If is funding coming directly d through other organization	Yes \$ % I awards)
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type: Effective Date: Match Amount: \$ *All Funding Source(s) require *Match funding from General *Match funding from other source: *If Federal funds are received Federal government or passes	Regional Wastewater Reclamate (Yes No If If (for grants acceptance and Department Code: Termination Date: sed: Fund? (Yes No If urces? (Yes	Yes \$ % I awards)
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type: Effective Date: Match Amount: \$ *All Funding Source(s) require *Match funding from General *Match funding from other so *Funding Source: *If Federal funds are received Federal government or passes Contact: Keith E. Rogers, Proc	Regional Wastewater Reclamate (Yes No If If (for grants acceptance and Department Code: Termination Date: ed: Fund? (Yes No If urces? (Yes No If is funding coming directly d through other organization curement Officer (Lib)	Yes \$ % I awards)
*Funding Source(s) required: Funding from General Fund? Grant/Amendment Information Document Type: Effective Date: Match Amount: \$ *All Funding Source(s) require *Match funding from General *Match funding from other source *Funding Source: *If Federal funds are received Federal government or passes Contact: Keith E. Rogers, Procurement	Regional Wastewater Reclamate (Yes No If If (for grants acceptance and Department Code: Termination Date: ed: Fund? (Yes No If urces? (Yes No If urces? (Yes No If curement Officer (Wester) curement Officer (Wester)	Yes \$ % I awards)

PIMA COUNTY REGIONAL WASTEWATER RECLAMATION DEPARTMENT

PROJECT: Pima County Regional Wastewater Reclamation Department Renewable Energy Feasibility

Study

CONSULTANT: Greeley and Hansen, LLC.

2800 North 44th Street, Suite 650

Phoenix, AZ 85008

CONTRACT NO.: CT-WW-18-079

AMENDMENT NO.: One (1)

FUNDING: F

Regional Wastewater Reclamation Department Obligations

CONTRACT TERM: 09/15/17 - 06/30/19 ORIGINAL CONTRACT AMOUNT: \$ 240,000.00 TERMINATION PRIOR AMENDMENT: N/A PRIOR AMENDMENT(S): \$ -

TERMINATION THIS AMENDMENT: 06/30/20 AMOUNT THIS AMENDMENT: \$ 34,696.00

REVISED CONTRACT AMOUNT: \$ 274,696.00

CONTRACT AMENDMENT

WHEREAS, COUNTY and CONSULTANT have entered into the Contract referenced above; and

WHEREAS, COUNTY and CONSULTANT have previously agreed on Scope and Cost for Consulting Services; and

WHEREAS, as services have progressed, the need for additional services, additional time and additional funding has become apparent; and

WHEREAS COUNTY and CONSULTANT have agreed to these modifications.

NOW, THEREFORE, it is agreed as follows:

CHANGE: ARTICLE 1 - TERM AND EXTENSION/RENEWAL/CHANGES, Paragraph 1

FROM: "This Contract as approved by the Procurement Director commences September 15, 2017, and terminates on June 30, 2019, unless sooner terminated or further extended pursuant to the provisions of this Contract."

TO: "This Contract as approved by the Procurement Director commences on September 15, 2017, and terminates on June 30, 2020, unless sooner terminated or further extended pursuant to the provisions of this Contract."

CHANGE: <u>ARTICLE 2 – SCOPE OF SERVICES</u>, as follows:

FROM: "CONSULTANT agrees to provide wastewater engineering and design services for the Project for the COUNTY as described in EXHIBIT A: SCOPE OF WORK (7 pages), attached to this Contract."

TO: "CONSULTANT agrees to provide wastewater engineering and design services for the Project for the COUNTY as described in **Attachment 1 to EXHIBIT A: ADDITIONAL SCOPE OF WORK** (5 pages), attached to this Contract."



CHANGE: ARTICLE 3 - COMPENSATION AND PAYMENT, Paragraph 1, as follows:

FROM: "In consideration of the services specified in this Contract, the COUNTY agrees to pay CONSULTANT Not To Exceed Two Hundred Forty Thousand Dollars (\$240,000.00). CONSULTANT'S fees are as stated in EXHIBIT B: CONSULTANT FEE PROPOSAL (3 pages), attached to this Contract. Hourly rates and all other rates included under this Contract will remain fixed throughout the term of the Contract. COUNTY may consider adjustments to rates in connection with any extensions of the Contract term."

TO: "In consideration of the services specified in this Contract, the COUNTY agrees to pay CONSULTANT Not To Exceed Two Hundred Seventy Four Thousand Six Hundred and Ninety Six Dollars and Zero Cents (\$274,696.00). CONSULTANT'S fees are as stated in **Attachment 1 to EXHIBIT B:**CONSULTANT FEE PROPOSAL (3 pages), attached to this Contract. Hourly rates and all other rates included under this Contract will remain fixed throughout the term of the Contract. COUNTY may consider adjustments to rates in connection with any extensions of the Contract term."

ADD: Attachment 1 to EXHIBIT A: ADDITIONAL SCOPE OF WORK (5 pages).

ADD: Attachment 1 to EXHIBIT B: CONSULTANT FEE PROPOSAL (3 pages).

This Amendment shall be effective 06/30/19.

All other provisions of the Contract, not specifically changed by this Amendment, shall remain in effect and be binding upon the Parties.

IN WITNESS WHEREOF, the Parties have affixed their signatures to this Amendment on the dates written below.

PIMA COUNTY:	CONSULTANT:
Chairman, Board of Supervisors	Insph 11. 1sm -
Date	Joseph M. Gongaw - Henberg Name and Title (Please Pont)
ATTEST:	May 17, 2019 Date
Clerk of the Board	
Date	
APPROVED AS TO FORM:	

CHARLES WESSELHOFT

Name (Please Print)

MAY 1 3 2019


Deputy County Attorney

Date

Pima County Regional Wastewater Reclamation Department

Scope of Services Amendment No. 1 Solar Energy and Biogas Purification Projects Assistance

April 2019



Scope of Services Amendment No. 1 Solar Energy and Biogas Purification Assistance

Exhibit A

Table of Contents

Introduction	1
Additional Scope Of Services	1
Schedule	2
Budget	2

Attachments:

Attachment 1 - Amendment No. 1 Estimated Level of Effort

Attachment 2 - Amendment No. 1 Estimated Compensation

Attachment 3 - Hourly Rates by Labor Classification

Scope of Services Amendment No. 1 Solar Energy and Biogas Purification Assistance

Exhibit A

Introduction

Pima County Regional Wastewater Reclamation Department (PCRWRD) and Pima County are making progress on expanding their sustainability portfolio by capitalizing on the expansion of renewable energy resources at the Tres Rios Water Reclamation Facility. On September 15, 2017, Greeley and Hansen received a contract to assist PCRWRD with technical services regarding the solar energy assessments at the County-owned Water Reclamation Facilities, and the design and construction of a biogas purification facility. The upper limit of the Contract wa2 \$240,000.00.

Pima County has contracted with a design/build team to construct a biogas purification system at the Tres Rios WRF and either sell the biomethane product to Southwest Gas, or wheel (transport) the biomethane through the Southwest Gas pipeline network to a third-party buyer. In this regard the scope of services of Greeley and Hansen has been to assist PCRWRD with the preparation of the technical procurement documents for the design/build of a biogas purification system, and with technical assistance for the implementation, startup and commissioning of the constructed facility.

On February 16, 2018, PCRWRD approved including Chris Davis, Bluestone Energy Advisors, LLC to provide expert advice and consultation on biogas project development, sales and procurement matters under the Owner's Contingency for the project.

The original scope of services was to be carried out between September 2017 and June 30, 2019. However, the biogas purification project has been delayed due to uncontrollable circumstances and is currently scheduled to be completed in February, 2020. For the reason of an extended schedule and a request to provide additional technical services to assist PCRWRD in bringing the biogas purification project on line, this amendment is requested.

An outline of the additional scope of services, schedule and compensation for engineering services follows.

Additional Scope Of Services

Additional engineering services are provided under two Tasks (Task 2 and Task 3), which are summarized below.

ENGINEERING SERVICES

Task 1 Solar Energy
No additional services required

Task 2 Biogas Purification System at Tres Rios WRF

The biogas purification system project at the Tres Rios includes the design and construction of facilities under a design/build project delivery. Greeley and Hansen continues to assist in the preparation of the technical information for the design/build procurement and assist with implementation, startup and commissioning. Further, Greeley and Hansen has assisted with procurement of biomethane marketing



Scope of Services Amendment No. 1 Solar Energy and Biogas Purification Assistance

Exhibit A

and sales services. The subtasks for the original biogas purification project development and the additional services under this Amendment includes:

Original Scope Subtasks

- Collect and Review Background Materials
- Investigate biogas purification production site locations
- Review biogas purification production technologies
- Review the marketing and sales issues related to purified biogas
- Assist with procurement of biomethane sales and marketing services
- Review the advantages and disadvantages of County or third party operated facilities
- Prepare a Basis of Design Memorandum
- Assist with Design/Build Procurement
- Assist, on an as needed basis, during design, construction, startup and commissioning of facilities.

Addition Services (not included in the original scope of services above) are:

Additional Scope Subtasks

- Assistance in the preparation of Quality Assurance Plan RFQ for advertisement by PCWRWD
- Assistance in the review of multiple agreements and letters of understanding by Southwest Gas.
- Assistance as a third party in the registering of the Tres Rios WRF Biogas Purification Facility with the EPA for purposes of sale of renewable natural gas.

Task 3 Project Management

The project management services will include organizing, planning, monitoring and reporting on the tasks above. The original project management services was from September 15, 2017 through June 30, 2019. Additional services required to manage the project are from July 1, 2019 through February, 2020 are:

Subtasks

- Maintain a record of communications documents
- Plan, coordinate and attend project and monthly status meetings
- Prepare monthly project status reports
- Prepare monthly invoices for services rendered

Schedule

Based on the current construction schedule for the biogas purification project, the project is anticipated to be completed in February, 2020, which is 8 months beyond the date of the original contract. The request of this amendment is to extend the time from June 30, 2019, through February 28, 2020. With a time extension Greeley and Hansen will continue to assist with technical issues, on an as needed basis, during design, construction, startup and commissioning of facilities.

Budget

Estimated level of effort and compensation for the additional services has been developed and is summarized in **Table 1**. Breakdown of the costs are provided in the Attachments.



Scope of Services Amendment No. 1 Solar Energy and Biogas Purification Assistance

Exhibit A

Table Greeley and Hansen Estimated Labor and Total Costs

Tasks	Labor Hours	Labor Cost
Task 1 Solar Energy Master Plan	-	
Task 2 Biogas Purification System at Tres Rios WRF	139	\$25,185
Task 3 Project Management	42	\$9,511
Amendment No. 1 TOTALS	181	\$34,696

The above costs are based on the terms and conditions agreed to under the standard Pima County professional services contract and utilizes the hourly cost of the original contract. The above costs are inclusive of fee. No markups will be allowed on other direct costs, and travel will be in accordance with Pima County guidelines for consultant services.

END OF ATTACHMENT 1 TO EXHIBIT: A

ATTACHMENT 1 TO EXHIBIT B: CONSULTANT FEE PROPOSAL (3 pages)

Pima County Regional Wastewater Reclamation Department

Solar and Biogas Projects

Amendment No. 1 Estimated Level of Effort

		Labor Classification							
No.	Task Description	Program Director	Project Manager	Senior Engr/Arch	Project Engr/Arch	Staff Engr/Arch	Technician/ Drafting	Admin Support	Totals
Task 1	Solar Energy Master Plan								
	Subtotal	0	0	0	0	0	0	0	0
	Total Task 1	0	0	0	0	0	0	0	0
Task 2	Biogas Purification System at Tres Rios WRF Prepare Technical Requirements for Quality Assurance Plan RFQ								
	Subtotal	1	16	4	0	0	0	2	23
2	Review of Southwest Gas Agreements and Letters of Understanding								
	Subtotal	0	6	8	0	0	0	1	15
3	Assistance in Registering PCRWRD as Renewable Biogas Producer with EPA								
	Subtotal	1	8	32	56	0	0	4	101
	Total Task 2	2	30	44	56	0	0	7 .	139
Task 3	Project Management								
	Total Task 3	0	30	8	0	0	0	4	42
	Total Hours for Task 1 to Task 4	2	60	52	56	€ 0 €	0	11	181

Pima County Regional Wastewater Reclamation Department

Solar Energy and Biogas Purification Projects Assistance

Amendment No. 1 Estimated Compensation

					Labor Classification	n			
No.	Task Description	Program Director	Project Manager	Senior Engr/Arch	Project Engr/Arch	Staff Engr/Arch	Technician/ Drafting	Admin Support	Totals
1	Task 1 Solar Energy Master Plan	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
2	Task 2 Biogas Purification System at Tres Rios WRF	\$565	\$7,731	\$8,102	\$8,250	\$0	\$0	\$537	\$25,185
3	Task 3 Project Management	\$0	\$7,731	\$1,473	\$0	\$0	\$0	\$307	\$9,511
	Total Labor Costs	\$565	\$15,462	\$9,575	\$8,250	\$0	\$0	\$844	\$34,696
								Total	£24 606

Pima County Regional Wastewater Reclamation Department Solar Energy and Biogas Purification Projects Assistance

Hourly Rates By Labor Classification

		Program <u>Director</u>	Program <u>Manager</u>	Senior Engr/Arch	Project Engr/Arch	Staff Engr/Arch	Technician/ <u>Drafting</u>	Clerical
Average (Weighted) Labor Rate	:	\$282.15	\$257.75	\$184.14	\$147.31	\$128.90	\$93.07	\$76.31
Range By Classification	high: low:	\$290 \$275	\$270 \$210	\$195 \$162	\$160 \$123	\$148 \$108	\$109 \$78	\$70 \$4 5

Notes:

1. Avg.Labor rates are fully burdened with direct labor costs, overhead and profit.

Audited 2016 Overhead Rate = 1.790

Profit = 10%

- 2. Program Manager designation includes Process Consultants
- 3. Senior Engineers
- 4. Project Engineers designation include Environmental Scientists and Project Designers
- 5. Staff Engineers

END OF ATTACHMENT 1 TO EXHIBIT: B