

COB - BOSAIR FORM

06/23/2026 10:38 AM (MST)

Submitted by Michelle.Guardado@pima.gov



BOARD OF SUPERVISORS AGENDA ITEM REPORT (BOSAIR)

All fields are required. Enter N/A if not applicable. For number fields, enter 0 if not applicable.

Record Number: CT TR CTN-TR-20000000000000000054

Award Type:	Contract
BOSAIR Activity:	Board Meeting Request
Requested Board Meeting Date:	07/14/2026
Supplier / Customer / Grantor / Subrecipient:	Regional Transportation Authority of Pima County
Project Title / Description:	Design and Construction of Improvements to Sunset Road – Silverbell to I-10 to River Road (RTA-8)
Purpose:	<p>Pima County previously entered into an agreement with the Regional Transportation Authority for design and construction of improvements to Sunset Road from Silverbell to I-10 to River Road.</p> <p>The purpose of this amendment is to extend the termination date. The original contract can be found under CMS141937.</p>
Procurement Method:	IGAs: This IGA is a non Procurement contract and not subject to Procurement rules.
Procurement Method Additional Info:	N/A
Program Goals/Predicted Outcomes:	Fully complete design and construction of this regionally significant transportation project.
Public Benefit and Impact:	The project will improve safety, reduce congestion, improve operations and increase mobility for commuters.
Strategic Plan Pillar	<ul style="list-style-type: none"> • Infrastructure & Growth
Support of Prosperity Initiative:	<ul style="list-style-type: none"> • 8. Prioritize Transportation Options to Connect Disadvantaged Communities to Jobs and Resources
Provide information that explains how this activity supports the selected Prosperity Initiatives	This project will provide new connectivity between River Road and I-10.
Metrics Available to Measure Performance:	Standard engineering design performance measures (scope, budget and schedule, quality/stakeholder reviews, etc.)

Retroactive:

YES

Retroactive Description:

The deadline for the 6/23/26 BOS meeting was not met due to the short timeline for submission through Docusign. The wrong routing was selected and there was not time to make needed corrections.

Amendment / Revised Award Information

Record Number: CT TR CTN-TR-20000000000000000054

Document Type: CT

Department Code: TR

Contract Number: CTN-TR-20000000000000000054

Amendment Number: 8

Commencement Date: 07/01/2026

Termination Date: 06/30/2031

Customer Headquarters Location Tucson, Arizona

* Headquarters information is not a consideration for awards

Is the Termination Date new?

YES

Classification: Revenue

Adjust Level: No change

Prior Contract Number (If Applicable): CTN-TR-CMS141937

Amount This Amendment:

\$0.00

Funding Source(s) required: N/A

Funding from General Fund?

NO

Contract is fully or partially funded with Federal Funds?

NO

Contract is fully or partially funded with Non-Federal Grant Funds?

NO

Department: Transportation

Name: Paul Casertano (Administrative Contact: Michelle Guardado 520-724-2663)

Telephone: 520-724-6410

Add GMI Department Signatures

No

Department Director Signature: Kathryn Skinner Date: 6/23/2026 | 1:35 PM MST

Deputy County Administrator Signature: [Signature] Date: 6/23/2026 | 4:25 PM MST

County Administrator Signature: [Signature] Date: 6/24/2026 | 7:21 AM MST

Pima County Department of Transportation

Project: Design and Construction of Improvements to Sunset Road - Silverbell to 1-10 to River Road (RTA-8)

Parties: Pima County and Regional Transportation Authority of Pima County

Contract No.: CTN-TR 2000000000000000054 (Prior Contract Number CTN-TR-CMS141937)

Contract Amendment No.: 08

Orig. Contract Term: 05/19/2009 - 12/31/2011	Orig. Amount:	\$ 350,000.00
Termination Date Prior Amendment: 06/30/2026	Prior Amendments:	\$ 36,694,752.00
Termination Date This Amendment: 06/30/2031	This Amendment Amount	\$ 0
	Revised Total Amount:	\$37,044,752.00

INTERGOVERNMENTAL AGREEMENT AMENDMENT NUMBER 8

1. Background and Purpose.

- 1.1 Pima County ("County") previously entered into an Intergovernmental Agreement ("IGA") with the Regional Transportation Authority ("RTA"), IGA Number 01-04-R-141937-0509 (CTN-TR-CMS141937), for design and construction of improvements to Sunset Road from Silverbell Road to 1-10 to River Road in Pima County; and
- 1.2 The IGA and Amendment Number 1 provided local funding for project planning, design and development activities (which includes right-of-way, utility coordination/relocation, and environmental and cultural clearances), and Amendment 1 modified the termination date of the IGA; and
- 1.3 Amendment Number 2 provided RTA funding for construction, amended Section 2, titled "Project", modified the termination date and added Exhibit A-3.
- 1.4 Amendment Number 3 made adjustments to reflect the actual contributions to Phase I of the project, Sunset Road: Silverbell to Interstate 10 (Transportation Improvement Plan TIP ID 35.05) and added Exhibit A-4 which replaced Exhibits A, A-2 and A-3. It also transferred the balance of RTA funding from Phase I to Phase II of the Project, Sunset Road: Interstate 10 to River Road (Transportation Improvement Plan TIP ID 10.18) and added Exhibit A-5. Amendment 3 also modified the termination date.
- 1.5 Amendment Number 4 modified the termination date and committed regionally allocated HURF 12R funds and Federal Surface Transportation Block Grant (STBG) funds to meet the RTA funding obligations outlined in the 2006 voter-approved RTA plan.

- 1.6 Amendment Number 5 committed \$1,674,000 of Federal Surface Transportation Block Grant (STBG) funds and \$5,343,752 of Federal pandemic relief (CRRSAA) funds that exceeded the RTA funding amount outlined in the 2006 voter-approved RTA plan.
- 1.7 Amendment Number 6 committed \$15,163,000 in supplemental RTA Funds that exceeded the RTA funding amount outlined in the 2006 voter-approved RTA plan.
- 1.8 Amendment Number 7 committed \$1,384,429 in Federal Surface Transportation Block Grant Program (STBG) funds and \$715,571 in Federal Highway Infrastructure Program (HIP, which is STBG-eligible) funds and modified the termination date.
- 1.9 The purpose of this Amendment Number 8 is to modify the termination date.

2. New and Amended Terms.

- 2.1 Modify termination date of the IGA to 6/30/2031.

All other provisions of the Contract not specifically changed by this Amendment remain in effect and are binding upon the parties.

THE REST OF THIS PAGE IS BLANK

In Witness Whereof, Pima County has caused this Agreement to be executed by the Chair of the Pima County Board of Supervisors, and the Authority has caused this Agreement to be executed by its Chair of the Board.

REGIONAL TRANSPORTATION AUTHORITY OF PIMA COUNTY

Jon Murphy
Board Chair

June 6, 2026
Date

The foregoing IGA Amendment between Pima County and the RTA has been approved as to content and is hereby recommended by the undersigned.

Michael J. Ortega, P.E., RTA Executive Director

Date

PIMA COUNTY

Jen Allen, Chair
Board of Supervisors

Date

ATTEST:

Melissa Marquez, Clerk of the Board

Date

ATTORNEY CERTIFICATION

The foregoing Agreement by and between the Regional Transportation Authority of Pima County and Pima County has been reviewed pursuant to A.R.S. Section 11-952 by the undersigned who have determined that it is in proper form and is within the powers and authority granted under the laws of the State of Arizona to those parties to the Agreement.

Regional Transportation Authority of Pima County:

Janannantz

Attorney for the Authority

5/12/26

Date

Pima County:

Cindy Nguyen

Cindy Nguyen, Deputy County Attorney

5/1/26

Date