





P

PIMA COUNTY

PROCUREMENT

NOTICE OF RECOMMENDATION FOR AWARD

Date of Issue: March 29, 2018

The Pima County Procurement Department hereby issues formal notice to respondents
to Solicitation No. 289873, PIMA COUNTY FLEET SERVICES HOUGHTON ROAD
FUEL ISLAND (XHRDFI) that the following listed respondent will be recommended for
award as indicated below. The award action is scheduled to be performed by the Board

of Supervisors on or after May 1, 2018.

Award is recommended to the Lowest, Responsive and Responsible Bidder.

AWARDEE NAME BASE BID ADD ALT 1 TOTAL BID AWARD AMOUNT
Durazo Construction $1,117,000.00 $29,263.00 $1,146,263.00 $1,146,263.00
Corporation

OTHER RESPONDENTS

Cochise Contractors, Inc.'  $1,211,450.00 $30,000.00 $1,241,450.00

" Non-responsive: Failure to submit SBE Assurances Certification and Statement of Proposed SBE Utilization

Issued by: 3/ Scott Loomisy

Telephone Number: 520-724-8272
This notice is in compliance with Pima County Procurement Code §11.20.010(C).

Copy to: Pima County SBE via e-mail at SBE@pima.gov
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CONTRACTOR shall further ensure that each subcontractor who performs any work for CONTRACTOR under
this contract likewise complies with the State and Federal Immigration Laws.

COUNTY shall have the right at any time to inspect the books and records of CONTRACTOR and any
subcontractor in order to verify such party's compliance with the State and Federal immigration Laws.

Any breach of CONTRACTOR's or any subcontractor's warranty of compliance with the State and Federal
immigration Laws, or of any other provision of this section, shall be deemed to be a material breach of this
Contract subjecting CONTRACTOR to penalties up to and including suspension or termination of this Contract. If
the breach is by a subcontractor, and the subcontract is suspended or terminated as a result, CONTRACTOR shall
be required to take such steps as may be necessary to either self-perform the services that would have been
provided under the subcontract or retain a replacement subcontractor, (subject to COUNTY approval if MWBE
preferences apply) as soon as possible so as not to delay project completion.

CONTRACTOR shall advise each subcontractor of COUNTY'S rights, and the subcontractor's obligations, under
this Article by including a provision in each subcontract substantially in the following form:

SUBCONTRACTOR hereby warrants that it will at all times during the term of this contract comply with all federal
immigration laws applicable to SUBCONTRACTOR's employees, and with the requirements of AR.S. § 23-214
(A). SUBCONTRACTOR further agrees that COUNTY may inspect the SUBCONTRACTOR'S books and records
to insure that SUBCONTRACTOR is in compliance with these requirements. Any breach of this paragraph by
SUBCONTRACTOR will be deemed to be a material breach of this contract subjecting SUBCONTRACTOR to
penalties up to and including suspension or termination of this contract.

Any additional costs attributable directly or indirectly to remedial action under this Article shall be the responsibility
of CONTRACTOR. In the event that remedial action under this Article results in delay to one or more tasks on the
critical path of CONTRACTOR's approved construction or critical milestones schedule, such period of delay shall
be deemed excusable delay for which CONTRACTOR shall be entitled to an extension of time, but not costs.

ARTICLE 27 — ISRAEL BOYCOTT CERTIFICATION
Contractor hereby certifies that it is not currently engaged in, and will not for the duration of this Contract engage
in, a boycott of Israel as defined by A.R.S. § 35-393.01. Violation of this certification by Contractor may result in

action by the County up to and including termination of this Contract.

o inder of thi . ionally left blank)



ARTICLE 28 - ENTIRE AGREEMENT

This document constitutes the entire agreement between the parties pertaining to the subject matter hereof, and
all prior or contemporaneous agreements and understandings, oral or written, are hereby superseded and
merged herein. This Contract may be modified, amended, altered or extended only by a written Amendment signed
by the parties.

IN WITNESS WHEREOF, the parties have affixed their signatures to this Contract on the dates written below.

PIMA COUNTY CONTRACTOR
f (—\
e
Chairman, Board of Supervisors Signature [

Date I Mark Dorazo Jr.. fresi dend—

Name and Title (Please Print)

Date i I 1A 1208

ATTEST:

Clerk of Board

Date: / /

APPROVED AS TO FORM:

//“’\/\

Deputy County Attorney =~ —_
TOBIN ROSEN

Printed Name

Date: 3 /30 J &
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ATTACHMENT 1 to ADDENDUM No. 1 S

Pima County Procurement Department REVISED 03/16/2018 X

Invitation for Bid Number 289873 PIMA COUNTY

Pima County Fleet Services Houahton Road Fuel Island March 2018
IT “A” BID FOR FIXED PRICE C CT ACT (1

Durazo Construction Corporation
(CONTRACTOR'S NAME)

BID OF:

The undersigned bidder has carefully examined the Bid Documents for the Pima County Fleet Services Houghton
Road Fuel Island (XHRDFI) project, and will provide all necessary machinery, tools, apparatus, and other means
of construction and do ail the work and furnish all material called for by this Contract, including the Plans
incorporated herein, and in accordance with the requirements of the Pima County Facilities Management
Department.

The undersigned bidder understands that the quantity of work for the base bid amount as shown herein shall be a
fixed not-to-exceed amount, complete in place.

BASE BID:
BIDDER AGREES TO PERFORM ALL OF THE NECESSARY WORK DESCRIBED IN THESE
SPECIFICATIONS AND AS SHOWN ON THE DRAWINGS FOR THE FIXED PRICE OF:

oretridlid m/M%ﬁ;/;—& vorLars (s_1, /)7, 000.05

(Written Base Bid Amount Including Allowances No.1 and No. 2)

ADDITIVE ALTERNATE #1: s 29 2625 00
(Outdoor Rated Diesel Generator) T
TOTAL BID: s )" ,qég‘{g‘ ©D

The prices are to include the furnishing of all materiais, plant, equipment, tools, scaffolds, and all other facilities,
all applicable taxes, insurance and bonds, and the performance of all labor and services necessary for proper
completion of the work.

BIDDER SHALL SIGNIFY RECEIPT OF ADDENDA (IF ANY). Any bid that fails to acknowledge any addendum
that directly affects cost, scope or schedule will be rejected as nonresponsive.

Addendum # By (Bidder Initials) | Date Addendum# | By (Bidder Initials) Date
#1 % jos6/18

BIDS MUST BE SIGNED BY AN AUTHORIZED CONTRACTOR REPRESENTATIVE

Bidder hereby certifies that it has not, either directly or indirectly, entered into any agreement, participated in any
collusion, or otherwise taken any action in restraint of fike competitive bidding in connection with this bid.

Signature of Bidder: 4 ~ &

{
Printed Name: Mario R. Durazo, Jr. Date: 03/27/2018

END OF EXHIBIT “A”

Exhibit “A” Bid For Fixed Price Construction Contract Page 14






SUPPLEMENTARY GENERAL CONDITIONS: The Supplementary General Conditions are additional to the
General Conditions that are conditions or requirements peculiar to the project under consideration.

SURETY: The corporate body which is bound with and for the Contractor, who is primarily liable, and which
(agrees) to be responsible for its payment of all debts pertaining to and for its acceptable performance of the work
for which it has contracted.

THE WORK: All of the work specified in the Contract.
Article 2, RESPONSIBILITY REGARDING EXISTING UTILITIES AND STRUCTURES

The existence and locations of underground utilities indicated on the plans are not guaranteed and shall be
investigated and verified in the field by the Contractor before starting work. Excavations in the vicinity of existing
structures and utilities shall be carefully done by hand. The Contractor shall be held responsible for any damage
to, and for maintenance and protection of existing utilities and structures.

Aticle3. = LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

a. Laws to be Observed -- The Contractor is presumed to be familiar with and at all times shall observe and
comply with all Federal and State laws and local ordinances, workmen's compensation, occupational disease, and
unemployment compensation laws together with the payment of all premiums and taxes therefor, also all laws,
ordinances, and regulations in any manner affecting the conduct of the work and shall indemnify and hold harmless
the County of Pima and its representatives against any claim arising from the violations of such laws, bylaws,
ordinances or regulations, whether by the Contractor itself or by the Contractor's employees.

b. Permits and Licenses -- The County shall procure all County building permits, and sewer connection fees.
Contractor shall post required permits on site and give all notices necessary and incidental to the due and lawful
prosecution of the work. All other permits, fees, and applications for water, gas, and electric etc., shall be
procured and paid for by the Contractor.

c. Sanitary Provisions -- The Contractor shall provide and maintain in a neat and sanitary condition such
accommodations for the use of its employees as may be necessary to comply with the requirements and
regulations of the State Department of Heailth or other authorities having jurisdiction therein.

d. Public Convenience and Safety -- The Contractor shall have due regard for the public health and shall
conduct the work in such a manner as to provide and insure the safety and convenience of the public.

When special conditions prevail and extraordinary measures are necessary, the details will be set forth in the
General Conditions. .

e. Barricades, Danger, Warning, and Detour Signs -- The Contractor shall at its expense and without further
order provide, erect, and maintain at all times during the progress or temporary suspension of the work such
barricades, fences, warning lights, danger signals, reflectors, signs, or other protective devices as are required to
insure the safety of the public, those engaged in connection with the work and the work itself.

Unless otherwise expressly stated in the Contract, no measurement or direct payment for this work will be made,
but the cost of providing, erecting, and maintaining such protection devices, including guards, watchmen and/or
flagmen as required shall be considered as included and paid for in the contract prices for the work.

f. Use of Explosives -- Prohibited

g. Preservation and Restoration of Property -- The Contractor shall be responsible for the preservation of all
public and private property on the surface or underground, along and adjacent to the work and shall conduct its
operations so as to insure the prevention of injury or damage thereto. No land monuments or property shall be
disturbed or moved until an authorized agent has witnessed or otherwise referenced their locations.






During the grace period, COUNTY will neither 1) apply liquidated damages, nor 2) include overhead and general
conditions in any equitable adjustment for delay. Each additional day allowed for compietion in excess of the
days in CONTRACTOR's proposed schedule will replace one (1) day of the grace period until the latter is
extinguished. If CONTRACTOR fails to substantially complete this contract for beneficial occupancy within the
agreed number of calendar days from issuance of a notice to proceed, or that period plus any remaining grace
period days, whichever is later, then for each day thereafter that this contract remains uncompleted for
beneficial occupancy, COUNTY may deduct the sum of Two Hundred Fifty Dollars ($250.00) PER CALENDAR
DAY, from the contract price as payment by CONTRACTOR of liquidated damages sustained by reason of the
failure of CONTRACTOR to substantially complete this contract for beneficial occupancy within the time period
agreed.

If the number of calendar days in CONTRACTOR's schedule plus the grace period specified in the above
paragraph equals or exceeds the number of calendar days for completion stated in the solicitation, then the
completion period will be as stated in the solicitation and there will be no grace period.

COUNTY and CONTRACTOR have agreed upon the Project scope, total price, and schedule for the performance
of the work. The agreed schedule represents a firm commitment by CONTRACTOR and COUNTY to complete
the work within the schedule identified in this Contract, as it may be adjusted from time to time.

COUNTY and CONTRACTOR understand that events may occur that delay or disrupt the schedule or require a
change in the level of resources or effort. Therefore, the Contract may be adjusted as follows for Delays:

(1) A delay in the work attributable to COUNTY is an excusable delay for which an adjustment may be made to
the schedule. In any such case the schedule of the affected task or activity may be extended one day for each
day of COUNTY-caused delay, provided, however, that if the COUNTY-caused delay overlaps a period of
delay attributable to any other cause, the extension for COUNTY-caused delay is limited to the number of
non-overlapped days of COUNTY-caused delay.

(2) There is no adjustment for any CONTRACTOR-caused delay in the work, including time to repair or replace
defective work. In the event of a significant CONTRACTOR-caused delay exceeding three (3) workdays,
CONTRACTOR will provide a recovery plan to COUNTY within five (5) days of COUNTY's request.

(3) A delay in the work attributable to any other cause, including strikes, lockouts, fire, unusual delay in
transportation, unavoidable casualties or any causes beyond the control of COUNTY or CONTRACTOR and
that arises without the fault or negligence of either, is an excusable delay for which COUNTY and
CONTRACTOR agree to negotiate an appropriate schedule adjustment. If the period of delay attributable to
any cause under this paragraph overlaps a period of delay attributable to any other cause, the adjustment
under this paragraph will be made first and the delay attributed to such other cause will be limited to that
occurring outside of the overlap.

(4) If any of the causes of delay in Paragraphs 1 or 3 above affects a task or activity on the critical path, then the
schedule adjustment may include adjustment to the completion date. If the cause does not affect a task or
activity on the critical path, then the adjustment will be made from Float and the completion date shall not be
changed.

(5) If any of the causes of delay in Paragraphs 1 or 3 above results in material provable additional costs to the
affected task or tasks as a result of disruption of the schedule, then the parties will negotiate an equitable
adjustment therefor.

(6) COUNTY and CONTRACTOR will negotiate an equitable adjustment of cost for any task or tasks for which
there is any significant change in the level of effort arising from additional or changed work requested or
directed in writing by COUNTY that materially deviates from or adds to the work.

Contractor must submit claims for extension of time in writing to COUNTY for review and approval no later than
seven (7) days after the initiation of that delay. In the case of a continuing cause of delay, only one claim is
necessary.












In the event the parties agree on the application of (¢) above, a not-to-exceed amount will be included for approval
in the change order. In this circumstance, CONTRACTOR shall keep and present in such form as the COUNTY
may direct, a correct account of the net cost of labor and materials, together with vouchers, for application against
the approved not-to-exceed amount in the change order. CONTRACTOR may invoice for overhead and profit
or fee arising from such work in the last invoice under the change order, all of which is to be applied against the
not-to-exceed amount. Any balance remaining in the not-to-exceed amount after final payment under the change
order shall be adjusted out by change order.

The amount of Contractor's overhead and profit allowed for any change order, whether increase or decrease, shall
not exceed the following limits for work by the Contractor:

Overhead Limit: 10% of direct cost;
Profit Limit: 5% of the sum of direct cost and overhead cost.

For any portion of the work for a change order that is performed by a Subcontractor or a Sub Sub Contractor,
Contractor's combined overhead and profit limits allowed will not exceed 5% of the actual direct cost of the work.

Contractor's cost, for additional work or changes requested by the Owner which result in an approved extension
of time to the contract, shall be limited to the cost of the extra work determined in one or more of the three ways
described previously in this Article, and the actual wage or salary paid for the on-site job superintendent in direct
employ of contractor in performance of the work. This amount shall be prorated to the actual amount of extra
time approved and shall only include the direct amount paid to the superintendent plus actual cost of all overhead
items applicable to payroll for that position, such as insurance, taxes, FICA, worker's comp, unemployment taxes
and benefits.

Aticle 22,  CLAIMS FOREXTRACOST FOR ADDITIONAL WORK

If the Contractor claims that any additional instructions by drawings or otherwise involve extra cost under this
Contract, it shall give the COUNTY written notice thereof within a reasonable time after the receipt of such
instructions, and in any event before proceeding to execute the work, except in an emergency endangering life or
property. The procedure shall then be as provided for in Article 21 "Changes in the Work™. No such claim shall
be valid unless so made.

Aticle23,  DEDUCTIONS FOR UNCORRECTED WORK

If the COUNTY deems it not expedient to correct work injured or done not in accordance with the Contract, an
equitable deduction from the Contract price shall be made therefor.

The Contractor shall promptly remove from the premises all materials condemned by the COUNTY as failing to
conform to the Contract, whether incorporated in the work or not, and the Contractor shall promptly replace and re-
execute its own work in accordance with the Contract and without expense to the County and shall bear the
expense of making good all work of other contractors destroyed or damaged by such removal or replacement.

If the Contractor does not remove such condemned work and materials within a reasonable time, fixed by written
notice, the County may remove them and may store the material at the expense of the Contractor. If the Contractor
does not pay the expense of such removal within ten days' time thereafter, the County may, upon ten days written
notice, sell such materials at auction or at private sale and shall account for the net proceeds thereof, after deducting
all the costs and expenses that should have been borne by the Contractor.

Article 24, RESERVED

Article 23, SUSPENSION OF WORK

The County may at any time suspend the work, or any part thereof, by giving notice to the Contractor in writing.
The work shall be resumed by the Contractor upon written notice from the County to the Contractor to do so. If the

suspension period extends for more than one day, then any days in excess of the first day of suspension will not be
counted in computing the construction time for the project.
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Adicle 34,  RIGHTS OF VARIOUS INTERESTS

Wherever work being done by the County's forces or other Contractors is contiguous to work covered by this
Contract the respective rights of the various interests involved shall be established by the COUNTY to secure the
completion of the various portions of the work in general harmony.

Article 35,  SEPARATE CONTRACTS

The Board reserves the right to let other contracts in connection with this work. The Contractor shall afford other
Contractors reasonable opportunity for the introduction and storage of their materials and the execution of their
work, and shall properly connect and coordinate its work with theirs.

If any part of the Contractor's work depends upon proper execution or results of the work of any other contractor,
the Contractor shall inspect and its report shall constitute an acceptance of the other Contractor's work after the
execution of its work.

To insure the proper execution of its subsequent work the Contractor shall measure work already in place and shall
at once report to the COUNTY any discrepancy between the executed work and the drawings.

Adicle 36, CLAIMS AND DISPUTES

All claims, demands, disputes, controversies, and differences that may arise between the parties hereto as result
of or in connection with this Contract shall be referred to the COUNTY in writing with a request for a formal decision
in accordance with this paragraph, which the COUNTY shall render in writing within a reasonable time.

Written notice of each such claim, demand, dispute, controversy or difference shall be delivered by the Contractor
to the COUNTY within fifteen (15) days of the occurrence of the event giving rise thereto and written supporting
data will be submitted to the COUNTY within forty-five (45) days of such occurrence uniess the COUNTY specifies
a different period of time in writing to the Contractor. In his capacity as interpreter and judge, the COUNTY will not
show partiality to County or Contractor and shall not be liable in connection with any interpretation or decision
rendered in good faith in such capacity. The rendering of a decision by the COUNTY with respect to any such
claim, demand, dispute, controversy or difference will be a condition precedent to any exercise by Contractor of
such rights or remedies as Contractor may otherwise have under the Bid documents or at law in respect of any such
claim, demand, dispute, controversy or difference.

This section does not relieve the Contractor of any statutory requirement relating to the presentation of claims to the
Board of Supervisors of Pima County as a condition precedent to filing suit against the County.

The Contractor shall not cause a delay in the performance of the Contract because of any claim, demand, dispute,
controversy or difference that may arise between the parties as a resuit of or in connection with this Contract.

if either the County or the Contractor is dissatisfied with any decision of the COUNTY and both parties agree in
writing, then the dispute may be settled by arbitration in accordance with the Construction Industry Arbitration Rules
of the American Arbitration Association, and judgment upon the award rendered by the arbitrator(s) will be entered
in any court having jurisdiction thereof. All arbitration hearings must be held in Tucson, Arizona.

Article 37, CLEANING UP

The Contractor shall, as directed by the COUNTY, remove from the County's property and from all public and private
property, at its own expense, all temporary structures, rubbish, and waste materials resulting from its operation.
Adicle 38, FIRE PREVENTION AND PROTECTION REQUIREMENTS FOR CONSTRUCTION PROJECT
(a) PURPQSE:

To provide guidelines for Contractors practices in prevention of and protection against fire causes, property
damage and losses on County Construction projects’ work.
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17. Construction debris shall be removed from buildings and site daily. Reasonably good housekeeping shall
be maintained at all times.

18. All machines using cutting oil shall have metal drip pans under them to catch oil drippings, oil turnings
and shavings.

19. No solvent with flash point below 100 degree F. shall be used for cleaning equipment or parts.
20. No smoking or open fire of any kind shall be permitted in areas where spray guns are in operation.
21. Wood sawdust and shavings and wood rubbish shall not be allowed to accumulate on project site.

22. Adequate precautions shall be taken to protect extensive form work and scaffolding from exposure to and
spread of fire.

23. Moveable heating devices, when used, shall have safe clearances at bottom, top, and sides from
combustible materials. Use of salamanders is generally prohibited; exceptions may be granted when
use is considered essential.

24. Regularly scheduled inspections shall be made by Contractors authorized personnel to assure compliance
with these and other jurisdictional requirements. Contractor's supervisory personnel shall be instructed in
their duties concerning safe fire protection practices.

Adticle39,  ARCHAEOLOGICALFEATURES

Construction for this project may occur in an archaeological sensitive area. The County Office of Conservation
and Sustainability Cultural Resources Division will determine prior to construction (other than emergencies) any
special site monitoring requirements. Human burials, including human skeletal remains, cremations, and funerary
objects are protected under ARS 41-844 on state, county, and municipal lands, and under ARS 41-865 on private
lands. Should archaeological features and/or artifacts or human remains, including human skeletal or cremation
remains be discovered, work at that location will cease immediately, and the area will be taped off and avoided
until archaeological investigations are completed. Construction is subject to delay in that location pursuant to
applicable State law, while consultation with the Arizona State Museum and appropriate documentation and data
recovery takes place.

To the extent permitted by law, all archaeological artifacts and other materials shall belong to Pima County. No
monetary compensation will be made to the CONTRACTOR for any claims due to delays in the work schedule.
Only the Contract/construction time will be extended to permit the original scheduled number of days for completion
of the project.

Article 40, PRODUCT AND MATERIAL DATA SAFETY SHEETS
The contractor shall submit United States Department of Labor product or material data safety sheets on all

materials used on the project. Only those forms issued by OSHA and United States Department of Labor will be
acceptable.

Adticle41, = RESERVED

Should the Contractor uncover, or otherwise become aware of the presence of any Hazardous Materials,
Hazardous Wastes or Hazardous Substances during the construction of this project, notice shall be served
immediately to the Facilities Management Department, and all work surrounding said materials or substances
shall be ceased until directed to proceed. The Contractor is hereby advised that construction delays due to
Hazardous Materials, Hazardous Wastes or Hazardous Substances abatement may occur.
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If this contract does not otherwise require the services of a Hazardous Materials contractor, abatement of such
materials shall be provided by Pima County, at its expense and independent of this contract.

If this contract already employs the services of a Hazardous Materials contractor, the cost to abate any such
additional materials shall be added to the contract as Additional Services, in accordance with the provisions of
Article 22, and time extensions granted in accordance with the provisions of Article 7.

Adicle43,  WASTEDISPOSAL FACILITIES

The CONTRACTOR shall legally dispose of all construction debris in appropriate COUNTY operated waste
disposal facilities and pay any applicable fees. In the case of conflicts with the provisions of the Contract
Specifications, this provision shall apply.

Article44,  EXISTING CONDITIONS

The Contractor shall, before the conditions are disturbed, give immediate (within 8 hours) verbal notice to the onsite
Construction Manager and/or onsite County representative to be followed up by written notice within 24 hours of
initial discovery to the Construction Manager and COUNTY of:

(a)  Subsurface or latent physical conditions at the site which differ materially from those indicated in this
contract; or

(b) Unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily
encountered and generally recognized as inherent in work of the character provided for in the contract.

The Construction Manager, Architect and/or COUNTY shall investigate the site conditions within 24 hours after
receiving the notice. If the conditions do materially so differ and cause an increase or decrease in
CONTRACTOR's cost of, or the time required for, performing any part of the work under this contract, whether or not
changed as a result of the conditions, an adjustment shall be made pursuant to Articie 21 of the General
Conditions, Changes in the Work.

No request by CONTRACTOR for an adjustment to the contract under this clause shall be allowed, unless
CONTRACTOR has given the written notice required; provided, that the time prescribed in this clause for giving
written notice may be extended by the COUNTY.

No request by the CONTRACTOR for an adjustment to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

Aticle 45, = SECURITY CHECK

At the discretion of the COUNTY, the contractor shall provide a fully Pima County Adult Detention Center
Cleared Corrections Visitation (CCV) Request for all personnel who will be working in buildings/locations that are
the property of Pima County Government, so that a background check may be run on each individual. This
includes the general contractor and all sub-contractors, etc., working within the buildings/location.

The CCV should be submitted no less than two to three weeks in advance of the starting of a job. This will give
the contractor time to replace anyone who might not be approved to work. The CCV should be submitted to the
project manager of the Pima County Facilities Management Department, who will forward it on to the Pima County
Sheriff's Department for processing.

The background check is conducted by the Pima County Sheriff's Department Records Section and includes any
arrest, citation, contact or report under the names submitted ~ nationwide. The purpose of this background check
is to prevent individuals who have been involved in certain criminal acts and who may increase liability for the
County, access to the County buildings/locations and personnel. A lot of work is done in areas that are
sensitive, restricted and confidential, as well as populated.

13



Anyone with a background history of a class 1 felony, theft history of any kind, sex offense history, or any crime
involving moral turpitude, illegal drug or narcotics use, sale or possession, or who has any felony charge pending

or who has any outstanding warrants of any type, including misdemeanor, traffic or felony warrants, will be denied
permission to work.

On occasion, the Sheriff's Department will ask that an individual call them. This usually means they have some
minor problem, such as a misdemeanor or traffic warrant that the Sheriff's Department will make them aware
of. Once the individual has taken care of it they may be approved.

Once the background check has been done, the Sheriff's Department will notify the project manager from Facilities
Management and he, in turn, will notify the contractor. If the Sheriff's Department denies approval for one of the
contractor's employees because of the background check and the employee wishes to inquire as to why, the
contractor shall have them call the Sheriff's Department at 740-8345, who will talk with them and explain why they
have been denied.

On occasion, an individual supervisor will call the Sheriff's Department and want to know why the Sheriff's
Department has denied permission to work to one of his employees. By Federal law, the Sheriff's Department
cannot release that information to anyone but the individual employee. (f the employee wishes to advise their
boss after the Sheriff's Department has talked with the employee that is their prerogative.

it should further be noted that even though a person may have a criminal history background, he may still receive
permission to work on a County project. The deciding factors include the nature, extent, time since last incident
and any other circumstances which the reviewer feels may be a liability or an asset.

END EXHIBIT “B”
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MINARD-AMES

INSURANCE SERVICES LLC

1 INSURANCF
MANAGEMENT
NETWORK @

Insurance Producer Endorsement

This endorsement changes the policy/bond to include:
Your agent/agency for this policy is:

Minard-Ames Insurance Services LLC
4646 E. Van Buren #200
Phoenix AZ 85008
602-273-1625

All other terms and conditions of the policy/bond remain unchanged.
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MWDD/YYYY)
4/3/2018

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
It SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain palicies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER

TACT -
ﬁ,‘i’#g‘?c Certificates

T s
Phoenix AZ 85008 poREss: certs@INSURICA.com
INSUREF(S) AFFORDING COVERAGE NAIC #

INSURER A : Westfield Insurance Company 24112
INSURED . . DURACONC2C INSURER B : Travelers Property Casualty Co. of America 25674
g%?%oog gg%"ucmn Corporation insuRrer ¢ : CopperPoint Mutual Insurance Company 14216
Tucson AZ 85709 INSURER D :

INSURER E :

INSURERF :
COVERAGES CERTIFICATE NUMBER: 82068311 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSH ADDL[SUBR POLICY EEF | POLICY EXP
LTR TYPE OF INSURANCE { WyD POLICY NUMBER (MMDD/YYYY) | (MM/DDYYYY) LIMITS
A | X | COMMERCIAL GENERAL LIABILITY Y | Y | TRA7885883 7112017 ] THI2018 | EACH OCCURRENCE $1,000,000
‘ “DAMAGE TO RENTED
CLAIMS-MADE OCCUR PREMISES (Ea occurrence) | $500.000
X | $500 PD Ded MED EXP (Any one person) | $5,000
PERSONAL & ADV INJURY | $ 1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
PRO-
POLICY m m LoC PRODUCTS - COMP/OP AGG | $2,000,000
X5 (X ]
OTHER: ) $
COMBINED SINGLE LIMIT
A | AUTOMOBILE LIABILITY Y | Y | TRA7885883 7112017 7112018 B ants. $ 4 000,000
X | ANY AUTO BODILY INJURY (Per person) | $
OWNED SCHEDULED i
AUTOS ONLY AUTOS BODILY INJURY {Per accident)| $
HIRED NON-QWNED PROPERTY DAMAGE 3
|| AUTOS ONLY AUTOS ONLY (Per accident
$
A | X | UMBRELLA LIAB X | occur Y | Y | TRa7sssss3 712017 THI2018 | EACH OCCURRENCE $5.000,000
-~ A
EXCESS LIAB CLAIMS-MADE AGGREGATE $ 5,000,000
DED L (RETENTION $ $
C |WORKERS COMPENSATION v | 1002525 71112017 7018 (X | RER OoTH-
AND EMPLOYERS' LIABILITY YIN LSTATUTE { IER
ANYPROPRIETOR/PARTNER/EXECUTIVE [ £.L. EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? N/A
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| $ 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS beiow E.L DISEASE - POLICY LIMIT | $1,000.000
B | Builders Risk* QT6606HI39480 9/3012016 7i/2018 | Limit $1,000,000
Monthly Reparting Transit/Temp $250,000
Deductible $1.000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached it more space is required)

*Builders Risk coverage is subject to monthly reporting to insurance carrier until referenced project is complete. Insurance limit for referenced project is total
contract amount reported not to exceed $1,000,000 - Special Form and Replacement Cost coverages apply. Certificate Holder is defined as additional insured
with respects to the general, auto and umbrella liability if required or agreed to in a written contract subject to all provisions and limitations of the palicy. General
Liability coverage is primary and non-contributory. A Waiver of subrogation in favor of Certificate Holder applies to the general, auto and umbrelia liability and
employers liability/workers compensation if required or agreed to in a written contract subject to all provisions and limitation of the policy. Per attached forms:
CG2010 04/13; CG2037 04/13; CA7077 10/13; CG2001 04/13; CG7137 11/12; CA0444 10/13; WC0003 13 4/84; CG2503 05/09.

RE: Pima County Fleet Services, Houghton Road Fuel Island (XHRDFI), 4700 S. Houghton Road, Tucson, AZ 85730. Additional Insured: Pima County, its
departments, districts, boards, commissions, officers, officials, agents, and employees. Waiver of subrogation in favor of the additional insured.

CERTIFICATE HOLDER

CANCELLATION

Pima County - Procurement
Design & Construction Division
130 W Congress St., 3rd Floor
DT-AB3-126

Tucson AZ 85701-1207

I

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

it
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POLICY NUMBER: TRA7885883
THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR

COMMERCIAL GENERAL LIABILITY

CONTRACTORS - SCHEDULED PERSON OR ORGANIZATION

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Organization(s)

Lacation{s) Of Cavered Operations

All persons or organizations when you have

agreed in writing in a contract or agreement

that such persons or organizations be added

as an additional insured.

All Locations

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A.

Section 1l - Who Is An Insured is amended to
include as an additional insured the person{(s)
or organization{s)} shown in the Schedule, but
only with respect to liabitity for “bodily injury”,
“property damage” or “personal and adver-
tising injury” caused, in whole or in part, by:

1.  Your acts or omissions; or

2. The acts or omissions of those acting on
your behalf;

in the performance of your ongoing oper-
ations for the additional insured(s) at the
location(s) designated abaove.

However:

1. The insurance afforded to such additiona
insured only applies to the extent per-
mitted by law; and

2. If coverage provided to the additional in-
sured is required by a contract or agree-
ment, the insurance afforded to such
additional insured will not be broader
than that which you are required by the
contract or agreement to provide for
such additional insured.

With respect to the insurance afforded to
these additiona!l insureds, the following addi-
tional exclusions apply:

This insurance does not apply to "bodily in-
jury” or “property damage” occurring after:

€ Insurance Services Office, inc., 2012

1. All work, incfuding materials, parts or
equipment furnished in connection with
such work, on the project (other than
service, maintenance or repairs} to be
performed by or on behalf of the addi-
tional insured{s) at the location of the
covered operations has been compieted:
or

2. That portion of “your work” out of which
the injury or damage arises has been put
to its intended use by any person or or-
ganization other than another contractor
or subcontractor engaged in performing
operations for a principal as a part of the
same project.

With respect to the insurance afforded to
these additional insureds, the following is
added to Section Il - Limits Of Insurance!

If coverage provided to the additional insured
is required by a contract or agreement, the
most we will pay on behalf of the additional
insured is the amount of insurance:

1. Required by the contract or agreement;
or

2. Available under the applicable Limits of
Insurance shown in the Declarations;

whichever is less,

This endorsement shall not increase the ap-
plicable Limits of Insurance shown in the
Declarations.

CG 2010 04 13




POLICY NUMBER: TRA7885883

COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED QPERATIONS LIABILITY COVERAGE PART

Name Of Additional Insured Person(s)
Or Organization(s)

Location{s) And Description Of Covered Operations

All persons or arganjzations when you have
agreed in writing in a contract or agreement
that such persons or organizations be added
as an additional insured.

All Locations

information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A.

Section Il - Who Is An Insured is amended to
include as an additional insured the person(s)
or organjzation(s) shown in the Schedule, but
only with respect to liability for “bodily injury”
or “property damage* caused, in whole or in
part, by “your work” at the location desig-
nated and described in the schedule of this
endorsement performed for that additional
insured and included in the “products-
completed operations hazard”.

However:

1. The insurance afforded to such additional
insured only applies to the extent per-
mitted by law: and

2. If coverage provided to the additional in-
sured is required by a contract or agree-
ment, the insurance afforded to such
additional insured will not be broader
than that which you are required by the

@ insurance Services Office, Inc., 2012

contract or agreement to provide for
such additional insured.

With respect to the insurance afforded o
these additional insureds, the following is
added to Section 1l - Limits Of Insurance:

If coverage provided to the additional insured
is required by a contract or agreement, the
most we will pay on behalf of the additional
insured is the amount of insurance:

1. Required by the contract or agreement;
or

2. Available under the applicable Limits of
Insurance shown in the Deciarations:

whichever is iess.

This endorsement shall not increase the ap-
plicabie Limits of insurance shown in the
Declarations.

CG 2037 0413





































