
BOARD OF SUPERVISORS AGENDA ITEM REPORT 

AWARDS/ CONTRACTS/ GRANTS 

r~ Award (i Contract r Grant 

*=Mandatory, information must be provided 

*Contractor/Vendor Name/Granter (DBA):

Kiewit Infrastructure West Co. 

*Project Title/Description:

Design-Build Services: Sidestream Anitamox Process (3ANOMX) 

*Purpose:

Requested Board Meeting Date: 03/04/25 

or Procurement Director Award: D 

Amendment: Contract No. P02400013641, Amendment No. 4. This amendment extends the term of the contract to 12/31/27 to allow for 

project close-out actives and final submittals, increases the contract amount by $16,000,000.00 for a cumulative not-to-exceed amount of 
$17,397,022.64, and incorporates Guaranteed Maximum Price-1 (GMP-1) for the Sidestream Anitamox Process project. Due to limited 

subcontracting opportunities, no Small Business Enterprises (SBE) goal is established for GMP-1. Administering Department: 
Regional Wastewater Reclamation. 

*Procurement Method:

Pursuant to Solicitation for Qualifications No. SFQ-P0-2300014, on 08/21/23, the Board of Supervisors awarded a contract for this project in 
the amount of $1,150,652.68 for a contact term of 08/21/23 to 02/20/27. 

On 08/21/23, the Board of Supervisors, authorized the Procurement Director to execute all modifications, including one or more Guaranteed 
Maximum Price (GMP) packages, provided that the cumulative total of all GMPs, Design and Pre-Constructions Services does not exceed 

$6,019,340.00 and the contract expiration date does not exceed 02/20/27, which allows for all contract close-out activities and final 

submittals. 

Amendment No. 1 was approved by the Procurement Director, on 12/29/23, to reallocate $10,000.00 from Allowance 4 - Geotechnical 

Investigations to Allowance 3 -Additional Engineering Services. No changes to the contract amount or term were required. 

Amendment No. 2 was approved by the Procurement Director, on 04/01/24, to reallocate $30,000.00 from Allowance 3 - Additional 
Engineering Services to Allowance 4 - Geotechnical Investigations. No changes to the contract amount or term were required. 

Amendment No. 3 was approved by the Procurement Director, on 12/04/24, to change the contract number from CT-WW-23-455 to 

P02400013641 due to internal system change, to incorporate additional Phase 1 Design and Pre-Construction Services in the amount of 
$246,369.96 for a cumulative not-to-exceed amount of $1,397,022.64 and add the Heat Injury and Illness Prevention and Safety clause. 

Attachment: Amendment No. 4. 

*Program Goals/Predicted Outcomes:

Recent advances in emerging deammonification processes targeted at sidestream treatment of wastes resulting from dewatering of biosolids 

have proved extremely economical for the removal of total nitrogen and ammonia from wastewater. 

*Public Benefit:

Incorporation of a sidestream Anitamox deammonification process at Tres Rios can result in both operational benefits and energy savings 

while simultaneously reducing both ammonia and total nitrogen. 

*Metrics Available to Measure Performance:

The Design-Builder's performance will be measured using the contractor evaluation process as outlined in BOS Policy D29.l (E). 

*Retroactive:

No. 
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Contract No.: PO2400013641-04         1 

Revised 9/19/24 

PIMA COUNTY REGIONAL WASTEWATER RECLAMATION DEPARTMENT 

PROJECT: Design-Build Services: Sidestream Anitamox Process (3ANOMX) 

CONTRACTOR:    Kiewit Infrastructure West Co. 
3888 E. Broadway Rd. 
Phoenix, Arizona 85040 

CONTRACT NO.: PO2400013641 

AMENDMENT NO.: 4 

FUNDING: Regional Wastewater Reclamation Department Obligations 

CONTRACT AMENDMENT 

The Parties agree to amend the above-referenced contract as follows: 

1. Background and Purpose.

1.1.  Background. On August 21, 2023, County and Contractor entered into the above-mentioned agreement to 
provide Design-Build Services for Sidestream Anitamox Process (3ANOMX).

1.2. Purpose. County intends to extend the term of the contract to allow for project close-out activities and 
final submittals, increase the contract amount by $16,000,000.00 for a cumulative not-to-exceed amount of
$17,397,022.64, and incorporate Guaranteed Maximum Price-1 (GMP-1).

2. Effective Date, Term, and Schedule.

Section 2.2.: This amendment extends the term of the contract to 12/31/2027.

3. Scope of Services.

Add Section 3.7.1: “Appendix E – GMP-1," proposal dated 01/30/25 (286 pages).

4. Compensation and Payment.

Add Section 5.5.2.1: “Appendix E – GMP-1," proposal dated 01/30/25 (286 pages), in the amount of
$16,000,000.00

Attach:  Appendix E – GMP-1, proposal dated 01/30/25 (286 pages) 

Remainder of page intentionally left blank 

CONTRACT TERM: 08/21/23 - 02/20/27 ORIGINAL CONTRACT AMOUNT:  $  1,150,652.68 
TERMINATION PRIOR AMENDMENT: 02/20/27 PRIOR AMENDMENT(S):  $  246,369.96 
TERMINATION THIS AMENDMENT: 12/31/27 AMOUNT THIS AMENDMENT:  $  16,000,000.00 

REVISED CONTRACT AMOUNT:  $  17,397,022.64 



Contract No.: PO2400013641-04         2 

Revised 9/19/24 

All other provisions of the Contract not specifically changed by this Amendment remain in effect and are binding 
upon the Parties. 

PIMA COUNTY CONTRACTOR 

Chair, Board of Supervisors Authorized Officer Signature 

Date Printed Name and Title 

Date 
ATTEST 

Clerk of the Board 

Date 

This contract template has been approved as to form by the Pima County Attorney’s Office. 

Darron Rolle, Senior Vice President

2/13/2025



@Kiewit 

2/12/2025 

James Johnson, Procurement Officer 
Pima County Procurement I Design & Construction Division 
150 West Congress Street, 5th Floor 
Tucson, AZ 85701 

Re: Sidestream ANITAMOX Process (3ANOMX) GMP1 for ANITAMOX Reactor- Rev7 

Dear Mr. Johnson, 

Please accept for your review this proposal for GMP01 of the Sidestream ANITAMOX Process Project 

(3TRCAB), for a Guaranteed Maximum Price of $15,844,030.02, which includes Design-Builder 

Contingency and excludes County Contingency. This proposal includes the following: 

Section 1 GMP Summary Form 

Section 2 Description of the Work 

Section 3 List of Plans and Specifications 

Section 4 List of Clarifications, Assumptions, and Exclusions 

Section 5 Project Schedule in Critical Path Format 

Section 6 Cash-Flow Forecast 

Section 7 Selected Subcontractors and Suppliers 

Appendices 

A-1 Not used 

A-2 Hourly Staff Rates Table 

A-3 Design-Builder Risk Matrix 

A-4 Detailed Cost Table 

A-5 Sub and Supplier Quotes and Comparison Sheets 

A-6 Not used 

Please contact me immediately if you have any questions or would like to discuss this proposal. 

Ga iel Ga� Manager 

Cc: Larry Goodvin, Tony Parrack, Jeff Prevatt, Craig Roberts, Andrea Odegard-Begay 

Kiewit Infrastructure West Co. 
3888 E Broadway Rd. 
Phoenix, AZ 85040 

Appendix E - GMP-1 (286 Pages)



Sidestream ANITAMOX Process (3ANOMX)

GMP Proposal: 
Sidestream ANITAMOX Process (3ANOMX) GMP1 for ANITAMOX Reactor rev7 2/12/2025

Section 1 - SUMMARY OF THE GMP

GMP1 Amount  Notes 

 CONSTRUCTION COSTS: 

 Cost of Construction 10,693,290.17$   

 Design-Builder Contingency 319,000.00$   

 ESDC and 3rd Party Inspection and Testing 559,643.43$   

 Subtotal Direct Construction Costs 11,571,933.60$   

 INDIRECT CONSTRUCTION COSTS: 

 General Conditions 854,012.97$   

 Overhead 1,195,624.58$   9.622% - see audited financial 

statement in Appendix A-1

 Insurance 102,161.78$   0.75%

 Payment and Performance Bonds 171,546.66$   1.25%

 Subtotal Direct Construction Cost + Gen Cond, Overhead, Bonds, Insurance 13,895,279.59$   

 Construction Fee (As a percentage of Subtotal above or to exclude any items above) 972,669.57$   7.00%

 Subtotal Direct Construction Cost + Gen Cond, Overhead, Bonds, Insurance and Fee 14,867,949.16$   

 Arizona Gross Receipt Tax 976,080.86$   6.565%

 Subtotal Direct Construction Cost + Gen Cond, Overhead, Bonds, Insurance and Fee 

and Tax 

15,844,030.02$   

 GUARANTEED MAXIMUM PRICE (GMP) 15,844,030.02$   

 OTHER PROJECT COSTS: -$   

 County Contingency 155,969.98$   

 TOTAL CONTRACT COST 16,000,000.00$   

CONSTRUCTION



Sidestream ANITAMOX Process (3ANOMX)

GMP Proposal: 
Sidestream ANITAMOX Process (3ANOMX) GMP1 for ANITAMOX Reactor rev7 2/12/2025

Section 1.1 - DETAILED COST SCHEDULE

Item No.  Qty  Unit  Total 

A DIRECT COSTS 11,571,933.60$   

A.1 COST OF CONSTRUCTION 10,693,290.17$   

A.1.1 MOBILIZATION 1  LS 652,561.24$   

A.1.2 TEMPORARY WORK 1  LS 226,566.01$   

A.1.3 CONSTRUCTION SURVEY 1  LS 53,962.54$   

A.1.4 QUALITY CONTROL 1  LS 90,198.15$   

A.1.5 REMOVALS AND DEMOLITION 1  LS 18,228.96$   

A.1.6 GRADING 4,794  CY 349,814.87$   

A.1.7 CIVIL UTILITIES 1  LS 237,486.73$   

A.1.8 AGGREGATES & PAVING 1  LS 76,990.69$   

A.1.9 CONCRETE 775  CY 1,979,194.41$   

A.1.10 METAL 1  LS 526,775.70$   

A.1.11 MECHNICAL PIPING / EQUIPMENT 1  LS 4,807,935.85$   

A.1.12 ELECTRICAL WORK 1  LS 1,673,575.02$   

A.2 DESIGN-BUILDER CONTINGENCY 1  LS 878,643.43$   

A.2.1 DESIGN-BUILDER CONTINGENCY 1  LS 319,000.00$   

A.2.2 3RD PARTY INSPECTION AND TESTING 1  LS 90,000.00$   

A.2.3 ENGINEERING SERVICE DURING CONSTRUCTION 1  LS 469,643.43$   

B INDIRECT COSTS 2,323,345.99$   

B.1 GENERAL CONDITIONS 1  LS 854,012.97$   

B.2 OVERHEAD 9.622% 1,195,624.58$   

B.3 INSURANCE 0.750% 102,161.78$   

B.4 PAYMENT AND PERFORMANCE BONDS 1.250% 171,546.66$   

C CONSTRUCTION FEE 7.00% 972,669.57$   

D AZ GROSS RECEIPT TAX 6.565% 976,080.86$   

GRAND TOTAL 15,844,030.02$   

 Description 



Kiewit Infrastructure West Co.  

3888 E Broadway Rd.  

Phoenix, AZ 85040 

Section 2 - DESCRIPTION OF WORK 

The project scope includes the following major items.  Detailed scope description can be found in the 

additional sections below and in the Appendix: 

1. Construction of ANITAMOX Reactor

• Construction of new water-bearing 70ft diameter reinforced concrete vessel within the

existing empty clarifier (Building 7) at the Tres Rios Water Reclamation Facility.

• Backfill and compaction of the remaining space between the new concrete vessel and the

existing Building 7, along with finish grading, access stairs, and handrail.

• Replacement of 2 recycle pumps within Building 70.

• Installation of new pressate/centrate supply and discharge pumping equipment and

pipelines for the ANITAMOX system.

• Cleaning and flushing of the existing centrate line from the existing dewatering facility to the

Influent Pumping Station (IPS) in preparation for reuse.

• Procurement of ANITAMOX media and ancillary mechanical and instrumentation

components from Veolia/Kruger.

• Construction equipment, staff, supervision, and temporary facilities for support of the work.

• Installation of new electrical components, ductbank, wire/cable installation, and installation

of new VFD’s in existing Building 9 MCC.

• Programming and Integration of the ANITAMOX System into the plant’s existing SCADA.

• Startup and Commissioning of the ANITAMOX System

• Installation of Chemical Storage and Feed System



Kiewit Infrastructure West Co.  

3888 E Broadway Rd.  

Phoenix, AZ 85040 

Section 3 - LIST OF PLANS AND SPECIFICATIONS 

• TRES RIOS WASTEWATER RECLAMATION FACILITY SIDESTREAM ANITA MOX PROCESS

(3ANOMX) 100% DRAWING – FOR CONSTRUCTION, dated November 2024

• TECHNICAL SPECIFICATIONS FOR TRES RIOS SIDESTREAM ANITA MOX NOVEMBER

2024 100% DESIGN

• Geotechnical Evaluation:  Tres Rios WRF ANITA Mox Treatment System; Tucson, Arizona, dated

May 1, 2024 by Ninyo & Moore Geotechnical & Environmental Consultants



Kiewit Infrastructure West Co.  

3888 E Broadway Rd.  

Phoenix, AZ 85040 

Section 4 – CLARIFICATIONS, ASSUMPTIONS, AND EXCLUSIONS 

1. This proposal is based on the CPM Schedule included in Section 5, and the following

milestones:

A. Notice to Proceed – March 7th, 2025

B. Construction Completion – October 13th, 2026

C. Startup and Commissioning – October 2026 through January 2027

D. Substantial Completion – January 16th 2027

E. Final Completion – February 26th 2027

2. This GMP is based on the design documents listed in Section 3.

3. This GMP is based on sharing of administrative staff, supervision, and job office resources

from simultaneous construction of the 48” crossover header pipeline included in the Class A

Biosolids Solar Drying Facility Project.  Should ANITAMOX not be constructed concurrently

with the 48” crossover pipeline additional supervisory and temporary facilities cost may occur.

4. Price is based on work hours of Monday through Friday, 7:00 AM to 5:00 PM

5. Proposal is based in unimpeded access for crews and equipment to the work area

6. This proposal assumes that the material located in the existing stockpile at the Tres Rios

WRF Bladder Site is suitable for use as backfill around the ANITAMOX tank.

7. This proposal assumes that commissioning of the Sidestream ANITAMOX process will be

allowed according to the schedule included in Section 5 of this proposal and without

dependence on PONDUS, Struvite Harvester, nor any other improvement not included in this

project, with the exception of the chemical storage and loading area shown on the

ANITAMOX design drawings.

8. This Proposal includes Design-Builder Contingency to be used at the Design-Builder’s

discretion for the items described in Appendix A-3 “Design-Builder Risk Matrix.”  The Design-

Builder may re-allocate risk items as they expire and/or new risks are encountered

throughout the construction period, subject to Owner review.  Any allocations or applications

of the Design-Builder Contingency shall be subject to prior notification and approval by the

County.  Any Design-Builder Contingency not used will be returned to the Owner to reduce

the overall GMP amount.

9. This Proposal includes Engineering Services During Construction (ESDC) and 3rd-Party

Testing and Inspection, as shown on line items A2.2 – A2.3 on Section 1.1 Detailed Cost

Schedule.  This work will be performed on a cost-reimbursable basis with a total amount-not-

to-exceed (NTE Amount) of $559,643.00.  Any unused amount for this items will be returned

to the Owner to reduce the overall GMP amount.



Kiewit Infrastructure West Co.  

3888 E Broadway Rd.  

Phoenix, AZ 85040 

Section 5 – PROJECT SCHEDULE IN CRITICAL PATH FORMAT 



# Activity ID Activity Name OD Start Finish Total Float

1 3ANOMX | Construction (from GMP1 rev7 02-12-2025)3ANOMX | Construction (from GMP1 rev7 02-12-2025) 499 03/07/25 02/26/27 0

2 3ANOMX | Construction Milestones3ANOMX | Construction Milestones 722 03/07/25 02/26/27 0

3 3AN-01-1000 3ANOMX | GMP01 | Notice to Proceed 0 03/07/25* 3

4 3AN-01-1010 3ANOMX | GMP01 | Design Issue for Construction 0 03/07/25* 3

5 3AN-01-3610 3ANOMX | GMP01 | Construction Completion 0 10/13/26 96

6 3AN-01-3690 3ANOMX | GMP01 | Substantial Completion 0 01/16/27 1

7 3AN-01-3710 3ANOMX | GMP01 | Final Completion 0 02/26/27 0

8 3ANOMX | Procurement3ANOMX | Procurement 289 03/07/25 04/28/26 163

9 3ANOMX | Agreements3ANOMX | Agreements 75 03/07/25 06/20/25 357

10 3ANOMX | Agreements | Veolia3ANOMX | Agreements | Veolia 30 03/07/25 04/17/25 97

11 3AN-01-1020 3ANOMX | Agreements | Veolia | Selection and Notice of Award 5 03/07/25 03/13/25 97

12 3AN-01-1310 3ANOMX | Agreements | Veolia | Draft Agreement to Sub / Supplier 10 03/14/25 03/27/25 97

13 3AN-01-1510 3ANOMX | Agreements | Veolia | Sub / Supplier Approval 10 03/28/25 04/10/25 97

14 3AN-01-1730 3ANOMX | Agreements | Veolia | Kiewit Approval, Agreement FE 5 04/11/25 04/17/25 97

15 3ANOMX | Agreements | Concrete Ready Mix3ANOMX | Agreements | Concrete Ready Mix 25 03/07/25 04/10/25 33

16 3AN-01-1030 3ANOMX | Agreements | Concrete Ready Mix | Selection and Notice of Award 5 03/07/25 03/13/25 33

17 3AN-01-1320 3ANOMX | Agreements | Concrete Ready Mix | Draft Agreement to Sub / Supplier 5 03/14/25 03/20/25 33

18 3AN-01-1400 3ANOMX | Agreements | Concrete Ready Mix | Sub / Supplier Approval 10 03/21/25 04/03/25 33

19 3AN-01-1590 3ANOMX | Agreements | Concrete Ready Mix | Kiewit Approval, Agreement FE 5 04/04/25 04/10/25 33

20 3ANOMX | Agreements | Rebar3ANOMX | Agreements | Rebar 30 03/07/25 04/17/25 1

21 3AN-01-1040 3ANOMX | Agreements | Rebar | Selection and Notice of Award 5 03/07/25 03/13/25 1

22 3AN-01-1330 3ANOMX | Agreements | Rebar | Draft Agreement to Sub / Supplier 5 03/14/25 03/20/25 1

23 3AN-01-1410 3ANOMX | Agreements | Rebar | Sub/Supplier Approval 10 03/21/25 04/03/25 1

24 3AN-01-1600 3ANOMX | Agreements | Rebar | Kiewit Approval, Agreement FE 10 04/04/25 04/17/25 1

25 3ANOMX | Agreements | Structural Steel3ANOMX | Agreements | Structural Steel 35 03/07/25 04/24/25 182

26 3AN-01-1050 3ANOMX | Agreements | Structural Steel | Selection and Notice of Award 5 03/07/25 03/13/25 182

27 3AN-01-1340 3ANOMX | Agreements | Structural Steel | Draft Agreement to Sub / Supplier 10 03/14/25 03/27/25 182

28 3AN-01-1520 3ANOMX | Agreements | Structural Steel | Sub / Supplier Approval 15 03/28/25 04/17/25 182

29 3AN-01-1830 3ANOMX | Agreements | Structural Steel | Kiewit Approval, Agreement FE 5 04/18/25 04/24/25 182

30 3ANOMX | Agreements | Pipeand Fittings3ANOMX | Agreements | Pipe and Fittings 30 03/07/25 04/17/25 132

31 3AN-01-1060 3ANOMX | Agreements | Pipe and Fittings | Selection and Notice of Award 5 03/07/25 03/13/25 132

32 3AN-01-1350 3ANOMX | Agreements | Pipe and Fittings | Draft Agreement to Sub / Supplier 10 03/14/25 03/27/25 132

33 3AN-01-1530 3ANOMX | Agreements | Pipe and Fittings | Sub / Supplier Approval 10 03/28/25 04/10/25 132

34 3AN-01-1740 3ANOMX | Agreements | Pipe and Fittings | Kiewit Approval, Agreement FE 5 04/11/25 04/17/25 132

35 3ANOMX | Agreements | Electrical Equipment3ANOMX | Agreements | Electrical Equipment 55 03/07/25 05/22/25 66

36 3AN-01-1070 3ANOMX | Agreements | Electrical Equipment | Selection and Notice of Award 15 03/07/25 03/27/25 66

37 3AN-01-1540 3ANOMX | Agreements | Electrical Equipment | Draft Agreement to Sub / Supplier 15 03/28/25 04/17/25 66

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A

2025 2026 2027

02/26/27, 3ANOMX | Construction (from GMP1 rev7 02-12-2025)

02/26/27, 3ANOMX | Construction Milestones

3ANOMX | GMP01 | Notice to Proceed

3ANOMX | GMP01 | Design Issue for Construction

3ANOMX | GMP01 | Construction Completion

3ANOMX | GMP01 | Substantial Completion

3ANOMX | GMP01 | Final Completion

04/28/26, 3ANOMX | Procurement

06/20/25, 3ANOMX | Agreements

04/17/25, 3ANOMX | Agreements | Veolia

3ANOMX | Agreements | Veolia | Selection and Notice of Award

3ANOMX | Agreements | Veolia | Draft Agreement to Sub / Supplier

3ANOMX | Agreements | Veolia | Sub / Supplier Approval

3ANOMX | Agreements | Veolia | Kiewit Approval, Agreement FE

04/10/25, 3ANOMX | Agreements | Concrete Ready Mix

3ANOMX | Agreements | Concrete Ready Mix | Selection and Notice of Award

3ANOMX | Agreements | Concrete Ready Mix | Draft Agreement to Sub / Supplier

3ANOMX | Agreements | Concrete Ready Mix | Sub / Supplier Approval

3ANOMX | Agreements | Concrete Ready Mix | Kiewit Approval, Agreement FE

04/17/25, 3ANOMX | Agreements | Rebar

3ANOMX | Agreements | Rebar | Selection and Notice of Award

3ANOMX | Agreements | Rebar | Draft Agreement to Sub / Supplier

3ANOMX | Agreements | Rebar | Sub/Supplier Approval

3ANOMX | Agreements | Rebar | Kiewit Approval, Agreement FE

04/24/25, 3ANOMX | Agreements | Structural Steel

3ANOMX | Agreements | Structural Steel | Selection and Notice of Award

3ANOMX | Agreements | Structural Steel | Draft Agreement to Sub / Supplier

3ANOMX | Agreements | Structural Steel | Sub / Supplier Approval

3ANOMX | Agreements | Structural Steel | Kiewit Approval, Agreement FE

04/17/25, 3ANOMX | Agreements | Pipe and Fittings

3ANOMX | Agreements | Pipe and Fittings | Selection and Notice of Award

3ANOMX | Agreements | Pipe and Fittings | Draft Agreement to Sub / Supplier

3ANOMX | Agreements | Pipe and Fittings | Sub / Supplier Approval

3ANOMX | Agreements | Pipe and Fittings | Kiewit Approval, Agreement FE

05/22/25, 3ANOMX | Agreements | Electrical Equipment

3ANOMX | Agreements | Electrical Equipment | Selection and Notice of Award

3ANOMX | Agreements | Electrical Equipment | Draft Agreement to Sub / Supplier

3ANOMX | Construction (from GMP1 rev7 02-12-2025) WBS View

Page 1 of 10

Data Date: 02/12/25 | Print Date: 02/12/25

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Date Revision Checked Approved



# Activity ID Activity Name OD Start Finish Total Float

38 3AN-01-1840 3ANOMX | Agreements | Electrical Equipment | Sub / Supplier Approval 15 04/18/25 05/08/25 66

39 3AN-01-2150 3ANOMX | Agreements | Electrical Equipment | Kiewit Approval, Agreement FE 10 05/09/25 05/22/25 66

40 3ANOMX | Agreements | Valves and Actuators3ANOMX | Agreements | Valves and Actuators 30 03/07/25 04/17/25 109

41 3AN-01-1080 3ANOMX | Agreements | Valves and Actuators | Selection and Notice of Award 5 03/07/25 03/13/25 109

42 3AN-01-1360 3ANOMX | Agreements | Valves and Actuators | Draft Agreement to Sub/Supplier 10 03/14/25 03/27/25 109

43 3AN-01-1550 3ANOMX | Agreements | Valves and Actuators | Sub/Supplier Approval 10 03/28/25 04/10/25 109

44 3AN-01-1750 3ANOMX | Agreements | Valves and Actuators | Kiewit Approval, Agreement FE 5 04/11/25 04/17/25 109

45 3ANOMX | Agreements | Pipesupports3ANOMX | Agreements | Pipe supports 24 03/07/25 04/09/25 155

46 3AN-01-1090 3ANOMX | Agreements | Pipe supports | Selection and Notice of Award 4 03/07/25 03/12/25 155

47 3AN-01-1260 3ANOMX | Agreements | Pipe supports | Draft Agreement to Sub/Supplier 8 03/13/25 03/24/25 155

48 3AN-01-1460 3ANOMX | Agreements | Pipe supports | Sub/Supplier Approval 8 03/25/25 04/03/25 155

49 3AN-01-1610 3ANOMX | Agreements | Pipe supports | Kiewit Approval, Agreement FE 4 04/04/25 04/09/25 155

50 3ANOMX | Agreements | Recycle Pumps3ANOMX | Agreements | Recycle Pumps 24 03/07/25 04/09/25 106

51 3AN-01-1100 3ANOMX | Agreements | Recycle Pumps | Selection and Notice of Award 4 03/07/25 03/12/25 106

52 3AN-01-1270 3ANOMX | Agreements | Recycle Pumps | Draft Agreement to Sub/Supplier 8 03/13/25 03/24/25 106

53 3AN-01-1470 3ANOMX | Agreements | Recycle Pumps | Sub/Supplier Approval 8 03/25/25 04/03/25 106

54 3AN-01-1620 3ANOMX | Agreements | Recycle Pumps | Kiewit Approval, Agreement FE 4 04/04/25 04/09/25 106

55 3ANOMX | Agreements | Effluent Pumps3ANOMX | Agreements | Effluent Pumps 24 03/07/25 04/09/25 116

56 3AN-01-1110 3ANOMX | Agreements | Effluent Pumps | Selection and Notice of Award 4 03/07/25 03/12/25 116

57 3AN-01-1280 3ANOMX | Agreements | Effluent Pumps | Draft Agreement to Sub/Supplier 8 03/13/25 03/24/25 116

58 3AN-01-1480 3ANOMX | Agreements | Effluent Pumps | Sub/Supplier Approval 8 03/25/25 04/03/25 116

59 3AN-01-1630 3ANOMX | Agreements | Effluent Pumps | Kiewit Approval, Agreement FE 4 04/04/25 04/09/25 116

60 3ANOMX | Agreements | Expansion Joints3ANOMX | Agreements | Expansion Joints 24 03/07/25 04/09/25 120

61 3AN-01-1140 3ANOMX | Agreements | Expansion Joints | Selection and Notice of Award 4 03/07/25 03/12/25 120

62 3AN-01-1290 3ANOMX | Agreements | Expansion Joints | Draft Agreement to Sub/Supplier 8 03/13/25 03/24/25 120

63 3AN-01-1490 3ANOMX | Agreements | Expansion Joints | Sub/Supplier Approval 8 03/25/25 04/03/25 120

64 3AN-01-1650 3ANOMX | Agreements | Expansion Joints | Kiewit Approval, Agreement FE 4 04/04/25 04/09/25 120

65 3ANOMX | Agreements | Instrumentation and PLCs3ANOMX | Agreements | Instrumentation and PLCs 50 03/07/25 05/15/25 76

66 3AN-01-1130 3ANOMX | Agreements | Instrumentation and PLCs | Selection and Notice of Award 10 03/07/25 03/20/25 76

67 3AN-01-1420 3ANOMX | Agreements | Instrumentation and PLCs | Draft Agreement to Sub/Supplier 15 03/21/25 04/10/25 76

68 3AN-01-1760 3ANOMX | Agreements | Instrumentation and PLCs | Sub/Supplier Approval 15 04/11/25 05/01/25 76

69 3AN-01-2030 3ANOMX | Agreements | Instrumentation and PLCs | Kiewit Approval, Agreement FE 10 05/02/25 05/15/25 76

70 3ANOMX | Agreements | Precast Sump3ANOMX | Agreements | Precast Sump 50 03/07/25 05/15/25 183

71 3AN-01-1150 3ANOMX | Agreements | Precast Sump | Selection and Notice of Award 10 03/07/25 03/20/25 183

72 3AN-01-1430 3ANOMX | Agreements | Precast Sump | Draft Agreement to Sub/Supplier 15 03/21/25 04/10/25 183

73 3AN-01-1790 3ANOMX | Agreements | Precast Sump | Sub/Supplier Approval 15 04/11/25 05/01/25 183

74 3AN-01-2040 3ANOMX | Agreements | Precast Sump | Kiewit Approval, Agreement FE 10 05/02/25 05/15/25 183

75 3ANOMX | Agreements | Chemical Pumps3ANOMX | Agreements | Chemical Pumps 50 03/07/25 05/15/25 109

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A

2025 2026 2027

3ANOMX | Agreements | Electrical Equipment | Sub / Supplier Approval

3ANOMX | Agreements | Electrical Equipment | Kiewit Approval, Agreement FE

04/17/25, 3ANOMX | Agreements | Valves and Actuators

3ANOMX | Agreements | Valves and Actuators | Selection and Notice of Award

3ANOMX | Agreements | Valves and Actuators | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Valves and Actuators | Sub/Supplier Approval

3ANOMX | Agreements | Valves and Actuators | Kiewit Approval, Agreement FE

04/09/25, 3ANOMX | Agreements | Pipe supports

3ANOMX | Agreements | Pipe supports | Selection and Notice of Award

3ANOMX | Agreements | Pipe supports | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Pipe supports | Sub/Supplier Approval

3ANOMX | Agreements | Pipe supports | Kiewit Approval, Agreement FE

04/09/25, 3ANOMX | Agreements | Recycle Pumps

3ANOMX | Agreements | Recycle Pumps | Selection and Notice of Award

3ANOMX | Agreements | Recycle Pumps | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Recycle Pumps | Sub/Supplier Approval

3ANOMX | Agreements | Recycle Pumps | Kiewit Approval, Agreement FE

04/09/25, 3ANOMX | Agreements | Effluent Pumps

3ANOMX | Agreements | Effluent Pumps | Selection and Notice of Award

3ANOMX | Agreements | Effluent Pumps | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Effluent Pumps | Sub/Supplier Approval

3ANOMX | Agreements | Effluent Pumps | Kiewit Approval, Agreement FE

04/09/25, 3ANOMX | Agreements | Expansion Joints

3ANOMX | Agreements | Expansion Joints | Selection and Notice of Award

3ANOMX | Agreements | Expansion Joints | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Expansion Joints | Sub/Supplier Approval

3ANOMX | Agreements | Expansion Joints | Kiewit Approval, Agreement FE

05/15/25, 3ANOMX | Agreements | Instrumentation and PLCs

3ANOMX | Agreements | Instrumentation and PLCs | Selection and Notice of Award

3ANOMX | Agreements | Instrumentation and PLCs | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Instrumentation and PLCs | Sub/Supplier Approval

3ANOMX | Agreements | Instrumentation and PLCs | Kiewit Approval, Agreement FE

05/15/25, 3ANOMX | Agreements | Precast Sump

3ANOMX | Agreements | Precast Sump | Selection and Notice of Award

3ANOMX | Agreements | Precast Sump | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Precast Sump | Sub/Supplier Approval

3ANOMX | Agreements | Precast Sump | Kiewit Approval, Agreement FE

05/15/25, 3ANOMX | Agreements | Chemical Pumps
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76 3AN-01-1160 3ANOMX | Agreements | Chemical Pumps | Selection and Notice of Award 10 03/07/25 03/20/25 109

77 3AN-01-1440 3ANOMX | Agreements | Chemical Pumps | Draft Agreement to Sub/Supplier 15 03/21/25 04/10/25 109

78 3AN-01-1800 3ANOMX | Agreements | Chemical Pumps | Sub/Supplier Approval 15 04/11/25 05/01/25 109

79 3AN-01-2050 3ANOMX | Agreements | Chemical Pumps | Kiewit Approval, Agreement FE 10 05/02/25 05/15/25 109

80 3ANOMX | Agreements | Chemical Storage Tank3ANOMX | Agreements | Chemical Storage Tank 40 03/07/25 05/01/25 182

81 3AN-01-1170 3ANOMX | Agreements | Chem Storage Tank | Selection and Notice of Award 10 03/07/25 03/20/25 182

82 3AN-01-1450 3ANOMX | Agreements | Chem Storage Tank | Draft Agreement to Sub/Supplier 10 03/21/25 04/03/25 182

83 3AN-01-1670 3ANOMX | Agreements | Chem Storage Tank | Sub/Supplier Approval 10 04/04/25 04/17/25 182

84 3AN-01-1890 3ANOMX | Agreements | Chem Storage Tank | Kiewit Approval, Agreement FE 10 04/18/25 05/01/25 182

85 3ANOMX | Agreements | Shade Canopy3ANOMX | Agreements | Shade Canopy 55 03/07/25 05/22/25 139

86 3AN-01-1180 3ANOMX | Agreements | Shade Canopy | Selection and Notice of Award 20 03/07/25 04/03/25 139

87 3AN-01-1680 3ANOMX | Agreements | Shade Canopy | Draft Agreement to Sub/Supplier 20 04/04/25 05/01/25 139

88 3AN-01-2060 3ANOMX | Agreements | Shade Canopy | Sub/Supplier Approval 10 05/02/25 05/15/25 139

89 3AN-01-2240 3ANOMX | Agreements | Shade Canopy | Kiewit Approval, Agreement FE 5 05/16/25 05/22/25 139

90 3ANOMX | Agreements | Misc Metals and Grating3ANOMX | Agreements | Misc Metals and Grating 25 03/07/25 04/10/25 168

91 3AN-01-1120 3ANOMX | Agreements | Misc Metal | Selection and Notice of Award 5 03/07/25 03/13/25 168

92 3AN-01-1370 3ANOMX | Agreements | Misc Metal | Draft Agreement to Sub/Supplier 10 03/14/25 03/27/25 168

93 3AN-01-1560 3ANOMX | Agreements | Misc Metal | Sub/Supplier Approval 5 03/28/25 04/03/25 168

94 3AN-01-1640 3ANOMX | Agreements | Misc Metal | Kiewit Approval, Agreement FE 5 04/04/25 04/10/25 168

95 3ANOMX | Agreements | Concrete Flatwork3ANOMX | Agreements | Concrete Flatwork 75 03/07/25 06/20/25 357

96 3AN-01-1190 3ANOMX | Agreements | Concrete Flatwork | Selection and Notice of Award 30 03/07/25 04/17/25 357

97 3AN-01-1900 3ANOMX | Agreements | Concrete Flatwork | Draft Agreement to Sub/Supplier 15 04/18/25 05/08/25 357

98 3AN-01-2180 3ANOMX | Agreements | Concrete Flatwork | Sub/Supplier Approval 15 05/09/25 05/30/25 357

99 3AN-01-2380 3ANOMX | Agreements | Concrete Flatwork | Kiewit Approval, Agreement FE 15 06/02/25 06/20/25 357

100 3ANOMX | Agreements | Eyewash and Fixtures3ANOMX | Agreements | Eyewash and Fixtures 55 03/07/25 05/22/25 186

101 3AN-01-1200 3ANOMX | Agreements | Eyewash and Fixtures | Selection and Notice of Award 30 03/07/25 04/17/25 186

102 3AN-01-1910 3ANOMX | Agreements | Eyewash and Fixtures | Draft Agreement to Sub/Supplier 10 04/18/25 05/01/25 186

103 3AN-01-2070 3ANOMX | Agreements | Eyewash and Fixtures | Sub/Supplier Approval 10 05/02/25 05/15/25 186

104 3AN-01-2250 3ANOMX | Agreements | Eyewash and Fixtures | Kiewit Approval, Agreement FE 5 05/16/25 05/22/25 186

105 3ANOMX | Agreements | FRP Grating, Frames, and Ladders3ANOMX | Agreements | FRP Grating, Frames, and Ladders 40 03/07/25 05/01/25 179

106 3AN-01-1210 3ANOMX | Agreements | FRP Grating | Selection and Notice of Award 15 03/07/25 03/27/25 179

107 3AN-01-1570 3ANOMX | Agreements | FRP Grating | Draft Agreement to Sub/Supplier 10 03/28/25 04/10/25 179

108 3AN-01-1810 3ANOMX | Agreements | FRP Grating | Sub/Supplier Approval 10 04/11/25 04/24/25 179

109 3AN-01-1950 3ANOMX | Agreements | FRP Grating | Kiewit Approval, Agreement FE 5 04/25/25 05/01/25 179

110 3ANOMX | Agreements | Struvite Removal3ANOMX | Agreements | Struvite Removal 36 03/07/25 04/25/25 318

111 3AN-01-1220 3ANOMX | Agreements | Struvite Removal | Selection and Notice of Award 4 03/07/25 03/12/25 318

112 3AN-01-1300 3ANOMX | Agreements | Struvite Removal | Draft Agreement to Sub/Supplier 8 03/13/25 03/24/25 318
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3ANOMX | Agreements | Chemical Pumps | Selection and Notice of Award

3ANOMX | Agreements | Chemical Pumps | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Chemical Pumps | Sub/Supplier Approval

3ANOMX | Agreements | Chemical Pumps | Kiewit Approval, Agreement FE

05/01/25, 3ANOMX | Agreements | Chemical Storage Tank

3ANOMX | Agreements | Chem Storage Tank | Selection and Notice of Award

3ANOMX | Agreements | Chem Storage Tank | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Chem Storage Tank | Sub/Supplier Approval

3ANOMX | Agreements | Chem Storage Tank | Kiewit Approval, Agreement FE

05/22/25, 3ANOMX | Agreements | Shade Canopy

3ANOMX | Agreements | Shade Canopy | Selection and Notice of Award

3ANOMX | Agreements | Shade Canopy | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Shade Canopy | Sub/Supplier Approval

3ANOMX | Agreements | Shade Canopy | Kiewit Approval, Agreement FE

04/10/25, 3ANOMX | Agreements | Misc Metals and Grating

3ANOMX | Agreements | Misc Metal | Selection and Notice of Award

3ANOMX | Agreements | Misc Metal | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Misc Metal | Sub/Supplier Approval

3ANOMX | Agreements | Misc Metal | Kiewit Approval, Agreement FE

06/20/25, 3ANOMX | Agreements | Concrete Flatwork

3ANOMX | Agreements | Concrete Flatwork | Selection and Notice of Award

3ANOMX | Agreements | Concrete Flatwork | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Concrete Flatwork | Sub/Supplier Approval

3ANOMX | Agreements | Concrete Flatwork | Kiewit Approval, Agreement FE

05/22/25, 3ANOMX | Agreements | Eyewash and Fixtures

3ANOMX | Agreements | Eyewash and Fixtures | Selection and Notice of Award

3ANOMX | Agreements | Eyewash and Fixtures | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Eyewash and Fixtures | Sub/Supplier Approval

3ANOMX | Agreements | Eyewash and Fixtures | Kiewit Approval, Agreement FE

05/01/25, 3ANOMX | Agreements | FRP Grating, Frames, and Ladders

3ANOMX | Agreements | FRP Grating | Selection and Notice of Award

3ANOMX | Agreements | FRP Grating | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | FRP Grating | Sub/Supplier Approval

3ANOMX | Agreements | FRP Grating | Kiewit Approval, Agreement FE

04/25/25, 3ANOMX | Agreements | Struvite Removal

3ANOMX | Agreements | Struvite Removal | Selection and Notice of Award

3ANOMX | Agreements | Struvite Removal | Draft Agreement to Sub/Supplier
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113 3AN-01-1500 3ANOMX | Agreements | Struvite Removal | Sub/Supplier Approval 20 03/25/25 04/21/25 318

114 3AN-01-1920 3ANOMX | Agreements | Struvite Removal | Kiewit Approval, Agreement FE 4 04/22/25 04/25/25 318

115 3ANOMX | Agreements | Integration &Programming3ANOMX | Agreements | Integration & Programming 58 03/07/25 05/28/25 291

116 3AN-01-1230 3ANOMX | Agreements | Integration | Selection and Notice of Award 8 03/07/25 03/18/25 291

117 3AN-01-1390 3ANOMX | Agreements | Integration | Draft Agreement to Sub/Supplier 20 03/19/25 04/15/25 291

118 3AN-01-1820 3ANOMX | Agreements | Integration | Sub/Supplier Approval 15 04/16/25 05/06/25 291

119 3AN-01-2110 3ANOMX | Agreements | Integration | Kiewit Approval, Agreement FE 15 05/07/25 05/28/25 291

120 3ANOMX | Agreements | 3rd Party Testing and Inspection3ANOMX | Agreements | 3rd Party Testing and Inspection 40 03/07/25 05/01/25 43

121 3AN-01-1240 3ANOMX | Agreements | 3rd Party Testing | Selection and Notice of Award 5 03/07/25 03/13/25 43

122 3AN-01-1380 3ANOMX | Agreements | 3rd Party Testing | Draft Agreement to Sub/Supplier 10 03/14/25 03/27/25 43

123 3AN-01-1580 3ANOMX | Agreements | 3rd Party Testing | Sub/Supplier Approval 20 03/28/25 04/24/25 43

124 3AN-01-1960 3ANOMX | Agreements | 3rd Party Testing | Kiewit Approval, Agreement FE 5 04/25/25 05/01/25 43

125 3ANOMX | Approval & Delivery3ANOMX | Approval & Delivery 265 04/10/25 04/28/26 163

126 3ANOMX | Approval &Delivery |Veolia3ANOMX | Approval & Delivery | Veolia 210 04/18/25 02/17/26 97

127 3AN-01-1850 3ANOMX | Procurement | Veolia | Prepare and Submit 40 04/18/25 06/13/25 97

128 3AN-01-2490 3ANOMX | Procurement | Veolia | Review and Approve 40 06/16/25 08/11/25 97

129 3AN-01-2780 3ANOMX | Procurement | Veolia | Fabricate and Deliver 130 08/12/25 02/17/26 97

130 3ANOMX | Approval &Delivery |Concrete Ready Mix3ANOMX | Approval & Delivery | Concrete Ready Mix 40 04/11/25 06/06/25 33

131 3AN-01-1770 3ANOMX | Procurement | Concrete Ready Mix | Prepare and Submit 20 04/11/25 05/08/25 33

132 3AN-01-2160 3ANOMX | Procurement | Concrete Ready Mix | Review and Approve 20 05/09/25 06/06/25 33

133 3ANOMX | Approval &Delivery |Rebar3ANOMX | Approval & Delivery | Rebar 70 04/18/25 07/28/25 1

134 3AN-01-1860 3ANOMX | Procurement | Rebar | Prepare and Submit 20 04/18/25 05/15/25 1

135 3AN-01-2210 3ANOMX | Procurement | Rebar | Review and Approve 20 05/16/25 06/13/25 1

136 3AN-01-2500 3ANOMX | Procurement | Rebar | Fabricate and Deliver 30 06/16/25 07/28/25 1

137 3ANOMX | Approval &Delivery |Structural Steel3ANOMX | Approval & Delivery | Structural Steel 120 04/25/25 10/14/25 182

138 3AN-01-1940 3ANOMX | Procurement | Structural Steel | Prepare and Submit 20 04/25/25 05/22/25 182

139 3AN-01-2290 3ANOMX | Procurement | Structural Steel | Review and Approve 40 05/23/25 07/21/25 182

140 3AN-01-2670 3ANOMX | Procurement | Structural Steel | Fabricate and Deliver 60 07/22/25 10/14/25 182

141 3ANOMX | Approval &Delivery |Pipe and Fittings3ANOMX | Approval & Delivery | Pipe and Fittings 140 04/18/25 11/04/25 132

142 3AN-01-1880 3ANOMX | Procurement | Pipe and Fittings | Prepare and Submit 20 04/18/25 05/15/25 132

143 3AN-01-2230 3ANOMX | Procurement | Pipe and Fittings | Review and Approve 20 05/16/25 06/13/25 132

144 3AN-01-2510 3ANOMX | Procurement | Pipe and Fittings | Fabricate and Deliver 100 06/16/25 11/04/25 132

145 3ANOMX | Approval &Delivery |Electrical Equipment3ANOMX | Approval & Delivery | Electrical Equipment 234 05/23/25 04/28/26 75

146 Electrical Equipment | MCC BucketsElectrical Equipment | MCC Buckets 234 05/23/25 04/28/26 66
147 3AN-01-2340 3ANOMX | Procurement | MCC Buckets | Prepare and Submit 40 05/23/25 07/21/25 66

148 3AN-01-2720 3ANOMX | Procurement | MCC Buckets | Review and Approve 40 07/22/25 09/16/25 66

149 3AN-01-2880 3ANOMX | Procurement | MCC Buckets | Fabricate and Deliver 154 09/17/25 04/28/26 66

150 Electrical Equipment | LV Electrical PanelsElectrical Equipment | LV Electrical Panels 116 05/23/25 11/05/25 193
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3ANOMX | Agreements | Struvite Removal | Sub/Supplier Approval

3ANOMX | Agreements | Struvite Removal | Kiewit Approval, Agreement FE

05/28/25, 3ANOMX | Agreements | Integration & Programming

3ANOMX | Agreements | Integration | Selection and Notice of Award

3ANOMX | Agreements | Integration | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | Integration | Sub/Supplier Approval

3ANOMX | Agreements | Integration | Kiewit Approval, Agreement FE

05/01/25, 3ANOMX | Agreements | 3rd Party Testing and Inspection

3ANOMX | Agreements | 3rd Party Testing | Selection and Notice of Award

3ANOMX | Agreements | 3rd Party Testing | Draft Agreement to Sub/Supplier

3ANOMX | Agreements | 3rd Party Testing | Sub/Supplier Approval

3ANOMX | Agreements | 3rd Party Testing | Kiewit Approval, Agreement FE

04/28/26, 3ANOMX | Approval & Delivery

02/17/26, 3ANOMX | Approval & Delivery | Veolia

3ANOMX | Procurement | Veolia | Prepare and Submit

3ANOMX | Procurement | Veolia | Review and Approve

3ANOMX | Procurement | Veolia | Fabricate and Deliver

06/06/25, 3ANOMX | Approval & Delivery | Concrete Ready Mix

3ANOMX | Procurement | Concrete Ready Mix | Prepare and Submit

3ANOMX | Procurement | Concrete Ready Mix | Review and Approve

07/28/25, 3ANOMX | Approval & Delivery | Rebar

3ANOMX | Procurement | Rebar | Prepare and Submit

3ANOMX | Procurement | Rebar | Review and Approve

3ANOMX | Procurement | Rebar | Fabricate and Deliver

10/14/25, 3ANOMX | Approval & Delivery | Structural Steel

3ANOMX | Procurement | Structural Steel | Prepare and Submit

3ANOMX | Procurement | Structural Steel | Review and Approve

3ANOMX | Procurement | Structural Steel | Fabricate and Deliver

11/04/25, 3ANOMX | Approval & Delivery | Pipe and Fittings

3ANOMX | Procurement | Pipe and Fittings | Prepare and Submit

3ANOMX | Procurement | Pipe and Fittings | Review and Approve

3ANOMX | Procurement | Pipe and Fittings | Fabricate and Deliver

04/28/26, 3ANOMX | Approval & Delivery | Electrical Equipment

04/28/26, Electrical Equipment | MCC Buckets

3ANOMX | Procurement | MCC Buckets | Prepare and Submit

3ANOMX | Procurement | MCC Buckets | Review and Approve

3ANOMX | Procurement | MCC Buckets | Fabricate and Deliver

11/05/25, Electrical Equipment | LV Electrical Panels
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151 3AN-01-2310 3ANOMX | Procurement | LV Elec Panels | Prepare and Submit 40 05/23/25 07/21/25 193

152 3AN-01-2690 3ANOMX | Procurement | LV Elec Panels | Review and Approve 20 07/22/25 08/18/25 193

153 3AN-01-2820 3ANOMX | Procurement | LV Elec Panels | Fabricate and Deliver 56 08/19/25 11/05/25 193

154 Electrical Equipment | LV TransformersElectrical Equipment | LV Transformers 88 05/23/25 09/26/25 221
155 3AN-01-2300 3ANOMX | Procurement | LV Transformers | Prepare and Submit 40 05/23/25 07/21/25 221

156 3AN-01-2680 3ANOMX | Procurement | LV Transformers | Review and Approve 20 07/22/25 08/18/25 221

157 3AN-01-2810 3ANOMX | Procurement | LV Transformers | Fabricate and Deliver 28 08/19/25 09/26/25 221

158 Electrical Equipment | PLC'sElectrical Equipment | PLC's 234 05/23/25 04/28/26 71
159 3AN-01-2320 3ANOMX | Procurement | PLCs | Prepare and Submit 40 05/23/25 07/21/25 71

160 3AN-01-2700 3ANOMX | Procurement | PLCs | Review and Approve 40 07/22/25 09/16/25 71

161 3AN-01-2870 3ANOMX | Procurement | PLCs | Fabricate and Deliver 154 09/17/25 04/28/26 71

162 Electrical Equipment | Wire and CableElectrical Equipment | Wire and Cable 96 05/23/25 10/08/25 171
163 3AN-01-2330 3ANOMX | Procurement | Wire&Cable | Prepare and Submit 20 05/23/25 06/20/25 171

164 3AN-01-2520 3ANOMX | Procurement | Wire&Cable | Review and Approve 20 06/23/25 07/21/25 171

165 3AN-01-2710 3ANOMX | Procurement | Wire&Cable | Fabricate and Deliver 56 07/22/25 10/08/25 171

166 3ANOMX | Approval &Delivery |Valves and Actuators3ANOMX | Approval & Delivery | Valves and Actuators 165 04/18/25 12/11/25 109

167 3AN-01-1870 3ANOMX | Procurement | Valves and Actuators | Prepare and Submit 5 04/18/25 04/24/25 109

168 3AN-01-1930 3ANOMX | Procurement | Valves and Actuators | Review and Approve 20 04/25/25 05/22/25 109

169 3AN-01-2280 3ANOMX | Procurement | Valves and Actuators | Fabricate and Deliver 140 05/23/25 12/11/25 109

170 3ANOMX | Approval &Delivery |Pipe supports3ANOMX | Approval & Delivery | Pipe supports 120 04/10/25 09/29/25 155

171 3AN-01-1720 3ANOMX | Procurement | Pipe Supports | Prepare and Submit 40 04/10/25 06/05/25 155

172 3AN-01-2430 3ANOMX | Procurement | Pipe Supports | Review and Approve 20 06/06/25 07/03/25 155

173 3AN-01-2610 3ANOMX | Procurement | Pipe Supports | Fabricate and Deliver 60 07/07/25 09/29/25 155

174 3ANOMX | Approval &Delivery |Recycle Pumps3ANOMX | Approval & Delivery | Recycle Pumps 200 04/10/25 01/26/26 106

175 3AN-01-1710 3ANOMX | Procurement | Recycle Pumps | Prepare and Submit 20 04/10/25 05/07/25 106

176 3AN-01-2140 3ANOMX | Procurement | Recycle Pumps | Review and Approve 40 05/08/25 07/03/25 106

177 3AN-01-2600 3ANOMX | Procurement | Recycle Pumps | Fabricate and Deliver 140 07/07/25 01/26/26 106

178 3ANOMX | Approval &Delivery |Effluent Pumps3ANOMX | Approval & Delivery | Effluent Pumps 200 04/10/25 01/26/26 116

179 3AN-01-1700 3ANOMX | Procurement | Effluent Pumps | Prepare and Submit 20 04/10/25 05/07/25 116

180 3AN-01-2130 3ANOMX | Procurement | Effluent Pumps | Review and Approve 40 05/08/25 07/03/25 116

181 3AN-01-2590 3ANOMX | Procurement | Effluent Pumps | Fabricate and Deliver 140 07/07/25 01/26/26 116

182 3ANOMX | Approval &Delivery |Expansion Joints3ANOMX | Approval & Delivery | Expansion Joints 160 04/10/25 11/24/25 120

183 3AN-01-1690 3ANOMX | Procurement | Expansion Joints | Prepare and Submit 20 04/10/25 05/07/25 120

184 3AN-01-2120 3ANOMX | Procurement | Expansion Joints | Review and Approve 20 05/08/25 06/05/25 120

185 3AN-01-2420 3ANOMX | Procurement | Expansion Joints | Fabricate and Deliver 120 06/06/25 11/24/25 120

186 3ANOMX | Approval &Delivery | Instrumentation and PLCs3ANOMX | Approval & Delivery | Instrumentation and PLCs 234 05/16/25 04/21/26 76

187 3AN-01-2220 3ANOMX | Procurement |  Instrumentation | Prepare and Submit 40 05/16/25 07/14/25 76

188 3AN-01-2650 3ANOMX | Procurement |  Instrumentation | Review and Approve 40 07/15/25 09/09/25 76
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3ANOMX | Procurement | LV Elec Panels | Prepare and Submit

3ANOMX | Procurement | LV Elec Panels | Review and Approve

3ANOMX | Procurement | LV Elec Panels | Fabricate and Deliver

09/26/25, Electrical Equipment | LV Transformers

3ANOMX | Procurement | LV Transformers | Prepare and Submit

3ANOMX | Procurement | LV Transformers | Review and Approve

3ANOMX | Procurement | LV Transformers | Fabricate and Deliver

04/28/26, Electrical Equipment | PLC's

3ANOMX | Procurement | PLCs | Prepare and Submit

3ANOMX | Procurement | PLCs | Review and Approve

3ANOMX | Procurement | PLCs | Fabricate and Deliver

10/08/25, Electrical Equipment | Wire and Cable

3ANOMX | Procurement | Wire&Cable | Prepare and Submit

3ANOMX | Procurement | Wire&Cable | Review and Approve

3ANOMX | Procurement | Wire&Cable | Fabricate and Deliver

12/11/25, 3ANOMX | Approval & Delivery | Valves and Actuators

3ANOMX | Procurement | Valves and Actuators | Prepare and Submit

3ANOMX | Procurement | Valves and Actuators | Review and Approve

3ANOMX | Procurement | Valves and Actuators | Fabricate and Deliver

09/29/25, 3ANOMX | Approval & Delivery | Pipe supports

3ANOMX | Procurement | Pipe Supports | Prepare and Submit

3ANOMX | Procurement | Pipe Supports | Review and Approve

3ANOMX | Procurement | Pipe Supports | Fabricate and Deliver

01/26/26, 3ANOMX | Approval & Delivery | Recycle Pumps

3ANOMX | Procurement | Recycle Pumps | Prepare and Submit

3ANOMX | Procurement | Recycle Pumps | Review and Approve

3ANOMX | Procurement | Recycle Pumps | Fabricate and Deliver

01/26/26, 3ANOMX | Approval & Delivery | Effluent Pumps

3ANOMX | Procurement | Effluent Pumps | Prepare and Submit

3ANOMX | Procurement | Effluent Pumps | Review and Approve

3ANOMX | Procurement | Effluent Pumps | Fabricate and Deliver

11/24/25, 3ANOMX | Approval & Delivery | Expansion Joints

3ANOMX | Procurement | Expansion Joints | Prepare and Submit

3ANOMX | Procurement | Expansion Joints | Review and Approve

3ANOMX | Procurement | Expansion Joints | Fabricate and Deliver

04/21/26, 3ANOMX | Approval & Delivery | Instrumentation and PLCs

3ANOMX | Procurement |  Instrumentation | Prepare and Submit

3ANOMX | Procurement |  Instrumentation | Review and Approve

3ANOMX | Construction (from GMP1 rev7 02-12-2025) WBS View
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189 3AN-01-2860 3ANOMX | Procurement |  Instrumentation | Fabricate and Deliver 154 09/10/25 04/21/26 76

190 3ANOMX | Approval &Delivery |Precast Sump3ANOMX | Approval & Delivery | Precast Sump 110 05/16/25 10/21/25 183

191 3AN-01-2260 3ANOMX | Procurement | Precast Sump | Prepare and Submit 10 05/16/25 05/30/25 183

192 3AN-01-2390 3ANOMX | Procurement | Precast Sump | Review and Approve 20 06/02/25 06/27/25 183

193 3AN-01-2550 3ANOMX | Procurement | Precast Sump | Fabricate and Deliver 80 06/30/25 10/21/25 183

194 3ANOMX | Approval &Delivery |Chemical Pumps3ANOMX | Approval & Delivery | Chemical Pumps 160 05/16/25 01/06/26 109

195 3AN-01-2270 3ANOMX | Procurement | Chemical Pumps | Prepare and Submit 40 05/16/25 07/14/25 109

196 3AN-01-2660 3ANOMX | Procurement | Chemical Pumps | Review and Approve 20 07/15/25 08/11/25 109

197 3AN-01-2790 3ANOMX | Procurement | Chemical Pumps | Fabricate and Deliver 100 08/12/25 01/06/26 109

198 3ANOMX | Approval &Delivery |Chemical Storage Tank3ANOMX | Approval & Delivery | Chemical Storage Tank 95 05/02/25 09/16/25 182

199 3AN-01-2080 3ANOMX | Procurement | Chemical Storage Tank | Prepare and Submit 20 05/02/25 05/30/25 182

200 3AN-01-2400 3ANOMX | Procurement | Chemical Storage Tank | Review and Approve 20 06/02/25 06/27/25 182

201 3AN-01-2560 3ANOMX | Procurement | Chemical Storage Tank | Fabricate and Deliver 55 06/30/25 09/16/25 182

202 3ANOMX | Approval &Delivery |Shade Canopy3ANOMX | Approval & Delivery | Shade Canopy 130 05/23/25 11/25/25 139

203 3AN-01-2350 3ANOMX | Procurement | Shade Canopy | Prepare and Submit 20 05/23/25 06/20/25 139

204 3AN-01-2530 3ANOMX | Procurement | Shade Canopy | Review and Approve 30 06/23/25 08/04/25 139

205 3AN-01-2770 3ANOMX | Procurement | Shade Canopy | Fabricate and Deliver 80 08/05/25 11/25/25 139

206 3ANOMX | Approval &Delivery |Misc Metals and Grating3ANOMX | Approval & Delivery | Misc Metals and Grating 96 04/11/25 08/26/25 168

207 3AN-01-1780 3ANOMX | Procurement | Misc Metals and Grating | Prepare and Submit 20 04/11/25 05/08/25 168

208 3AN-01-2170 3ANOMX | Procurement | Misc Metals and Grating | Review and Approve 20 05/09/25 06/06/25 168

209 3AN-01-2440 3ANOMX | Procurement | Misc Metals and Grating | Fabricate and Deliver 56 06/09/25 08/26/25 168

210 3ANOMX | Approval &Delivery |Concrete Flatwork3ANOMX | Approval & Delivery | Concrete Flatwork 20 06/23/25 07/21/25 357

211 3AN-01-2540 3ANOMX | Procurement | Concrete Flatwork | Prepare and Submit 5 06/23/25 06/27/25 357

212 3AN-01-2570 3ANOMX | Procurement | Concrete Flatwork | Review and Approve 5 06/30/25 07/07/25 357

213 3AN-01-2620 3ANOMX | Procurement | Concrete Flatwork | Fabricate and Deliver 10 07/08/25 07/21/25 357

214 3ANOMX | Approval &Delivery |Eyewash and Fixtures3ANOMX | Approval & Delivery | Eyewash and Fixtures 80 05/23/25 09/16/25 186

215 3AN-01-2360 3ANOMX | Procurement | Eyewash & Fixtures | Prepare and Submit 10 05/23/25 06/06/25 186

216 3AN-01-2460 3ANOMX | Procurement | Eyewash & Fixtures | Review and Approve 20 06/09/25 07/07/25 186

217 3AN-01-2630 3ANOMX | Procurement | Eyewash & Fixtures | Fabricate and Deliver 50 07/08/25 09/16/25 186

218 3ANOMX | Approval &Delivery |FRP Grating, Frames, and Ladders3ANOMX | Approval & Delivery | FRP Grating, Frames, and Ladders 120 05/02/25 10/21/25 179

219 3AN-01-2090 3ANOMX | Procurement | FRP Grating | Prepare and Submit 20 05/02/25 05/30/25 179

220 3AN-01-2410 3ANOMX | Procurement | FRP Grating | Review and Approve 20 06/02/25 06/27/25 179

221 3AN-01-2580 3ANOMX | Procurement | FRP Grating | Fabricate and Deliver 80 06/30/25 10/21/25 179

222 3ANOMX | Approval &Delivery |Struvite Removal3ANOMX | Approval & Delivery | Struvite Removal 50 04/28/25 07/08/25 318

223 3AN-01-1970 3ANOMX | Procurement | Struvite Removal | Prepare and Submit 10 04/28/25 05/09/25 318

224 3AN-01-2200 3ANOMX | Procurement | Struvite Removal | Review and Approve 20 05/12/25 06/09/25 318

225 3AN-01-2470 3ANOMX | Procurement | Struvite Removal | Fabricate and Deliver 20 06/10/25 07/08/25 318

226 3ANOMX | Approval &Delivery | Integration & Programming3ANOMX | Approval & Delivery | Integration & Programming 60 05/29/25 08/21/25 291
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3ANOMX | Procurement |  Instrumentation | Fabricate and Deliver

10/21/25, 3ANOMX | Approval & Delivery | Precast Sump

3ANOMX | Procurement | Precast Sump | Prepare and Submit

3ANOMX | Procurement | Precast Sump | Review and Approve

3ANOMX | Procurement | Precast Sump | Fabricate and Deliver

01/06/26, 3ANOMX | Approval & Delivery | Chemical Pumps

3ANOMX | Procurement | Chemical Pumps | Prepare and Submit

3ANOMX | Procurement | Chemical Pumps | Review and Approve

3ANOMX | Procurement | Chemical Pumps | Fabricate and Deliver

09/16/25, 3ANOMX | Approval & Delivery | Chemical Storage Tank

3ANOMX | Procurement | Chemical Storage Tank | Prepare and Submit

3ANOMX | Procurement | Chemical Storage Tank | Review and Approve

3ANOMX | Procurement | Chemical Storage Tank | Fabricate and Deliver

11/25/25, 3ANOMX | Approval & Delivery | Shade Canopy

3ANOMX | Procurement | Shade Canopy | Prepare and Submit

3ANOMX | Procurement | Shade Canopy | Review and Approve

3ANOMX | Procurement | Shade Canopy | Fabricate and Deliver

08/26/25, 3ANOMX | Approval & Delivery | Misc Metals and Grating

3ANOMX | Procurement | Misc Metals and Grating | Prepare and Submit

3ANOMX | Procurement | Misc Metals and Grating | Review and Approve

3ANOMX | Procurement | Misc Metals and Grating | Fabricate and Deliver

07/21/25, 3ANOMX | Approval & Delivery | Concrete Flatwork

3ANOMX | Procurement | Concrete Flatwork | Prepare and Submit

3ANOMX | Procurement | Concrete Flatwork | Review and Approve

3ANOMX | Procurement | Concrete Flatwork | Fabricate and Deliver

09/16/25, 3ANOMX | Approval & Delivery | Eyewash and Fixtures

3ANOMX | Procurement | Eyewash & Fixtures | Prepare and Submit

3ANOMX | Procurement | Eyewash & Fixtures | Review and Approve

3ANOMX | Procurement | Eyewash & Fixtures | Fabricate and Deliver

10/21/25, 3ANOMX | Approval & Delivery | FRP Grating, Frames, and Ladders

3ANOMX | Procurement | FRP Grating | Prepare and Submit

3ANOMX | Procurement | FRP Grating | Review and Approve

3ANOMX | Procurement | FRP Grating | Fabricate and Deliver

07/08/25, 3ANOMX | Approval & Delivery | Struvite Removal

3ANOMX | Procurement | Struvite Removal | Prepare and Submit

3ANOMX | Procurement | Struvite Removal | Review and Approve

3ANOMX | Procurement | Struvite Removal | Fabricate and Deliver

08/21/25, 3ANOMX | Approval & Delivery | Integration & Programming

3ANOMX | Construction (from GMP1 rev7 02-12-2025) WBS View
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227 3AN-01-2370 3ANOMX | Procurement | Integration | Prepare and Submit 10 05/29/25 06/11/25 291

228 3AN-01-2480 3ANOMX | Procurement | Integration | Review and Approve 30 06/12/25 07/24/25 291

229 3AN-01-2730 3ANOMX | Procurement | Integration | Fabricate and Deliver 20 07/25/25 08/21/25 291

230 3ANOMX | Approval &Delivery |3rd Party Testing and Inspection3ANOMX | Approval & Delivery | 3rd Party Testing and Inspection 15 05/02/25 05/22/25 43

231 3AN-01-2100 3ANOMX | Procurement | 3rd Party Testing | Prepare and Submit 5 05/02/25 05/08/25 43

232 3AN-01-2190 3ANOMX | Procurement | 3rd Party Testing | Review and Approve 10 05/09/25 05/22/25 43

233 3ANOMX | Construction | Reactor and Air Line3ANOMX | Construction | Reactor and Air Line 406 03/07/25 10/13/26 63

234 3ANOMX | Construction | Reactor and Air Line | TemporaryWork3ANOMX | Construction | Reactor and Air Line | Temporary Work 290 03/07/25 04/29/26 45

235 3AN-01-1250 3ANOMX | Temp Work | Agreements 20 03/07/25 04/03/25 55

236 3AN-01-1660 3ANOMX | Temp Work | Mobilize, Yard Setup 16 04/04/25 04/28/25 54

237 3AN-01-1980 3ANOMX | Temp Work | Demo Existing Handrail 2 04/29/25 04/30/25 54

238 3AN-01-2020 3ANOMX | Temp Work | Setup Stair Tower 2 05/01/25 05/02/25 54

239 3AN-01-3130 3ANOMX | Temp Work | Remove Stair Tower 2 04/28/26 04/29/26 44

240 3ANOMX | Construction | Reactor and Air Line | Grading3ANOMX | Construction | Reactor and Air Line | Grading 305 04/29/25 08/05/26 110

241 3AN-01-1990 3ANOMX | Grading | Structural Exc Misc Concrete 2 04/29/25 05/01/25 226

242 3AN-01-2950 3ANOMX | Grading | Backfill to Effluent S/G (Elev 2185) 9 01/14/26 01/26/26 1

243 3AN-01-3070 3ANOMX | Grading | Backfill to 24" Pipe (Elev 2188) 3 03/31/26 04/02/26 1

244 3AN-01-3100 3ANOMX | Grading | Backfill to Top (Elev 2194) 15 04/07/26 04/27/26 1

245 3AN-01-3390 3ANOMX | Grading | Finish and Place HDPE Membrane 3 07/01/26 07/06/26 1

246 3AN-01-3450 3ANOMX | Grading | Structural Backfill Misc Concrete 2 07/30/26 08/03/26 110

247 3AN-01-3480 3ANOMX | Grading | Place Decorative Rock 2 08/03/26 08/05/26 110

248 3ANOMX | Construction | Reactor and Air Line | Civil Utilities3ANOMX | Construction | Reactor and Air Line | Civil Utilities 62 04/03/26 06/30/26 1

249 3AN-01-3090 3ANOMX | Civil Utilities | ELB 24" DIP - Effluent 2 04/03/26 04/06/26 1

250 3AN-01-3120 3ANOMX | Civil Utilities | ELB 3" SW - Temp Control 5 04/28/26 05/04/26 1

251 3AN-01-3190 3ANOMX | Civil Utilities | ELB 6" CT - Centrate In 4 05/05/26 05/08/26 1

252 3AN-01-3200 3ANOMX | Civil Utilities | ELB 2" SW and Nozzles - Foam Ctrl 4 05/11/26 05/14/26 1

253 3AN-01-3210 3ANOMX | Civil Utilities | ELB 6" CT - Effluent 4 05/15/26 05/20/26 1

254 3AN-01-3240 3ANOMX | Civil Utilities | ELB Electrical Conduits and Ductbanks 13 05/21/26 06/09/26 16

255 3AN-01-3250 3ANOMX | Electrical | ELB UG Conduit and Pull Boxes 28 05/21/26 06/30/26 1

256 3ANOMX | Construction | Reactor and Air Line | Concrete3ANOMX | Construction | Reactor and Air Line | Concrete 288 06/09/25 07/29/26 111

257 3AN-01-2450 3ANOMX | Concrete | Place Lean Concrete Fill 3 06/09/25 06/11/25 30

258 3AN-01-2740 3ANOMX | Concrete | FPS Pipe Support Foundation and Equipment Pads 15 07/29/25 08/21/25 168

259 3AN-01-2750 3ANOMX | Concrete | SOG - ANITA™ Mox 20 07/29/25 08/28/25 1

260 3AN-01-2800 3ANOMX | Concrete | Equipment Pad Concrete Strength 28 08/22/25 09/18/25 297

261 3AN-01-2830 3ANOMX | Concrete | Walls - ANITA™ Mox 65 08/29/25 12/15/25 1

262 3AN-01-2920 3ANOMX | Concrete | Concrete Strength Requirement - ANITA™ Mox 28 12/16/25 01/12/26 2

263 3AN-01-2930 3ANOMX | Concrete | Leak Test and Fill Cracks - ANITA™ Mox 10 12/16/25 01/02/26 7
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3ANOMX | Procurement | Integration | Prepare and Submit

3ANOMX | Procurement | Integration | Review and Approve

3ANOMX | Procurement | Integration | Fabricate and Deliver

05/22/25, 3ANOMX | Approval & Delivery | 3rd Party Testing and Inspection

3ANOMX | Procurement | 3rd Party Testing | Prepare and Submit

3ANOMX | Procurement | 3rd Party Testing | Review and Approve

10/13/26, 3ANOMX | Construction | Reactor andAir Line

04/29/26, 3ANOMX | Construction | Reactor and Air Line | Temporary Work

3ANOMX | Temp Work | Agreements

3ANOMX | Temp Work | Mobilize, Yard Setup

3ANOMX | Temp Work | Demo Existing Handrail

3ANOMX | Temp Work | Setup Stair Tower

3ANOMX | Temp Work | Remove Stair Tower

08/05/26, 3ANOMX | Construction | Reactor andAir Line | Grading

3ANOMX | Grading | Structural Exc Misc Concrete

3ANOMX | Grading | Backfill to Effluent S/G (Elev 2185)

3ANOMX | Grading | Backfill to 24" Pipe (Elev 2188)

3ANOMX | Grading | Backfill to Top (Elev 2194)

3ANOMX | Grading | Finish and Place HDPE Membrane

3ANOMX | Grading | Structural Backfill Misc Concrete

3ANOMX | Grading | Place Decorative Rock

06/30/26, 3ANOMX | Construction | Reactor and Air Line | Civil Utilities

3ANOMX | Civil Utilities | ELB 24" DIP - Effluent

3ANOMX | Civil Utilities | ELB 3" SW - Temp Control

3ANOMX | Civil Utilities | ELB 6" CT - Centrate In

3ANOMX | Civil Utilities | ELB 2" SW and Nozzles - Foam Ctrl

3ANOMX | Civil Utilities | ELB 6" CT - Effluent

3ANOMX | Civil Utilities | ELB Electrical Conduits and Ductbanks

3ANOMX | Electrical | ELB UG Conduit and Pull Boxes

07/29/26, 3ANOMX | Construction | Reactor andAir Line | Concrete

3ANOMX | Concrete | Place Lean Concrete Fill

3ANOMX | Concrete | FPS Pipe Support Foundation and Equipment Pads

3ANOMX | Concrete | SOG - ANITA™ Mox

3ANOMX | Concrete | Equipment Pad Concrete Strength

3ANOMX | Concrete | Walls - ANITA™ Mox

3ANOMX | Concrete | Concrete Strength Requirement - ANITA™ Mox

3ANOMX | Concrete | Leak Test and Fill Cracks - ANITA™ Mox

3ANOMX | Construction (from GMP1 rev7 02-12-2025) WBS View
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264 3AN-01-2960 3ANOMX | Concrete | SOG - Effluent 10 01/27/26 02/09/26 1

265 3AN-01-3010 3ANOMX | Concrete | Walls - Effluent 15 02/10/26 03/02/26 1

266 3AN-01-3040 3ANOMX | Concrete | Concrete Strength Requirement - Effluent 28 03/03/26 03/30/26 1

267 3AN-01-3050 3ANOMX | Concrete | Leak Test and Fill Cracks - Effluent 10 03/03/26 03/16/26 10

268 3AN-01-3420 3ANOMX | Concrete | Concrete Stair 10 07/07/26 07/20/26 110

269 3AN-01-3440 3ANOMX | Concrete | Concrete Walkway 7 07/21/26 07/29/26 110

270 3ANOMX | Construction | Reactor and Air Line | Metal3ANOMX | Construction | Reactor and Air Line | Metal 232 08/27/25 08/12/26 1

271 3AN-01-2840 3ANOMX | Metals | Pipe Support Frames 3 08/27/25 08/29/25 165

272 3AN-01-3140 3ANOMX | Metals | Install ANITA™ Mox Handrail 5 04/28/26 05/04/26 41

273 3AN-01-3430 3ANOMX | Metals | Install Steel Bridge 18 07/07/26 07/30/26 1

274 3AN-01-3470 3ANOMX | Metals | Install Edge Platforms 6 07/31/26 08/07/26 1

275 3AN-01-3500 3ANOMX | Metals | Install Metal Stairs 3 08/10/26 08/12/26 1

276 3ANOMX | Construction | Reactor and Air Line | Mechanical3ANOMX | Construction | Reactor and Air Line | Mechanical 303 07/10/25 10/13/26 18

277 3AN-01-2640 3ANOMX | Mechanical | Centrate Flushing and Struvite Removal 20 07/10/25 08/11/25 301

278 3AN-01-2850 3ANOMX | Mechanical | Cantilever Pipe Supports - Detail 6/S105 10 08/27/25 09/11/25 158

279 3AN-01-2890 3ANOMX | Mechanical | Pipe Supports - Saddle Type 5 09/30/25 10/06/25 148

280 3AN-01-2910 3ANOMX | Mechanical | Clean and Flush CT Line 5 11/05/25 11/11/25 174

281 3AN-01-2940 3ANOMX | Mechanical | AG Pipe - 20"-14" PA 33 12/12/25 02/03/26 108

282 3AN-01-2970 3ANOMX | Mechanical | Recycle Pumps 3 01/27/26 01/29/26 107

283 3AN-01-2980 3ANOMX | Mechanical | Effluent Pumps 3 01/27/26 01/29/26 117

284 3AN-01-2990 3ANOMX | Mechanical | AG Pipe - 6" DI CT INF 10 01/30/26 02/12/26 107

285 3AN-01-3000 3ANOMX | Mechanical | AG Pipe - 6" DI CT EFF 6 01/30/26 02/06/26 128

286 3AN-01-3030 3ANOMX | Mechanical | AG Pipe - SS Drop Lines and Grid 23 02/18/26 03/20/26 98

287 3AN-01-3510 3ANOMX | Mechanical | Install Mixer 2 08/13/26 08/14/26 3

288 3AN-01-3540 3ANOMX | Mechanical | Painting and Coating 20 08/17/26 09/15/26 3

289 3AN-01-3580 3ANOMX | Mechanical | PA Insulation 20 09/16/26 10/13/26 3

290 3ANOMX | Construction | Reactor and Air Line | Electrical3ANOMX | Construction | Reactor and Air Line | Electrical 162 02/13/26 10/02/26 1

291 3AN-01-3020 3ANOMX | Electrical | AG Conduit - Bldg 70 25 02/13/26 03/19/26 107

292 3AN-01-3150 3ANOMX | Electrical | Grounding 12 04/28/26 05/13/26 34

293 3AN-01-3180 3ANOMX | Electrical | Bldg 7 MCC Buckets 13 04/29/26 05/15/26 66

294 3AN-01-3490 3ANOMX | Electrical | Instruments 8 08/05/26 08/14/26 3

295 3AN-01-3520 3ANOMX | Electrical | Electrical Devices 6 08/13/26 08/20/26 1

296 3AN-01-3530 3ANOMX | Electrical | Lighting 4 08/13/26 08/18/26 3

297 3AN-01-3550 3ANOMX | Electrical | Wire and Cable 20 08/19/26 09/17/26 1

298 3AN-01-3560 3ANOMX | Electrical | AG Conduit - Instruments, other Devices 18 08/21/26 09/17/26 1

299 3AN-01-3590 3ANOMX | Electrical | Test and Terminations 11 09/18/26 10/02/26 1
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3ANOMX | Concrete | SOG - Effluent

3ANOMX | Concrete | Walls - Effluent

3ANOMX | Concrete | Concrete Strength Requirement - Effluent

3ANOMX | Concrete | Leak Test and Fill Cracks - Effluent

3ANOMX | Concrete | Concrete Stair

3ANOMX | Concrete | Concrete Walkway

08/12/26, 3ANOMX | Construction | Reactor andAir Line | Metal

3ANOMX | Metals | Pipe Support Frames

3ANOMX | Metals | Install ANITA™ Mox Handrail

3ANOMX | Metals | Install Steel Bridge

3ANOMX | Metals | Install Edge Platforms

3ANOMX | Metals | Install Metal Stairs

10/13/26, 3ANOMX | Construction | Reactor andAir Line | Mechanical

3ANOMX | Mechanical | Centrate Flushing and Struvite Removal

3ANOMX | Mechanical | Cantilever Pipe Supports - Detail 6/S105

3ANOMX | Mechanical | Pipe Supports - Saddle Type

3ANOMX | Mechanical | Clean and Flush CT Line

3ANOMX | Mechanical | AG Pipe - 20"-14" PA

3ANOMX | Mechanical | Recycle Pumps

3ANOMX | Mechanical | Effluent Pumps

3ANOMX | Mechanical | AG Pipe - 6" DI CT INF

3ANOMX | Mechanical | AG Pipe - 6" DI CT EFF

3ANOMX | Mechanical | AG Pipe - SS Drop Lines and Grid

3ANOMX | Mechanical | Install Mixer

3ANOMX | Mechanical | Painting and Coating

3ANOMX | Mechanical | PA Insulation

10/02/26, 3ANOMX | Construction | Reactor andAir Line | Electrical

3ANOMX | Electrical | AG Conduit - Bldg 70

3ANOMX | Electrical | Grounding

3ANOMX | Electrical | Bldg 7 MCC Buckets

3ANOMX | Electrical | Instruments

3ANOMX | Electrical | Electrical Devices

3ANOMX | Electrical | Lighting

3ANOMX | Electrical | Wire and Cable

3ANOMX | Electrical | AG Conduit - Instruments, other Devices

3ANOMX | Electrical | Test and Terminations

3ANOMX | Construction (from GMP1 rev7 02-12-2025) WBS View
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300 3ANOMX | Construction | Chemical Area3ANOMX | Construction | Chemical Area 353 04/29/25 09/21/26 77

301 3ANOMX | Construction | Chemical Area |Demolition3ANOMX | Construction | Chemical Area | Demolition 3 04/29/25 05/02/25 287

302 3AN-01-2000 3ANOMX | Chemical Area | Temporary Work | Demo Existing Curb & Gutter 2 04/29/25 04/30/25 287

303 3AN-01-2010 3ANOMX | Chemical Area | Temporary Work | Demo Asphalt 2 04/30/25 05/02/25 287

304 3ANOMX | Construction | Chemical Area |Grading3ANOMX | Construction | Chemical Area | Grading 225 07/29/25 07/08/26 128

305 3AN-01-2760 3ANOMX | Chemical Area | Grading | Structure Excavation 10 07/29/25 08/12/25 145

306 3AN-01-3220 3ANOMX | Chemical Area | Grading | Structure Backfill 4 05/19/26 05/22/26 44

307 3AN-01-3340 3ANOMX | Chemical Area | Grading | Curb and Gutter 10 06/17/26 06/30/26 128

308 3AN-01-3400 3ANOMX | Chemical Area | Grading | Place AC Paving 5 07/01/26 07/08/26 128

309 3ANOMX | Construction | Chemical Area |CivilUtilities3ANOMX | Construction | Chemical Area | Civil Utilities 157 10/23/25 06/16/26 56

310 3AN-01-2900 3ANOMX | Chemical Area | Civil Utilities | Install Sump 4 10/23/25 10/28/25 177

311 3AN-01-3270 3ANOMX | Chemical Area | Civil Utilities | Yard Piping 6 05/26/26 06/02/26 44

312 3AN-01-3310 3ANOMX | Chemical Area | Civil Utilities | Electrical Ductbanks 10 06/03/26 06/16/26 56

313 3ANOMX | Construction | Chemical Area |Concrete3ANOMX | Construction | Chemical Area | Concrete 48 03/17/26 05/25/26 40

314 3AN-01-3060 3ANOMX | Chemical Area | Concrete | SOG 10 03/17/26 03/30/26 10

315 3AN-01-3080 3ANOMX | Chemical Area | Concrete | Walls 20 03/31/26 04/27/26 10

316 3AN-01-3110 3ANOMX | Chemical Area | Concrete | Concrete Strength Requirement 28 04/28/26 05/25/26 14

317 3AN-01-3160 3ANOMX | Chemical Area | Concrete | Misc Footings 11 04/28/26 05/12/26 48

318 3AN-01-3170 3ANOMX | Chemical Area | Concrete | Leak Test 15 04/28/26 05/18/26 36

319 3ANOMX | Construction | Chemical Area |Metal3ANOMX | Construction | Chemical Area | Metal 21 05/19/26 06/17/26 25

320 3AN-01-3230 3ANOMX | Chemical Area | Metals | Install Misc Metals and FRP 10 05/19/26 06/02/26 36

321 3AN-01-3320 3ANOMX | Chemical Area | Metals | Install Shade Canopy 10 06/04/26 06/17/26 10

322 3ANOMX | Construction | Chemical Area |Mechanical3ANOMX | Construction | Chemical Area | Mechanical 27 05/26/26 07/01/26 15

323 3AN-01-3260 3ANOMX | Chemical Area | Mechanical | Install Chemical Tank 2 05/26/26 05/27/26 10

324 3AN-01-3280 3ANOMX | Chemical Area | Mechanical | Install Chemical Pumps 2 05/28/26 05/29/26 10

325 3AN-01-3290 3ANOMX | Chemical Area | Mechanical | Install Eyewash and Fixtures 3 06/01/26 06/03/26 10

326 3AN-01-3350 3ANOMX | Chemical Area | Mechanical | Install AG Piping and Supports 10 06/18/26 07/01/26 15

327 3ANOMX | Construction | Chemical Area |Electrical3ANOMX | Construction | Chemical Area | Electrical 78 06/01/26 09/21/26 10

328 3AN-01-3300 3ANOMX | Chemical Area | Electrical | Electrical Devices 15 06/01/26 06/19/26 38

329 3AN-01-3330 3ANOMX | Chemical Area | Electrical | ELB UG Ductbanks and Handholes 7 06/03/26 06/11/26 44

330 3AN-01-3370 3ANOMX | Chemical Area | Electrical | Install Grounding 5 06/17/26 06/23/26 56

331 3AN-01-3360 3ANOMX | Chemical Area | Electrical | Install AG Conduit and Supports 30 06/18/26 07/30/26 10

332 3AN-01-3380 3ANOMX | Chemical Area | Electrical | Install Lighting 6 06/18/26 06/25/26 34

333 3AN-01-3410 3ANOMX | Chemical Area | Electrical | Install Instrumentation 15 07/02/26 07/23/26 15

334 3AN-01-3460 3ANOMX | Chemical Area | Electrical | Wire and Cable 20 07/31/26 08/27/26 10

335 3AN-01-3570 3ANOMX | Chemical Area | Electrical | Test and Terminate Wire 15 08/28/26 09/21/26 10

336 3ANOMX | Startup and Commissioning3ANOMX | Startup and Commissioning 70 10/05/26 01/16/27 0
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2025 2026 2027

09/21/26, 3ANOMX | Construction | ChemicalArea

05/02/25, 3ANOMX | Construction | Chemical Area | Demolition

3ANOMX | Chemical Area | Temporary Work | Demo Existing Curb & Gutter

3ANOMX | Chemical Area | Temporary Work | Demo Asphalt

07/08/26, 3ANOMX | Construction | Chemical Area | Grading

3ANOMX | Chemical Area | Grading | Structure Excavation

3ANOMX | Chemical Area | Grading | Structure Backfill

3ANOMX | Chemical Area | Grading | Curb and Gutter

3ANOMX | Chemical Area | Grading | Place AC Paving

06/16/26, 3ANOMX | Construction | Chemical Area | Civil Utilities

3ANOMX | Chemical Area | Civil Utilities | Install Sump

3ANOMX | Chemical Area | Civil Utilities | Yard Piping

3ANOMX | Chemical Area | Civil Utilities | Electrical Ductbanks

05/25/26, 3ANOMX | Construction | Chemical Area | Concrete

3ANOMX | Chemical Area | Concrete | SOG

3ANOMX | Chemical Area | Concrete | Walls

3ANOMX | Chemical Area | Concrete | Concrete Strength Requirement

3ANOMX | Chemical Area | Concrete | Misc Footings

3ANOMX | Chemical Area | Concrete | Leak Test

06/17/26, 3ANOMX | Construction | Chemical Area | Metal

3ANOMX | Chemical Area | Metals | Install Misc Metals and FRP

3ANOMX | Chemical Area | Metals | Install Shade Canopy

07/01/26, 3ANOMX | Construction | Chemical Area | Mechanical

3ANOMX | Chemical Area | Mechanical | Install Chemical Tank

3ANOMX | Chemical Area | Mechanical | Install Chemical Pumps

3ANOMX | Chemical Area | Mechanical | Install Eyewash and Fixtures

3ANOMX | Chemical Area | Mechanical | Install AG Piping and Supports

09/21/26, 3ANOMX | Construction | ChemicalArea | Electrical

3ANOMX | Chemical Area | Electrical | Electrical Devices

3ANOMX | Chemical Area | Electrical | ELB UG Ductbanks and Handholes

3ANOMX | Chemical Area | Electrical | Install Grounding

3ANOMX | Chemical Area | Electrical | Install AG Conduit and Supports

3ANOMX | Chemical Area | Electrical | Install Lighting

3ANOMX | Chemical Area | Electrical | Install Instrumentation

3ANOMX | Chemical Area | Electrical | Wire and Cable

3ANOMX | Chemical Area | Electrical | Test and Terminate Wire

01/16/27, 3ANOMX | Startup and Commissioning

3ANOMX | Construction (from GMP1 rev7 02-12-2025) WBS View
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Data Date: 02/12/25 | Print Date: 02/12/25

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Date Revision Checked Approved



# Activity ID Activity Name OD Start Finish Total Float

337 3AN-01-3600 3ANOMX | Startup | Energize MCC's 9 10/05/26 10/15/26 1

338 3AN-01-3620 3ANOMX | Startup | Mechanical Checkout 10 10/16/26 10/29/26 1

339 3AN-01-3630 3ANOMX | Startup | Electrical Checkout 10 10/16/26 10/29/26 1

340 3AN-01-3640 3ANOMX | Startup | Loop Checks 5 10/30/26 11/05/26 1

341 3AN-01-3650 3ANOMX | Startup | Clean Water Testing 5 11/06/26 11/12/26 1

342 3AN-01-3660 3ANOMX | Startup | Load Media 15 11/13/26 12/07/26 1

343 3AN-01-3670 3ANOMX | Startup | Media Conditioning 20 12/08/26 12/27/26 1

344 3AN-01-3680 3ANOMX | Startup | Functional Testing 20 12/28/26 01/16/27 1

345 3ANOMX | Punch List3ANOMX | Punch List 30 01/18/27 02/26/27 0

346 3AN-01-3700 3ANOMX | Startup | Complete Punchlist 30 01/18/27 02/26/27 0

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A

2025 2026 2027

3ANOMX | Startup | Energize MCC's

3ANOMX | Startup | Mechanical Checkout

3ANOMX | Startup | Electrical Checkout

3ANOMX | Startup | Loop Checks

3ANOMX | Startup | Clean WaterTesting

3ANOMX | Startup | Load Media

3ANOMX | Startup | Media Conditioning

3ANOMX | Startup | Functional Testing

02/26/27, 3ANOMX | Punch List

3ANOMX | Startup | Complete Punchlist

3ANOMX | Construction (from GMP1 rev7 02-12-2025) WBS View
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Date Revision Checked Approved



Kiewit Infrastructure West Co.  

3888 E Broadway Rd.  

Phoenix, AZ 85040 

Section 6 – CASH FLOW FORECAST 
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Sidestream ANITAMOX Process (3ANOMX)

GMP Proposal: 
Sidestream ANITAMOX Process (3ANOMX) GMP1 for ANITAMOX Reactor

Section 7 - SUBCONTRACTOR SELECTION

Item No. Description Selected Supplier/Subcontractor  Amount 

01 Anita Mox Equipment Veolia Water Technologies, Inc (dba Kruger) 2,947,422$   

2,947,422$   

See Appendix A.5 for all remaining Subcontractor and Supplier quotes and comparison sheets

Grand Total

The above list includes the selected suppliers and subcontractors with their contract value over 5% of the 

total GMP price.



Sidestream ANITAMOX Process (3ANOMX)

GMP Proposal: 

Sidestream ANITAMOX Process (3ANOMX) GMP1 for ANITAMOX Reactor

APPENDIX A-1

Schedule of Construction General and Administrative Rate Computation for the fiscal year ended 

December 30, 2023
Section not used



Position
Preconstruction 

Phase

Construction 

Phase*

Labor Burden 

Rate

Total Hourly 

Rate

Project Manager $86.75 $95.64 $45.96 $141.60
Construction Manager $76.25 $84.07 $40.40 $124.47
Discipline Superintendent $60.00 $66.15 $31.79 $97.94
Project Engineer $50.00 $55.13 $26.49 $81.62
Field Engineer $42.50 $46.86 $22.52 $69.38
Business Manager $47.50 $52.37 $25.17 $77.54
Procurement Lead (KSN) $47.50 $52.37 $25.17 $77.54
Procurement Manager (KSN) $61.25 $67.53 $32.45 $99.98
Safety Manager $60.00 $66.15 $31.79 $97.94
Quality Manager $65.00 $71.66 $34.44 $106.10
Quality Inspector $52.00 $57.33 $27.55 $84.88
Environmental Manager $60.00 $66.15 $31.79 $97.94
Survey Manager $70.00 $77.18 $37.09 $114.27
Structural Engineer (KIE) $72.76 $80.22 $38.55 $118.77
Engineering Manager (KIE) $82.39 $90.83 $43.65 $134.48

*The current rate is based on the 2022 preconstruction rate with 5% escalation applied for 2023 and 2024

APPENDIX A-2

 Staff Hourly Rates Table



1.0 General Design/Quantity Growth Moderate Severe MS 11,571,934$       -                  X 2% $173,579

1.1 Air and Centrate Pipe Design Conflicts Low Moderate LM 600,000$            X 6% $36,000

1.3 Additional Pipe Supports Moderate Negligible MN 65,813$              X 10% $6,581

1.4 Additional Pipe in Bldg 70 Moderate Negligible MN 4,536$                X 50% $2,268

12,292,283$       2% $218,428

4.0 Craft performance/productivity Risk Moderate Moderate MM 763,292$            X 5% $38,165

4.1 Concrete Reactor Leak Detection Test Risk Moderate Moderate MM 680,823$            X 2% $13,616

1,444,115$         4% $51,781

8.2 Chemical buy for Struvite removal Moderate Moderate MM 17,021$              X 50% $8,511

206,021$            4% $8,511

9.1 Veolia Equipment Risk Moderate Moderate MM 1,999,220$         x 2% $39,984

2,000,342$         2% $39,984

17,392,761$       2% $318,704
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Factored Risk

Amount to CarryRisk Description

Risk 

Factor 

(%)

Probability/Impact

Total Risk 

Classification

8.0 Major Materials Risk  - 

9.0 Subcontractor Performance Risk - 

Probability

1.0 Bid Documents Risk- 

 Calculated

Risk Value 

 Calculated

Critical Path 

Schedule 

Impact (Days) 

Appendix A.3 - Design-Builder Contingency

Impact

4.0 Performance Risk



Sidestream ANITAMOX Process (3ANOMX)

GMP Proposal: 
Sidestream ANITAMOX Process (3ANOMX) GMP1 for ANITAMOX Reactor

Item No.  Qty  Unit Labor Equipment Supplies Material Sub-contracts Total

A DIRECT COSTS 1,920,866.31$      1,655,161.34$      1,097,997.92$      4,743,831.68$      2,154,076.33$      11,571,933.60$    

A.1 COST OF CONSTRUCTION 1,920,866.31$      1,655,161.34$      778,997.92$         4,743,831.68$      1,594,432.90$      10,693,290.17$    

A.1.1 MOBILIZATION 1            LS 13,733.53$           319,183.92$         319,643.78$         -$                      -$                      652,561.24$         

A.1.2 TEMPORARY WORK 1            LS 61,744.60$           31,098.70$           60,322.71$           -$                      73,400.00$           226,566.01$         

A.1.3 CONSTRUCTION SURVEY 1            LS 53,962.54$           -$                      -$                      -$                      -$                      53,962.54$           

A.1.4 QUALITY CONTROL 1            LS 63,305.35$           26,892.80$           -$                      -$                      -$                      90,198.15$           

A.1.5 REMOVALS AND DEMOLITION 1            LS 6,305.26$             7,723.70$             780.00$                -$                      3,420.00$             18,228.96$           

A.1.6 GRADING 4,794     CY 167,292.88$         129,374.80$         11,372.50$           1,372.19$             40,402.50$           349,814.87$         

A.1.7 CIVIL UTILITIES 1            LS 83,011.15$           86,634.29$           13,846.50$           40,201.11$           13,793.67$           237,486.73$         

A.1.8 AGGREGATES & PAVING 1            LS 26,297.30$           2,217.62$             3,248.11$             5,639.59$             39,588.06$           76,990.69$           

A.1.9 CONCRETE 775        CY 562,205.80$         677,724.00$         216,456.10$         260,612.18$         262,196.33$         1,979,194.41$      

A.1.10 METAL 1            LS 21,401.92$           67,829.90$           2,304.00$             86,138.14$           349,101.74$         526,775.70$         

A.1.11 MECHNICAL PIPING / EQUIPMENT 1            LS 331,714.05$         207,899.60$         72,802.00$           3,951,339.60$      244,180.60$         4,807,935.85$      

A.1.12 ELECTRICAL WORK 1            LS 529,891.95$         98,582.00$           78,222.22$           398,528.86$         568,350.00$         1,673,575.02$      

A.2 DESIGN-BUILDER CONTINGENCY 1            LS -$                      -$                      319,000.00$         -$                      559,643.43$         878,643.43$         

A.2.1 DESIGN-BUILDER CONTINGENCY 1            LS -$                      -$                      319,000.00$         -$                      -$                      319,000.00$         

A.2.2 3RD PARTY INSPECTION AND TESTING 1            LS -$                      -$                      -$                      -$                      90,000.00$           90,000.00$           

A.2.3 ENGINEERING SERVICE DURING CONSTRUCTION 1            LS -$                      -$                      -$                      -$                      469,643.43$         469,643.43$         

B INDIRECT COSTS 763,292.97$         -$                      90,720.00$           -$                      -$                      2,323,345.99$      

B.1 GENERAL CONDITIONS 1            LS 763,292.97$         -$                      90,720.00$           -$                      -$                      854,012.97$         

B.2 OVERHEAD 9.622% 1,195,624.58$      

B.3 INSURANCE 0.750% 102,161.78$         

B.4 PAYMENT AND PERFORMANCE BONDS 1.250% 171,546.66$         

C CONSTRUCTION FEE 7.00% 972,669.57$         

D AZ GROSS RECEIPT TAX 6.565% 976,080.86$         

GRAND TOTAL 2,684,159.28$      1,655,161.34$      1,188,717.92$      4,743,831.68$      2,154,076.33$      15,844,030.02$    

APPENDIX A-4 Detailed Cost Table

rev6 1/30/25



Sidestream ANITAMOX Process (3ANOMX)

GMP Proposal: 

Sidestream ANITAMOX Process (3ANOMX) GMP1 for ANITAMOX Reactor

APPENDIX A-5

Subcontractor and Supplier Quotes and Comparison Sheets
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