
BOARD OF SUPERVISORS AGENDA ITEM REPORT 
CONTRACTS/AWARDS/GRANTS 

O Award @Contract O Grant Requested Board Meeting Date: 09/04/18 
~~~~~~~~~~~~~ 

* = Mandatory, information must be provided or Procurement Director Award D 

*ContractorNendor Name/Grantor (OBA): 
Haydon Building Corp. · 

*Project Title/Description: 
Construction Manager at Risk Services for Kino South Sports Complex 

*Purpose: 
Amendment: Contract No. CT-PW-18-212 , Amendment No. One (1). This amendment is for GMP 1 for the 
construction phase of the contract and extends the term of the contract to 01/31/20, amends the scope of work, and 
increases the contract amount by $10 ,525 ,019.00 through the incorporation of an accepted Guaranteed Maximum 
Price 1(GMP1), schedule, and scope of work for a cumulative not-to-exceed amount of $10,715,864.00. 
Administering Department: Public Works. 

*Procurement Method: 
Pursuant to Solicitation for Qualifications No. 276843, on 02/06/18, the Board of Supervisors awarded a contract for 
this project in the amount of $190,845.00 for the initial contract phase which included preconstruction services for a 
contract term of 02/06/18 to 10/31/18. 

Attachment: Amendment No. One (1) 

*Program Goals/Predicted Outcomes: 
The first phase improvement will concentrate on developing a regional tournament complex with 12 fields and access 
from Benson Highway. A future Forgeus Avenue connection will be included with the reconstruction of 1-10, linking 
the north and south elements of the complex. The first phase series of improvements will augment activities that 
already occur on the north complex, north of Ajo Highway. In total , on both the north and south elements, 20 long 
fields or soccer fields will be available for tournament play in addition to the existing baseball fields. 

*Public Benefit: 
By making available the facilities for regional tournaments and other long-field sports related activities, the County 
will become a major competitor for youth tournaments throughout Arizona and the Southwest. Activating this 
significant eleme'nt of field capacity will facilitate future public/private partnerships and commercial investments on 
County lands that will be long-term leased or sold for commercial hospitality purposes. This increased activity will 
add to Stadium District revenues and the attraction of the Kino Sports Complex as a multiple-sports and 
entertainment venue. 

*Metrics Available to Measure Performance: 
The performance will be measured using the consultant evaluation process as outlined in BOS Policy 029.1 (E)(I) . 

*Retroactive : 
No. 

~: 

Revised 5/2018 



Contract I Award Information 

Document Type: Department Code: ----- Contract Number (i.e., 15-123): _ _____ _ 

Effective Date: Termination Date: Prior Contract Number (Synergen/CMS): - --- --- - - ------
0 Expense Amount: $* 0 Revenue Amount: $ -----------
*Funding Source(s) required: 

Funding from General Fund? O Yes 0 No If Yes$ 

Contract is fully or partially funded with Federal Funds? D Yes D No 

If Yes, is the Contract to a vendor or subreciplent? 

Were insurance or indemnity clauses modified? D Yes D No 

If Yes, attach Risk's approval. 

Vendor is using a Social Security Number? D Yes D No 

If Yes, attach the required form per Administrative Procedure 22-73. 

Amendment I Revised Award Information 

DocumentType: CT Department Code: PW Contract Number (i .e., 15-123): 18-212 --------
Amendment No.: One (1 ) AMS Version No.: Four (4) 

----''--"------------~ 

Effective Date: 09/04/18 New Termination Date: 01/31/20 
-----------~ 

Prior Contract No. (Synergen/CMS): _ ______ _ 

@Expense or O Revenue @Increase O Decrease Amount This Amendment: $ 10,525,019.00 -'--'---- ----
Is there revenue included? O Yes @No If Yes$ 

*Funding Source(s) required: Certificates of Participation 

Funding from General Fund? O Yes @ No If Yes$ 

Grant/Amendment Information (for grants acceptance and awards) O Award O Amendment . 
Document Type: Department Code: Grant Number (i.e., 15-123): --- ------
Effective Date: Termination Date: Amendment Number: ------ -------~ 

D Match Amount: $ D Revenue Amount: $ - - ------ ------
*A II Funding Source(s) required: 

*Match funding from General Fund? 

*Match funding from other sources? 
*Funding Source: 

OYes 0 No If Yes $ % ---- - - -- ----- ----
0 Yes O No If Yes$ % -------- ---------

--------------------------------~ 

*If Federal funds are received, is funding coming directly from the 
Federal government or passed through other organl ation(s)? 

Department: Procurement 

Department Director Signature/D 

Deputy County Administrator Signatu 

CountyAdmin~tratorSignature/Date : ____ ~~~~~~~~~~~~~~~~~~~~~~~ 
(Required for Board Agenda/Addendum Items) 

Revised 5/2018 Page 2 of 2 



PIMA COUNTY PUBLIC WORKS ADMINISTRATION 

PROJECT: Construction Manager At Risk Services 
for Kine South Sports Complex 

CONTRACTOR: Haydon Building Corp. 
4640 East Cotton Gin Loop 
Phoenix, Arizona 85040 

CONTRACT NO.: CT-PW-18-212 

AMENDMENT NO.: One (1) 

FUNDING: Certificates of Participation 

CONTRACT TERM: 02/06/2018 - 10/31 /18 
TERMINATION PRIOR AMENDMENT: NA 
TERMINATION THIS AMENDMENT: 01/31/2020 

CONTRACT 

NO. (;/, f7U) .. /~, .)/ :L 
AMENDMENT NO. 01 
This number must appear on all 
invoices, correspondence and 
documents pertaining 
contract. 

ORIGINAL CONTRACT AMOUNT: 
PRIOR AMENDMENT(S): 
AMOUNT THIS AMENDMENT: 
REVISED CONTRACT AMOUNT: 

to this 

$ 190,845.00 
$ 
$ 10,525,019.00 
$ 10,715,864.00 

CONSTRUCTION CONTRACT AMENDMENT 

WHEREAS, at its regularly scheduled meeting on February 6, 2018, the Board of Supervisors approved the award of 
a Construction Manager at Risk Contract by COUNTY to CONTRACTOR for the above-named Project; and 

WHEREAS, construction of the project was anticipated to be conducted in multiple phases; and 

WHEREAS, CONTRACTOR and COUNTY have completed the majority of pre-construction services and have 
mutually agreed upon an acceptable GMP 1, to include the schedule and scope of work for the construction of GMP1 
for the Project; and 

WHEREAS, Solicitation for Qualifications No. 276843, upon wh ich the procurement for this contract was based, 
provided that COUNTY would establ ish the goal for Small Business Enterprise (SBE) utilization for the construction 
under this contract in conjunction with the establishment of the GMP; and 

WHEREAS, CONTRACTOR and COUNTY have reviewed all required documentation regarding available 
subcontracting opportun ities, the certified SBE's who are ready, willing , able and qualified to perform the 
construction , and have agreed to the establishment of an SBE goal of 6% for GMP 1 of this project; and 

WHEREAS, CONTRACTOR and COUNTY now agree to incorporate the GMP 1 SBE goal , and contractual 
provisions, conditions , terms, agreements and related documents required for the construction phase of the Project 
into the Contract, and 

WHEREAS, COUNTY and CONTRACTOR, pursuant to Article 1, have agreed to extend the Term of the contract to 
January 31 , 2018; and 

WHEREAS, COUNTY and CONTRACTOR, pursuant to Article 2, have agreed to incorporate GMP 1 into the 
contract; and 

WHEREAS, COUNTY and CONTRACTOR pursuant to Article 3 have agreed to increase the Contract amount as 
identified in GMP 1, and 

WHEREAS, COUNTY's acceptance of GMP 1 is subject to the understanding of the Parties that all other elements of 
future GMPs, if any, are and remain negotiable. 



NOW, THEREFORE, it is agreed as follows: 

CHANGE: ARTICLE 1- TERM 

FROM: "This Contract, as approved by the Board of Supervisors, commences on February 6, 2018 and 
terminates on October 31 , 2018, unless sooner terminated or further extended for Project completion . 
COUNTY may, with written notice to CMAR, extend this Contract for such additional period or periods as 
may be required for Project completion ." 

TO: "This Contract, as approved by the Board of Supervisors, commences on February 6, 2018 and 
terminates on January 31, 2020, unless sooner terminated or further extended for Project completion . 
COUNTY may, with written notice to CMAR, extend this Contract for such additional period or periods as 
may be required for Project completion ." 

CHANGE: ARTICLE 2 - SCOPE OF WORK 

Add the following paragraph: 

"I. The parties agree to proceed with the Construction Services for GMP 1. The Construction 
Provisions, Scope of Work and GMP 1 for Construction are hereby included in Appendix "F" to 
the Contract. 

"J. The SBE Goal for GMP 1 is Six Percent (6%) of the total cost of Construction" 

CHANGE: Paragraph A of ARTICLE 3 - PRECONSTRUCTION PHASE FEE AND GUARANTEED MAXIMUM 
PRICE as follows: 

FROM: 

TO: 

"COUNTY will pay CMAR a Pre-construction Services Fee for Pre-construction Services. The CMAR'S 
Construction Services Fee, plus the cost of the Work (direct construction cost) including CMAR 
contingency, bonds, insurance and taxes (indirect construction costs) will comprise the GMP(s) to be 
establ ished in compliance with Append ix "B" Supplemental Provisions - Construction Costing (10 
pages) and Appendix "C" General Conditions (46 pages) , and Appendix "E" - Small Business 
Enterprise Requirements (2 pages) . Unless otherwise agreed , CMAR'S GMP will include all required 
sales, use, franchise and other taxes in effect on the date of COUNTY approval of the GMP, as well as 
all applicable bond and insurance costs." 

"COUNTY will pay CMAR a Pre-construction Services Fee for Pre-construction Services. The CMAR'S 
Construction Services Fee, plus the cost of the Work (direct construction cost) including CMAR 
contingency, bonds, insurance and taxes (indirect construction costs) will comprise the GMP(s) to be 
established in compliance with Appendix "B" Supplemental Provisions - Construction Costing (10 
pages) and Appendix "C" General Conditions (46 pages), and Appendix "E" - Small Business Enterprise 
Requirements (2 pages) and Appendix "F" - GMP 1 (12 pages) . Unless otherwise agreed, CMAR'S 
GMP will include all required sales, use, franchise and other taxes in effect on the date of COUNTY 
approval of the GMP, as well as all applicable bond and insurance costs." 

CHANGE: Paragraph B of ARTICLE 3 - PRECONSTRUCTION PHASE FEE AND GUARANTEED MAXIMUM 
PRICE as follows: 

FROM: 

TO: 

"The Pre-construction Services Fee will not exceed One Hundred Ninety Thousand Eight Hundred Forty
Five Dollars and Zero Cents ($190,845.00) , in accordance with the Pre-construction Services Fee 
Proposal incorporated herein as Appendix "D" - Preconstruction Services Fee Proposal (7 pages). The 
Construction Services Fee will be a fixed fee, as set forth in GMP(s) described in Article 2.E above and, 
if approved by COUNTY, will be incorporated into this Contract by Amendment. " 

"The Pre-construction Services Fee will not exceed One Hundred Ninety Thousand Eight Hundred Forty
Five Dollars and Zero Cents ($190,845.00) , in accordance with the Pre-construction Services Fee 
Proposal incorporated herein as Appendix "D" - Preconstruction Services Fee Proposal (7 pages) . 
CMAR GMP 1 Fee, that includes the Cost of the Work (direct construction cost), CMAR contingency, 
bonds, insurance and taxes (indirect construction costs) which comprises GMP 1, in the amount ofTen 
Million Five Hundred Twenty-Five Thousand Nineteen Dollars and Zero Cents ($10,525,019.00) 
inclusive of Four Hundred Thousand Dollars and Zero Cents ($400,000.00) for COUNTY (Owner) 
contingency, is hereby included in Appendix "F". COUNTY's acceptance of GMP 1 is subject to the 
understanding of the Parties that all other elements of future GMPs, if any, are and remain negotiable" 



ADD: The following documents to the Contract: 

APPENDIX "F" - GMP 1 (12 Pages) 

APPENDIX "F": Construction Manager at Risk (CMAR) Services for Kino South Sports Complex, GMP 
1, proposal dated August 17, 2018 (12 pages, attached). 

This Amendment shall be effective on September 4, 2018. 

All other provisions of the Contract, not specifically changed by th is Amendment, shall remain in effect and be 
binding upon the Parties. 

IN WITNESS WHEREOF, the Parties have affixed their signatures to this Amendment on t 

APPROVED: 

Chairman, Board of Supervisors 

u.P 
Date Name and Title (Please Print) 

Date 

~11-o/i-o1b 
~I 

ATTEST: 

Clerk of the Board 

~~ putyi County Attorney 
CHRISTOPHER STRAUB 

Name (Please Print) 

o-z..o-:z.01 cf 
Date 



APPENDIX " F" 

Construction Manager at Risk (CMAR) Services for Kino South Sports Complex 

GMP1 

Proposal Dated August 17, 2018 

(12 pages) 



CONSTRUCTION 

CONSTRUCTION COSTS: 

Cost of Construction 

CMAR Continqency 

ATTACHMENT 1 TO APPENDIX "B" 
GMP 1 Summary Format 

Subtotal Direct Construction Costs 
INDIRECT CONSTRCTION COSTS: 

General Conditions 

Overhead 

Insurance 

Payment and Performance Bond 

Subtotal Direct Construction Costs +Gen Cond, Overhead , Bonds, Insurance 

Construction Fee 

Subtotal Direct Construction Costs + Gen Cond, Overhead, Bonds, Insurance and Fee 

Arizona Gross Receipts Tax 

Subtotal Direct Construction Costs+ Gen Cond , Overhead, Bonds, Insurance, Fee and Tax 
GUARANTEED MAXIMUM PRICE (GMP) 

OTHER PROJECT COSTS: - Owner Continqency 

TOT AL CONTRACT COST 

END APPENDIX "B" - SUPPLEMENTAL PROVISIONS - CONSTRUCTION COSTING 

AMOUNT 

$ 8,163,612 

$ 423,010 

$ 8,586,622 

$ 300,000 

$ 136,255 

$ 106,926 

$ 89,937 

$ 9,219,740 

$ 363,346 

$ 9,583,086 

$ 541 ,933 

$ 10, 125,019 
$ 10, 125,019 

$ 400,000 

$ 10,525,019 



Kino South GMP 1: Mass Grading, Underground Utilities, and Sod Order 

The scope of work for GMP 1 will include the overall mass site grading and major underground util ity 

installation necessary for development. In addition, an order for sod will be placed as an identified long 

lead item. 

These elements are necessary at this time in order to prepare the site and have the sod developed and 

available for install during the appropriate growing season in 2019. 



Kino Sports Complex 0 90°/o CD Plan Estimate - GMP 1 
Estimate Notes 
8.17.18 HAYDON 

General 
1 

Estimate is based on plans by McGann & Associates , 90% Phase 1 Development 
Dated 7.9.18 that includes only the earthwork and Site Utilites, remaining scope 
outlined in this design package will be a part of GMP 2. Some Elements of GMP 2 
from the 50% desiqn is included and specifically outlined below. 

2 Includes General Conditions expenses based on a 5 month construction schedule 
assuminq start in late September 2018 to cover GMP 1 scope. 

3 
Contractors construction contingency of 5% and an Owner's Contingency of $400,000 
is included in this GMP. The Owner's Continqency is included without Markups. 

4 The estimate is based on the plans sited above and includes items indicated below, 
unless indicated as excluded . Refer to the estimate detail for precise description of 
items included . 

Exclusions - The following items are not included in this estimate 
1 Governmental or utility company permits or service connection fees of any type. 
2 Preconstruction or desiqn fees. 
3 Testing for, handling or removal of hazardous materials. 
4 Special inspections. 
5 Furniture, fixtures and equipment. - Except as noted 
6 Data and telecommunication equipment, racks or cabling 
7 Security, Access Control , Surveillance, CCTV equipment or cablinq 
8 Audio Visual Equipment or cablinq 
9 Emergency power systems. 

10 Power and Water consumption for qrass establishment 
12 Prepurchase of Sand 
13 All Surface improvements to include Paving and Concrete Flatwork identified on the 

plans 
Infrastructure 

1 Clearing of the site and demolition of surface features as required for new 
construction . 

2 Mass grading of the site to achieve proposed subgrades at all park and roadway 
areas. 

3 Establishment of construction water storage and supply system for the project 
construction. 

4 Establishment and maintenance of SWPPP and dust control measures during 
construction 

5 Site domestic and fire protection water services as indicated 
6 Site sanitary sewer mains and services as indicated. 
7 Onsite drainaqe infrastructure as indicated 
8 Reclaim lines as indicated 



Kino Sports Complex 0 90°/o CD Plan Estimate - GMP 1 
Estimate Notes 
8.17.18 HAYDON 

9 Pumped irrigation mainline, laterals, and valves at fields only. Remaining system in 
GMP2 

10 Power company service primary power distribution conduit onsite as indicated 
11 Main service qear for onsite power supply 
12 Service for irrigation pump at the pump house 
13 I rriqation controllers 

Entry Road 
1 Water and sewer mains and services as indicated 
2 Primary power service conduit 

Service Rd 
1 Rouqh and fine qradinq for improvements 
2 Storm drain improvements 

Area 2 - Maintenance Area 
1 Finish qradinq after mass grade 

Area 4 - North Parking 
1 Finish qradinq after mass qrade 
2 Site Utilities 

Area 6 - South West Parking Area 
1 Finish qradinq after mass qrade 

Area 7 - South East Parking Area 
1 Finish grading after mass grade 

Area 8 - Multiuse Fields - West 
1 Finish qradinq after mass qrade 
2 

Landscaping that includes prepurchase of Sod Growth, and the furnish and installation 
of undrain system with filter fabric, and irrigation mains, laterals , and valves 

3 Retaininq wall and footinq allowance 
4 Power and Liqhtinq 

Area 9 - Multiuse Fields - East 
1 Finish qradinq after mass qrade 
2 Retaining wall and footing allowance 
3 

Landscaping that includes prepurchase of Sod Growth, and the furnish and installation 
of undrain system with filter fabric, and irriqation mains, laterals , and valves 

4 Power and Lighting 



Haydon Building Corp 8/17/2018 

Kino Sports Complex 

at 90% CD Plan Estimate - GMP 1 

HAYDON 

Phase Total 

Descripti on Quantity Un Unit Cost Subtotal w/Markups 

GMP 1 90% CD 
Infrastructure Work 
Genera l Cond itions 1 Is $300,000.00 $300,000 $358,890 

Rough Grading 
Clear and Grub 92 AC $2,700.00 $248,400 $297,161 
Prewet Site and Prep Fills 92 AC $1 ,625.00 $149,500 $178,847 
Mass Excavation (Phase 1) 98,134 CY $2.40 $235,522 $281 , 754 
Place & Compact Fill (Phase 1) 98, 134 CY $2.00 $196,268 $234,795 
Rouqh Grade to +!- .1' 442,820 SY $0.35 $154,987 $185,411 
Construction Water 1 Is $110,900.00 $110,900 $132,670 
Pot Holing Utilities 1 Is $5,680.00 $5,680 $6,795 
Survey 1 Is $84,500.00 $84,500 $101 ,087 
Dust control 92 ac $1,500.00 $138,000 $165,089 
SWPPP 92 ac $750.00 $69,000 $82,545 

Water 
16" DIP Pipe (Attached to Bridqe)(lnc. Cathodic) 142 LF $315.00 $44,730 $53,510 
16" PVC C-900 Pipe 1,962 LF $103.00 $202,086 $241 ,755 
Vertical Realiqnment 1 EA $14,000.00 $14,000 $16,748 
16" Gate Valve w/B&C 5 EA $8,975.00 $44,875 $53,684 
12" PVC C-900 Pipe 1, 193 LF $72.50 $86,493 $103,471 
12" Gate Valve w/B&C 2 EA $4,000.00 $8,000 $9,570 
12" X 2" Tappinq Sleeve & Valve 1 EA $6,300.00 $6,300 $7,537 
12" X 4" Tappinq Sleeve & Valve 1 EA $5,800.00 $5,800 $6,939 
8" PVC C-900 Pipe 3,810 LF $54.00 $205,740 $246,127 
8" F. H. Assembly Per SD-500 5 EA $8,400.00 $42,000 $50,245 
8" Gate Valve w/B&C 10 EA $2 ,675.00 $26,750 $32,001 
8" X 8" Taooinq Sleeve & Valve 1 EA $6,400.00 $6,400 $7,656 
4" PVC C-900 13 LF $11 0.00 $1,430 $1 , 711 
2" Drain Valve Assembly Per TW SD-400 2 EA $2,300.00 $4,600 $5,503 
1" Water Service 67 LF $133.00 $8,911 $10,660 
1" Backflow Assembly 3 EA $2,500.00 $7,500 $8,972 
2" Backflow Assembly 1 EA $3,600.00 $3,600 $4,307 
4" Service (lrriqation Service for Pump House) 62 LF $74.00 $4,588 $5,489 
6" Fire Service(lrriqation Service for Pump House 51 LF $103.00 $5,253 $6,284 
6" Connection to Existinq (6") CA Water Main 1 EA $2,100.00 $2,100 $2,512 
8" Connection to Existinq (8") CA Water Main 1 EA $2,200.00 $2,200 $2,632 

Sewer 
8" Sanitary Sewer 2,038 LF $63.00 $128,394 $153,598 
8" DIP Sanita ry Sewer 186 LF $185.00 $34,410 $41, 165 
4' Dia. Precast Concrete Private Manhole 6 EA $6,000.00 $36,000 $43,067 
4' Dia. Precast Concrete Private Manhole (Coated 3 EA $13,500.00 $40,500 $48,450 
6" BCS 130 LF $80.00 $10,400 $12,442 
4" BCS 378 LF $82.00 $30,996 $37,081 
Install Pluq in New 8" DIP Line at Public MH 1 EA $1 ,700.00 $1 ,700 $2,034 
Connect to Exist Sewer Stubout 1 EA $3,200.00 $3,200 $3,828 
Adjust Existinq Public Sewer Manhole 1 EA $506.00 $506 $605 

Storm Drain 
24" RCP Pipe 49 LF $130.00 $6,370 $7,620 

General Landscape and lrriqation 
Irrigation Controllers 1 Is $48,000.00 $48,000 $57,422 

Electrical 
Power - TEP Primary 1 Is $501,167.00 $501 , 167 $599,546 
Telco/IT Duct Bank 1 Is $181,464.00 $181,464 $217,085 
Service Gear & Distribution 1 Is $471 ,794.00 $471 ,794 $564,407 

Subtotal $3,921,013 $4,690, 1'.fil 



Haydon Bui lding Corp 8/17/2018 

Kino Sports Complex 

@ 90% CD Plan Estimate - GMP 1 

HAYDON 

Phase Total 
Description Quantity Un Unit Cost Subtotal w/Markups 

Entry Road 
Gross area 142.453 1 
Lenoth of road 837 If 

Dust control 1 Is $6,000.00 $6,000 $7,178 
SWPPP 1 Is $2,500.00 $2,500 $2,991 

Subtotal $8,500 $10,169 

Service Road 

Dust control 1 Is $2,500.00 $2,500 $2,991 
SWPPP 1 Is $1,500.00 $1 ,500 $1 ,794 
Remove Bike Path 673 SY $7.00 $4,711 $5,636 

Subtotal $8,711 $10,421 

Area 7 - Multi use Fields - West 
Gross Area 742.475 1 
Multi-use field area 724,812 

Sports Field Lighting and Misc 1 Is $1 ,333,626.00 $1 ,333,626 $1,595,417 
Retaininq Wall and footinq Allowance 2,648 If $100.00 $264,800 $316,780 
Underdrain Filter Fabric 1 Is $23,990.00 $23,990 $28,699 
Sod Deoosti (10%) 1 Is $46,719.00 $46,719 $55,890 
lrriqation and under-Drain System 1 Is $618,859.00 $618,859 $740,341 

Subtotal $2,287,994 $2,737,127 

Area 8 - Multi use Fields - East 
Gross Area 523,546 1 
Multi-use field area 364,800 

Irrigation and under-Drain System 1 Is $618,859.00 $618,859 $740,341 
Retaininq Wall and footinq Allowance 2,142 If $100.00 $214,200 $256,247 
Underdrain Filter Fabric 1 Is $23,990.00 $23,990 $28,699 
Sod Deposit (10%) 1 Is $46,719.00 $46,719 $55,890 
Sports Field Liqhting and Misc 1 Is $1 ,333,626.00 $1 ,333,626 $1 ,595,41 7 

Subtotal $2,237,394 $2,676,594 

SubTotal Park Improvements - GMP-1A $ 8,463,612 $10, 125,019 

Owner Contingency - No Mark ups included $400,000 

Total Park Improvements - GMP-1A $10,525,019 

2 
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PROJECT SUMMARY 
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ROW1000 COMPLETE TRAFFIC IMPACTANALYSIS(TIA) __ 90 ____ 0 09-Jan-18A 15-Mar-18A 

021040 

021050 

AOW1010 

AOW1020 

AOW1030 

COMPLETE OFFSl'TE DRAWINGS FOR INCORPORATION INTO GMP•2 OOCl.MENTS 

PERMITTING 

ROW PERMIT IN HANO 

160 ., 
1 

88 16·Mar·18A 28-Nov·18 

45 29-Nov-18 

1 31-Jarl-19 

l!!!lli~illmm:It:~~~~!lllllllll!!!!l!!!!!!!!llllllllllllllllll!!l!!l!!!ll!l!ll!!!!!!!!!!!!!!!!!!!!l!!l!!!l_ •••••-•- !!!!!ll .. MM1'PmP'l!!mmliDI · 
PP1000 SUBMITSIG°NEOAPPLICATIONTOTEPFROMAIET~~ 14 0 15-Feb-18A 06-Apr-18A 

PP1020 GLHN SUBMITS POWER DISTRIBUTION PLANS TOT.E.P 2 0 17-Jul-18A 

PP1040 TEP PRODUCES "CONCEPT Pl.AN./ PAEllMINAFN DRAWING 35 35 01 ·Aug·18A 

PP1050 APPROVE / MOOIFY / REDLINEPRELIMINAAYORAWING · BACK TO TEP 45 45 29-Aug-18 

PP1060 TEP PRODUCES PRELIMINAAY"FOA CONSTRUCTION DRAWING S" 5 5 13-0d-18 

PP1070 EASEMENT DOCS / FEES / FINAL FOR CONSTRUCTK>N DRAWINGS (CONSTRUCTK>N CAN COu..ENCE IN FIELD PENO 

PP2010 NTP TO PROCEED WITH CONSTRUCTK>N IN FIELD 

30 30 18-0a-18 

0 

.. ~iimllm'.~!11111!~111!111~~11111111111111!1 ...................... llllElllllllEllfD'lml 
CS1000 SUBMIT OWGS TO COUNTY FOR TYPE HI PERMIT 0 0 

CS1010 FILE / RECIEVEFINAUZEDN.0.1. 10 10 17-Aug·18 

CS1020 COUNTYSEWERPEAMIT INHANO 10 10 31 ·Aug-18 14-~18 

.. ii!IJl3iiil1i'.liliEE~~~~~~~ ........................ lllElmlllilm!!lml 
TW1000 SUBMIT "FOR CONSTRUCTK>N" OR.OWINGS 0 0 

TW1010 REVIEW OF DRAWINGS · S:HEDULE PRECONSTAUCTION MEETING 

TW1020 APPROVEDTUSCONWATERPlANS 

G1000 PREPARE GMPl2 FOR COUNCft. SUBMISSION 

G1010 STAFF REVIEW I COUNCIL APPROVAL OF GMP#2 (01A'.l9r'2019 COUNCIL DATE) 

G 1020 GMP AMMENOMENT TO CONTRACT· GMP"2 EXECUTED 

P2000 SUBMIT FINAL GMP#2 DRAWINGS FOR PERMITS 

P2010 GMP#2 PERMITS· CITY I COUNTY PERMIT REVIEW - ISSUE FOR-CONSTRUCTION PERMIT 

P2020 GMP"2 PERMIT IN HANO 

CONSTRUCTION 
SffE I PLAY AELOS I UTILmES I PARKING AREAS 

SlOOO MOBILIZE· FENCING I SURVEY I SWPPPI OFFICE TRAILERS 

- Actual WOfk - Critical Remaining Work • • Mileslone 
c=:::J Remaining Work 0 0 Baseline Milestone .,........... Summary 

25 25 21·Aug· 18 

5 5 26-~ 1 8 02-0d·18 

..U..Umil!Dl'im 
20 20 07-0ec-18 

17 17 04-Jan-19 

10 10 29-Jan-19 ll ·Feb-19 

~-,~06·Dec- 1 ; 
" 45 07-Dec-18 

0 0 07-Feb-19 

319 319 27·$ep-18 19-0ec:-19 

319 319 27-Sep-18 19-0ec-19 

10 10 27-Sep-18 10-0ct-18 

1 ol3 

KINO SOUTH SPORTS COMPLEX · MILESTONE CPM 

CU\.1ENT~ 

f"O~·CONStR 

---t'!"'-..;..-;o--~----+-------~"9 19.Qeo. 19,c 

............ t'!"'-,..;.-+o-.;.;.-.... - .... +;.-... -----~-. 19·()eo.19 , 
;TAAl~S 
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DATA DATE 25-Jul -18 

\iltyl 

s 10 10 

51Cl20 

S1025 

51CXlO 

S1035 

S1040 

5 1Cl50 

51060 

S1065 

S1070 

51080 
511)9() 

S 11 00 

S1110 

S1120 

S1130 

Ac:ti..;tyName 

MASS GRADING I RETENTIONS I CUT-TO· FILL I ENTRY ROAD CUT/FILL 

INSTALL FIELD UNOER·DRAIN SYSTEM(S) 

CERTIFY CONCESSION BUILDING PAD 

STORM DRAIN I SEWER LINES I WATERLN ES TO BUILDING PADS & FIELDS 

ORY UTILITIES · MUSCO LIGHTING LOOP / SITE LIGHTING I PRIMARY POWER LOOP 

CURB I GUTTER I HARO SCAPE • PARKING LO TS I FIELD PERIMETERS I ENTRY ROAD & PLAZA CONCRETE 

IRRK3AT ION MAINS I LATERALS I TURF HEADS 

INSTALL MUSCO LIGHTING 

INSTALL PERIMETER FENCING n-ROLG HOUT 

SOD PREP • IMPORT SANO I D+SK AMMENOMENTS / LASER SCREED I FINAL HEAD AD.AJSTMENT 

INSTALL SOD THROUGt-OUT FIELDS (PROTECT 1N Pl.ACE· 90-DAY GROW·IN PERIOD) 

PREP & PAVE PARKING LOTS, ENTRY DRIVES, SPINE RO ADS 

GROUND COVER I PLANTINGS I TREES I FINAL LANDSCAPE 

STABILIZE I Pl.ANT FUTURE PARCEL & FUTURE PARKING AREA 

STRIPING I SIGNAGE 

PUNCH UST I FINAL CLEAN I SUBSTJlN TlPL COMPLETION (COMPLETE 9G-OAY GROW·IN @ FIELDS) 

CON C ESSIONS BUILDING I PICNIC AREA/ MAIN ENTRY PORTI CO & PLAZA 

C 1000 DIG I BAR I PLACE CONCRETE FOOTINGS 

C10 10 CMU STEM WALLS THROUGHOUT 

C1020 UG UTILITIES THROUGHOUT PAO · SEWER / WATER / ELECTRC'AL 

CHOO SLAB ON GRADE 

C1040 CMU WALLSTOTOPOUT 

C1050 INSTALL ROOF TRL6S / StEETN G / ROOFNG / BREEZEWAY STRUCTURES 

C1055 FRAME / DRYWALL CEILINGS 

C 1060 FLOOR / WALL TILE 

C 1070 PAINT I FLOOR GRIND I PARTITIONS & ACCESSORIES / LOCKERS / CONCESSIONS COUNTERS / MISC. FINISHES THRO 

C 1075 FINAL MEPTRIM THROUGHOUT BUILDING 

C1080 PLAZA · HAROSCAPE I SHADE SAILS I PLANTINGS AROUND BUILDING & THROUGHOUT PLAZA 
C1085 INSTALL FENCING / TICkET ENTRY GATES 

C1100 SIGNAGE I SITE FURNISHINGS / FINAL CLEAN / PUNCHLIST 

OPERATIONS & MAINTENANCEOFACE & YARD 

M1000 DIG I BAR I PLACE CONCRETE FOOTINGS 

M1010 CMU STEM WALLS THROUGHOUT 

M1020 UG UTILITIES THROUGHOUT PAD SEWER I WATER / ELECTAIC'AL 

t.41030 SLAB ON GRADE 

M1040 CMUWALLSTOTOPOUT 

M1 050 INSTALL ROOF SYSTEM· DECK I DETAIL / A:)OANG 

M1060 FRAME I DRYWALL CEILINGS 

M1 ()70 FLOOR I WALL TILE 

M1 ()80 PAINT I FLOOR GRIND ACCESSORIES I MISC. FINISHES THROUGHOUT 

M1 090 FINAL MEPTRIM THROUGHOUT BUI.DING 

Mil ()() HAADSCAPE I PLANTINGS AROUND BUILDING 

M11 20 SIGNAGE / SITE FURNISHINGS / F INAL CLEAN / PUNCHLIST 

RESTROOM I LOCKERS BUILDIN G 

R1000 UG UTILITIES TO BUILDING PAD · WATER / SEWER / ELECTRICAL 

R1()10 PREP I GRADE I CERTIFY PAD 8.EVATION 

R1020 DIG I BAA I Pt.ACE CONCRETE FOOTINGS 

R1030 CMU STEM WALLS THROUGHOUT 

R1040 UG UTILITIES THROUGHOUT PAD SEWER / WATER / ELECTRCAL 

A1050 SLAB ON GRADE 

R1060 CMU WALLS TO TOP OUT 

R1070 INSTALL ROOF TRL6S / 5rEETN G / ROOFNG 

R1()80 FRAME I DRYWALL CEILINGS 

R1090 FLOOR I WALL TILE 

A1 095 FINAL MEPTRIM THROUGHOUT 

R1100 PAINT I FLOOR GRIND I PARTITIONS & ACCESSORIES / LOCKERS I CONCESSIONS COUNTERS/ MISC. FINISHES THAO 

A1110 PLAZA · HAROSCAPE I SHADE SAILS I PLANTINGS AROUND BUILDING 

R1130 SIGNAGE I SITE FURNISHINGS / FINAL CLEAN I PUNCHUST 

PICK LEBALL COURTS COMPLEX 

PB1000 SITE PREP I LAYOUT I EMBEDS / UTILITIES 

HAYDON BUILDING CORP. 
lginal lemairing Star1 Irish 

Duration Duration 

60 60 02-0ct-18 26-Dcc- 18 

" 45 13·NOV· 18 16·Jan· 19 

2 2 29-Nov· 18 30-Nov· 18 

45 45 06-Dec-18 06·Feb- 19 

45 45 24·Jan· 19 27-Mar· 19 

120 120 12·Feb· 19 29·.Jul-19 

90 90 17·Jan· 19 2HAay-19 

2() 20 28·Mar-19 24·Apr ·19 

90 90 ll ·Apr -19 14-Aug· 19 

45 45 09·May· 19 10·.Jul · 19 

2() 20 05·Jul· 19 Ol ·Aug-19 

60 60 18-Jun· 19 09·Sep-19 

90 90 16-Jul· 19 18·Nov· 19 

5 19·NOY· 19 25·Nov-19 

10 10 02·Aog· 19 15·Aug·19 

10 10 06·Dec· 19 19·0ec-19 

19' 194 12-Feb· 19 OB·Nov-19 

15 15 12-Feb-19 04·Mar· 19 

5 5 05·Maf · 19 11 ·Mat· 19 

10 10 12·Mat· 19 25·Mat· 19 

• 8 26·Mat · 19 04·Apr · 19 

2() 20 05-Apr-19 02-May-19 

30 30 03·May· 19 13·Jun·19 

10 10 14·Jun·19 27·.Jun·19 

10 10 28·Jun· 19 11 ·Jul· 19 

25 25 12·Jul · 19 15-Aug· 19 

a 1S-Aug· 19 27·Aug· 19 

60 60 3ChJul· 19 21·00·19 

20 20 24·Sep· 19 21 ·0CH9 

" 14 22·0cM9 08·N<Jv. 19 

136 136 12-Feb-19 20-Aup- 19 

15 15 12·Feb- 19 04·Mar-19 

5 5 05-Mar· 19 11 -Mar- 19 

10 10 12-Mar-19 25·Mat-19 

8 26-Mar · 19 04·Apt-19 

20 20 05·Apr · 19 02 May· 19 

30 30 03·May·l9 13 Jun· 19 

10 10 14·Jun·l 9 27-Jun·19 

10 10 28-..11.rHS 11-Jul· 19 

10 10 12·..kA·19 2~.Ji.M9 

82S-Jul -19 06-Aug· 19 

20 20 14·..kxl- 19 1h.kA· 19 

10 10 07·Aug-19 20· Aug· 19 

127 127 28-Mar 19 20·Sei>19 

10 10 28-Mar · \9 10 Apr-19 

3 3 1\-Apr· 19 15·At>r· 19 

15 15 16·Apf · 19 06·May· 19 

3 3 07·May· 19 09·May· 19 

15 15 10-May· 19 30-May·19 

• 8 31 ·May· 19 11 ·Jun·19 

10 10 12·..lun· 19 25-Jurl-19 

10 10 26·..lurH9 09·.Jul·19 

10 10 10-..kA·19 23·Jul· 19 

5 5 24·.kA·19 30-J1.,M9 

8 28·Aug· 19 06-Se1> 19 

20 20 lhkA· 19 27·Aug· 19 

20 20 10-.Jul · 19 06·Aug· 19 

10 10 09-Sep-19 2Q-Sep- 19 

150 1.50 2 1·MaH9 16-0a-19 

10 10 2HAar · 19 03-Apr-19 

2 of 3 - Actual Work - Critical Remaining Work • • Milestone 
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DATA DATE 25-Jul-18 

\lltylD 

PB10 10 

PB1020 

PS1030 

PB1040 

· ~tyName 

POST TENSION SlABS 

COMPLETE PERIMETER FENCING AND INST All LIGHTS 

COURT COATINGS SYSTEM I STA!PtNG & SIGNAGE I NETTING 

PLAZA HAROSCAPE THROUGHOUT COURTS COMPLEX 

PB1050 PUNCHLIST I CLEAN 

OFFSrTE WORK· BENSON HWY CONNECTOR ROAD 10 M-"N ENTRY 

01000 COMMUNITY OUTREACH I TRAFFIC CONTROL PLAN SIGNAGE / IMPLEMENATION 

01010 SURVEY / UTILITY MARKINGS / OEMOLITMJN 

0102() MASS GRADING /CURB CUTS 

01030 UTILITY CONNECTMJNS I TRAFFIC SIGNAL & STREETLIGHT CONDUIT AD.A.IST (IF NECESSARY) 

0 1040 CURB / GUTTER / ~OEWAU< CONNECTMJNS 

0Hl50 PREP & PAVE & TEMP STRIPING (THERMO STRIPING AFTER 60 DAYS) 

0 1060 STREETLIGHTS I LANDSCAPE 

0 1070 THERMO STRIPING 

0 1()80 PUNCHUST I REMOVE TCP I OPEN 

- Aclual WOl"k - Critical Remaintng Work • + Milestone 

c:===i Remaining Work 0 0 Baseline Maestone ........,. Summary 

20 13-Juo-19 10-Jul-19 

60 60 11 -Jul - 19 02-0tH9 

10 10 03-Qa-19· 16-0ct- 19 

112 112 02·Jul·19 04-Dec-19 

20 20 02-Jul-19 29-Jul-19 

530-..AJl- 19 05-Aug-19 

7 06-Aug-19 14-Aug-19 

15 15 15-Aug-19 04-Sep-19 

10 10 05-Sep- 19 18-Sep-19 

' 5 22-Aug- 19 28-Aug-19 

15 15 29-Aug-19 18-Sep- 19 

' 5 21 -No\1·19 27-Noll-19 

10 10 21 -Nov- 19 04·Dec-19 

@HAYDON 
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at Kino Sports Complex - GMP 1 Cash Flow 

8.17.18 

HAYDON 

Month -Month Bill to Date Month Cumulative Description 
Billing Payment Payment 

Se ptember 18 $2,033,445 - - - Mobilization, Bonds, Insurance, 
Securing Sod, Survey 

October 18 $2,345,354 $2,033,445 $2,033,445 $2,033,445 Earthwork, Retaining Wall 
November 18 $2,737,127 $4,378,799 $2,345,354 $4,378,799 Electrical lighting, Irrigation, 

Unde r Drai n 
Decem ber 18 $2,004,545 $7,115,926 $2,737,127 $7,115,926 Wet and Dry Utilities 

January 19 $1,404,548 $9,120,471 $2,004,545 $9,120,471 Site Utilites 
February 19 $10,525,019 $1,404,548 $10,5 25,019 



0 
HAYDON Kino Sports Complex - GMP 1 SBE Participation 

List of Scope of Selection Based on : SBE Status Anticipated Anticipated 

Anticipated Work Subcontract % 

Subcontractors Value Participation 

Echo Canyon Electrical Qualification/Price - 15% 
$3,857,174 

Darl ing Geotech Survey Qualification/Pricing SBE 100% 
$84,500 

Anticipated 37% 
Subcontractor $3,941,674 

Total Value 

Anticipated 63% 
Self $5,583,345 

Performance 

Total Value 

Total Value $10,525,019 100% 

Anticipated SBE Goal Summary 

P'MA CO SBE 
Part c p2tion 6J~ $631,501 

Goal 

Anticipated 
SBE Total 6.3% $663,076 

Anticipated 
SBE Goal to Yes 

be Met 

END OF APPENDIX "F" 



Pima County Procurement Department 
Solicitation for Qualifications #276843 
CONSTRUCTION MANAGER AT RISK- KINO SOUTH SPORTS COMPLEX 

ARIZONA STATUTORY PERFORMANCE BOND 
PURSUANT TO TITLE 34, ARIZONA REVISED STATUTES 

(Penalty of this bond must be 100% of the Contract amount) 

• PIMA COUNTY 
PROCUREMENT 

Bond No. 106948473 
KNOW ALL MEN BY THESE PRESENTS THAT: 

Haydon Building Corp 

(h 
. ft "P . . I") P . . 

1 
d Travelers Casualty and Surety Company of America 

ere1na er r1nc1pa , as nnc1pa , an c r t 
(hereinafter "Surety"), a corporation organized and existing under the laws of the State of onnec icu 
-------------------with its principal office in the City of Hartford , 
holding a certificate of authority to transact surety business in Arizona issued by the Director of Insurance 
pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and firmly bound unto Pima County, Arizona 
(hereinafter "Obligee") in the amount of Ten Million Seven Hundred Fifteen Thousand Eight Hundred 
Sixty-Four and 00/100ths-----Dollars ($10,715,864.00), for the payment whereof, Principal and Surety 
bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally, 
firmly by these presents. 

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated the 
6th day of February, 2018 for: 

Construction Manager at Risk: Kino South Sports Complex; Contract No. CT-PW-18-212 

which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at 
length herein. 

NOW, THEREFORE, THE CONDITION OF THE OBLIGATION IS SUCH, that if the Principal faithfully 
performs and fulfills all of the undertakings, covenants, terms, conditions and agreements of the contract 
during the original term of the contract and any extension of the contract, with or without notice to the 
Surety, and during the life of any guaranty required under the contract, and also performs and fulfills 
all of the undertakings, covenants, terms, conditions and agreements of all duly authorized 
modifications of the contract that may hereafter be made, notice of which modifications to the Surety 
being hereby waived, the above obligation is void . Otherwise it remains in full force and effect. 

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, 
Article .. . 

2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in accol"dance ;~ltt"l- h-e 
provisions of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it were cei_pies ; - _ 
at length in this agreement. ' ..... ~ o" "o~ 

'> - , 
- ~ 0 

The prevailing party in a suit on this bond shall recover as part of the judgment re s 
that may be fixed by a judge of the court. 

Witness our hands this 20th day of _~A~~s~~~1~;:~2Z?j7~-~~::~7';7~ 

Haydon Building Corp 

Travelers Casualty and Surety Company of Americ 

PERFORMANCE BOND Page 35 of97 



• Pima County Procurement Department 
Solicitation for Qualifications #276843 
CONSTRUCTION MANAGER AT RISK- KINO SOUTH SPORTS COMPLEX PIMA COUNTY 

ARIZONA STATUTORY PAYMENT BONQ 
PURSUANT TO TITLE 34 , ARIZONA REVISED STATUTES 

(Penalty of this bond must be 100% of the Contract amount) 

PROCUREMENT 

KNOW ALL MEN BY THESE PRESENTS THAT: Bond No. 106948473 

Haydon Building Corp 

(hereinafter "Principal"), as Principal, and __ T_ra_v_e_le_rs_C_a_su_a_lt~y_a_n_d_S_u_r_et~y_C_o_m_p~a_n_y_o_f_A_m_e_r_ic_a __ _ 

(hereinafter "Surety") , a corporation organized and existing under the laws of the State of Connecticut , 
with its principal office in the City of Hartford , holding a certificate of authority to transact 
surety business in Arizona issued by the Director of Department of Insurance pursuant to Title 20, 
Chapter 2, Article 1, as Surety, are held and firmly bound unto Pima County (hereinafter "Obligee") in the 
amount of Ten Million Seven Hundred Fifteen Thousand Eight Hundred Sixty-Four and 
00/100ths-----Dollars ($10,715,864.00), for the payment whereof, Principal and Surety bind 
themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally, 
firmly by these presents. 

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated the, 
6th day of February, 2018 for: 

Construction Manager at Risk: Kino South Sports Complex; Contract No. CT-PW-18-212 

which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at 
length herein . 

NOW, THEREFORE, THE CONDITION OF THE OBLIGATION IS SUCH, that if the Principal promptly 
pays all monies due to all persons supplying labor or materials to the Principal or the Principal's 
subcontractors in the prosecution of the work provided for in the contract, this obligation is void . Otherwise it 
remains in full force and effect. 

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, 
Article , .. • ...... ~ ·• 

., 

2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in accojJ.lance with he 
provisions, conditions and limitations of Title 34, Chapter 2, Article 2, Arizona Revised Statute~~ {p the same ·_ 
extent as if it were copied at length in this agreement. - ~~ 

The prevailing party in a suit on this bond shall recover as part of the judgment r 
that may be fixed by a judge in the court. 

Witness our hands this 20th 

Haydon Building Corp 

PAYMENT BOND 

day of August 

Page 34 of97 
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TRAVELERS J 
Travelers Casualty and Surety Company of America 
Travelers Casualty and Surety Company 
St. Paul Fire and Marine Insurance Company 

POWER OF ATTORNEY 
KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St. 
Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein collectively called the 
"Companies") , and that the Companies do hereby make, constitute and appoint Stephanie L. Bucholz of Mesa 
Arizona , their true and lawful Attorney-in-Fact to sign, execute, seal and acknowledge any and all bonds, recognizances, 
conditional undertakings and other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the 
fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any 
actions or proceedings allowed by law. 
IN WITNESS WHEREOF , the Companies have caused this instrument to be signed , and their corporate seals to be hereto affixed , this 3rd day of February, 
2017. 

State of Connecticut 
By: 

Robert L. Raney, Sefii6i"ViCePresident City of Hartford ss. 

On this the 3rd day of February, 2017, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President of 
Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company, and 
that he, as such, being authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations 
by himself as a duly authorized officer. 

In Witness Whereof, I hereunto set my hand and official seal. 

My Commission expires the 30th day of June, 2021 A 
~ 

Maffe C. Tetreault, Notary Public 

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Travelers Casualty and 
Surety Company of America , Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company, which resolutions are now in 
full force and effect, reading as follows: 

RESOLVED , that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any 
Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and 
Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with 
the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a 
bond , recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and revoke 
the power given him or her; and it is 

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice 
President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation 
is in writing and a copy thereof is filed in the office of the Secretary; and it is 

FURTHER RESOLVED , that any bond , recognizance, contract of indemnity, or writing obligatory in the nature of a bond , recognizance, or conditional 
undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior 
Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant 
Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal , if required) by 
one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one or more 
Company officers pursuant to a written delegation of authority; and it is 

FURTHER RESOLVED , that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice 
President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power 
of Attorney or to any certificate relating thereto appointing Resident Vice Presidents , Resident Assistant Secretaries or Attorneys-in-Fact for purposes only 
of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing 
such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified by such facsimile 
signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or understanding to which it is attached. 

I, Kevin E. Hughes, the undersigned, Assistant Secretary of Travelers Casualty and Surety Company of America, Travelers Casualty and Surety 
Company, and St. Paul Fire and Marine Insurance Company, do hereby certify that the above and foregoing is a true and correct copy of the Power of 
Attorney executed by said Companies, which remains in full force and effect. 

Dated this 20th day of August ' 2018 

t Kevin E. Hughes, Assistant Secretary . 
-:. c 

To verify the authenticity of this Power of Attorney, please call us at 1-800-421-3880. : :. 
Please refer to the above-named Attorney-in-Fact and the details of the bond to which the power/s a_tt;;lched. .• --

-~ 

-:;~ ~,. ..... --


