
BOARD OF SUPERVISORS AGENDA ITEM REPORT 
CONTRACTS/AWARDS/GRANTS 

(' Award (e Contract (' Grant Requested Board Meeting Date: _9/_4_/2_0_1_8 _________ _ 

* = Mandatory, information must be provided or Procurement Director Award D 

*ContractorNendor Name/Grantor (DBA): 
Arizona Department of Transportation (ADOT) 

*Project Title/Description: 
RWRD/ADOT Construction Utility Agreement-3SR863 

*Purpose: 
This retroactive amendment will provide for the Construction Phase Engineering Design Services not included in the 
Project Design Phase. These services include coordination with ADEQ, As Built Drawing and Survey, and other 
necessary activities. Because ADOT has no stipulated end in the agreement, the contract under Amendment 1 
would extend the contract to June 30, 2019 based on the Project Manager's estimation of the completion date. This 
amendment is retroactive to reopen the contract that lapsed as there was an extended delay in receiving the revised 
Addendum and its costs from ADOT. 

*Procurement Method: 
This IGA is a non-Procurement contract and not subject to Procurement rules. 

*Program Goals/Predicted Outcomes: 
This will provide for the approvals from ADEQ needed for completion of the RWRD Public Sewers installed and facilitate 
the RWRD inspections required by RWRD Specifications for acceptance of the Sewer and related work. 

*Public Benefit: 
These services provide for safe, dependable and efficient operation of the RWRD Public Sewer System. 

*Metrics Available to Measure Performance: 
The final costs will be compared to the Budgeted costs and the ADEQ approvals indicate that the sewer work has 
been completed per RWRD Standards. 

*Retroactive: 
Yes. The proposed changes to the Design Scope of Services was first received in April , 2015, from ADOT and agreed to 
by RWRD. Due to the loss of the ADOT Project Manager and resulting staff changes, a draft Contract Addendum was not 
received from ADOT until March of 2017. RWRD then requested revisions to the payments requested , and the final 
Addendum from ADOT was accepted in June 2018. 

Revised 5/2018 



Contract I Award Information 

Document Type: ______ Department Code: _____ Contract Number (i.e. , 15-123): ______ _ _ 

Effective Date: Termination Date: Prior Contract Number (Synergen/CMS): ----- -------------
0 Expense Amount:$* 0 Revenue Amount: $ -----------
*Funding Source(s) required: 

Funding from General Fund? l'Yes ("' No If Yes$ % 

Contract is fully or partially funded with Federal Funds? D Yes D No 

If Yes, is the Contract to a vendor or subrecipient? 

Were insurance or indemnity clauses modified? D Yes D No 

If Yes, attach Risk's approval. 

Vendor is using a Social Security Number? D Yes D No 

If Yes, attach the required form per Administrative Procedure 22-73. 

Amendment I Revised Award Information 

Document Type: CT Department Code: WW Contract Number (i.e. , 15-1 23) : 15-0043 ------ ------ ------ --
Amendment No.: 1 AMS Version No.: 3 

--------------~ 

Effective Date: July 1, 2016 New Termination Date: June 30, 2019 -------------
Prior Contract No. (Synergen/CMS): ---------

Ci' Expense or ("' Revenue 

Is there revenue included? 

(i' Increase ("' Decrease Amount This Amendment: $ 63,051.00 -----------
l'Yes Ci' No If Yes$ 

*Funding Source(s) required: RWRD Obligations 

Funding from General Fund? l'Yes Ci' No If Yes$ % 

Grant/Amendment Information (for grants acceptance and awards) r Award r Amendment 

Document Type: Department Code: Grant Number (i.e. , 15-123) : ---------
Effective Date: Termination Date: Amendment Number: 

------- ---------
0 Match Amount: $ D Revenue Amount: $ - - ------------
*A II Funding Source(s) required : 

*Match funding from General Fund? l'Yes l' No If Yes$ % --------- ---------~ 

*Match funding from other sources? l'Yes r No If Yes$ _________ % _________ _ 

*Funding Source: --------------------------------- --
*If Federal funds are received, is funding coming directly from the 
Federal government or passed through other organization(s)? 

Contact: Glen Peterson (Stephanie Olmedo, 724-4671) 

Department: Regional Wastewater Reclamation 

Department Director Signature/Date: 
+--f-----.Sol-""'-==:;;J-----------'L....L--L..!-"--:=~'-----,------~ 

Deputy County Administrator Signatu 

CountyAdministr~orSign~ure/D~e : __ ~~~~~~~~~~~~~~~~~~~~~~-----
(Required for Board Agenda/Addendum Items) 
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TRACS No. 
Project No. 
UTILITY: 

Contract No: et- ./.Jk)-/~ef!Amendment No: _o_I _ 
This runber must appear on aU cooespondence and documents pertaining to this contract 

STATE OF ARIZONA 
DEPARTMENT OF TRANSPORTATION 

086 PM 159 H6806 01 C 
STP-086-A(21 O)A 
Pima County Regional Wastewater 
Reclamation Department 
Public Works Building 
201 N. Stone Avenue, 3rd Floor 
Tucson, AZ 85701-1207 

Location: SR 86, Valencia Rd to Kinney Rd 
Agreement No. 3440-13-PCRWRD 
Agreement Addendum No. 1 
Original Agreemen.t AG Contract: 

P001-2014-002171 

Pima County Regional Wastewater Reclamation Department (PIMA COUNTY) and the Arizona 
Department of Transportation (ADOT) hereby agree to modify the existing referenced Agreement as provided 
in this Addendum, including Attachments. All other provisions of the Agreement, as modified by any previous 
addenda, remain in effect. 

WHEREAS: Revisions to PIMA COUNTY's facilities design to RELOCATE and/or improve existing PIMA 
COUNTY facilities have been identified; and 

PIMA COUNTY and ADOT desire that understandings reached on payment responsibility for 
modifications or additional services cost should be added to their AGREEMENT. 

THEREFORE: The parties agree that Agreement No. 3440-13-PCRWRD is hereby amended , as described 
below and as shown on the attached exhibits to this Addendum to include the following 
services: 

• Sewer Plan, Specifications, and Estimate Revision to Incorporate CIPP lining from 
Manhole 8744-04 to 8477-05A 

• ADEQ Notice of Intent and Construction Authorization Coordination 

• Sanitary Sewer As-built Survey 

• Sewer Plans Material Certification Review 

• Response to Contractor RFls 

• Site Visits 

• ADEQ Discharge Authorization Coordination 

The parties hereto agree that Agreement No. 3440-13-PCRWRD is hereby amended as 
shown on the attached Exhibit A to represent a cost increase of $63,051 which reflects a new 
total Agreement Estimate of $561 ,047. All other provisions of Agreement No. 3440-13-
PCRWRD shall remain unabrogated. 

Addendum No. 1 
3440-13-PCRWRD 



IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT. 

ARIZONA DEPARTMENT OF TRANSPORTATION 

By ______________ ~ 

Victoria D. Bever 
Utility & Railroad Engineering Manager 

PIMA COUNTY 

APPROVED: 

Chair, Board of Supervisors 

ATTEST 

Clerk of Board 

ED AS TO FORM: 

~ 
Deputy Count!' Attorney 

CHARLES WI llLHOFT 

APPROVED AS TO CONTENT 

~ 
ACKNOWLEDGEMENT BY STATE 

STATE OF ARIZONA ) 
) SS 

COUNTY OF MARICOPA ) 

Date _ ____________ _ 

Date __________ ___ _ 

Date _____________ _ 

Date __ J----=UL--=-3 __ 1.__,.2~0-.u:l81-----

Date_J-+-)~10~(_1~;; _____ _ 

The foregoing instrument was acknowledged by me this _ _ ___ day of ______ __ , 20 

By Victoria D. Bever. Manager of Utility & Rai lroad Engineering, Arizona Department of Transportation . 
.3 0 'tCi 

My Commission Expires: 

Notary Public 

Addendum No. 1 Attachments: Revised Exhibit 2 
.J 

Addendum No. 1 
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APPROVED 

' Aalitanf Attorney General 
Attorney for Department 

of Tra 1portation 

Date ~4- g-



REVISED EXHIBIT A 
ADDENDUM NO. 1 TO AGREEMENT NO. 3440-13-PCRWRD 

SR 86, VALENCIA ROAD TO KINNEY ROAD 

PIMA COUNTY REGIONAL WASTEWATER RECLAMATION DEPARTMENT (PCRWRD) 

SUMMARY OF ESTIMATED COST 

PCRWRD PAYMENT RESPONSIBILITY 
PER ORIGINAL AGREEMENT 

ADDITIONAL PCRWRD COST RESPONSIBILITY 

LUMP SUM COST THIS ADDENDUM 

ADOT ADMISTRATION COST (15%) 

TOTAL PCRWRD PAYMENT RESPONSIBILITY 

LESS PAYMENTS RECEIVED TO DATE 

PCRWRD PAYMENT DUE TO ADOT, THIS ADDENDUM 

TOTAL 

$ 497,996 

$ 54,827 

$ 8,224 

$ 561 ,047 

-($ 497' 996) 

$ 63,051 

Addendum No. 1 
3440-13-PCRWRD 
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, . I 

Micnael ~aker 
INTERNATIONAL 

April 1, 2015 

Mr. David Brauer, P.E. 
Arizona Department of Transpo11ation 
Intennodal Transportation Division 
Statewide Project Man.agement Group 
1221 S. 2nd Ave MD TIOO 
Tucson, Arizona 85713-1602 

Project: ADOT Contract No. 11-03 

Michael Baker International 
2929 N. Central Avenue 
Suite 800 
Phoenix, AZ 85012 
(602) 279-1234 
FAX (602) 279-1411 

SR 86, Valencia Road to Kinney Road (Tucson to Ajo Highway) 
Project No.: STP-086-A(210)T 
TRACS No. 086 PM 159 H6806~l/ 

Subject: Request for Moiification No. 17 

Dear Mr. Brauer: 

Attached for your consideration is our scope of work and cost proposal for a contract 
modification. Items in the modification include: 

1. Sewer Plan, Specifications, and Estimate Revision to Incorporate CIPP lining. Revised 
sheets will be added by Addendmn. 

2. ADEQ Notice of Intent and Constrnction Authorization Coordination 
3. Sanita1y Sewer As-built Survey 
4. Sewer Plans Material Certification Review 
5. Response to Contractor RFis 
6. Site Visits 
7. ADEQ Discharge Authorization Coordination 

Enclosed with this letter is the following : 

1. Scope of Services and Fee Proposal for Michael Baker Jr., Inc. 

For perfonning these se1vices, we are requesting a modification to olll' basic contract for a 

total increase of~. 'Jt) t 7 :2: . ca? $54,827.28 ADOT and PCRWRD Agree to Revisons 7/2018 

Please call me at 602-798-7560 should yon have any questions or require adoitional infonnation 

Sincerely, 
MICHAEL BAlffiR INTERl"lA TIONAL 

Cl~J.JU-
Chad Andrews, P .E . 
ra.:oject :M~h 
Enclosures ADDENDUM 1 

3440-13-PCRWRD 
REVISED EXHIBIT A 



Michael Baker 
ADOT Contract No. 11-03 

Contract Modification No. 17 
INTEAN4T10NAL SR 86, Valencia Road to K.jnney Road (Tucson to Ajo Highway) 

Project No.: STP-086-A(210)T TRACS No. 086 PM 159 H6806.l)ft)' Odv 
··-------- ·------·-··----------·-~·-·--·-·-----·-· --·---...... -... ~---·------· ·-·-·~ . -

SCOPE OF SERVICES 

Michael Baker International (Baker) is submitting this scope of services and cost estimate for the above
mentioned project. Tue scope of services for Contract Modification No. 17 will include: 

Task 1 - Sewer Plan, Specifications, and Estimate Revision to Incorporate CIPP 1ining from 
manhole 8744-04A to 8744-0SA 
Baker shall revise the sewer design plans, specifications, estimates, and flow management plan to add 
CIPP lining from manhole 8744-04A to 8744-0SA. Plans will be prepared at l "=40' to meet standards 
and specifications of PCRWRD and Arizona Department of Environmental Quality. A flow 
management plan will be prepared for this new segment of relining. In order to complete this task, 
PCR WRD shall provide flow data for the segment of sewer line where the flow management plan will 
be prepared. Revised sheets will _be added by Addendum. 

The plans, spe~s and estimate will adhere to Pima Counfly aud A.DOT standards, aud will be compatible 
with the roadway project design elements. 

Baker will coordinate the design with PCRWRD. 

Task 2 -ADEQ Notice of Intent and Construction Authorization Coordination 
Baker shall work with PCR WRD to complete the notice of intent, prepare a design report, and assemble 
the required iufonnation to submit to ADEQ for a Coustmction Authorization for the sewer relocations 
associated with the project. Review fees are not included in this task. Based on discussions with 
ADEQ, a review fee is not required since this is an ADOT project. As part of this task, Baker sl1aJ1 
respond to A.DEQ comments and coordinate with ADEQ to obtain the Construction Authorization. 

Task 3 - Sanitary Sewer As-built Survey 
Baker shall perform an as-built smvey of the new sanitaJ.y sewer facilities as shown on the State 
Highway - State Route 86 Valencia Road to Kinney Road ADOT Highway Widening Improvements 
Public Sewer System Modifications PCRWRD Plan No. G-2013-085 dated 2-20-15. 

The as-built smvey will include the following: 
1. As-built horizontal location of new steel casing (prior to backfilling) shown on Sheet U-

03 .05. 
2. As-built rim elevation of adjusted manhole (upon completion of constmction) shown on 

SheetU-03.06. 
3. As-bu.ilt horizontal location of new manholes and rim and invert elevations of new sewer 

pipe (upon completion of constmction) shown ou Sheets U-03 .07 and U-03.08. 
4. As-built horizontal location and invert elevations of new steel casing (prior to backfilling) 

shown on Sheet U-03 .09. 
5. As-built 1i111 elevations of adjusted manholes (upon completion of constrnction) shown on 

Sheet U-03 .10. 

ADDENDUM 1 
3440-13-PCRWRD Page 2 of 4 
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Michael Baker 
I N T E R N AT I 0 N· A l 

ADOT Contract No. 11-03 
Contract Modification No. 17 

SR 86, Valencia Road to Kinney Road (Tucson to Ajo Highway) 

.~--· ·------·-- ·--· .. -~~~.~ -~~~-~_:?.~6-~Q_l_~t~~~-~~~~-~~~!~ -~.~9 ~?_8_06~- o.;>v 

6. As-built horizontal location of new .uuutl1oles and rim and invert elevations of new sewer 
pipe (upon completion of constmction) and as-built horizontal location of steel casing (prior 
to backfilling) shown on Sheet U-0 3 .11. 

7. As-built horizontal location of new manholes and rim and invert elevations of new sewer 
pipe and as-built horizontal location of sewer service cleanouts (upon completion of 
constmction) shown on Sheet U-03 .1 la. 

As-built infom1ation will be shown on the plan set noted above. One revision shall be made to the 
record drawings based on comments received from PCRWRD. 

Task 4 - Sewer Plans Material Certification Review 
Baker shall review the material certific~tious submitted by the contractor for compliance with the design 
plans and specificatious. This task includes material certification submittal review for the PCR WRD 
Plan No. G-2013-085 only. Baker has budgeted 90 hom-s for material ce1iification review. Effo1ts in 
excess of 90 hours will require a contract modification. 

Task S -Response to Contractor RFis 
Baker shall review RFis submitted by the contractor and prepare a written response to each RF!. This 
task includes responding to RFis for the PCRWRD Plan No. G-2013~085 only. This task includes 
coordination with ADOT's resident engineer and/or PCRWRD inspector for each RFI response issued. 
Baker has budgeted 40 hours for responding to RFis. Efforts in excess of 40 hours will require a 
contrnct modification. 

Task 6 -Site Visits 
Baker shall pe1form up to two one day site visits to the project site to meet with ADOT and/or 
contractor, and to review construction progress. 

Task 7 -ADEQ Discharge Authorization Coordination 
Baker shall coordinate with ADEQ as reasonable and necessary to obtain the Discharge Authorization 
for the project. This task includes completing the Discharge Authorization documents, compiling as
built ch-awings, test resultc; (provided by contractor), and Engineer's Certificate of Completion (provided 
by Resident Engineer). Preparation of an O&M manual for the sewer system has not been included in 
this task and shall be provided by PCRWRD. 

ADDENDUM 1 
3440-13-PCRWRD Page 3 of 4 
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Michael Baker 
ADOT Contract No. 11-03 

ConJract Modification No. 17 
' NT E R N AT ' a NA L SR 86, Valencia Road to Kllmey Road (Tucson to Ajo Highway) 

------~------~-------Project~o .:~~~~86-A(2. 10)T TRACS No. 086 P~:~::!.~~~EH' O.;lv 

JUSTIFICATION: 

Task 1-Sewer Plan, Specifications, and Estimate Revision to Incorporate CIPP lining from 
manhole 8744-04A to 8744-0SA 
1bis task is being carried out at the request of ADOT and the Pima Comity Regional Wastewater Reclamation 
Department to provide additional CIPP lining of the sewer lines. 

Task 2 -ADEQ Notice of Intent and Construction Authorization Coordination 
At the commencement of the project, PCRWRD believed that a fonual construction authorization submittal 
would not be required. It has been detennined that a. constmction authorization issued by ADEQ will be 
required. PCRWRD does not have the resources to complete the constntctiou authorization application. This 
task is being canied out at the request of ADOT and the Pima County Regional Wastewater Reclamation 
Department. 

Task 3 -Sanitary Sewer As-built Survey 
In order to expedite close-out of the sanitary sewer construction, PCR WRD has requested that Baker pe1fo1m 
an as-built smvey and prepare record docmnents for the sewer improvement portion of the project. TI1is task 
is being cruried out at the request of ADOT and the Pima County Regional Wastewater Reclamation 
Department. 

Task 4 - Sewer Plans Material Certification Review 
TIUs task is being cani.ed out at the request of ADOT and the Pima County Regional Wastewater Reclamation 
Depai1ment to provide material cettification review chuing the constmction of the sewer plans for the project. 
Tue level of effort was estimated at 15 submittals with an estimated review time of 4 hours for the first review . 
and 2 hours for the second review of each submittal. 

Task 5 - Response to Contractor RFis 
This task is being canied out at the request of ADOT and the Pima County Regional Wastewater Reclamation 
Department to respond to con1J:actor RFis dwing the const:mction of the sewer improvements for the project. 

Task 6 - Site Visits 
This task is being can'ied out at the request of ADOT and the Pima County Regional Wastewater 
Reclamation Department. 

Task 7 - ADEQ Discharge Authorization Coordination 
This task is being canied out at the request of ADOT and the Pima County Regional Wastewater 
Reclamation Department, to facilitate closing out the sewer improvements portion of the project. 

ADDENDUM 1 
3440-13-PCRWRD 
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IMMdt=:mm 
INTERNATIONAL 

SR S~ Valenci;i Road to Kinney Road 

Derivation of Fee Sewer 
Contract Modification No. 17 

Contract No. 11-003 
TRACS No. H6806m 

Firm: Michael Baker Jr. Inc. 

2929 N. Central Ave, Suite 800 

Phoenix, Arizona 85012 

Phone: (602) 279-1234 

Project Name: Sl". 86 Valencia Road 

lo Kinney Road 

TRACS No.: H6806~ f);,)V 
Contract No.: 2011-003 

FAX: (602)279-'1411 

DERIVATION OF COST PROPOSAL· SUMMARY 

CONTRACT MODIFICATION N0.17 

(Per Information Bulletin 15-01) 

Direct Labor 

Classffic:itfon !:1.2.!L!! 

Project Principal 0 
Project Manager 24 / 29 
Senior Project Engineer 161 -'486 
Project Engineer 
Quality Manager 
Qualify Assurance/•ualily Control 
Engineer I Designer 
Technician I Drafter 
ROW Project Coordinator 
Registered Land Surveyor 
Administrative 

/ 
Negotiated OH Rate, Audit Rpt No. PM11-288 

Direct Expenses 

/ 46 
/ 13 
/ 25 

0 
,J 109 

0 
,, 16 

.> 36 
460 

1SS.72% 

(Listed by Item at Estimated Actual Cost - No Mark-up) 

Personal Vehicle/Mileage (Per ADOT Policy) 

Van Rental 
Meals - Location Tucson, Pima (Per AOOT Policy) 
Reproduction 
Mail & Delivery Service 

Total Expense 

Outside Services and Consutants 

~ Subconsyhant, 

Yes Alpha Engineering 
Yes Archaeological Consulting Services 
Yes Del Sol Group LLC 
Yes DME Consultants, LLC 
Yes Traf'fk Rese<1rch & Analysis, Inc. 
No JE Fuller 

~ 
0 
0 
0 
0 
0 
0 

0 

~ 

$78.00 $ 
,;· $54.68 $ 

vi $52.50 $ 
/ $52.30 $ 
,,.. $57 .29 $ 
,.. $55.29 $ 
,.. $33.50 $ 
,. $30.23 $ 
... $36.06 $ 
,J $36.06 $ 
, $24.10 $ 

Total Estimated Labor 

of Total Estimated Labor 

Subtotal 

Metl10d of 
Comoensalion . 

$ 

$ 
$ 
$ 
!! 

LS $ 
LS $ 
LS $ 
LS $ 
LS $ 
LS $ 

Total Outside Services 

Total Cost to Consultant 
Net Fee (Direct Labor+ 
Overhead) x Multiplier 

$0 

O:ite: April 1, 2015 

ADOT and PCR WRD agree to 
Revisions 7/2018 

~ ; 

9;166:00 -
2,405.80 J 

74.4.77 .., 
1,302.25 

3,295.07 ,, 

576.96 
867.60 .) 

s 
s 
$ 

1312.32 
8452.50 

20,s2a.11 Ec-10 

~ EC-20 

~J 

-7e<t:OO 7 8 3. '7J2 

156.00 tJCJ. m 
~ 

82.00 / 

1 :1;'1'!P!{) EC30 

$ 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

0.00% 

EC-40 

/ 
19,037.27 

.> 29,644.84 
48,682.11 

$ 
~f316,~ 

10.0% $ s.21a.i"6 EC-50 
.,, 49,842.99 

4984.29 

TOTAL LUMP SUM COST $ M;fU'3i EC-64 9'fJ { u > g_J. 
54,827.28 

~~~~~41~11~20~1~s~~~~~~~~s-Jr•::-
Doug Plasencia, PE 

Vice President 

Date 

ADDENDUM 1 
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+,•,it!n•-mm 

!l"9 No. 

ADOT and PCR WRD Agree to Revisions 7/20 18 

,,, -
Total Bak8r En ineers Hours Pima Count sewer 

SR 86 Ya .. ncil Road to Kinney Road 
Baker Labor Hours Sewer 

C.oond Modli°'"°" No. 17 

Proj. PIOj 
P1'nc Mllnager 

Sen 
Proj 
Eng 

Proj 
Eng 

46 

;._,,.. 

13 25 

Engl 
0.. 

Ted" 
Drafter 

;:;./;. 

109 

Conrracl No. 11.003 
TRACS No. HBOOO ClC 

c:>2Li 

Adrnin 

,. 

,. 

\~·:... .. .. 
~ 

-:.~.,.. 

16 36 

....., 
s::-



Contract 2011-003, Contract Modification 17 - David G. Brauer 4-7-2015 

ShH I Title or Task Scato 1 No. of I Hours/I Total I ProJ. 
Sheots Sheet Hours Prine 

Senior 

Project I PrOjec;t 
Manager Enginffr 

ROW 

Projl Quality' IEngll Tech/ I Project I Registered. Eng Mgr QA/QC o.. Draf1llr Co0rdln Land I Aclmln 
ator Surveyor 

~~"~TAS~1>111WM'P. P.1an;;SPeclflC·ati0ns){anif.Estrr.na~v1S~ii:to'. 1ncorporato'lCIP.l!ltliilrlii :#J:~~ 

'UtDltv. (U-Seriasl ;. ,. .. "'·'Y'·'·'"'''" ·. ·· ·· .. _,,.-. .. ·"" ·'.-,:;,:.: ; /.:" :-. · ·· ... , .:· : ·<·.·~.:-.~.~ .. ;-:'A . .i,..*.I/.; ~~, ... ,,,•;:~: .. •· t,;:. ··· ... , .. ,·:i:ox;i:,,: .. • ..... ,..:· ..... ~:.::?:.t-:~i?;. 1·:.:.:: . 
SR 86 Utillly Sheets 1"&50' 1.0 I 3 

Toll l UtllilY 3 0 0 0 0 0 
Awraae Houn/Sht 3.0 

SiM'F.IS;SenesY ...... ,;.;. .;,~>:;'.'.J,·. ·· .. !.;{.y'.;;-:~f.;,£::.~~;-:··· ·: ·····i:.-;:::;::C,T.'' ~i'-F· · · ·'• I ·"'-~·:,; ; . -..)JI.'!'."''· ·.; 

ICIPP Unina Revtslon 
Review Sewer Sheets 

rota.I Sewer 

,Ql.!8.l\tltiec' &'eiitli:i1aws . ... 1:~::f:~w~1c·; ... ·· ~.~~7,>:.:;::::t-.'.:\h;:; .:'.~ .. :: .?.:,. I ···: 

Ouantitv T akeolfs NIA 
Estim*t NIA 
Cooldlnale Estimates NIA 

Tolit Qtianlitlee&-estlmates 

SDiCial·ProvlStons · .·.-: ..... :; ; 'j_)~·~· ·-:!;.~·;?;:;,.~: .. ·..:.;(.:. ;;.. ..... .- •. ~: . . .;., ...... :;:·:.~,:~~~-=>.-.:-('"\,(' 

Special Prollllions NIA 
IOW Manaoement Plan 

'TOtai SDec:lal Provlstons 

1:::~,;iizg4:zwM~l --'- ... ~ .. ; . . . . 
.. Um.I\ 'on .Coorelll)Jtlc!!!!%!;1lll.~~9, 

... :~~.J~~~:~~~ :t ':·"{:'..'·"·' 
': · .. · ... · ::-:~<tf.~t~, ....... :- .. -.... 

·:·.·: ·.' ;,._.: ... ··}~\:;:..\~~~ ~ .: ,· .. , ··.::: :~~?..''.!.:.~·ir:::~:::. ·~. , " I •;/·~·d·~~J};~~~r 

AOEO Permit NIA 

T.ASK2IOTAL 

):~·;~::.~?1~\f,~1m~wM~~.13.t'.~~~ki.i!~~·iiJ.'!f'~SIC:3~~-t-OJ~,Y.1SiWiii'~a-..bWtt}_SijWj'.'~~~iiiM1~J\~,~;'.:f~~~;;iiC:'.li~~y:~ 

3-4.0 34 12 2 

35 0 0 0 12 2 

....... l ·-c::7-·: .. :~·~t-h"f1jl:i;;,.:. k ... ; . ) ,, t ,\•,,q>,·;•;..,1;:<.{.;,;~:-;.::: : .. .-.s·:· 

NII. I NIA 6 I I 1 I I 2 
NIA I NJA 7 I I 1 I I 2 .. 
N/A I NIA 3 I I 2 

16 0 .. 
·«•"'.-,fV "·,1" • ... .<::"!.". l"<""i· '" "" 

NIA I NIA 12 -1 
17 

29 0 2 
83 0 7 

.;:·,,..;_~F.,-.:, .. -.. ~.· · 1 : :: ... :f:-;. •r. 

·. :.· ff~?dfW.f • ·· ·. ·.~ 1 ;;-z-.::-;~- :·:: 

NIA N/A 20 2 

20 0 2 

0 

0 
0 

.;, . ·.; 1 !. ;.-...·~: y;:!:-'-· 

0 

.. $ 

,,.: .·:;"P';_·•.{(i,(."!/:.l r· 

~ m 
18 I -4 
34 12 

...;,.I:}: • .::.·" 

12 

12 0 

A.a-BUiit Siimv·and RGc:Ord DniWlnos":· <l'«"' ............... · . ._. ~." ,: .• :.,,,,., .. ,,.,,, ... ,.. .. .. .,., .,, , '"°'':'l'r·"'''''q;,,,,. •· l" ·c ·''""''· .. ~-:·. .... .. 1;:~ ~'.i:ffi~1\£:.t:!;~;:,.: .. -. ·"':.,.:. 
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ldlifflliMM 

Total Sheats 

SR 15 V.lencil Road to Kawf Roed 

Baker Labor Hours Sewer 
Connel Modlimtion No. 17 

QUant~"'-&:.EStlm.i:tes··"" " "~':ii"~~·.·. 1 : ·· ·.:,./:~~~-'-=it'·:V ,:·:.--;-i;t;}~~-t-¥~-' ·- .... ~r.~;.,,..,. .!.••~-Y<Jf:t.y,~1: ·~·.;.:;:..lit.t;Y.:. 

NIA - -NIA NM. PM\ 7 
1 
1 

16 

z 

CorftC1No. 11-003 

TAACSNo.~ 



arn&l!lll 
lNTE~NATIONAL 

SR 86 Valencia Road to Kinney Road 

Direct Expenses Sewer 
Contract Modification No. 17 

Total Meals Per ADOT Polic 

Outside Reproduction 

Contract No. 11-003 
TRACS No. H6806 ~ 

c'2 .. t.l 

$156 
, 

. ··:~~> t · ~:~~;t.7:~e!a·f1 s'4~lP.~~ai_~::,1 ,:.:\s ;~{~!~;.,~ ~,i't~~·:'. ·"'· . .. _ .. ~;.· ,. 

ADOT Distribution List 
Utilities 

gencies 
Subconsultants 
File Copy 
Working Sets 
Extra Sets 
Total Sets 0 

st. No. of Dwgs/Set 0 
otaf Sheets 0 

@ $0.08/sht {11x17) Offsite Printer $0.00 
Fuel Surcharge for Printer Delivery $0.00 
Plus $3.07/Set Binding $0.00 
Total Costs/Submittal $0.00 

Total for Ian Submittals 

Number of Plan Sets 

0 

0 
0 

$0.00 
$0.00 
$0.00 
$0.00 

Final 
0 
0 
4 
0 
1 
4 
0 

0 9 

0 19 
0 171 

$0.00 $13.68 
_,. 

$0.00 $0.0 
$0 .00 $0.00 
$0.00 $13.6 

$13.68 
~ 

ADDENDUM 1 
3440-13-PCRWRD 
REVISED EXHIBIT A 



Michael Baker 
INTERNATION~L 

SR 86 Valencia Road to Kinney Road 

Direct Expenses Sewer 
Contract Modification No. 17 

Contract No. 11-003 
TRACS No. H6806 re . 

o~ 

Copies (8.5x 11} 
Drainage Report - Initial, Draft Final & Final 
Utility Report - Initial & Final 
Design File and Calculations 
Estimate/Bid Schedule (Stage 111 , IV, V) 
Specifications (Stage Ill , IV, V) 
Misc. Correspondence (Stage Ill, IV, V) 
GBC Binding for Utility Report and Specs 
3 Ring Binders for Drainage Reports 

olor Copies (11x17) 
Color Copies (8.5x11) 
Color Copies (11x17) 

lor Co ies 8.5x11 
Tota 

Total 8.5 X 11 Copies 
Total 8.5 X 11 Color Copres 
Total 11 X 17 Copies 
Total 11 X 17 Color Copies 
Bond Plots - B/W (3 sets of 17; 24 x 36) 
Bond Plots (Color) 
Final Sealed Vellum Plots 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

Sht/Mnth 
0 
0 
0 
0 

306 
0 

19 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$0.035 
$0.035 
$0.035 
$0.035 
$0.035 
$0.035 

$3.07 
$6.90 
$1.20 
$0.65 
$1 .20 
$0.65 

I Total Outside Reproduction 

Rate Total No/Months 
$0.05 $0.00 0 
$0.50 $0.00 0 
$0.05 $0.00 0 
$0.50 $0.00 0 
$0.30 $91.80 1 
$1 .80 $0.00 0 
$1 .80 $34.20 1 

I Total In-House Reproduction 

I Total Reproduction 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$13.68 jj /' 

Cost 
$0.00 
$0.00 
$0.00 
$0.00 

$91 .80 
,;-

$0.00 
$34.20 

.; 

$126.00 t/ 

~-~t~&~~~tJ~!:~~~·1~~~~~~;:~~~fJ\;~~~~~1~i~~l!MiOJt~iQ~!!Y.~-f!YJq~~1~~~~t}i~~{~~~~\t~~~~¥~{f4 

Item 
Flash Messenger - Miscellaneous 
Flash Messenger - Submittals - Stage Ill, IV, V 
FedEx Overnight Mail - Submittal - Stage Ill, IV, V 

# Copies Est. Trips Cost/ 

1 4 
0 0 
0 0 

Total Mail & Delivery Service 

Trip 
$20.50 
$20.50 

$9.96 

Total 
$82.00 

$0.00 
$0.00 

$82.00 .) 

I Total Direct Expense $1,1"62.00 I 

ADDENDUM 1 
3440-13-PCRWRD 

I} I~ REVISED EXHIBIT A 



Payment Report I No.; 

TRACS No.: 

Name of Project: 

H6806010 

ARIZONA DEPARTMENT OF TRANSPORTATION 

ENGINEERING CONSULTANTS SECTION 

Payment Report Form - lump Sum 

Progress __ or Final --- Contract No.: 

Design of Why to Tucson Hwy SR86 Valencia Rd. to Kinney R' Month Ending: 

Name of Consultant: Michael Baker Jr, Inc. PO Number; 
Remit to Address: 2929 North central Ave. Ste. 800 

Phoenix, AZ 85012 

Contnict NTP 10/12/2011 
Contract 10/11/2015 

Date; Comoletlon Date: 

PO Total Previous 

Line Description Contract Accumulative 
Number Amount Amount 

Original Contract+ CM# 1-17 

Phase 1 

2 Tracs No: H680601D 

Prime 
Subconsultilnl$ 

1.1 Sub Alpha Engineering DBE 

1.2 ~b ACS DBE 

1.3 Sub Del Sol Group DBE 
1.4 Sub OME Consu ltants DBE 

1.5 Sub Traffic Research & Analysis DBE 

1.6 Sub JE Fuller 

Total $ 3, 736,121.00 

3 Additional Scope 
Tracs H680602U 

Utility Relocation (3401·12-COTW) 
Prime 

Subconsulta nts 

None 

Total $ 354,447.00 

3 Additional Scope 

Tracs H68060ZU 
Utility Relocation (3409-12-PCRWRD) 

Prime 
Subconsultants 

None 
Total $ 110,013.00 

Page Total $ 4,200,SSl.OO 

Submitted By Date 

Consultant 

Approved By Date 

ADOT Project Manager 

Approved By Date 

Engineering Consultants Section 

ECS 1/16/13 

2011-003 

W0091 

%Billed 

Current 
Amount 
Biiiing 

Total 
To 
Date 

Total 

Previous 

Reoort 

Current 

Report 

%Comoleted 

Total 
Accumulative 

Amount 

ADDENDUM 1 
3440-13-PCRWRD 
REVISED EXHIBIT A 



Payment Report I No.: 

TRACS No.: 

Name Of Project: 

H6806 010 

ARIZONA DEPARTMENT OF TRANSPORTATION 

ENGINEERING CONSULTANTS SECTION 

Payment Report Form • lump Sum 

Progress __ or Final Contract No.: ---

Design of Why to Tucson Hwy SR86 Valencla Rd. to Kinney R· Month Ending: 

Name of Consultant: Michael Baker Jr, Inc. PO Number: 

Remit to Address: 2929 North central Ave. Ste. 800 

Phoenix, AZ 85012 

Contract NTP 
10/12/2011 

Contract 
10/11/2015 

Date: Comoletlon Date: 

PO Total Previous 

Line Description Contract Accumulative 

Number Amount Amount 

Additional Sc.ope 
Trats H680bo2U 

Sewer (3409-12-PCRWRD) 

Prime 

Subconsultants 

None 

Total $ 59,172.00 

Contract Tota I $ 4,259,753.00 

Submitted By Date 

Consultant 

Approved By Date 

ADOT Project Manager 

Approved By Date 

Engineering Consultants Section 

ECS 1/16/ 13 

11.11.-

Z011..003 

W0091 

%Billed % Comoleted 

Current Total 

Amount Accumulative 

Blhlng Amount 

Total 

To 

Date 

Total 

Previous 

Report 

Current 

Report 

ADDENDUM 1 
3440-13-PCRWRD 
REVISED EXHIBIT A 


