

PIMA COUNTY DEPARTMENT OF TRANSPORTATION

PROJECT NAME: Job Order Master Agreement for Traffic Signal, Road Intersection, Paving and Drainage Improvements

CONTRACTORS: The Ashton Company, Inc.
Borderland Construction Company, Inc.
Granite Construction Company
KE&G Construction, Inc.
Southern Arizona Paving & Construction Company

MASTER AGREEMENT NO.: MA-PO-12000000000000000226

AMENDMENT NO.: Three (3)

FUNDING: County HURF

CONTRACT

NO. MA-PO-12000000000000000226

AMENDMENT NO. 03

This number must appear on all invoices, correspondence and documents pertaining to this contract.

MASTER AGREEMENT TERM: 12/22/11 - 12/21/12	ORIGINAL AMOUNT:	\$ 3,000,000.00
TERMINATION PRIOR AMENDMENT: 12/21/12	PRIOR AMENDMENTS:	\$ 17,000,000.00
TERMINATION THIS AMENDMENT: 12/21/13	AMOUNT THIS AMENDMENT:	\$ -
	REVISED AMOUNT:	\$ 20,000,000.00

MASTER AGREEMENT AMENDMENT

WHEREAS, COUNTY and CONTRACTORS entered into a Master Agreement (Agreement) for services, as referenced above, dated December 22, 2011, and

WHEREAS, COUNTY has a continued need for job order contracting services for traffic signal, roadway intersection, paving and drainage improvements; and

WHEREAS, ARTICLE I – BASIC TERMS of this Agreement provides for the COUNTY, at its sole discretion, to extend the Contract for up to four (4) additional one-year terms, without requiring the consent of the CONTRACTORS; and

WHEREAS, COUNTY wishes to extend the Agreement for an additional year, to December 21, 2013.

NOW, THEREFORE, it is agreed as follows:

CHANGE: ARTICLE I – BASIC TERMS, as follows:

FROM: "This Master Agreement (Agreement), as approved by the Board of Supervisors on November 1, 2011, shall commence on December 22, 2011 and shall terminate on December 21, 2012, unless sooner terminated or further extended pursuant to the provisions of this Agreement."


TO: "This Master Agreement (Agreement), as approved by the Board of Supervisors on November 1, 2011, shall commence on December 22, 2011 and shall terminate on December 21, 2013, unless sooner terminated or further extended pursuant to the provisions of this Agreement."

The effective date of this Amendment shall be December 1, 2012.

All other provisions of the Agreement, not specifically changed by this Amendment, shall remain in effect and be binding upon the parties.

IN WITNESS WHEREOF, the parties have affixed their signatures to this Amendment on the dates written below.

PIMA COUNTY


Procurement Director *Acting*

11/29/12
Date

APPROVED AS TO FORM


Deputy County Attorney

HAL GILBREATH

Name

11.26.12
Date