

<b>PIMA COUNTY DEPARTMENT OF TRANSPORTATION</b>										
<b>PROJECT NAME:</b>	Job Order Master Agreement for Traffic Signal, Road Intersection, Paving and Drainage Improvements									
<b>CONTRACTORS:</b>	The Ashton Company, Inc. Borderland Construction Company, Inc. Granite Construction Company KE&G Construction, Inc. Southern Arizona Paving & Construction Company	<table border="1"> <tr> <td colspan="2"><b>CONTRACT</b></td> </tr> <tr> <td><b>NO.</b></td> <td><u>MA-PO-1200000000000000226</u></td> </tr> <tr> <td><b>AMENDMENT NO.</b></td> <td><u>05</u></td> </tr> <tr> <td colspan="2">This number must appear on all invoices, correspondence and documents pertaining to this contract.</td> </tr> </table>	<b>CONTRACT</b>		<b>NO.</b>	<u>MA-PO-1200000000000000226</u>	<b>AMENDMENT NO.</b>	<u>05</u>	This number must appear on all invoices, correspondence and documents pertaining to this contract.	
<b>CONTRACT</b>										
<b>NO.</b>	<u>MA-PO-1200000000000000226</u>									
<b>AMENDMENT NO.</b>	<u>05</u>									
This number must appear on all invoices, correspondence and documents pertaining to this contract.										
<b>MASTER AGREEMENT NO.:</b>	MA-PO-1200000000000000226									
<b>AMENDMENT NO.:</b>	Five (5)									
<b>FUNDING:</b>	County HURF									

<b>MASTER AGREEMENT TERM:</b> 12/22/11 - 12/21/12	<b>ORIGINAL AMOUNT:</b>	\$ 3,000,000.00
<b>TERMINATION PRIOR AMENDMENT:</b> 12/21/13	<b>PRIOR AMENDMENTS:</b>	\$ 22,000,000.00
<b>TERMINATION THIS AMENDMENT:</b> 12/21/14	<b>AMOUNT THIS AMENDMENT:</b>	\$ 5,000,000.00
	<b>REVISED AMOUNT:</b>	\$ 30,000,000.00

### MASTER AGREEMENT AMENDMENT

**WHEREAS,** COUNTY and CONTRACTORS entered into a Master Agreement (Agreement) for services, as referenced above, dated December 22, 2011, and

**WHEREAS,** COUNTY has a continued need for job order contracting services for traffic signal, roadway intersection, paving and drainage improvements; and

**WHEREAS,** COUNTY wishes to increase the capacity of this Agreement to support continuing needs for improvements; and

**WHEREAS,** COUNTY and CONTRACTORS have agreed to increase the total Agreement amount by \$5,000,000.00; and

**WHEREAS,** ARTICLE I – BASIC TERMS of this Agreement provides for the COUNTY, at its sole discretion, to extend the Contract for up to four (4) additional one-year terms, without requiring the consent of the CONTRACTORS; and

**WHEREAS,** COUNTY wishes to extend the Agreement for an additional year, to December 21, 2014.

**WHEREAS,** COUNTY and CONTRACTORS have agreed to modify the Agreement to reflect these changes.

**NOW, THEREFORE,** it is agreed as follows:

This amendment to the Master Agreement will add \$5,000,000.00 to the original available amount of this Agreement. The new total available amount of the Master Agreement will be \$30,000,000.00.

**CHANGE: ARTICLE I – BASIC TERMS,** as previously modified in Amendment 3, as follows:

**FROM:** "This Master Agreement (Agreement), as approved by the Board of Supervisors on November 1, 2011, shall commence on December 22, 2011 and shall terminate on December 21, 2013, unless sooner terminated or further extended pursuant to the provisions of this Agreement."

**TO:** "This Master Agreement (Agreement), as approved by the Board of Supervisors on November 1, 2011, shall commence on December 22, 2011 and shall terminate on December 21, 2014, unless sooner terminated or further extended pursuant to the provisions of this Agreement."

C

The effective date of this Amendment shall be December 10, 2013.

All other provisions of the Agreement, not specifically changed by this Amendment, shall remain in effect and be binding upon the parties.

IN WITNESS WHEREOF, the parties have affixed their signatures to this Amendment on the dates written below.

**PIMA COUNTY**




Chairman, Board of Supervisors

DEC 10 2013

Date

**ATTEST**



Clerk of the Board

DEC 10 2013

Date

**APPROVED AS TO FORM**



Deputy County Attorney

**HAL GILBREATH**

Name

Nov. 22, 2013

Date