



## BOARD OF SUPERVISORS AGENDA ITEM REPORT AWARDS / CONTRACTS / GRANTS

☐ Award ☒ Contract ☐ Grant

Requested Board Meeting Date: 10/15/24

\* = Mandatory, information must be provided

or Procurement Director Award: ☐

---

**\*Contractor/Vendor Name/Grantor (DBA):**

iSX Construction, LLC, DBA Infrastructure Industries, Inc.

**\*Project Title/Description:**

Sierrita Mountain Road Two-Way Left Turn Lane: Hilltop Road To Viking Street

**\*Purpose:**

Amendment: Contract No. CT\_2400000000000000209, Amendment No. Three (3). This amendment extends the term of the contract to 07/31/25 to allow for landscape establishment and adds the Heat Injury and Illness Prevention and Safety Plan Clause to the contract.

Administering Department: Project Design and Construction.

**\*Procurement Method:**

Pursuant to Invitation for Bid No. IFB-PO-2400021, on 11/21/23, the Board of Supervisors awarded a contract for this project in the amount of \$2,880,438.00 for a contract term of 11/21/23 to 06/30/24 for the construction of Sierrita Mountain Road Two-Way Left Turn Lane: Hilltop Road to Viking Street.

Amendment No. One (1) was approved by the Procurement Director on 3/28/24, to extend the contract to 08/31/24, add 5 working days, and increase the amount of the contract by \$173,120.00 for a cumulative not-to-exceed amount of \$3,053,558.00 due to unforeseen field conditions.

Change Order No. Two (2) was approved by the Procurement Director on 05/06/24, to extend the contract amount by \$249,324.20 for a cumulative not-to-exceed amount of \$3,302,882.20.

Attachement: Amendment No. Three (3).

**\*Program Goals/Predicted Outcomes:**

This project will provide separation for the left turning vehicles and improve travel for the commuters in this area. Pavement preservation work will provide extended life of the pavement and enhance the quality of travel.

**\*Public Benefit:**

Separating left turning vehicles from Sierrita Mountain Road onto Hilltop Road and Viking Street will increase the safety and capacity for travelers and pavement preservation work will provide longer life of the pavement.

**\*Metrics Available to Measure Performance:**

The alignment of Sierrita Mountain Road needs to be adjusted to be in the center of the existing 75' wide right-of-way in order to provide adequate clear zone widths, and the new pavement on Sierrita Mountain Road and Hilltop Road will decrease the demand for maintenance. Contractor's performance will be measured as outlined in BOS Policy D29.1 (E).

**\*Retroactive:**

Yes, The project was substantially completed on 07/18/24. The contract requires an extension to 07/31/25 to allow for landscape establishment and close-out activities. The contract expiration date of 08/31/24 was inadvertently allowed to lapse and the Parties continued to perform work as if the contract was in full force and effect.

**THE APPLICABLE SECTION(S) BELOW MUST BE COMPLETED**

Click or tap the boxes to enter text. If not applicable, indicate "N/A". Make sure to complete mandatory (\*) fields

**Contract / Award Information**

Document Type: \_\_\_\_\_ Department Code: \_\_\_\_\_ Contract Number (i.e., 15-123): \_\_\_\_\_  
 Commencement Date: \_\_\_\_\_ Termination Date: \_\_\_\_\_ Prior Contract Number (Synergen/CMS): \_\_\_\_\_  
☐ Expense Amount \$ \_\_\_\_\_ \* ☐ Revenue Amount: \$ \_\_\_\_\_

**\*Funding Source(s) required:** \_\_\_\_\_

Funding from General Fund? ☐ Yes ☐ No If Yes \$ \_\_\_\_\_ % \_\_\_\_\_

Contract is fully or partially funded with Federal Funds? ☐ Yes ☐ No

**If Yes, is the Contract to a vendor or subrecipient?** \_\_\_\_\_

Were insurance or indemnity clauses modified? ☐ Yes ☐ No  
 If Yes, attach Risk's approval.

Vendor is using a Social Security Number? ☐ Yes ☐ No  
 If Yes, attach the required form per Administrative Procedure 22-10.

**Amendment / Revised Award Information**

Document Type: PO Department Code: PDC Contract Number (i.e., 15-123): CT 24-209  
 Amendment No.: 3 AMS Version No.: 3  
 Commencement Date: 09/01/24 New Termination Date: 07/31/25  
 Prior Contract No. (Synergen/CMS): CT-CPO-24-209

☒ Expense ☐ Revenue ☒ Increase ☐ Decrease Amount This Amendment: \$ 0.00

is there revenue included? ☐ Yes ☒ No If Yes \$ \_\_\_\_\_

**\*Funding Source(s) required: Transportation Capital Improvement Projects (21%) and Transportation Operations Funds (79%)**

Funding from General Fund? ☐ Yes ☒ No If Yes \$ \_\_\_\_\_ % \_\_\_\_\_

**Grant/Amendment Information** (for grants acceptance and awards) ☐ Award ☐ Amendment

Document Type: \_\_\_\_\_ Department Code: \_\_\_\_\_ Grant Number (i.e., 15-123): \_\_\_\_\_  
 Commencement Date: \_\_\_\_\_ Termination Date: \_\_\_\_\_ Amendment Number: \_\_\_\_\_  
☐ Match Amount: \$ \_\_\_\_\_ ☐ Revenue Amount: \$ \_\_\_\_\_

**\*All Funding Source(s) required:** \_\_\_\_\_

**\*Match funding from General Fund?** ☐ Yes ☐ No If Yes \$ \_\_\_\_\_ % \_\_\_\_\_

**\*Match funding from other sources?** ☐ Yes ☐ No If Yes \$ \_\_\_\_\_ % \_\_\_\_\_

**\*Funding Source:** \_\_\_\_\_

**\*If Federal funds are received, is funding coming directly from the Federal government or passed through other organization(s)?**

Contact: Procurement Officer: Dawn Dargan Digitally signed by Dawn Dargan Date: 2024.09.13 12:30:28 -07'00' Division Manager: Scott Loomis Digitally signed by Scott Loomis Date: 2024.09.17 12:07:10 -07'00'  
 Department: Procurement Director: Terri Spencer Telephone: 520-724-3727

Department Director Signature: \_\_\_\_\_ Date: 9/17/24  
 Deputy County Administrator Signature: \_\_\_\_\_ Date: 9/18/2024  
 County Administrator Signature: \_\_\_\_\_ Date: 9/18/2024

**PIMA COUNTY PROJECT DESIGN AND CONSTRUCTION DEPARTMENT****PROJECT:** Sierrita Mountain Road Two-Way Left Turn Lane: Hilltop Road To Viking Street**CONTRACTOR:** iSX Construction, LLC, DBA Infrastructure Industries, Inc.  
5800 W. Arizona Pavilions Dr. #2398  
Cortaro, AZ 85652**CONTRACT NO.:** CT\_24000000000000000209**AMENDMENT NO.:** Three (3)**FUNDING:** Transportation Capital Improvement Projects (21%) and Transportation Operations Funds (79%)

<b>CONTRACT TERM:</b> 11/21/23 - 06/30/24	<b>ORIGINAL CONTRACT AMOUNT:</b>	\$	2,880,438.00
<b>TERMINATION PRIOR AMENDMENT:</b> 08/31/24	<b>PRIOR AMENDMENT(S):</b>	\$	422,444.20
<b>TERMINATION THIS AMENDMENT:</b> 07/31/25	<b>AMOUNT THIS AMENDMENT:</b>	\$	-
	<b>REVISED CONTRACT AMOUNT:</b>	\$	3,302,882.20

**CONTRACT AMENDMENT**

The Parties agree to amend the above-referenced contract as follows:

**1. Background and Purpose.**

- 1.1 Background. On November 21, 2023, County and Contractor entered into the above referenced contract to provide the Sierrita Mountain Road Two-Way Left Turn Lane: Hilltop Road to Viking Street Project.
- 1.2 Purpose. County intends to extend the term of the contract to July 31, 2025 to allow for landscape establishment and add the Heat Injury and Illness Prevention and Safety Plan clause to the contract.

**2. Term and Extension/Renewal/Changes.**

Section 2.1: Initial Term. The Parties agree to extend the contract term to July 31, 2025.

**3. Heat Injury and Illness Prevention and Safety Plan** is being added as Section 33 and the remaining sections are re-numbered respectively.

"Heat Injury and Illness Prevention and Safety Plan. Pursuant to Pima County Procurement Code 11.40.030, Contractor hereby warrants that if Contractor's employees perform work in an outdoor environment under this Contract, Contractor will keep on file a written Heat Injury and Illness Prevention and Safety Plan. At County's request, Contractor will provide a copy of this plan and documentation of heat safety and mitigation efforts implemented by Contractor to prevent heat-related illnesses and injuries in the workplace. Contractor will post a copy of the Heat Injury and Illness Prevention and Safety Plan where it is accessible to employees. Contractor will further ensure that each subcontractor who performs any work for Contractor under this Contract complies with this provision"

This amendment commences on 09/01/24. The contract expired on 08/31/24; however, the Parties continued to perform work as if the contract was in full force and effect.

All other provisions of the Contract not specifically changed by this Amendment remain in effect and are binding upon the Parties.

**PIMA COUNTY:**

\_\_\_\_\_  
Chair, Board of Supervisors

\_\_\_\_\_  
Date

**CONTRACTOR:**

  
\_\_\_\_\_  
Authorized Officer Signature

Andrew Rogers, Manager  
\_\_\_\_\_  
Printed Name and Title

9/17/2024  
\_\_\_\_\_  
Date

**ATTEST:**

\_\_\_\_\_  
Clerk of the Board

\_\_\_\_\_  
Date

This contract template has been approved as to form by the Pima County Attorney's Office.