


AGENDA MATERIAL  
DATE 1/20/26 ITEM NO. RA 24




## Mid-year Update

JAN 16 2026 PM 03:16 PC CLK OF BD

mm

# Wildfire Mitigation Plan Breakdown

## Task Health



**Budget: On Track**



**Schedule: On Track**



# Public Education



## Key Achievements

Desert Fire & Invasives  
Collaborative Initiatives

Defensible Space  
Messaging

UA Coop. Extension  
Classes

# Wildfire Messaging Calendar

JANUARY

DEFENSIBLE SPACE  
MESSAGING

FEBRUARY

- VOLUNTEER INVASIVE  
SPECIES MITIGATION
- RED FLAG WARNINGS

MARCH

- VOLUNTEER INVASIVE  
SPECIES MITIGATION
- RED FLAG WARNINGS

APRIL

- DEFENSIBLE SPACE
- FIREWISE  
INFORMATION

MAY

WILDLIFE AWARENESS  
MONTH

JUNE

- MYALERT SIGN-UPS
- READY SET GO  
EVACUATION

JULY

- FLOOD AWARENESS
- CAMPING/WILDFIRE  
SAFETY

AUGUST

DEFENSIBLE SPACE

SEPTEMBER

- MYALERT REMINDERS
- NATIONAL  
PREPAREDNESS MONTH

OCTOBER

- FIRE PREVENTION  
MONTH
- FIREWISE  
INFORMATION

NOVEMBER

INVASIVE SPECIES  
VOLUNTEER SIGN-UPS

DECEMBER

GO BAG PREPARATION  
FOR EVACUATION

# Mitigation Key Achievements

July 1-December 31, 2025



## Acres Treated

- 12,321 acres

## Volunteer Hours

- 693 hours

## Defensible Space Events

- Chipping day
- Roll off requests

# Emergency Response



**Emergency alerts sign-ups increased**

**Wildland Fire Leadership Training Course**

**Evacuation Zone Mapping**

**Emergency Notifications**

**Tabletop Exercise**

## Key Achievements

# WMP Headlines:

- **Community Wildfire Protection Plan (CWPP)**
- **Bilingual Wildfire Messaging Materials**
- **Dept. of Insurance & Financial Institution**
- **Coordinated Invasive Species Data**
- **Sonoran Desert Weedwackers & Pima County Restoration Program Staff Award**

# Regional Partners



- Informational Technology
- Regional Wastewater Reclamation
- Communications
- Development Services
- Flood Control

- Emergency Management
- Transportation
- Environmental Quality
- Conservation Lands & Resources
- Administration

