



BOARD OF SUPERVISORS AGENDA ITEM REPORT
AWARDS / CONTRACTS / GRANTS

Award Contract Grant

Requested Board Meeting Date: June 7, 2022

* = Mandatory, information must be provided

or Procurement Director Award:

***Contractor/Vendor Name/Grantor (DBA):**

Arizona Game and Fish Commission

***Project Title/Description:**

Shooting Range Development Grant

***Purpose:**

To expand the Southeast Regional Park Shooting Range. Due to logistical delays caused by COVID, this project will not be completed by June 30, 2022. The purpose of this amendment is to extend the termination date to June 1, 2023. No additional funds are being awarded.

***Procurement Method:**

N/A

***Program Goals/Predicted Outcomes:**

Increase the capacity of the shooting range.

***Public Benefit:**

More opportunities to safely utilize a Pima County resource.

***Metrics Available to Measure Performance:**

Completion of construction

***Retroactive:**

No

*6M award
5/10/22
[Signature]*

THE APPLICABLE SECTION(S) BELOW MUST BE COMPLETED

Click or tap the boxes to enter text. If not applicable, indicate "N/A". Make sure to complete mandatory (*) fields

Contract / Award Information

Document Type: _____ Department Code: _____ Contract Number (i.e., 15-123): _____
Commencement Date: _____ Termination Date: _____ Prior Contract Number (Synergen/CMS): _____
Expense Amount \$ _____ Revenue Amount: \$ _____

*Funding Source(s) required: _____

Funding from General Fund? Yes No If Yes \$ _____ % _____

Contract is fully or partially funded with Federal Funds? Yes No

If Yes, is the Contract to a vendor or subrecipient? _____

Were insurance or indemnity clauses modified? Yes No
If Yes, attach Risk's approval.

Vendor is using a Social Security Number? Yes No
If Yes, attach the required form per Administrative Procedure 22-10.

Amendment / Revised Award Information

Document Type: _____ Department Code: _____ Contract Number (i.e., 15-123): _____

Amendment No.: _____ AMS Version No.: _____

Commencement Date: _____ New Termination Date: _____

Prior Contract No. (Synergen/CMS): _____

Expense Revenue Increase Decrease

Amount This Amendment: \$ _____

Is there revenue included? Yes No If Yes \$ _____

*Funding Source(s) required: _____

Funding from General Fund? Yes No If Yes \$ _____ % _____

Grant/Amendment Information (for grants acceptance and awards)

Award Amendment

Document Type: GTAM Department Code: PR Grant Number (i.e., 15-123): 22*084

Commencement Date: 07/01/2021 Termination Date: 06/30/2023 Amendment Number: 1

Match Amount: \$ 0 Revenue Amount: \$ 0

*All Funding Source(s) required: 0

*Match funding from General Fund? Yes No If Yes \$ _____ % _____

*Match funding from other sources? Yes No If Yes \$ _____ % _____

*Funding Source: _____

*If Federal funds are received, is funding coming directly from the Federal government or passed through other organization(s)?

N/A

Contact: Cliff Gyves

Department: NRPR

Telephone: 724-5752

Department Director Signature: [Signature] Date: 5/10/2022

Deputy County Administrator Signature: [Signature] Date: 5/11/2022

County Administrator Signature: [Signature] Date: 5/11/2022

AMENDMENT NO. 1
to
GRANT AGREEMENT
Between
ARIZONA GAME AND FISH COMMISSION (Commission)
and
PIMA COUNTY

Project Number: 22-07582-08

Project Title: "Southeast Regional Park Shooting Range Expansion"

The purpose of this Amendment No. 1 is to extend the project period end date of the awarded Fiscal Year 2022 Shooting Range Development Grant Project No, 22-07582-08.

Whereas: Pima County applied for, and was awarded, a Fiscal Year 2022 Shooting Range Development Grant for "Southeast Regional Park Shooting Range Expansion". The Commission and Pima County entered into a Grant Agreement for this project on September 19, 2021 with a project completion date of June 30, 2022;

Whereas: Pursuant to the Arizona Game and Fish Laws and Rules, Article 7. R12-4-702 (R) and Section III. 4., of the Grant Agreement, the Commission has the authority to extend grant contract expiration dates beyond the approved project periods;

Whereas: Pima County has requested an extension to this project in order to complete the range expansion project, which has been delayed due to supply chain issues. The new extended end date for this project would be June 1, 2023;

Whereas: It is in the best interest of the Commission to grant this extension in order to give Pima County the additional time needed to complete the project. This range expansion project will provide new shooting opportunities to the Southeast Regional Park Shooting Range which serves the major metropolitan area of Tucson and its surrounding communities;

Therefore: The Commission agrees to provide Pima County an extension for this project. The new Project Period shall be September 19, 2021 through June 1, 2023.

All other terms and conditions of the original Grant Agreement shall remain in full force and effect.

Pima County

Arizona Game and Fish Department

Name: _____ Date
Position:

Anthony Guiles 4/6/22

Tony Guiles Date
Assistant Director

By signing below, Pima County acknowledges and agrees to the terms and conditions of Amendment No. 1 to the Grant Agreement between Arizona Game and Fish Commission and Pima County.

PIMA COUNTY

Sharon Bronson, Chair
Pima County Board of Supervisors

Date

Attest:

Clerk of the Board

Date


APPROVED AS TO FORM



Deputy Pima County Attorney

May 5, 2022
Date

APPROVED AS TO CONTENT



Pima County Natural Resources, Parks
& Recreation

MAY 9, 2022
Date