

**BOARD OF SUPERVISORS AGENDA ITEM SUMMARY**

Requested Board Meeting Date: September 17, 2013

**ITEM SUMMARY, JUSTIFICATION and/or SPECIAL CONSIDERATIONS:**

Amendment # 1 contract # MA-WW-13000000000000000303, Achen-Gardner Construction Inc., B&F Contracting, Inc., KE&G Construction, Inc., for Job Order Master Agreement for Pima County Regional Wastewater Conveyance and Related Facilities Maintenance, Repair, Rehabilitation and Construction Services. Funding source: RWRD Obligations Administering Department: Regional Wastewater Reclamation Department

This amendment extends the contract term by six months to align the contract term with the fiscal year for budget planning purposes and adds Twelve Million Five Hundred Thousand Dollars in funding for continued Job Order services to support critical rehabilitation and construction of the public sanitary sewer system during the contract term. This amendment also increases the annual contract amount from Fifteen Million Dollars to Twenty Five Million Dollars.

Effective Date: September 17, 2013

Termination Date: June 30, 2014

Original Contract Amount: \$15,000,000.00

Previous Amendment(s): \$0.00

Previous Contract Amount: \$15,000,000.00

This Amount this Amendment: \$12,500,000.00

Revised Contract Amount: \$27,500,000.00

Cont # : MA-WW-13~~303~~-01  
 Effective: 09-17-2013  
 Term: 06-30-2014  
 Cost: \$12,500,000.00  
 Rev: \$  
 Tot: \$12,500,000.00  
 NTE: \$27,500,000.00  
 Timex: VPS  
 Renewal: 03-01-2014  
 Term: 06-30-2014

Project Manager:	Mandley Rust
Contract Officer:	Jerome Rizzo, 724-3245
	Procurement Department
Vendors are using a Social Security Numbers:	No
AMS #	MA-PO-13000000000000000303 Ver. 3

Please return to Harry Lewis.

CLERK OF THE BOARD USE ONLY: BOS MTG.

ITEM No.

To: CHH - 9-5-13

CoB - 9-6-13

Addendum Agenda - 9-17-13 (1)

Procure Dept 09/05/13 PM02:18

**PIMA COUNTY REGIONAL WASTEWATER RECLAMATION  
DEPARTMENT**

**PROJECT:** Job Order Master Agreement for Pima  
County Wastewater Conveyance and Related  
Facilities Maintenance, Repair, Rehabilitation  
and Construction Services

**CONTRACTORS:** Achen-Gardner Construction, Inc.  
B&F Contracting, Inc.  
KE&G Construction, Inc.

**CONTRACT NO.:** MA-WW-130000000000000000303

**AMENDMENT NO.:** One (1)

**FUNDING:** RWRD Obligations

**CONTRACT**

**NO.** *MA-WW-130000000000000000303*

**AMENDMENT NO.** *01*

This number must appear on all  
invoices, correspondence and  
documents pertaining to this  
contract.

**CONTRACT TERM:** 01/01/13 - 12/31/13

**TERMINATION PRIOR AMENDMENT:** N/A

**TERMINATION THIS AMENDMENT:** 06/30/14

**ORIGINAL CONTRACT AMOUNT:** \$ 15,000,000.00

**PRIOR AMENDMENT(S):** \$ -

**AMOUNT THIS AMENDMENT:** \$ 12,500,000.00

**REVISED CONTRACT AMOUNT:** \$ 27,500,000.00

**MASTER AGREEMENT AMENDMENT**

**WHEREAS,** COUNTY and CONTRACTORS have entered into a Master Agreement (MA) for Job Order Contracting services referenced above; and

**WHEREAS,** COUNTY wishes to extend this MA by six months to align the term with the fiscal year for budget planning purposes; and

**WHEREAS,** the completion of Job Order projects has accelerated to the point where the original Master Agreement funding is insufficient to support critical priority rehabilitation and construction of the public sanitary system through the end of the current contract term; and

**WHEREAS,** COUNTY therefore desires to increase the contract amount to Twenty Five Million Dollars (\$25,000,000.00) annually and to increase the contract at this time by Twelve Million Five Hundred Thousand Dollars (\$12,500,000.00) to fund continued Job Order projects through the extended term of the contract..

**NOW, THEREFORE,** it is agreed as follows:

**CHANGE:** Captioned Not To Exceed Amount

From: \$15,000,000.00

To: \$27,500,000.00

**CHANGE:** ARTICLE I – BASIC TERMS, first paragraph

From: "This Master Agreement (Agreement), shall be effective on January 1, 2013 and shall terminate on December 31, 2013 unless sooner terminated or further extended pursuant to the provisions of this Agreement..."

To: "This Master Agreement (Agreement), shall be effective on January 1, 2013 and shall terminate on June 30, 2014 unless sooner terminated or further extended pursuant to the provisions of this Agreement. ..."

This Amendment shall be effective on September 17, 2013.

All other provisions of the Contract, not specifically changed by this amendment, shall remain in effect and be binding upon the parties.

---

IN WITNESS WHEREOF, COUNTY has affixed its signatures to this Amendment on the dates written below.

APPROVED:


\_\_\_\_\_  
Chair, Board of Supervisors

\_\_\_\_\_  
Date

ATTEST:

\_\_\_\_\_  
Clerk of the Board

APPROVED AS TO FORM:

  
\_\_\_\_\_  
Deputy County Attorney

**CHARLES WESSELHOFT**

Name (Please print)

8-30-13

\_\_\_\_\_  
Date