

PIMA COUNTY DEPARTMENT OF TRANSPORTATION

PROJECT NAME: Job Order Master Agreement for Traffic Signal, Road Intersection, Paving and Drainage Improvements

CONTRACTORS: The Ashton Company, Inc.
Borderland Construction Company, Inc.
Granite Construction Company
KE&G Construction, Inc.
Southern Arizona Paving & Construction Company

MASTER AGREEMENT NO.: MA-PO-12000000000000000226

AMENDMENT NO.: Four (4)

FUNDING: County HURF

CONTRACT

NO/MA-PO-12000000000000000226

AMENDMENT NO. 64

This number must appear on all invoices, correspondence and documents pertaining to this contract.

MASTER AGREEMENT TERM: 12/22/11 - 12/21/12

TERMINATION PRIOR AMENDMENT: 12/21/13

TERMINATION THIS AMENDMENT: 12/21/13

ORIGINAL AMOUNT: \$ 3,000,000.00

PRIOR AMENDMENTS: \$ 17,000,000.00

AMOUNT THIS AMENDMENT: \$ 5,000,000.00

REVISED AMOUNT: \$ 25,000,000.00

MASTER AGREEMENT AMENDMENT

WHEREAS, COUNTY and CONTRACTORS entered into a Master Agreement (Agreement) for services, as referenced above, dated December 22, 2011, and

WHEREAS, ARTICLE I – BASIC TERMS of this Master Agreement (Agreement) provides for the ability to add funding to this Agreement at any time without the approval or consent of the Job Order Contractors, the COUNTY intends to increase spending authority under this Agreement by \$5,000,000.00 in anticipation of additional significant road rehabilitation and maintenance activities.

NOW, THEREFORE, it is agreed as follows:

This amendment to the Master Agreement adds \$5,000,000.00 to the original available amount of this Agreement. The new total available amount of the Master Agreement will be \$25,000,000.00.

The effective date of this Amendment shall be August 19, 2013.

The remainder of this page is intentionally blank.

All other provisions of the Agreement, not specifically changed by this Amendment, shall remain in effect and be binding upon the parties.

IN WITNESS WHEREOF, the parties have affixed their signatures to this Amendment on the dates written below.

PIMA COUNTY



Chairman, Board of Supervisors

AUG 19 2013

Date

ATTEST



Clerk of the Board

AUG 19 2013

Date


APPROVED AS TO FORM



Deputy County Attorney

HAL GILBREATH

Name



Date