



# Pima County

MEETING LOCATION  
Virtual (Television viewing  
available at  
130 W. Congress Street  
1st Floor Tucson, AZ  
85701).  
Public Access to Lobby at  
2:55 p.m.

## Legislation Details (With Text)

**File #:** File ID 10644 **Version:** 1 **Name:**  
**Type:** Addendum **Status:** Approved  
**File created:** 8/14/2019 **In control:** Procurement  
**On agenda:** 8/19/2019 **Final action:** 8/19/2019  
**Title:** Lloyd Construction Company, Inc., Amendment No. 4, to provide for Construction Manager at Risk Services for Historic Courthouse Final Phase Construction (XOCH03), extend contract term to 3/31/21, amend contractual language and scope of work, FM Capital Non-Bond Projects Fund (Transfer in from General Fund), contract amount \$3,448,814.57 (CT-FM-19-416) Facilities Management

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CT-FM-19-416\_Part1, 2. CT-FM-19-416\_Part2

Date	Ver.	Action By	Action	Result
8/19/2019	1	Board of Supervisors		

Lloyd Construction Company, Inc., Amendment No. 4, to provide for Construction Manager at Risk Services for Historic Courthouse Final Phase Construction (XOCH03), extend contract term to 3/31/21, amend contractual language and scope of work, FM Capital Non-Bond Projects Fund (Transfer in from General Fund), contract amount \$3,448,814.57 (CT-FM-19-416) Facilities Management