

Pima County

Legislation Details (With Text)

File #:	File	ID 6919	Version:	1	Name:		
Туре:	Add	endum			Status:	Approved	
File created:	12/6	/2016			In control:	Procurement	
On agenda:	12/1	3/2016			Final action:	12/13/2016	
Title:	HDR Engineering, Inc., Amendment No. 7, to provide design engineering services for the Valencia Road: Mark Road to Ajo Highway Project (4RTVMW), extend contract term to 3/31/17 and amend contractual language, no cost (CT-TR-11023557-P) Transportation						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. C	T-TR-110	23557-P				
Date	Ver.	Action By	,		Act	on	Result
12/13/2016	1	Board of	Supervisor	ſS			

HDR Engineering, Inc., Amendment No. 7, to provide design engineering services for the Valencia Road: Mark Road to Ajo Highway Project (4RTVMW), extend contract term to 3/31/17 and amend contractual language, no cost (CT-TR-11023557-P) Transportation