

Pima County

Legislation Details (With Text)

File #:	File	ID 7046	Version:	1	Name:		
Туре:	Contract and/or Award				Status:	Approved	
File created:	1/24	/2017			In control:	Procurement	
On agenda:	2/7/2	2017			Final action:	2/7/2017	
Title:	Barker Morrissey Contracting, Inc., Amendment No. 7, to provide Construction Manager At Risk Services for Project Curvature, extend contract term to 2/28/18 and amend contractual language, no cost (CT-FM-16-241) Facilities Management						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. CT-FM-16-241						
Date	Ver.	Action By	1		Act	ion	Result
2/7/2017	1	Board of	Supervisor	s			

Barker Morrissey Contracting, Inc., Amendment No. 7, to provide Construction Manager At Risk Services for Project Curvature, extend contract term to 2/28/18 and amend contractual language, no cost (CT-FM-16-241) Facilities Management