

## Pima County

## Legislation Details (With Text)

File #:	File	ID 8687	Version:	1	Name:		
Туре:	Contract and/or Award				Status:	Approved	
File created:	3/30	)/2018			In control:	Transportation	
On agenda:	4/17	/2018			Final action:	4/17/2018	
Title:	Regional Transportation Authority, Amendment No. 5, to provide design and construction of improvements to Valencia Road - Ajo Highway to Mark Road, extend contract term to 12/31/20 and amend contractual language, no cost (CTN-TR-CMS139818)						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. CTN-TR-CMS139818						
Date	Ver.	Action By	/		Act	on	Result
4/17/2018	1	Board of	f Superviso	rs			

Regional Transportation Authority, Amendment No. 5, to provide design and construction of improvements to Valencia Road - Ajo Highway to Mark Road, extend contract term to 12/31/20 and amend contractual language, no cost (CTN-TR-CMS139818)