



Pima County

MEETING LOCATION
Administration Bldg - East
130 W. Congress Street
1st Floor
Tucson, AZ 85701
Public Access to Hearing
Room at 8:40 a.m.

Legislation Details

File #: File ID 10644 **Version:** 1 **Name:**

Type: Addendum **Status:** Approved

File created: 8/14/2019 **In control:** Procurement

On agenda: 8/19/2019 **Final action:** 8/19/2019

Title: Lloyd Construction Company, Inc., Amendment No. 4, to provide for Construction Manager at Risk Services for Historic Courthouse Final Phase Construction (XOCH03), extend contract term to 3/31/21, amend contractual language and scope of work, FM Capital Non-Bond Projects Fund (Transfer in from General Fund), contract amount \$3,448,814.57 (CT-FM-19-416) Facilities Management

Sponsors:

Indexes:

Code sections:

Attachments: 1. CT-FM-19-416_Part1, 2. CT-FM-19-416_Part2

Date	Ver.	Action By	Action	Result
8/19/2019	1	Board of Supervisors		