

Pima County

Legislation Details (With Text)

File #:	File	ID 10883	Version:	1	Name:		
Туре:	Con	Contract and/or Award			Status:	Approved	
File created:	10/2	2/2019			In control:	Transportation	
On agenda:	11/5	/2019			Final action:	11/5/2019	
Title:	Regional Transportation Authority, Amendment No. 3, to provide for design and construction of improvements to Sunset Road - Silverbell Road to I-10 to River Road, extend contract term to 6/30/22 and amend contractual language, contract amount \$4,100,000.00 decrease (CTN-TR-20-54)						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. CTN-TR-20-54						
Date	Ver.	Action By			Act	on	Result
11/5/2019	1	Board of	Supervisor	s			

Regional Transportation Authority, Amendment No. 3, to provide for design and construction of improvements to Sunset Road - Silverbell Road to I-10 to River Road, extend contract term to 6/30/22 and amend contractual language, contract amount \$4,100,000.00 decrease (CTN-TR-20-54)