

Pima County

MEETING LOCATION Administration Bldg - East 130 W. Congress Street 1st Floor Tucson, AZ 85701 Public Access to Hearing Room at 8:40 a.m.

Legislation Details (With Text)

File #: File ID 11780 Version: 1 Name:

Type: Addendum Status: Approved

File created: 6/18/2020 In control: Procurement

On agenda: 6/23/2020 Final action: 6/23/2020

Title: PCL Construction, Inc., Amendment No. 5, to provide for Construction Manager at Risk Services for

Continental Ranch Regional Pump Station Upgrade Project (3CRS05), extend contract term to 9/30/20 and amend contractual language, no cost (CT-WW-17-380) Regional Wastewater

Reclamation

Sponsors:

Indexes:

Code sections:

Attachments: 1. CT-WW-17-380

Date	Ver.	Action By	Action	Result
6/23/2020	1	Board of Supervisors		

PCL Construction, Inc., Amendment No. 5, to provide for Construction Manager at Risk Services for Continental Ranch Regional Pump Station Upgrade Project (3CRS05), extend contract term to 9/30/20 and amend contractual language, no cost (CT-WW-17-380) Regional Wastewater Reclamation