

## Pima County

## Legislation Details (With Text)

| File #:        | File  | ID 12567              | Version:  | 1  | Name:         |             |        |
|----------------|---|-----------------------|-----------|----|---------------|-------------|--------|
| Туре:          | Con   | Contract and/or Award |           |    | Status:       | Approved    |        |
| File created:  | 2/1/2   | 2021                  |           |    | In control:   | Procurement |        |
| On agenda:     | 2/16  | 6/2021                |           |    | Final action: | 2/16/2021   |        |
| Title:         | Lloyd Construction Company, Inc., Amendment No. 8, to provide for Construction Manager at Risk<br>Services: Historic Courthouse Final Stage Construction (XOCH03), extend contract term to 12/31/21<br>and amend contractual language, no cost (CT-FM-19-416) Facilities Management |                       |           |    |               |             |        |
| Sponsors:      |   |                       |           |    |               |             |        |
| Indexes:       |   |                       |           |    |               |             |        |
| Code sections: |   |                       |           |    |               |             |        |
| Attachments:   | 1. CT-FM-19-416   |                       |           |    |               |             |        |
| Date           | Ver.  | Action By             |           |    | Act           | on          | Result |
| 2/16/2021      | 1   | Board of              | Superviso | ſS |               |             |        |

Lloyd Construction Company, Inc., Amendment No. 8, to provide for Construction Manager at Risk Services: Historic Courthouse Final Stage Construction (XOCH03), extend contract term to 12/31/21 and amend contractual language, no cost (CT-FM-19-416) Facilities Management