

Pima County

Legislation Details (With Text)

File I	ID 12651	Version:	1	Name:		
Cont	tract and/or	r Award		Status:	Approved	
2/17	/2021			In control:	Procurement	
3/2/2	2021			Final action:	3/2/2021	
Haley & Aldrich, Inc., Amendment No. 3, to provide for El Camino del Cerro Landfill Remediation Project (211047), extend contract term to 5/16/31 and amend contractual language, no cost (CT-DE- 16-276) Environmental Quality						
1 C	T-DE-16-27	76				
		. 0				
Ver.	Action By			Acti	on	Result
	Cont 2/17 3/2/2 Hale Proje 16-2	2/17/2021 3/2/2021 Haley & Aldrich Project (21104 16-276) Enviro	Contract and/or Award 2/17/2021 3/2/2021 Haley & Aldrich, Inc., Ame Project (211047), extend o 16-276) Environmental Qu	Contract and/or Award 2/17/2021 3/2/2021 Haley & Aldrich, Inc., Amendme Project (211047), extend contra 16-276) Environmental Quality	Contract and/or AwardStatus:2/17/2021In control:3/2/2021Final action:Haley & Aldrich, Inc., Amendment No. 3, to provProject (211047), extend contract term to 5/16/316-276) Environmental Quality	Contract and/or Award Status: Approved 2/17/2021 In control: Procurement 3/2/2021 Final action: 3/2/2021 Haley & Aldrich, Inc., Amendment No. 3, to provide for El Camino del Cerro Landa Project (211047), extend contract term to 5/16/31 and amend contractual language 16-276) Environmental Quality Processor

Haley & Aldrich, Inc., Amendment No. 3, to provide for El Camino del Cerro Landfill Remediation Project (211047), extend contract term to 5/16/31 and amend contractual language, no cost (CT-DE-16-276) Environmental Quality