



Pima County

MEETING LOCATION
Administration Bldg - East
130 W. Congress Street
1st Floor
Tucson, AZ 85701
Public Access to Hearing
Room at 8:40 a.m.

Legislation Details (With Text)

File #: File ID 13254 **Version:** 1 **Name:**
Type: Addendum **Status:** Approved
File created: 6/30/2021 **In control:** Procurement
On agenda: 7/6/2021 **Final action:** 7/6/2021
Title: Pima County, Pima County Flood Control District and Borderland Construction Company, Inc., Amendment No. 3, to provide for Construction Manager at Risk Services: South Houghton Road Widening Project (4SHRWD), extend contract term to 6/30/23 and amend contractual language and scope of work, Southeast Area Impact Fees (86.6%) and Flood Control Non-Bond Projects (13.4%) Funds, contract amount \$25,350,788.40 (CT-TR-21-228) Transportation

Sponsors:

Indexes:

Code sections:

Attachments: 1. CT-TR-21-228

Date	Ver.	Action By	Action	Result
7/6/2021	1	Board of Supervisors		

Pima County, Pima County Flood Control District and Borderland Construction Company, Inc., Amendment No. 3, to provide for Construction Manager at Risk Services: South Houghton Road Widening Project (4SHRWD), extend contract term to 6/30/23 and amend contractual language and scope of work, Southeast Area Impact Fees (86.6%) and Flood Control Non-Bond Projects (13.4%) Funds, contract amount \$25,350,788.40 (CT-TR-21-228) Transportation