

## Pima County

MEETING LOCATION Administration Bldg - East 130 W. Congress Street 1st Floor Tucson, AZ 85701 Public Access to Hearing Room at 8:40 a.m.

## Legislation Text

File #: File ID 8178, Version: 1

## Contract

Psomas, Inc., Amendment No. 5, to provide design engineering services for Pantano Bank Protection and River Park Phase 3 Tanque Verde Road to Glenn, Phase 4 Glenn to Craycroft (5PWSTV), extend contract term to 2/28/19 and amend contractual language, no cost (CT-FC-13-594)