



# Pima County

## Legislation Text

MEETING LOCATION  
Administration Bldg - East  
130 W. Congress Street  
1st Floor  
Tucson, AZ 85701  
Public Access to Hearing  
Room at 8:40 a.m.

---

**File #:** File ID 10644, **Version:** 1

---

Lloyd Construction Company, Inc., Amendment No. 4, to provide for Construction Manager at Risk Services for Historic Courthouse Final Phase Construction (XOCH03), extend contract term to 3/31/21, amend contractual language and scope of work, FM Capital Non-Bond Projects Fund (Transfer in from General Fund), contract amount \$3,448,814.57 (CT-FM-19-416) Facilities Management