



Pima County

MEETING LOCATION
Administration Bldg - East
130 W. Congress Street
1st Floor
Tucson, AZ 85701

Legislation Text

File #: File ID 11780, **Version:** 1

PCL Construction, Inc., Amendment No. 5, to provide for Construction Manager at Risk Services for Continental Ranch Regional Pump Station Upgrade Project (3CRS05), extend contract term to 9/30/20 and amend contractual language, no cost (CT-WW-17-380) Regional Wastewater Reclamation