

Legislation Text

File #: File ID 15498, Version: 1

Hunter Contracting, Co., Amendment No. 2, to provide for Construction Manager at Risk Services: Northwest Outfall Siphon at the Santa Cruz River Structure Rehabilitation (3NW019), extend contract term to 9/30/23, amend contractual language and scope of work, no cost (CT-WW-22-146) Regional Wastewater Reclamation