# **APPENDIX "E"**

# DESIGN-BUILDER GENERAL CONDITIONS (55 pages)

# STANDARD GENERAL CONDITIONS OF THE CONTRACT BETWEEN OWNER AND DESIGN-BUILDER

Prepared by



Issued and Published Jointly by



AMERICAN COUNCIL OF ENGINEERING COMPANIES.





Copyright © 2016:

National Society of Professional Engineers 1420 King Street, Alexandria, VA 22314-2794 (703) 684-2882

#### www.nspe.org

American Council of Engineering Companies 1015 15th Street N.W., Washington, DC 20005 (202) 347-7474

www.acec.org

# American Society of Civil Engineers 1801 Alexander Bell Drive, Reston, VA 20191-4400 (800) 548-2723 www.asce.org

The copyright for this document is owned jointly by the three sponsoring organizations listed above. The National Society of Professional Engineers is the Copyright Administrator for the EJCDC documents; please direct all inquiries regarding EJCDC copyrights to NSPE.

EJCDC® D-700, Standard General Conditions of the Contract Between Owner and Design-Builder. Copyright © 2016 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

NOTE: EJCDC publications may be purchased at <u>www.ejcdc.org</u>, or from any of the sponsoring organizations above.

# STANDARD GENERAL CONDITIONS OF THE CONTRACT BETWEEN OWNER AND DESIGN-BUILDER

### TABLE OF CONTENTS

#### ARTICLE 1 – DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

1.02 Terminology

#### **ARTICLE 2 – PRELIMINARY MATTERS**

2.01 Delivery of Bonds and Evidence of Insurance

2.02 Copies of Documents

2.03 Conceptual Documents

2.04 Before Starting the Work

2.05 Authorized Representatives

2.06 Initial Conference

2.07 Review of Schedules

2.08 Electronic Transmittals

## ARTICLE 3 - DOCUMENTS: INTENT, AMENDING, REUSE

3.01 Contract Documents

3.02 Reference Standards

3.03 Resolving Discrepancies

3.04 Ownership and Reuse of Documents

## ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK

4.01 Commencement of Contract Times

4.02 Starting the Work

4.03 Progress Schedule

4.04 Delays in Design-Builder's Progress

# ARTICLE 5 – SITE; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS

5.01 Availability of Lands

5.02 Use of Site and Other Areas

5.03 Reference Points

5.04 Differing Site Conditions

5.05 Underground Facilities

5.06 Hazardous Environmental Conditions at Site

# **ARTICLE 6 – BONDS AND INSURANCE**

6.01 Performance, Payment, and Other Bonds

6.02 Insurance—General Provisions

6.03 Design-Builder's Insurance

6.04 Owner's Liability Insurance

6.05 Property Insurance

6.06 Waiver of Rights

6.07 Receipt and Application of Property Insurance Proceeds

# **ARTICLE 7 – DESIGN-BUILDER'S RESPONSIBILITIES**

7.01 Design Professional Services

7.02 Construction

7.03 Supervision and Superintendence of Construction

7.04 Labor; Working Hours

7.05 Services, Materials, and Equipment

7.06 "Or Equals" and Substitutions

7.07 Concerning Project Design Professionals, Construction Subcontractors, Suppliers, and Others

7.08 Patent Fees and Royalties

7.09 Permits and Utility Charges

7.10 Taxes

7.11 Laws and Regulations

7.12 Record Documents

7.13 Safety and Protection

7.14 Safety Representative

7.15 Hazard Communication Programs

7.16 Emergencies

7.17 Post-Construction Phase

7.18 Design-Builder's General Warranty and Guarantee

7.19 Indemnification

#### **ARTICLE 8 – SUBMITTALS**

8.01 Design-Builder's Preparation of Submittals

8.02 Owner's Review of Submittals

## **ARTICLE 9 – OTHER CONSTRUCTION**

9.01 Other Work

9.02 Coordination

9.03 Legal Relationships

#### ARTICLE 10 – OWNER'S RESPONSIBILITIES

- 10.01 General
- 10.02 Insurance
- 10.03 Limitations on Owner's Responsibilities
- 10.04 Undisclosed Hazardous Environmental Condition
- 10.05 Owner's Site Representative
- 10.06 Owner's Consultants and Managers
- 10.07 Safety Programs
- 10.08 Permits and Approvals

## ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK

11.01 Amending and Supplementing Contract Documents

11.02 Authorized Changes in the Work

11.03 Unauthorized Changes in the Work

11.04 Changes Involving the Design

11.05 Change of Contract Price

- 11.06 Change of Contract Times
- 11.07 Execution of Change Orders
- 11.08 Notice to Sureties

## ARTICLE 12 - COST OF THE WORK ADJUSTMENTS; UNIT PRICE WORK

12.01 Cost of the Work

12.02 Unit Price Work

# ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE CONSTRUCTION

13.01 Access to Construction

13.02 Tests, Inspections, and Approvals

13.03 Uncovering Construction

13.04 Defective Construction

- 13.05 Owner May Correct Defective Construction
- 13.06 Costs

13.07 Owner's Acceptance of Defective Construction

13.08 Owner May Stop Construction

#### **ARTICLE 14 – PAYMENTS TO DESIGN-BUILDER; COMPLETION**

14.01 Progress Payments

14.02 Design-Builder's Warranty of Title

14.03 Substantial Completion

14.04 Partial Use or Occupancy

14.05 Final Inspection

14.06 Final Payment

14.07 Waiver of Claims

14.08 Correction Period

# **ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION**

15.01 Owner May Suspend Work

15.02 Owner May Terminate for Cause

15.03 Owner May Terminate for Convenience

15.04 Design-Builder May Stop Work or Terminate

## **ARTICLE 16 – DISPUTES**

16.01 Methods and Procedures

# **ARTICLE 17 – MISCELLANEOUS**

17.01 Giving Notice

17.02 Computation of Times

17.03 Cumulative Remedies

17.04 Limitation of Damages

17.05 No Waiver

17.06 Survival of Obligations

17.07 Controlling Law

17.08 Headings

#### REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK

# STANDARD GENERAL CONDITIONS OF THE CONTRACT BETWEEN OWNER AND DESIGN-BUILDER

# **ARTICLE 1 – DEFINITIONS AND TERMINOLOGY**

#### 1.01 Defined Terms

- A. Wherever used in the Contract Documents and printed with initial capital letters, the following terms have the meanings indicated which are applicable to both the singular and plural thereof. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references to identified articles and paragraphs, and the titles of other documents or forms.
  - 1. Addenda: Written or graphic instruments issued by Owner prior to the opening of Proposals which clarify, correct, or change the Request for Qualifications, Request for Proposals, or the proposed Contract Documents, including the Conceptual Documents.
  - 2. Agreement: The written instrument, executed by Owner and Design-Builder, that sets forth the Contract Price and Contract Times, identifies the parties, and designates the specific items that are Contract Documents.
  - 3. Application for Payment: The form which is to be used by Design-Builder during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the Contract Documents.
  - 4. Authorized Representative: The individual designated by a party to represent it with respect to this Contract, as indicated in the Agreement.
  - 5. Change Order: A document which is signed by Design-Builder and Owner and authorizes an addition, deletion, or revision in the Work, or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Effective Date of the Contract.
  - 6. *Claim:* A demand or assertion by Owner or Design-Builder seeking an adjustment of Contract Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A request or proposal for a Change Order is not a Claim.
  - 7. Conceptual Documents: The documents prepared by or for the Owner to describe the Work to be performed, issued to Proposers during the design-builder selection process, and expressly identified in the Agreement.
  - Constituent of Concern: Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material of any nature whatsoever that is or becomes listed, regulated, or addressed pursuant to (a) the Comprehensive Environmental Response, Compensation and Liability Act, 42 U.S.C. §§9601 et seq. ("CERCLA"); (b) the Hazardous Materials Transportation Act, 49 U.S.C. §§5101 et seq.; (c) the Resource Conservation and Recovery Act, 42 U.S.C. §§6901 et seq. ("RCRA"); (d) the Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other Laws or Regulations regulating, relating to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or dangerous waste, substance, or material.
  - 9. Construction: The part of the Work that consists generally of making physical improvements at the Site, and is the result of performing or furnishing of labor, the furnishing and incorporating of materials and equipment into the Work (including any correction of defective Construction), and the furnishing of services (other than Design Professional Services) and documents, all as required by the Contract Documents and Construction Drawings and Construction Specifications, as duly modified.

- 10. Construction Drawings: Documents prepared by or for Design-Builder, and approved by Owner for purposes of allowing Design-Builder to proceed with the Construction or specific portions of the Construction, and consisting of drawings, diagrams, illustrations, schedules, and other data that graphically show the scope, extent, and character of the Construction (or specific portions of the Construction) to be performed by or for Design-Builder. Construction Drawings are not Contract Documents.
- 11. Construction Specifications: Documents prepared by or for Design-Builder, and approved by Owner for purposes of allowing Design-Builder to proceed with the Construction or a specific portion of the Construction, and consisting of written requirements for materials, equipment, systems, standards, workmanship, and administrative procedures as applied to the Construction (or a specific portion of the Construction). Construction Specifications are not Contract Documents.
- 12. Construction Subcontract: A written agreement between Design-Builder and a Construction Subcontractor for provision of all or a portion of the Construction, and any delegated Design Professional Services.
- 13. Construction Subcontractor: An individual or entity (other than a Supplier) having a direct contract with Design-Builder or with any other Construction Subcontractor for the performance of a part of the Construction, and any delegated Design Professional Services.
- 14. Contract: The entire and integrated written agreement between Owner and Design-Builder concerning the Work.
- 15. Contract Documents: Those items so designated in the Agreement, and which together comprise the Contract.
- 16. *Contract Price:* The money that Owner has agreed to pay Design-Builder for completion of the Work in accordance with the Contract Documents.
- 17. Contract Times: The numbers of days or the dates stated in the Agreement to (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
- 18. *Design-Builder:* The individual or entity with which Owner has contracted for performance of the Work, as designated in the Agreement.
- 19. Design Professional Services: That part of the Work comprised of the furnishing of engineering, surveying, architecture, and other design services, and including but not limited to providing research, analysis, and conclusions regarding engineering and related matters; exercising professional judgment with respect to technical issues; the preparation of plans, reports, calculations, models, schematics, drawings, specifications, Design Submittals, the Construction Drawings, Construction Specifications, and other instruments of service; other services included in the Contract Documents and required to be performed by or under the responsible charge of licensed design professionals; and the review of shop drawings, observation of construction, response to requests for information or interpretation, analysis of the technical aspects of Change Orders, and other engineering and related professional services provided by or for licensed design professionals during Construction.
- 20. Design Agreement: A written agreement between Design-Builder and a design firm or entity for provision of Design Professional Services.
- 21. Design Submittal: A Submittal that pursuant to Laws and Regulations or this Contract must be prepared by or under the supervision of a licensed engineer or other licensed design professional, including drawings, specifications, Construction Drawings, Construction Specifications, and revisions to such documents (but not including Record Documents).
- 22. Effective Date of the Contract: The date indicated in the Agreement on which the Contract becomes effective, but if no such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two parties to sign and deliver.

- 23. Engineer: The Project Design Professional identified as Engineer in the Agreement, and engaged by Design-Builder to provide engineering and related professional services under a Design Agreement.
- 24. Hazardous Environmental Condition: The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto. The presence at the Site of materials that are necessary for the execution of the Work, or that are to be incorporated in the Work, and that are controlled and contained pursuant to industry practices, Laws and Regulations, and the requirements of the Contract, does not establish a Hazardous Environmental Condition.
- 25. Laws and Regulations; Laws or Regulations: Any and all applicable laws, statutes, rules, regulations, ordinances, binding resolutions, codes, decrees, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
- 26. *Liens:* Charges, security interests, or encumbrances upon Contract-related funds, real property, or personal property.
- 27. *Milestone:* A principal event in the performance of the Work that the Contract requires Design-Builder to achieve by an intermediate completion date or by a time prior to Substantial Completion of Construction.
- 28. Notice of Award: The written notice by Owner to a Proposer stating that Owner will enter into the design-build contract with the Proposer.
- 29. *Notice to Proceed*: A written notice by Owner to Design-Builder fixing the date on which the Contract Times will commence to run and on which Design-Builder shall start to perform the Work.
- 30. Owner: The individual or entity with which Design-Builder has contracted regarding the Work, and which has agreed to pay Design-Builder for the performance of the Work, pursuant to the terms of the Contract.
- 31. Owner's Consultant: An individual or entity with which the Owner has contracted to furnish services (typically including planning, preparation of Conceptual Documents, and advisory services) to Owner with respect to the Project, and which is identified as such in the Agreement.
- 32. Owner's Site Representative: A representative of Owner at the Site, as indicated in Paragraph 10.05.
- 33. *Project:* The total undertaking to be accomplished for Owner by engineers, consultants, Design-Builder, subcontractors, and others, including planning, study, design, construction, testing, startup, and commissioning, and of which the Work to be performed under the Contract Documents is a part.
- 34. Project Design Professionals: The Engineer and any other independent entities or individuals, or employees of Design-Builder, engaged by Design-Builder or a Construction Subcontractor to provide Design Professional Services with respect to a portion of the Work.
- 35. *Proposal:* The documents submitted by Design-Builder in response to the Request for Proposals, setting forth technical concepts, proposed prices, and other conditions for the Work to be performed, and stating any proposed revisions, modifications, clarifications, exceptions, or supplements to the proposed Contract Documents.
- 36. Proposal Amendment: A Contract Document that is prepared after submittal of Design-Builder's Proposal; identifies mutually agreed revisions, modifications, exceptions, supplements, and clarifications to the Proposal or proposed Contract Documents; and is executed by Owner and Design-Builder.
- 37. Proposer: An entity that submits a Statement of Qualifications or Proposal to Owner.
- 38. Record Documents: The record copy of all Construction Drawings, Construction Specifications, Addenda, Change Orders, Work Change Directives, and approved Submittals maintained by

Design-Builder at the Site, including any annotations to such documents made by Design-Builder during Construction.

- 39. Record Drawings and Record Specifications: Documents depicting the completed Project, or a specific portion of the completed Project, based on or comprised of the Record Documents delivered to Owner by Design-Builder at the completion of the Construction.
- 40. *Request for Proposals:* The document prepared by or for Owner specifying and describing Owner's objectives, the procedures to be followed in preparing and submitting a Proposal, and the process for evaluating Proposals and awarding a contract.
- 41. Request for Qualifications: The document prepared by or for Owner requesting that Proposers submit a Statement of Qualifications with respect to their candidacy for selection as Design-Builder.
- 42. Schedule of Values: A schedule, prepared and maintained by Design-Builder, allocating portions of the Contract Price to various portions of the Work, and used as the basis for reviewing Design-Builder's Applications for Payment.
- 43. Site: Lands or areas indicated in the Contract Documents as being furnished by Owner upon which Construction is to be performed, including rights-of-way and easements, and such other lands furnished by Owner which are designated for use of Design-Builder.
- 44. Statement of Qualifications: The document submitted by a Proposer in response to the Request for Qualifications, including any completed forms, attachments, and exhibits.
- 45. Submittal: A written or graphic document, prepared by or for Design-Builder, which the Contract Documents require the Design-Builder to submit to the Owner. Submittals may include reports, preliminary drawings and specifications, cost estimates, proposed Construction Drawings and Construction Specifications, progress schedules, cash flow projections, Schedules of Values, shop drawings, product data, samples, delegated designs, certifications, proposed modifications to the Construction Drawings and Construction Specifications, results of tests and evaluations, results of source quality control testing and inspections, results of field or Site quality control testing and evaluations, sustainable design information, information on special procedures, operations and maintenance data, sustainable design closeout information, record documents, records of spare parts and extra stock materials, and other such documents required by the Contract Documents. Submittals, whether approved or accepted by Owner or not, are not Contract Documents. Claims, notices, Change Orders, Applications for Payment, and requests for information/interpretation are not Submittals.
- 46. Substantial Completion: The time at which the Construction (or a specified part thereof) has progressed to the point where it is sufficiently complete, in accordance with the Contract Documents, so that the Construction (or the specified part thereof) can be utilized for the purposes for which it is intended. The terms "substantially complete" and "substantially completed" as applied to all or part of the Construction refer to Substantial Completion thereof.
- 47. Supplementary Conditions: The part of the Contract Documents which amends or supplements these General Conditions.
- 48. Supplier: A manufacturer, fabricator, supplier, distributor, or vendor having a direct contract with Design-Builder or with any Construction Subcontractor to furnish materials or equipment to be incorporated in the Work by Design-Builder or a Construction Subcontractor, and any lessor of rental equipment used by Design-Builder or a Construction Subcontractor during Construction at the Site.
- 49. Technical Data: Data contained in boring logs, recorded measurements of subsurface water levels, laboratory test results, and other factual, objective information regarding (a) subsurface conditions at the Site, (b) physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities), or (c) environmental conditions at the Site, that are set forth in any geotechnical or environmental report prepared for the Project and relied upon by Design-Builder in agreeing to a price (either stipulated, or a Guaranteed Maximum Price) that includes Construction.

- 50. Underground Facilities: All underground lines, pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or systems, including but not limited to those that produce, transmit, distribute, or convey telephone or other communications, cable television, fiber optic transmissions, power, electricity, light, heat, gases, oil, crude products, liquid petroleum products, water, steam, waste, wastewater, storm water, other liquids or chemicals, fire or police signal systems, or traffic or other control systems; and any encasements containing such facilities or systems.
- 51. Underground Facilities Data: Information and data shown or indicated in the Contract Documents or otherwise provided to Design-Builder by Owner with respect to existing Underground Facilities at or adjacent to the Site.
- 52. Unit Price Work: Work to be paid for on the basis of unit prices.
- 53. Work: The entire design and construction or the various separately identifiable parts thereof required to be performed or furnished by Design-Builder under the Contract Documents. Work includes and is the result of performing or furnishing Design Professional Services and Construction required by the Contract Documents and all labor, services, and documentation necessary to produce such Design Professional Services and Construction; furnishing, installing, and incorporating all materials and equipment into such Construction; and related services such as testing, start-up, and commissioning, all as required by the Contract Documents.
- 54. *Work Change Directive:* A written directive to Design-Builder, issued on or after the Effective Date of the Contract, signed by Owner, ordering an addition, deletion or revision in the Work.

#### 1.02 Terminology

- A. The words and terms discussed in Paragraph 1.02.B are not defined terms that require initial capital letters, but when used in the Contract Documents have the indicated meanings.
- B. Intent of Certain Terms or Adjectives:
  - 1. The word "day" shall constitute a calendar day of 24 hours measured from midnight to the next midnight.
  - 2. The word "defective," when modifying the word "Construction" refers to Construction that is unsatisfactory, faulty, or deficient in that it does not conform to the Contract Documents, or does not meet the requirements of any inspection, reference standard, test or approval referred to in the Contract Documents, or has been damaged prior to Owner's final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion) provided that the defect was not caused by Owner.
  - 3. The word "furnish," when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials or equipment to the Site (or some other specified location) ready for use or installation and in usable or operable condition.
  - 4. The word "install," when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials or equipment or equipment complete and ready for intended use.
  - 5. The words "perform" or "provide" when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
  - 6. When "furnish," "install," "perform," or "provide" is not used in connection with services, materials, or equipment in a context clearly requiring an obligation of Design-Builder, "provide" is implied.
  - 7. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with that meaning.

#### **ARTICLE 2 – PRELIMINARY MATTERS**

- 2.01 Delivery of Bonds and Evidence of Insurance
  - A. *Bonds:* When Design-Builder delivers the executed Agreements to Owner, Design-Builder shall also deliver to Owner such Bonds as Design-Builder may be required to furnish in accordance with Paragraph 6.01.A.
  - B. *Evidence of Insurance*: Before any Work is started, Design-Builder and Owner shall each deliver to the other those certificates of insurance that Design-Builder and Owner respectively are required to purchase and maintain in accordance with Article 6.

#### 2.02 Copies of Documents

- A. Owner shall furnish to Design-Builder four printed copies of the Contract (including one fully executed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished upon request at the cost of reproduction.
- B. Owner shall maintain and safeguard at least one original printed record version of the Contract. Owner shall make such original printed record version of the Contract available to Design-Builder for review.

#### 2.03 Conceptual Documents

- A. Design-Builder's Review of Conceptual Documents:
  - 1. Design-Builder acknowledges that the Conceptual Documents furnished by Owner are preliminary and incomplete, and subject to stated limitations and reservations.
  - 2. Design-Builder shall carefully review, analyze, and verify the contents and suitability of the Conceptual Documents before proceeding with the Work (including but not limited to the Design Professional Services).
  - 3. Design-Builder shall promptly report in writing to Owner any conflict, error, ambiguity, or discrepancy that Design-Builder may discover in the Conceptual Documents, whether during such review or at any later point.
  - 4. Upon receipt of a report from Design-Builder that there is a conflict, error, ambiguity, or discrepancy in the Conceptual Documents, Owner shall either provide a written interpretation, clarification, or correction to Design-Builder, or authorize Design-Builder to correct or resolve the issue under a Change Order providing an equitable adjustment in Contract Times or Contract Price, or both.
  - 5. Design-Builder shall not proceed with any Work affected by a reported conflict, error, ambiguity, or discrepancy in the Conceptual Documents until the issue is resolved.
- B. Owner shall not be responsible for any deficiency in the Conceptual Documents that Design-Builder does not discover or report to Owner.
- C. Subject to the foregoing review and reporting obligations, Design-Builder may use the Conceptual Documents as a partial basis for performing or furnishing Design Professional Services, including the preparation of Design Submittals such as the Construction Drawings and Construction Specifications, but despite any such use of the Conceptual Documents the Design-Builder nonetheless shall be responsible to Owner for the quality and soundness of the Design Professional Services.

#### 2.04 Before Starting the Work

- A. *Preliminary Schedules:* Within 10 days after commencement of the Contract Times (unless otherwise specified in the Contract Documents), Design-Builder shall submit the following to Owner for Owner's timely review:
  - 1. A preliminary progress schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract Documents;

- 2. A preliminary schedule of Submittals (including Design Submittals) which will list each required Submittal and the times for submitting, reviewing, and processing each Submittal;
- 3. A preliminary Schedule of Values for all of the Work which will include quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progress payments during performance of the Work. Such prices will include an appropriate amount of overhead and profit applicable to each item of Work; and
- 4. A preliminary cash flow projection estimating that portion of the Contract Price to be due during each month of performance.

#### 2.05 Authorized Representatives

A. The Authorized Representative for each party has been designated in the Agreement. A party may change its Authorized Representative at any time by giving notice to the other party of the name, mailing and delivery addresses, e-mail address, and telephone numbers of the new Authorized Representative.

#### 2.06 Initial Conference

A. Within 20 days after the Contract Times start to run, Design-Builder will arrange a conference attended by Owner and Design-Builder and others as appropriate to establish a working understanding among the parties as to the Work and to discuss the design concepts, schedules referred to in Paragraph 2.04.A, procedures for handling Submittals, processing Applications for Payment, maintaining required records, and other matters.

#### 2.07 Review of Schedules

- A. Not less than 10 days before submission of the first Application for Payment (unless otherwise provided in the Contract Documents), Design-Builder will arrange a conference attended by Design-Builder, Owner, and others as appropriate to review and discuss the schedules submitted in accordance with Paragraph 2:04.A. Design-Builder shall have an additional 10 days after the conference to make corrections and adjustments and to complete and resubmit the schedules for Owner's acceptance. No progress payment shall be made to Design-Builder until Design-Builder submits schedules that comply with the following requirements:
  - 1. Design-Builder's progress schedule shall provide an orderly progression of the Work to completion within any specified Milestones and the Contract Times.
  - 2. Design-Builder's schedule of Submittals shall provide a workable arrangement for submitting, reviewing, and processing Submittals in accordance with Article 8.
  - 3. Design-Builder's Schedule of Values shall provide a reasonable allocation of the Contract Price to component parts of the Work.

#### 2.08 Electronic Transmittals

- A. Except as otherwise stated elsewhere in the Contract, the Owner and Design-Builder may transmit, and shall accept, Project-related correspondence, text, data, documents, drawings, information, and graphics, including but not limited to Submittals, in electronic media or digital format, either directly, or through access to a secure Project website.
- B. If the Contract does not establish protocols for electronic or digital transmittals, then Owner and Design-Builder shall jointly develop such protocols.
- C. Unless expressly stated otherwise elsewhere in this Contract, Design-Builder shall not be obligated to furnish documents (including but not limited to Construction Drawings, Construction Specifications, or Record Drawings and Record Specifications) to Owner in any executable, native-file format.
- D. When transmitting items in electronic media or digital format, the transmitting party makes no representations as to long term compatibility, usability, or readability of the items resulting from the recipient's use of software application packages, operating systems, or computer hardware differing

from those used in the drafting or transmittal of the items, or from those established in applicable transmittal protocols.

#### ARTICLE 3 – DOCUMENTS: INTENT, AMENDING, REUSE

#### 3.01 Contract Documents

- A. The Contract Documents are complementary; what is called for by one is as binding as if called for by all.
- B. It is the intent of the Contract Documents to require the design and construction of a functionally complete project (or part thereof).
- C. Design-Builder shall prepare or furnish Construction Drawings and Construction Specifications that are in accord with the Contract Documents and that describe a functionally complete Project (or part thereof) to be constructed in accordance with such Construction Drawings and Construction Specifications, as duly modified.
- D. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral.
- E. Design-Builder will furnish or perform all labor, documentation, services (including professional services), materials, and equipment that may reasonably be inferred from the Contract Documents or from prevailing custom or trade usage as being required to produce the intended result whether or not specifically called, for at no additional cost to Owner.

#### 3.02 Reference Standards

#### A. Standards, Specifications, Codes, Laws or Regulations:

- 1. Reference to standards, specifications, manuals or codes of any technical society, organization or association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, specification, manual, code, or Laws or Regulations in effect on the Effective Date except as may be otherwise specifically stated in the Contract Documents.
- 2. No provision of any such standard, specification, manual, or code, or instruction of a Supplier, shall be effective to change the duties and responsibilities of Owner, Design-Builder, or any of their subcontractors, consultants, agents, or employees from those set forth in the Contract Documents, nor shall it be effective to assign to Owner or its officers, directors, members, partners, employees, agents, consultants, or subcontractors any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of the Contract Documents.

#### 3.03 Resolving Discrepancies

- A. If there is a discrepancy between (1) the Conceptual Documents or other Contract Documents issued with the Request for Qualifications or Request for Proposals and (2) the Proposal, the Proposal will control.
- B. If there is a discrepancy between (1) the Conceptual Documents, other Contract Documents issued with the Request for Qualifications or Request for Proposals, or the Proposal and (2) the Proposal Amendment, the Proposal Amendment will control.

C. If there is a discrepancy between (1) the Contract Documents and (2) the Construction Drawings and Construction Specifications, the Contract Documents will control unless Design-Builder gave notice of the discrepancy in a Submittal, and Owner approved the Submittal, pursuant to the provisions of Article 8.

#### 3.04 Ownership and Reuse of Documents

A. All documents prepared for or furnished to Owner by Design-Builder pursuant to this Contract (including but not limited to Design Submittals) are instruments of service. With respect to such documents:

- 1. Design-Builder shall have and retain the ownership, title, and property rights, including copyright, patent, intellectual property, and common law rights, in the documents.
- 2. During the course of the Project, Design-Builder will provide copies of Design Submittals to Owner for purposes of review and comment. Owner may retain copies of such documents for its records.
- 3. Owner may use its copy of the Record Drawings and Record Specifications for Owner's purposes in operating and maintaining the constructed facilities.
- 4. Upon Owner's termination of this Contract for cause pursuant to Paragraph 15.02, Owner shall receive a limited, non-exclusive license to use any completed Design Submittals in continuing the Project, subject to the limitations in this Paragraph 3.04.
- 5. The documents prepared or furnished by Design-Builder under this Contract, regardless of ownership, transfer, license, completion status, or termination of the Contract, are for Design-Builder's use, and are not intended or represented to be suitable for use on the Project by Owner or any party other than Design-Builder, or for reuse by Owner or others on extensions of the Project or on any other project, except as otherwise stated in this Contract. Any use or reuse by Owner or others on Owner's behalf will be at Owner's sole risk, and without liability or legal exposure to Design-Builder, the Project Design Professionals, or their subconsultants, and Owner shall indemnify and hold harmless Design-Builder, the Project Design Professionals, and their subconsultants from all claims, damages, losses and expenses, including attorneys' fees, arising out of or resulting from any such use or reuse.

#### **ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK**

- 4.01 Commencement of Contract Times
  - A. The Contract Times will commence to run on the Effective Date of the Contract.
- 4.02 Starting the Work
  - A. Design-Builder shall start to perform the Work as of the Effective Date of the Contract. No Construction shall be done at the Site prior to the Effective Date of the Contract.

#### 4.03 Progress Schedule

- A. Owner may rely on the progress schedule established in accordance with Paragraph 2.04, as duly adjusted, in planning and conducting ongoing operations and other work at the Site.
- B. Design-Builder shall adhere to the progress schedule established in accordance with Paragraph 2.04 as it may be adjusted from time to time, as provided below:
  - Design-Builder shall submit to Owner proposed adjustments in the progress schedule that will not change the Contract Times (or Milestones). Owner shall accept such adjustments provided that Owner, in planning and conducting ongoing operations and other work at the Site, has not reasonably relied on the schedule element that is proposed to be adjusted. If Owner has so relied, then Owner and Design-Builder shall promptly meet and seek a resolution that addresses the objectives of both parties, or adjust the Contract Price.
  - 2. Design-Builder shall submit proposed adjustments in the progress schedule that will change the Contract Times (including Milestones) in accordance with the requirements of Paragraph 11.06. Such adjustments may only be made by a Change Order.
- C. Continuing the Work: Design-Builder shall continue the Work and adhere to the progress schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as Design-Builder and Owner may otherwise agree in writing.

#### 4.04 Delays in Design-Builder's Progress

- A. If Owner or anyone for whom Owner is responsible delays, disrupts, or interferes with the performance or progress of the Work, then Design-Builder shall be entitled to an equitable adjustment in the Contract Times and Contract Price. Design-Builder's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Design-Builder's ability to complete the Work within the Contract Times.
- B. Design-Builder shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference within the control of Design-Builder. Delay, disruption, and interference attributable to and within the control of a Project Design Professional, Construction Subcontractor, or Supplier shall be deemed to be delays within the control of Design-Builder.
- C. If Design-Builder's performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Design-Builder, and those for which they are responsible, then Design-Builder shall be entitled to an equitable adjustment in Contract Times. Design-Builder's entitlement to such an adjustment of the Contract Times is conditioned on such adjustment being essential to Design-Builder's ability to complete the Work within the Contract Times. Such an adjustment shall be Design-Builder's sole and exclusive remedy for the delays, disruption, and interference described in this paragraph. Causes of delay, disruption, or interference that may give rise to an adjustment in Contract Times under this paragraph include but are not limited to the following:
  - 1. Severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
  - 2. Abnormal weather conditions;
  - 3. Acts or failures to act of utility owners (other than those performing other work at or adjacent to the Site by arrangement with the Owner, as contemplated in Article 9); and
  - 4. Acts of war or terrorism.
- D. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not shown or indicated with reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are governed by Article 5.
- E. Paragraph 9.03 governs delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.
- F. Design-Builder shall not be entitled to an adjustment in Contract Price or Contract Times for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Design-Builder.
- G. If Design-Builder seeks an adjustment in Contract Price or Contract Times under this paragraph, Design-Builder shall submit a request for a Change Order to Owner within 30 days of the commencement of the delaying, disrupting, or interfering event.

# ARTICLE 5 – SITE; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS

- 5.01 Availability of Lands
  - A. Owner shall furnish the Site. Owner shall notify Design-Builder of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Design-Builder will have to comply in performing the Work.
  - B. Upon reasonable written request, Owner shall furnish Design-Builder with a current statement of record legal title and legal description of the lands upon which the Construction is to be performed and Owner's interest therein as necessary for giving notice of or filing a mechanic's or construction lien against such lands in accordance with applicable Laws or Regulations.

C. Design-Builder shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

#### 5.02 Use of Site and Other Areas

- A. Limitation on Use of Site and Other Areas:
  - Design-Builder shall confine construction equipment, the storage of materials and equipment, and the operations of construction workers to the Site and other areas permitted by Laws or Regulations, and shall not unreasonably encumber the Site and other areas with construction equipment or other materials or equipment. Design-Builder shall assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof or of any adjacent land or areas, resulting from the performance of the Work.
  - 2. Should any claim be made by any such owner or occupant because of the performance of Work, Design-Builder shall promptly settle with such other party by negotiation, or otherwise resolve the claim by arbitration or other dispute resolution proceeding, or at law.
  - 3. To the fullest extent permitted by Laws or Regulations, Design-Builder shall indemnify and hold harmless Owner, Owner's consultants, and anyone directly or indirectly employed by any of them from and against all claims, costs, losses and damages (including, but not limited to, fees of engineers, architects, attorneys and other professionals and court and arbitration or other dispute resolution costs) arising out of or resulting from any claim brought by any such owner or occupant against Owner, or any other party indemnified hereunder to the extent caused by or based upon Design-Builder's performance of the Construction.
- B. *Removal of Debris:* During the performance of the Construction, Design-Builder shall keep the premises free from accumulations of waste materials, rubbish, and other debris resulting from the Construction. Removal and disposal of such waste materials, rubbish, and other debris shall conform to applicable Laws or Regulations.
- C. Cleaning: Prior to Substantial Completion, Design-Builder shall clean the Site and make it ready for utilization by Owner. At completion of Construction, Design-Builder shall remove all tools, appliances, construction equipment, temporary construction and machinery, and surplus materials and shall restore to original condition all property not designated for alteration by the Contract Documents.
- D. Loading Structures: Design-Builder shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Design-Builder subject any part of the Construction or adjacent property to stresses or pressures that will endanger it.

#### 5.03 Reference Points

A. Design-Builder shall be responsible for laying out the Work and shall protect and preserve reference points and property monuments established by Owner, and shall make no changes or relocations of such reference points or monuments without the prior written approval of Owner. Design-Builder shall report to Owner whenever any reference point or property monument is lost or destroyed, or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or property monuments by professionally qualified personnel.

#### 5.04 Differing Site Conditions

- A. Design-Builder shall promptly, and before the conditions are disturbed, give a written notice to Owner of (i) subsurface or latent physical conditions at the Site (whether discovered during investigation of the Site or during Construction) which differ materially from those indicated in the Contract Documents, or in any Technical Data, or (ii) unknown physical conditions at the Site, of an unusual nature, which differ materially from those ordinarily encountered and generally recognized as inhering in work of the character called for by the Contract Documents.
- B. Owner will investigate the Site conditions promptly after receiving the notice. Design-Builder shall supplement the notice by promptly submitting to Owner any additional information regarding schedule

and cost impacts, and a specific request for a Change Order. Owner shall then make a determination regarding the site condition and the impact, if any, on Contract Price and Contract Times. If the conditions do materially so differ and cause an increase or decrease in the Design-Builder's cost of, or the time required for, performing any part of the Work, whether or not changed as a result of the conditions, an equitable adjustment shall be made under this clause and the Contract Price or Times modified in writing by Change Order in accordance with Article 11.

- C. No request by Design-Builder for an equitable adjustment under this Paragraph 5.04 shall be allowed unless Design-Builder has given the written notice required.
- D. The provisions of this Paragraph 5.04 are not intended to apply to a Hazardous Environmental Condition or Underground Facility uncovered or revealed at the Site.

#### 5.05 Underground Facilities

- A. Procedure for Identifying Underground Facilities: Promptly after the Effective Date of the Contract, Design-Builder shall review the Underground Facilities Data furnished by Owner and use ASCE 38, "Standard Guideline for the Collection and Depiction of Existing Subsurface Utility Data," as a basis for establishing a procedure ("Underground Facilities Procedure") for the further identification, investigation, and mapping of Underground Facilities at or adjacent to the Site. Design-Builder shall establish and use the Underground Facilities Procedure to aid in the provision of Design Professional Services and the performance of Construction, and to reduce and manage risks associated with Underground Facilities. Such Underground Facilities Procedure shall take into account the Site and the nature of the Project.
  - The Underground Facilities Procedure shall include a plan to keep Underground Facilities information current as Design-Builder proceeds with the provision of Design Professional Services, and to add new or relocated Underground Facilities information to the base utility or Site drawings.
  - 2. To manage the potential impact of design changes on Underground Facilities, Design-Builder shall modify or reapply the Underground Facilities Procedure as the design progresses and changes.
- B. Design-Builder's Responsibilities: Unless otherwise expressly provided in the Contract, Design-Builder shall have full responsibility for the following; and, subject to the provisions of Paragraphs 5.05.C, D, and E, the cost of all of the following will be included in the Contract Price:
  - 1. Establishing and executing the Underground Facilities Procedure referred to in Paragraph 5.05.A, including updating, modification, and reapplication duties;
  - 2. Coordinating the Work with the owners (including Owner) of such Underground Facilities, during the provision of Design Professional Services and Construction;
  - 3. Verifying the actual location of specific Underground Facilities through exposure, as needed for the Design Professional Services;
  - 4. Complying with applicable state and local utility damage prevention Laws and Regulations during Construction; and
  - 5. The safety and protection of all existing Underground Facilities at the Site, and repairing any damage to such Underground Facilities resulting from the Construction, subject to the provisions of Paragraph 5.05.D.
- C. Results of Design-Builder's Execution of Underground Facilities Procedure: If, during the execution of the Underground Facilities Procedure referred to in Paragraph 5.05.A, the Design-Builder identifies an Underground Facility that was not shown or indicated in the Underground Facilities Data, or was not shown or indicated with reasonable accuracy, causing an increase or decrease in the Design-Builder's cost of, or the time required for, providing Design Professional Services or performing the Construction, then Design-Builder shall submit to Owner a request for a Change Order seeking an equitable adjustment to the Contract Price or Times under this clause. Such request shall be made within 30 days of the identification of the Underground Facility in question.

- D. Underground Facility Found During Construction: If Design-Builder believes that an Underground Facility that is uncovered, exposed, or revealed at the Site during Construction was not shown or indicated in the Underground Facilities Data, or was not shown or indicated with reasonable accuracy, and also that such Underground Facility was not identified or mapped with reasonable accuracy despite Design-Builder's adequate establishment and execution of the Underground Facilities Procedure referred to in Paragraph 5.05.A, then Design-Builder shall promptly give written notice to Owner, and supplement the notice by submitting to Owner a request for a Change Order seeking an equitable adjustment to the Contract Price or Times under this clause. Such request shall be made within 30 days of the uncovering or revealing of the Underground Facility in question.
  - 1. Owner's Review: Owner will investigate the Underground Facility found during Construction promptly after receiving the notice. If Owner concurs with Design-Builder that the Underground Facility that is uncovered, exposed, or revealed at the Site was not shown or indicated in the Underground Facilities Data, or was not shown or indicated with reasonable accuracy, and further was not identified or mapped with reasonable accuracy despite Design-Builder's adequate. establishment and execution of the Underground Facilities Procedure referred to in Paragraph 5.05.A, causing an increase or decrease in the Design-Builder's cost of, or the time required for, performing any part of the Work, whether or not changed as a result of the actual location, then an equitable adjustment shall be made under this clause and the Contract Price or Times modified in writing by Change Order in accordance with Article 11. If Owner does not concur with Design-Builder, then Owner shall so indicate in writing, with a specific explanation of the reason for non-concurrence.
  - 2. No request by Design-Builder for an equitable adjustment under Paragraph 5.05.D shall be allowed unless Design-Builder has given the written notice required.
- E. Inadequate Establishment or Execution of Underground Facilities Procedure: If Design-Builder does not establish an Underground Facilities Procedure that is (1) adequate for the Site and the nature of the Project and (2) consistent with the guidelines set forth in ASCE 38, "Standard Guideline for the Collection and Depiction of Existing Subsurface Utility Data," or Design-Builder does not adequately execute a duly established Underground Facilities Procedure, then Design-Builder shall bear all costs associated with the presence of an Underground Facility that was not identified or located with reasonable accuracy, including but not limited to delay, redesign, relocation, and increased Construction costs, if such Underground Facility would have been identified and located with reasonable accuracy by an adequate and properly executed Underground Facilities Procedure that was consistent with ASCE 38.
- 5.06 Hazardous Environmental Conditions at Site
  - A. Reliance by Design-Builder on Technical Data Authorized: Design-Builder may rely on the accuracy of the Technical Data with respect to environmental conditions at the Site.
  - B. Design-Builder shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within the scope of the Work.
  - C. Design-Builder shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Design-Builder, Project Design Professionals, Construction Subcontractors, Suppliers, or anyone else for whom Design-Builder is responsible, and for any associated costs; and for the costs of removing and remediating any Hazardous Environmental Condition created by the presence of any such Constituents of Concern.
  - D. If Design-Builder encounters, uncovers, or reveals a Hazardous Environmental Condition (whether during Site investigation or during Construction) whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Design-Builder or anyone for whom Design-Builder is responsible creates a Hazardous Environmental Condition, then Design-Builder shall immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection with such condition and in any area affected thereby (except in an emergency as required by Paragraph 7.16); and (3) notify Owner (and promptly thereafter confirm such notice in writing).

Owner shall promptly determine whether to retain a qualified expert to evaluate such condition or take corrective action, if any, and take such actions as are necessary to permit Owner to timely obtain required permits and provide Design-Builder the written notice required by Paragraph 5.06.E. If Design-Builder or anyone for whom Design-Builder is responsible created the Hazardous Environmental Condition in question, then Owner may remove and remediate the Hazardous Environmental Condition, and impose a set-off against payments to account for the associated costs.

- E. Design-Builder shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Design-Builder either (1) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work, or (2) specifying any special conditions under which such Work may be resumed safely.
- F. If after receipt of such written notice Design-Builder does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then the portion of the Work that is in the area affected by such condition shall be deleted from the Work, following the contractual change procedures in Article 11. Owner may have such deleted portion of the Work performed by Owner's own forces or others in accordance with Article 9.
- G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Design-Builder, Project Design Professionals, Construction Subcontractors, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, provided that such Hazardous Environmental Condition (1) was not shown or indicated in the Contract Documents or the Technical Data, or identified in the Contract Documents to be included within the scope of the Work, and (2) was not created by Design-Builder or by anyone for whom Design-Builder is responsible. Nothing in this Paragraph 5.06.G shall obligate Owner to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.
- H. To the fullest extent permitted by Laws and Regulations, Design-Builder shall indemnify and hold harmless Owner and its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to the Design-Builder's failure to control, contain, or remove a Constituent of Concern brought to the Site by Design-Builder or by anyone for whom Design-Builder is responsible, or to a Hazardous Environmental Condition created by Design-Builder or by anyone for whom Design-Builder to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.

#### ARTICLE 6 – BONDS AND INSURANCE

#### 6.01 Performance, Payment, and Other Bonds

- A: Design-Builder shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of Design-Builder's obligations under the Contract. These bonds shall remain in effect until one year after the date when final payment becomes due, or until completion of the correction period specified in Paragraph 14.08, whichever is later, except as provided otherwise by Laws or Regulations, the terms of a prescribed bond form, the Supplementary Conditions, or other specific provisions of the Contract. Design-Builder shall also furnish such other bonds as are required by the Supplementary Conditions or other specific provisions of the Contract.
- B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (as amended and supplemented) by the Financial Management Service,

Surety Bond Branch, U.S. Department of the Treasury. A bond signed by an agent or attorney-in-fact must be accompanied by a certified copy of that individual's authority to bind the surety. The evidence of authority shall show that it is effective on the date the agent or attorney-in-fact signed the accompanying bond.

- C. Design-Builder shall obtain the required bonds from surety companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds in the required amounts.
- D. If the surety on a bond furnished by Design-Builder is declared bankrupt or becomes insolvent, or its right to do business is terminated in any state or jurisdiction where any part of the Project is located, or the surety ceases to meet the requirements above, then Design-Builder shall promptly notify Owner and Engineer and shall, within 20 days after the event giving rise to such notification, provide another bond and surety, both of which shall comply with the bond and surety requirements above.
- E. If Design-Builder has failed to obtain a required bond, Owner may exclude the Design-Builder from the Site and exercise Owner's termination rights under Article 15.
- F. Upon request to either Owner or Design-Builder from any Construction Subcontractor, Project Design Professional, Supplier, or other person or entity claiming to have furnished labor, services, materials, or equipment used in the performance of the Work, the recipient of the request shall provide a copy of the payment bond to such person or entity.

#### 6.02 Insurance—General Provisions

- A. Owner and Design-Builder shall obtain and maintain insurance as required in this Article and in the Supplementary Conditions.
- B. All insurance required by the Contract to be purchased and maintained by Owner or Design-Builder shall be obtained from insurance companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue insurance policies for the required limits and coverages. Unless a different standard is indicated in the Supplementary Conditions, all companies that provide insurance policies required under this Contract shall have an A.M. Best rating of A-VII or better.
- C. All insurance required by the Contract to be purchased and maintained by Design-Builder shall be primary and without contribution by insurance maintained by Owner.
- D. Alternative forms of insurance coverage, including but not limited to self-insurance and "Occupational Accident and Excess Employer's Indemnity Policies," are not sufficient to meet the insurance requirements of this Contract, unless expressly permitted in the Supplementary Conditions.
- E. Design-Builder shall require (a) its Construction Subcontractors and Engineer (and any other Project Design Professional that is an independent individual or entity) to purchase and maintain commercial general liability, automobile liability, workers' compensation, employer's liability, professional liability (as applicable), and umbrella or excess liability insurance, and (b) its Construction Subcontractors to purchase and maintain contractor's pollution liability insurance. All such required insurance shall meet the same requirements for the applicable category of insurance established in this Contract for Design-Builder, unless otherwise indicated in the Supplementary Conditions.
- F. Design-Builder shall deliver to Owner, with copies to each additional insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Design-Builder has obtained and is maintaining the policies, coverages, and endorsements required by the Contract. Upon request by Owner or any other insured, Design-Builder shall also furnish other evidence of such required insurance, including but not limited to copies of policies and endorsements, documentation of applicable self-insured retentions (if permitted) and deductibles, and evidence of insurance required to be purchased and maintained by Design-Builder's Construction Subcontractors, Engineer, and any other Project Design Professional that is an independent individual or entity. Design-Builder may block out (redact) any confidential premium or pricing information contained in any policy or endorsement furnished under this provision.

- G. Owner shall deliver to Design-Builder, with copies to each additional insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Owner has obtained and is maintaining the policies, coverages, and endorsements required of Owner by the Contract (if any). Upon request by Design-Builder or any other insured, Owner shall also provide other evidence of such required insurance (if any), including but not limited to copies of policies and endorsements, and documentation of applicable self-insured retentions and deductibles. Owner may block out (redact) any confidential premium or pricing information contained in any policy or endorsement furnished under this provision.
- H. Failure of Owner or Design-Builder to demand such certificates or other evidence of the other party's full compliance with these insurance requirements, or failure of Owner or Design-Builder to identify a deficiency in compliance from the evidence provided, shall not be construed as a waiver of the other party's obligation to obtain and maintain such insurance.
- 1. If either party does not purchase or maintain all of the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage.
- J. If Design-Builder has failed to obtain and maintain required insurance, Owner may exclude the Design-Builder from the Site, impose an appropriate set-off against payment, and exercise Owner's termination rights under Article 15.
- K. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect to obtain equivalent insurance to protect such other party's interests at the expense of the party who was required to provide such coverage, and the Contract Price shall be adjusted accordingly.
- L. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Design-Builder or Design-Builder's interests.
- M. The insurance and insurance limits required herein shall not be deemed as a limitation on Design-Builder's liability under the indemnities granted to Owner and other individuals and entities in the Contract.

#### 6.03 Design-Builder's Insurance

- A. Workers' Compensation and Employer's Liability: Design-Builder shall purchase and maintain workers' compensation and employer's liability insurance for:
  - 1. Claims under workers' compensation, disability benefits, and other similar employee benefit acts.
  - 2. United States Longshoreman and Harbor Workers' Compensation Act and Jones Act coverage (if applicable).
  - 3. Claims for damages because of bodily injury, occupational sickness or disease, or death of Design-Builder's employees (by stop-gap endorsement in monopolist worker's compensation states).
  - 4. Foreign voluntary worker compensation (if applicable).
- B. Commercial General Liability—Claims Covered: Design-Builder shall purchase and maintain commercial general liability insurance, covering all operations by or on behalf of Design-Builder, on an occurrence basis, against:
  - 1. Claims for damages because of bodily injury, sickness or disease, or death of any person other than Design-Builder's employees.
  - 2. Claims for damages insured by reasonably available personal injury liability coverage.
  - 3. Claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom.

- C. Commercial General Liability—Form and Content: Design-Builder's commercial liability policy shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) and include the following coverages and endorsements:
  - 1. Products and completed operations coverage:
    - a. Such insurance shall be maintained for three years after final payment.
    - b. Design-Builder shall furnish Owner and each other additional insured (as identified in the Supplementary Conditions or elsewhere in the Contract) evidence of continuation of such insurance at final payment and three years thereafter.
  - 2. Blanket contractual liability coverage, to the extent permitted by law, including but not limited to coverage of Design-Builder's contractual indemnity obligations in Paragraph 7.19.
  - 3. Broad form property damage coverage.
  - 4. Severability of interests and no insured-versus-insured or cross-liability exclusions.
  - 5. Underground, explosion, and collapse coverage.
  - 6. Personal injury coverage
  - 7. Additional insured endorsements that include both ongoing operations and products and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 20 37 10 01 (together). If Design-Builder demonstrates to Owner that the specified ISO endorsements are not commercially available, then Design-Builder may satisfy this requirement by providing equivalent endorsements.
  - 8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, "Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named Insured" or its equivalent.
- D. Commercial General Liability—Excluded Content: The commercial general liability insurance policy, including its coverages, endorsements, and incorporated provisions, shall not include any of the following:
  - 1. Any modification of the standard definition of "insured contract."
  - 2. Any exclusion for water intrusion or water damage.
  - 3. Any provisions resulting in the erosion of insurance limits by defense costs.
  - 4. Any exclusion of coverage relating to earth movement.
  - 5. Any exclusion for the insured's vicarious liability, strict liability, or statutory liability.
  - 6. Any limitation or exclusion based on the nature of Design-Builder's work.
  - 7. Any professional liability exclusion broader in effect than ISO form CG 22 79 07 98.
- E. Automobile liability: Design-Builder shall purchase and maintain automobile liability insurance against claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance, or use of any motor vehicle. The automobile liability policy shall be written on an occurrence basis.
- F. Umbrella or excess liability: Design-Builder shall purchase and maintain umbrella or excess liability insurance written over the underlying employer's liability, commercial general liability, and automobile liability insurance described in the paragraphs above. Subject to industry-standard exclusions, the coverage afforded shall be procured on a "follow the form" basis as to each and every one of the underlying policies. Design-Builder may meet the combined limits of insurance (underlying policy plus applicable umbrella or excess) specified for employer's liability, commercial general liability, and automobile liability through the primary policies alone, or through combinations of the primary insurance policies and an umbrella or excess liability policy that follows the form of the underlying policy, as specified herein.

- G. Contractor's pollution liability insurance: Design-Builder shall purchase and maintain a policy covering third-party injury and property damage claims, including clean-up costs, as a result of pollution conditions arising from Design-Builder's operations and completed operations. This insurance shall be maintained for no less than three years after final completion.
- H. Additional insureds: The Design-Builder's commercial general liability, automobile liability, umbrella or excess, and pollution liability policies shall include and list as additional insureds Owner and any individuals or entities identified as required additional insureds in the Supplementary Conditions; include coverage for the respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of all such additional insureds; and the insurance afforded to these additional insureds shall provide primary coverage for all claims covered thereby (including as applicable those arising from both ongoing and completed operations) on a non-contributory basis. Design-Builder shall obtain all necessary endorsements to support these requirements.

#### 1. Professional liability insurance:

- 1. Design-Builder shall be responsible for purchasing and maintaining professional liability insurance. This insurance shall provide protection against claims arising out of performance of professional design or related services, and caused by a negligent error, omission, or act for which Design-Builder is legally liable.
- 2. If in the performance of this Contract any Design Professional Services, or other professional engineering or similar services, are to be performed by an independent design professional, under direct contract to Design-Builder or at any lower contractual tier, then Design-Builder shall be responsible for assuring that such independent design professional purchases and maintains professional liability insurance. This insurance shall provide protection against claims arising out of performance of professional design or related services, and caused by a negligent error, omission, or act for which the independent design professional is legally liable.
- 3. If a Construction Subcontractor at any tier will provide or furnish design, engineering, or other similar professional services under this Contract, as the result of a delegation of professional design responsibilities or otherwise, then Design-Builder shall assure that such Construction Subcontractor purchases and maintains applicable professional liability insurance. This insurance shall provide protection against claims arising out of performance of professional design or related services, and caused by a negligent error, omission, or act for which the insured party is legally liable.
- 4. Any professional liability insurance required under this Contract shall be maintained throughout the duration of the Contract and for a minimum of three years after Substantial Completion. For each claims-made professional liability policy furnished and maintained to satisfy the requirements of this Paragraph 6.03.1, the retroactive date on the policy shall pre-date the commencement of furnishing services on the Project.
- J. General provisions: The policies of insurance required by this Paragraph 6.03 shall:
  - 1. Include at least the specific coverages provided in this Article.
  - 2. Be written for not less than the limits of coverage provided in this Article and in the Supplementary Conditions, or required by Laws or Regulations, whichever is greater.
  - 3. Contain a provision or endorsement that the coverage afforded will not be canceled, materially changed, or renewal refused until at least 10 days' prior written notice has been given to Design-Builder. Within 3 days of receipt of any such written notice, Design-Builder shall provide a copy of the notice to Owner and each other insured under the policy.
  - 4. Remain in effect at least until final payment and Design-Builder's departure from the Site (and longer if expressly required elsewhere in this Contract), and at all times thereafter when Design-Builder may be correcting, removing, or replacing defective Construction as a warranty or correction

obligation, or otherwise, or returning to the Site to conduct other tasks arising from the Contract Documents.

5. Provide applicable protection from claims that may arise out of or result from the performance of the Work, whether such performance is by Design-Builder, a Project Design Professional, any Construction Subcontractor or Supplier, or anyone directly or indirectly retained by any of them to perform any of the Work, or by anyone for whose acts any of them may be liable.

#### 6.04 Owner's Liability Insurance

- A. In addition to the liability insurance required to be provided by Design-Builder, the Owner, at Owner's option and expense, may purchase and maintain Owner's own liability insurance to protect Owner against claims which may arise with respect to the Project.
- B. Owner's liability policies, if any, operate separately and independently from policies required to be provided by Design-Builder, and Design-Builder cannot rely upon Owner's liability policies for any of Design-Builder's obligations to the Owner or third parties.

#### 6.05 Property Insurance

- A. *Builder's Risk:* Unless otherwise provided in the Supplementary Conditions, Design-Builder shall purchase and maintain builder's risk insurance upon the Construction on a completed value basis, in the amount of the full insurable replacement cost thereof (subject to such deductible amounts as may be provided in the Supplementary Conditions or required by Laws and Regulations). This insurance shall:
  - Include the Owner and Design-Builder as named insureds, and all Construction Subcontractors, and any individuals or entities required by the Supplementary Conditions to be insured under such builder's risk policy, as insureds or named insureds. For purposes of the remainder of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding Supplementary Conditions, the parties required to be insured shall collectively be referred to as "insureds."
  - 2. Be written on a builder's risk "all risk" policy form that shall at least include insurance for physical loss or damage to the Construction, temporary buildings, falsework, and materials and equipment in transit, and shall insure against at least the following perils or causes of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact; aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, boiler explosion, and artificially generated electric current; earthquake; volcanic activity, and other earth movement; flood; collapse; explosion; debris removal; demolition occasioned by enforcement of Laws and Regulations; water damage (other than that caused by flood); and such other perils or causes of loss as may be specifically required by the Supplementary Conditions. If insurance against mechanical breakdown, boiler explosion, and artificially generated electric current; earthquake; volcanic activity, and other perils or causes of loss as may be specifically required by the Supplementary Conditions. If insurance against mechanical breakdown, boiler explosion, and artificially generated electric current; earthquake; volcanic activity, and other earth movement; or flood, are not commercially available under builder's risk policies, by endorsement or otherwise, such insurance may be provided through other insurance policies acceptable to Owner and Design-Builder.
  - 3. Cover, as insured property, at least the following: (a) the Construction (including but not limited to all buildings, structures, foundations, excavations, underground property, pilings, underground pipes, flues, drains, wiring, cables, and the like) and all materials, supplies, machinery, apparatus, equipment, fixtures; and other property of a similar nature that are to be incorporated into the Construction, including Owner-furnished or assigned property; (b) spare parts inventory required within the scope of the Contract; and (c) temporary works which are not intended to form part of the permanent Construction but which are intended to provide working access to the Site, or to the Construction, or which are intended to provide temporary support for the Construction, including scaffolding, form work, fences, shoring, lighting, cribbing, falsework, and temporary structures.
  - 4. Cover expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects).

- 5. Extend to cover damage or loss to insured property while in temporary storage at the Site or in a storage location outside the Site (but not including property stored at the premises of a manufacturer or Supplier).
- 6. Extend to cover damage or loss to insured property while in transit.
- Allow for partial occupation or use of the Construction by Owner, such that those portions of the Construction that are not yet occupied or used by Owner shall remain covered by the builder's risk insurance.
- 8. Provide for the waiver of claims and waiver of the insurer's subrogation rights, as set forth in Paragraph 6.06.
- 9. Provide primary coverage for all losses and damages caused by the perils or causes of loss covered.
- 10. Not include a co-insurance clause.
- 11. Include an exception for ensuing losses from physical damage or loss with respect to any defective workmanship, design, or materials exclusions.
- 12. Include performance/hot testing and start-up.
- 13. Be maintained in effect, subject to the provisions herein regarding Substantial Completion and partial occupancy or use of the Construction by Owner, until the Construction is complete.
- B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not be canceled or materially changed or renewal refused until at least 10 days' prior written notice has been given to the purchasing policyholder. Within 3 days of receipt of any such written notice, the purchasing policyholder shall provide a copy of the notice to each other insured.
- C. *Deductibles:* The purchaser of any required builder's risk or property insurance shall pay for costs not covered because of the application of a policy deductible.
- D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the Construction prior to Substantial Completion of all the Work as provided in Paragraph 14.04, then Owner (directly, if it is the purchaser of the builder's risk policy, or through Design-Builder) will provide notice of such occupancy or use to the builder's risk insurer. The builder's risk insurance shall not be canceled or permitted to lapse on account of any such partial use or occupancy; rather, those portions of the Construction that are occupied or used by Owner may come off the builder's risk policy, while those portions of the Construction not yet occupied or used by Owner shall remain covered by the builder's risk insurance.
- E. Additional Insurance: If Design-Builder elects to obtain other special insurance to be included in or supplement the builder's risk or property insurance policies provided under this Paragraph 6.05, it may do so at Design-Builder's expense.
- F. Insurance of Other Property: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, such as tools, construction equipment, or other personal property owned by Design-Builder, a Construction Subcontractor, or an employee of Design-Builder or a Construction Subcontractor, then the entity or individual owning such property item will be responsible for deciding whether to insure it, and if so in what amount.
- G. Loss of Use and Delay in Start-up: Unless otherwise expressly stated elsewhere in this Contract, the Owner is responsible, at its option, for purchase and maintenance of insurance to protect Owner against the loss of use or delays in start-up caused by property damage.

#### 6.06 Waiver of Rights

- A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder's risk policy, shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against any insureds thereunder, or against any Project Design Professional or its consultants, or their officers, directors, members, partners, employees, agents, consultants, or subcontractors. Owner and Design-Builder waive all rights against each other and the respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages caused by, arising out of, or resulting from any of the perils or causes of loss covered by such policies and any other property insurance applicable to the Construction; and, in addition, waive all such rights against the Project Design Professionals, their consultants, all Construction Subcontractors, all individuals or entities identified in the Supplementary Conditions as insureds, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, under such policies for losses and damages so caused. None of the above waivers shall extend to the rights that any party making such waiver may have to the proceeds of insurance held by Owner or Design-Builder as trustee or fiduciary, or otherwise payable under any policy so issued.
- B. Owner waives all rights against Design-Builder, the Project Design Professionals, and the Construction Subcontractors, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, for:
  - 1. Loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner's property or the Construction caused by, arising out of, or resulting from fire or other perils whether or not insured by Owner; and
  - Loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during partial occupancy or use pursuant to Paragraph 14.04, after Substantial Completion pursuant to Paragraph 14.03, or after final payment pursuant to Paragraph 14.06.
- C. Any insurance policy maintained by Owner covering any loss, damage, or consequential loss referred to in Paragraph 6.06.B shall contain provisions to the effect that the insured is allowed to waive the insurer's rights of subrogation against Design-Builder, Project Design Professionals, Construction Subcontractors, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, in a written contract executed prior to the loss, damage, or consequential loss.
- D. Design-Builder shall be responsible for assuring that each Construction Subcontract contains provisions whereby the Construction Subcontractor waives all rights against Owner, Design-Builder, all individuals or entities identified in the Supplementary Conditions as insureds, the Project Design Professionals, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss covered by builder's risk insurance and any other property insurance applicable to the Project.

#### 6.07 Receipt and Application of Property Insurance Proceeds

- A. Any insured loss under the builder's risk and other policies of property insurance required by Paragraph 6.05 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other insureds, and give notice to such other insureds that adjustment and settlement of a claim is in progress. Any other insured may state its position regarding a claim for insured loss in writing within 15 days after notice of such claim.
- B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. A named insured receiving insurance proceeds under the builder's risk and other policies of insurance required by Paragraph 6.05 shall

maintain such funds in a segregated account, and distribute such proceeds in accordance with such agreement as the parties in interest may reach, or as otherwise required under the dispute resolution provisions of this Contract or applicable Laws and Regulations.

C. If no other special agreement is reached, the damaged Construction shall be repaired or replaced, the money so received applied on account thereof, and the Construction and the cost thereof covered by Change Order, if needed.

### ARTICLE 7 – DESIGN-BUILDER'S RESPONSIBILITIES

- 7.01 Design Professional Services
  - A. Design-Builder shall provide the Design Professional Services needed to successfully perform and complete the Work required under this Contract.
  - B. Standard of Care: The standard of care for all Design Professional Services performed or furnished by Design-Builder under this Contract will be the care and skill ordinarily used by members of the subject profession practicing under similar circumstances at the same time and in the same locality.

#### 7.02 Construction

- A. Design-Builder shall perform and furnish the Construction pursuant to the Contract Documents, the Construction Drawings, and the Construction Specifications, as duly modified.
- B. Design-Builder shall keep Owner advised as to the progress of the Construction.
- 7.03 Supervision and Superintendence of Construction
  - A. Design-Builder shall supervise, inspect, and direct the Construction competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to provide the Construction in accordance with the Contract Documents. Design-Builder shall be solely responsible for the means, methods, techniques, sequences, and procedures of Construction.
  - B. At all times during the progress of Construction, the Design-Builder shall assign a competent resident superintendent who shall not be replaced without written notice to Owner except under extraordinary circumstances.

#### 7.04 Labor; Working Hours

- A. Design-Builder shall provide competent, suitably qualified personnel to perform the Work as required by the Contract Documents. Design-Builder shall at all times maintain good discipline and order at the Site.
- B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise indicated in the Contract Documents, and in the absence of any Laws or Regulations to the contrary, Design-Builder may perform the Construction on legal holidays, during any or all hours of the day, and on any or all days of the week, at Design-Builder's sole discretion.

#### 7.05 Services, Materials, and Equipment

- A. Unless otherwise specified in the Contract Documents, Design-Builder shall furnish or cause to be furnished and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the performance, testing, start-up, and completion of the Work.
- B. All materials and equipment incorporated into the Work shall be as specified by Owner or in the Construction Drawings or Construction Specifications, and unless specified otherwise shall be new and of good quality. All warranties and guarantees specifically called for by the Contract Documents shall expressly run to the benefit of Owner. If required by Owner, Design-Builder shall furnish satisfactory

evidence (including reports of required tests) as to the source, kind, and quality of materials and equipment.

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise provided in the Contract Documents.

#### 7.06 Or Equals" and Substitutions

- A. If an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, then during the preparation of the proposed Construction Drawings and Construction Specifications, the Design-Builder may request that Owner authorize the use of other items of material or equipment, or items from other proposed suppliers, by including the proposed items in the proposed Construction Drawings or Construction Specifications, with required notice to Owner that the Submittal contains a variation from the Contract Documents. Owner in its sole discretion may approve the use of the item if Owner determines that the item is functionally equal to that named and sufficiently similar so that no change in related Work will be required, taking into consideration whether the item:
  - 1. Is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
  - 2. Will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
  - 3. Has a proven record of performance and availability of responsive service; and
  - 4. Is not objectionable.
- B. Effect of Owner's Determination: Neither approval nor denial of an "or-equal" request shall result in any change in Contract Price. The denial of an "or-equal" request shall be final and binding, and may not be reversed through an appeal under any provision of the Contract Documents.
- C. Substitutes: During the preparation of the proposed Construction Drawings and Construction Specifications, the Design-Builder may propose a substitute to an item of material or equipment that is required to be furnished by the Contract Documents. Any such proposal shall be made in a transmittal to Owner that is separate from and independent of any Design Submittals. The proposal shall describe the advantages, disadvantages, and changes in Contract Price or Contract Time associated with the proposed substitute. Approval of the proposed substitute shall be at Owner's sole discretion. If approved, the substitute item shall be incorporated in the Construction Drawings and Construction Specifications.
- D. Design Professional Review: Before Design-Builder transmits its proposal to Owner, the Project Design Professional that designed the portion of the Work affected by the proposed "or equal" or substitute shall review and approve the proposal.
- E. Construction Drawings and Construction Specifications: "Or equal" or substitute proposals with respect to items of material or equipment that are required in the Construction Drawings and Construction Specifications shall be considered proposed modifications of the Construction Drawings and Construction Specifications, and shall be governed by the provisions of Paragraph 8.02.H.
- 7.07 Concerning Project Design Professionals, Construction Subcontractors, Suppliers, and Others
  - A. Design-Builder may retain Project Design Professionals, Construction Subcontractors, and Suppliers for the performance of parts of the Work. Such Project Design Professionals, Construction Subcontractors, and Suppliers must be acceptable to Owner.
  - B. Design-Builder shall retain specific Project Design Professionals, Construction Subcontractors, Suppliers, or other individuals or entities for the performance of designated parts of the Work if required to do so by the Contract Documents (including but not limited to the Proposal Amendment) as of the Effective Date.

- C. Prior to entry into any binding Design Agreement, Construction Subcontract, or purchase order, Design-Builder shall submit to Owner the identity of the proposed Project Design Professional, Construction Subcontractor, or Supplier (unless Owner has already deemed such proposed contractual party acceptable, during the bidding process or otherwise). Such proposed contractual party shall be deemed acceptable to Owner unless Owner raises a substantive, reasonable objection within 5 days.
- D. Owner may require the replacement of any Project Design Professional, Construction Subcontractor, Supplier, or other entity retained by Design-Builder to perform any part of the Work solely on the basis of substantive, reasonable objection after due investigation. Design-Builder shall submit an acceptable replacement for the rejected Project Design Professional, Construction Subcontractor, Supplier, or other entity.
- E. If Owner requires the replacement of any Project Design Professional, Construction Subcontractor, Supplier, or other entity retained by Design-Builder to perform any part of the Work, then Design-Builder shall be entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the replacement.
- F. No acceptance by Owner of Engineer or of any Project Design Professional, Construction Subcontractor, Supplier, or other entity, whether initially or as a replacement, shall constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.
- G. Design-Builder shall be fully responsible to Owner for all acts and omissions of the Project Design Professionals, Construction Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work, just as Design-Builder is responsible for Design-Builder's own acts and omissions.
- H. Design-Builder shall be solely responsible for scheduling and coordinating the services and work of the Project Design Professionals, Construction Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any of the Work.
- I. Design-Builder shall restrict all Project Design Professionals, Construction Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work from communicating directly with Owner, except in case of an emergency or a matter involving public health, safety, or welfare, or as otherwise expressly allowed herein.
- J. Owner may furnish to any Project Design Professional, Construction Subcontractor, or Supplier, to the extent practicable, information about amounts paid to Design-Builder on account of Work performed for Design-Builder by the requesting party.
- K. Nothing in the Contract Documents:
  - 1. Shall create for the benefit of any Project Design Professional, Construction Subcontractor, Supplier, or other third-party individual or entity any contractual relationship between Owner and such third-party individual or entity; nor
  - 2. Shall create any obligation on the part of Owner to pay or to see to the payment of any money due any Project Design Professional, Construction Subcontractor, Supplier, or other third-party individual or entity except as may otherwise be required by Laws and Regulations.

#### 7.08 Patent Fees and Royalties

A. Design-Builder shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights or copyrights held by others. If a particular invention, design, process, product, or device is specified in the Conceptual Documents or other Contract Documents for use in the performance of the Construction, and if to the actual knowledge of Owner its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to others, then Owner has disclosed the existence of such rights to Design-Builder in the Conceptual Documents or other Contract Documents.

B. To the fullest extent permitted by Laws or Regulations, Design-Builder shall indemnify and hold harmless Owner and Owner's Consultant, and the officers, directors, partners, employees or agents, and other consultants of each and any of them from and against all claims, costs, losses and damages (including but not limited to all fees and charges of engineers, architects, attorneys and other professionals and all court or arbitration or other dispute resolution costs) arising out of or resulting from any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the specification or incorporation in the Work of any invention, design, process, product or device, except those required by the Contract Documents.

C. To the fullest extent permitted by Laws or Regulations, Owner shall indemnify and hold harmless Design-Builder and its officers, directors, members, partners, employees or agents, Project Design Professionals, Construction Subcontractors, and Suppliers from and against all claims, costs, losses and damages (including but not limited to all fees and charges of engineers, architects, attorneys and other professionals and all court or arbitration or other dispute resolution costs) arising out of or resulting from any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product or device required by the Contract Documents, but not identified by Owner as being subject to payment of any license fee or royalty to others required by patent rights or copyrights.

#### 7.09 Permits and Utility Charges

- A. The Contract Documents allocate responsibility for obtaining and paying for specified permits, licenses, certificates of occupancy, and approvals of governmental authorities having jurisdiction over the Work. Each party shall assist the other, when necessary, in obtaining such permits, licenses, certificates, and approvals.
- B. Design-Builder shall pay all charges of utility owners for temporary service to the Work. Owner shall pay all charges of utility owners for connections for providing permanent service to the Work, and for capital costs related thereto.

#### 7.10 *Taxes*

A. Design-Builder shall pay all sales, consumer, use, and other similar taxes required to be paid by Design-Builder in accordance with the Laws or Regulations of the place of the Project which are applicable during the performance of the Work.

#### 7.11 Laws and Regulations

- A. Design-Builder shall give all notices required by and comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, Owner shall not be responsible for monitoring Design-Builder's compliance with any Laws or Regulations.
- B. If Design-Builder performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, Design-Builder shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such Work.
- C. Changes in Laws or Regulations that occur after the date on which the Design-Builder committed to the Contract Price (whether by negotiation or making an offer or proposal) and affect the cost or time of performance shall be the subject of an equitable change in Contract Price or Contract Times.

#### 7.12 Record Documents

A. Design-Builder shall maintain the Record Documents in good order, in a safe place at the Site. Design-Builder shall annotate the Record Documents to show all changes and clarifications made (whether in the field or otherwise) during performance of Construction. The Record Documents, as annotated, will be available to Owner for reference. Upon completion of the Construction, Design-Builder shall deliver the Record Documents, as annotated, to Owner.

- B. After receipt and review of the Record Documents from Design-Builder upon completion of Construction, the Owner may comment on any possible inaccuracies. After Owner and Design-Builder collaboratively address any such comments, the Record Documents shall be deemed to be Record Drawings and Record Specifications.
- C. The Record Drawings and Record Specifications are Contract Documents, and are binding upon Design-Builder with respect to its obligations to comply with the Contract Documents, including but not limited to correction period responsibilities and warranty obligations.

#### 7.13 Safety and Protection

- A. Design-Builder shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Construction Subcontractors of their responsibility for the safety of persons or property in the performance of their work, nor for compliance with applicable safety Laws and Regulations. Design-Builder shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury, or loss to:
  - 1. All persons on the Site or who may be affected by the Work;
  - 2. All the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
  - 3. Other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, utilities and Underground Facilities not designated for removal, relocation, or replacement in the course of Construction.
- B. Design-Builder shall comply with applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such safety and protection. Design-Builder shall notify Owner; the owners of adjacent property, Underground Facilities, and other utilities; and other contractors and utility owners performing work at or adjacent to the Site, when prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of their property or work in progress.
- C. Design-Builder shall comply with the applicable requirements of Owner's safety programs, if any. The Supplementary Conditions identify any Owner's safety programs that are applicable to the Work.
- D. Design-Builder shall inform Owner of the specific requirements of Design-Builder's safety program with which Owner and its employees and representatives must comply while at the Site.
- E. All damage, injury, or loss to any property referred to in Paragraph 7.13.A.2 or 7.13.A.3 caused, directly or indirectly, in whole or in part, by Design-Builder, any Construction Subcontractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by Design-Builder.
- F. Design-Builder's duties and responsibilities for safety and for protection of the Construction shall continue until such time as all the Work is completed, Owner has issued a notice to Design-Builder in accordance with Paragraph 14.06.B that the Work is acceptable (except as otherwise expressly provided in connection with Substantial Completion), and Design-Builder has left the Site.
- G. Design-Builder's duties and responsibilities for safety and protection shall resume whenever Design-Builder or any Construction Subcontractor, Supplier, or other representative returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contract Documents.

#### 7.14 Safety Representative

A. Design-Builder shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

#### 7.15 Hazard Communication Programs

A. Design-Builder shall be responsible for coordinating any exchange of safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or Regulations.

#### 7.16 Emergencies

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Design-Builder is obligated to act to prevent threatened damage, injury or loss. Design-Builder shall give Owner prompt written notice if Design-Builder believes that any significant changes in the Work or variations from the Contract Documents have been caused thereby or are required as a result thereof. If a change in the Contract Documents is required because of the action taken by Design-Builder in response to such an emergency, a Work Change Directive or Change Order will be issued.

#### 7.17 Post-Construction Phase

- A. Design-Builder shall:
  - 1. Provide assistance in connection with the start-up and testing of any equipment or system.
  - 2. Assist Owner in training staff to operate and maintain the Work.

#### 7.18 Design-Builder's General Warranty and Guarantee

- A. Design-Builder warrants and guarantees to Owner that Design-Builder will perform and complete the Construction as required by the Contract Documents, and that all Construction will be in accordance with the Contract Documents, the Construction Drawings, and the Construction Specifications (as duly modified in accordance with the Contract), and will not be defective.
- B. Design-Builder's warranty and guarantee hereunder excludes defects or damage caused by:
  - Abuse, modification or improper maintenance or operation by persons other than Design-Builder, Construction Subcontractors, or Suppliers or any other individual for whom Design-Builder is responsible; or
  - 2. Normal wear and tear under normal usage.
- C. None of the following will constitute an acceptance by Owner of Work that is not in accordance with the Contract Documents or a release of Design-Builder's obligation to perform the Work in accordance with the Contract Documents, unless expressly stated otherwise in writing:
  - 1. Observations by Owner;
  - 2. The making of any progress or final payment;
  - 3. The issuance of a certificate of Substantial Completion;
  - 4. Use or occupancy of the Work or any part thereof by Owner;
  - 5. Any review and approval of a Submittal;
  - 6. Any inspection, test, or approval by others; or
  - 7. Any correction of defective Construction by Owner.

#### 7.19 Indemnification

A. To the fullest extent permitted by Laws and Regulations, Design-Builder shall indemnify and hold harmless Owner, Owner's Consultant, and their officers, directors, members, partners, employees, agents, consultants, and subcontractors, from losses, damages, and judgments (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, and all court or arbitration or other dispute resolution costs) arising from third-party claims or actions relating to or resulting from the performance or furnishing of the Work, provided that any such claim, action, loss, damages, or judgment is attributable to bodily injury, sickness, disease, or death, or to damage to or destruction of tangible property (other than the Work itself) including the loss of use resulting therefrom, but only to the extent caused by any negligent act or omission of Design-Builder, a Project Design Professional, any Construction Subcontractor, any Supplier, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors.

- B. In any and all claims or actions against Owner, Owner's Consultant, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, by any employee (or the survivor or personal representative of such employee) of Design-Builder, a Project Design Professional, any Construction Subcontractor, any Supplier, any individual or entity directly or indirectly employed or retained by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 7.19.A shall not be limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or for Design-Builder, a Project Design Professional, or any Construction Subcontractor, Supplier, or other individual or entity under workers' compensation acts, disability benefit acts, or other employee benefit acts.
- C. The indemnification obligations of Design-Builder under Paragraph 7.19.A shall not extend to the liability of Owner's Consultant, other consultants or design professionals of Owner, or their officers, directors, members, partners, employees, agents, consultants, or subcontractors arising out of the preparation or approval of maps, drawings, opinions, reports, surveys, designs, or specifications.

#### ARTICLE 8 - SUBMITTALS

#### 8.01 Design-Builder's Preparation of Submittals

- A. Design Submittals shall be prepared by Project Design Professionals, on behalf of Design-Builder.
- B. The appropriate Project Design Professional shall review and approve each Submittal (including but not limited to all Design Submittals), other than those Submittals not involving technical or engineering matters, before Design-Builder's transmittal of such Submittal to Owner. Such review and approval shall account for the following, as appropriate:
  - That any items covered by such Submittal will, after installation or incorporation in the Construction, comply with the information and requirements in the Contract Documents and the Construction Drawings and Construction Specifications, as duly modified, and be compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents, Construction Drawings, and Construction Specifications, as duly modified.
  - 2. That if the Submittal includes any proposed modification of the Contract Documents, Construction Drawings, or Construction Specifications, or any proposed variation from the requirements of such documents, such proposed modification or variation is acceptable based on the standards of the engineering profession (or other applicable design profession), and if implemented will be supported by signing or sealing by a licensed design professional, as necessary.
- C. Before Design-Builder's transmittal of a Submittal to Owner, the Design-Builder shall, as applicable:
  - 1. Review and coordinate the Submittal with other Submittals and with the requirements of the Work, the Contract Documents, the Construction Drawings, and the Construction Specifications, as duly modified;
  - 2. Determine and verify all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect to the Submittal, and confirm that the Submittal is complete with respect to all related data included in the Submittal;
  - 3. Determine and verify the suitability of proposed materials and equipment with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation; and

- 4. Determine and verify all information relative to Design-Builder's responsibilities for the means, methods, techniques, sequences, and procedures of construction, and for safety precautions and programs incident thereto.
- D. Design-Builder shall give Owner specific written notice of any proposed modification of the Contract Documents, Construction Drawings, or Construction Specifications, and any variations that a Submittal may have from the requirements of the Contract Documents, Construction Drawings, and Construction Specifications, as duly modified. This notice shall be set forth in a written communication separate from the Submittal; and, in addition, in the case of a Submittal in drawing form, by a specific notation made on the drawing itself.
- E. Each Submittal shall bear a stamp or specific written certification by Design-Builder that it has satisfied its obligations under the Contract Documents with respect to preparation of the Submittal, and that Design-Builder approves the Submittal.
- F. All Submittals must be acceptable based on compliance with form and content requirements of the Contract Documents. Design-Builder shall submit Design Submittals for Owner's review and approval. Other Submittals shall not require express approval, except as indicated in the Supplementary Conditions or elsewhere in the Contract Documents.

#### 8.02 Owner's Review of Submittals

- A. Owner will review all Submittals, and may comment on any Submittal. Any response to a Submittal by Owner shall be in accordance with the schedule of required Submittals accepted by Owner as required by Paragraph 2.07, and the provisions of the Contract Documents.
- B. For those Submittals requiring Owner's review and approval, Owner's response will be in writing and will indicate either that Owner approves the Submittal or rejects the Submittal. Owner may also include comments regarding the approved or rejected Submittal. For those Submittals that do not require approval, the Submittal shall be deemed acceptable to Owner unless Owner responds with a timely objection or adverse comment.
- C. Unless a specific provision of the Contract Documents expressly provides otherwise, Owner's review of a Submittal will be to determine if the Submittal complies with and is consistent with the Contract Documents. If Owner concludes that a Submittal requiring approval complies with and is consistent with the Contract Documents, the Owner shall approve such Submittal.
- D. Owner's approval, rejection, or acceptance of a Submittal will not extend to the means, methods, techniques, sequences, or procedures of Construction, or to safety precautions or programs incident thereto.
- E. Owner's review, comments, approval, rejection, or acceptance of Submittals shall not relieve Design-Builder from responsibility for (1) performance of the Work in accordance with the Contract Documents, (2) the scheduling and progress of the Work, (3) the means, methods, sequences, techniques, and procedures of Construction, and safety precautions and programs incident thereto, or (4) any variation from the requirements of the Contract Documents, unless Design-Builder has in a separate written communication at the time of submission called Owner's attention to each such variation, and Owner has given written approval of each such variation; nor shall Owner's review, comments, approval, rejection, or acceptance of a Submittal impose any such responsibility on Owner.
- F. Construction tasks and expenditures by Design-Builder prior to Owner's review and approval or acceptance of any Submittal will be at the sole risk of Design-Builder.
- G. In reviewing, approving, rejecting, accepting, or commenting on any Design Submittal, Owner does not assume responsibility for the design, for any deficiencies in the Design Submittal or in the Design Professional Services by which they were prepared, or for constructability, cost, or schedule problems that may arise in connection with the Design Submittal.
- H. The parties acknowledge that Design-Builder's design responsibilities continue after commencement of Construction. During the course of Construction, the Design-Builder may propose modifications to

the Construction Drawings and Construction Specifications. Owner shall approve such proposed modifications if (1) they comply with and are consistent with the Contract Documents, (2) Design-Builder has demonstrated that the modification is minor in character, or will not be detrimental to the quality and function of the Work, (3) the appropriate Project Design Professional has reviewed and approved the proposed modification with respect to any technical or engineering matters, and (4) Owner has not relied on the previously-approved Construction Drawings and Construction Specifications, such that the proposed modification would be detrimental to the Owner's interests. At its option, Owner may also approve more substantial or divergent proposed modifications, provided that the appropriate Project Design Professional has reviewed and approved the proposed modification with respect to any technical or engineering matters.

#### **ARTICLE 9 – OTHER CONSTRUCTION**

#### 9.01 Other Work

- A. In addition to and apart from the Work to be performed and furnished by Design-Builder under the Contract Documents, the Owner may perform other construction work at or adjacent to the Site during the course of the Project. Such other work may be performed by Owner's employees, or through contracts between the Owner and third parties. Owner may also arrange to have third-party utility owners perform work on their utilities and facilities at or adjacent to the Site.
- B. If Owner performs other work at or adjacent to the Site with Owner's employees, or through contracts for such other work, then Owner shall give Design-Builder written notice thereof prior to starting any such other work. If Owner has advance information regarding the start of any third-party utility work at or adjacent to the Site, Owner shall provide such information to Design-Builder.
- C. Design-Builder shall afford proper and safe access to the Site to each contractor that performs such other work, each utility owner performing other work, and to Owner, if Owner is performing other work with Owner's employees, and provide a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work. Design-Builder shall do all cutting, fitting, and patching of the Construction that may be required to properly connect or otherwise make its several parts come together and properly integrate with such other work. Design-Builder shall not endanger any work of others by cutting, excavating, or otherwise altering such work; provided, however, that Design-Builder may cut or alter others' work with the written consent of Owner and the others whose work will be affected.
- D. If the proper execution or results of any part of the Construction depends upon work performed by others under this Article 9, Design-Builder shall inspect such other work and promptly report to Owner in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of the Construction. Design-Builder's failure to so report will constitute an acceptance of such other work as fit and proper for integration with the Construction, except for latent defects and deficiencies in such other work.

#### 9.02 Coordination

- A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner's employees, or to arrange to have utility owners perform work at or adjacent to the Site, the following will be set forth in the Supplementary Conditions or provided to Design-Builder prior to the start of any such other work:
  - 1. The identity of the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors;
  - 2. An itemization of the specific matters to be covered by such authority and responsibility; and
  - 3. The extent of such authority and responsibilities.
- B. If the Supplementary Conditions do not identify the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors, Owner shall have sole authority and responsibility for such coordination.

#### 9.03 Legal Relationships

- A. If, in the course of performing other work for Owner at or adjacent to the Site, the Owner's employees, any other contractor working for Owner, or any utility owner that Owner has arranged to perform work, causes damage to the Construction or to the property of Design-Builder or the Construction Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the performance of the Construction, through actions or inaction, then Design-Builder shall be entitled to an equitable adjustment in the Contract Price or the Contract Times, or both. The entitlement to, and extent of, any such equitable adjustment shall take into account information (if any) regarding such other work that was provided to Design-Builder in the Contract Documents, and any provisions in Laws or Regulations concerning utility action or inaction, or related remedies. When applicable, any such equitable adjustment in Contract Price shall be conditioned on Design-Builder assigning to Owner all Design-Builder's rights against such other contractor or utility owner with respect to the damage, delay, disruption, or interference that is the subject of the adjustment. Design-Builder's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Design-Builder's ability to complete the Work within the Contract Times.
- B. Design-Builder shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site. If Design-Builder fails to take such measures and as a result damages, delays, disrupts, or interferes with the work of any such other contractor or utility owner, then Owner may impose a set-off against payments due to Design-Builder, and assign to such other contractor or utility owner the Owner's contractual rights against Design-Builder with respect to the breach of the obligations set forth in this paragraph.
- C. When Owner is performing other work at or adjacent to the Site with Owner's employees, Design-Builder shall be liable to Owner for damage to such other work, and for the reasonable direct delay, disruption, and interference costs incurred by Owner as a result of Design-Builder's failure to take reasonable and customary measures with respect to Owner's other work. In response to such damage, delay, disruption, or interference, Owner may impose a set-off against payments due to Design-Builder.
- D. If Design-Builder damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Design-Builder's failure to take reasonable and customary measures to avoid such impacts, or if any claim arising out of Design-Builder's actions, inactions, or negligence in performance of the Work at or adjacent to the Site is made by any such other contractor or utility owner against Design-Builder or Owner, then Design-Builder shall (1) promptly attempt to settle the claim as to all parties through negotiations with such other contractor or utility owner and its officers, directors, members, partners, employees, agents, consultants and subcontractors from and against any such claims, and against all costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such damage, delay, disruption, or interference.

# **ARTICLE 10 – OWNER'S RESPONSIBILITIES**

### 10.01 General

- A. Owner shall do the following in a timely manner so as not to delay the services of Design-Builder:
  - If requested in writing by Design-Builder, furnish reasonable evidence satisfactory to Design-Builder that sufficient funds are available and committed for the entire cost of the Project. Unless such reasonable evidence is furnished, Design-Builder is not required to commence or continue any Work, or may, if such evidence is not presented within a reasonable time, stop Work upon 15 days' notice to the Owner;
  - 2. Make payments to Design-Builder promptly when they are due, as provided in Paragraph 14.01 and 14.06;

- 3. Furnish the Site as set forth in Paragraph 5.01; arrange for safe access to and make all provisions for Design-Builder to enter upon public and private property as may reasonably be required for Design-Builder to perform Work under the Contract.
- 4. Furnish to Design-Builder, as required for performance of the Work, the following, all of which Design-Builder may use and rely upon in performing services under this Agreement:
  - a. Environmental assessment and impact statements;
  - b. Property, boundary, easement, right-of-way, and other special engineering surveys or data;
  - c. Property descriptions;
  - d. Zoning, deed, and other land use restrictions;
  - e. Utility and topographic mapping and surveys;
  - f. Explorations and tests of subsurface conditions at or adjacent to the Site; geotechnical reports and investigations; drawings of physical conditions relating to existing surface or subsurface structures at the Site; any information or data known to Owner concerning underground facilities at the Site; hydrographic surveys, laboratory tests and inspections of samples, materials, and equipment; with appropriate professional interpretation of such information or data;
  - g. Any other available information pertinent to the Project including reports and data relative to previous designs, or investigation at or adjacent to the Site;
  - h. Engineering surveys to establish reference points which in Owner's judgment are necessary to enable Design-Builder to proceed with the Work;
  - i. Assistance to Design-Builder in filing documents required to obtain necessary permits, licenses, and approvals of governmental authorities having jurisdiction over the Project; and
  - j. Permits, licenses, and approvals of government authorities that the Contract Documents expressly require Owner to obtain.
- 5. Provide information known to Owner relating to the presence of materials and substances at the Site that could create a Hazardous Environmental Condition.
- B. If an obligation ascribed to Owner in Paragraph 10.01.A is expressly assigned to Design-Builder, in the description of the Work or elsewhere in the Contract Documents, then such express assignment to Design-Builder shall supersede the provision in Paragraph 10.01.A.
- C. Recognizing and acknowledging that Design-Builder's services and expertise do not include the following services, Owner shall furnish or obtain, as required for the Project:
  - a. Accounting, bond and financial advisory (including, if applicable, "municipal advisor" services as described in Section 975 of the Dodd-Frank Wall Street Reform and Consumer Protection Act (2010) and the municipal advisor registration rules issued by the Securities and Exchange Commission), independent cost estimating, and insurance counseling services.
  - b. Legal services with regard to issues pertaining to the Project as Owner requires, or Design-Builder reasonably requests.
  - c. Such auditing services as Owner requires to review cost submittals or ascertain how or for what purpose Design-Builder has used the money paid.
- D. Examine all studies, reports, alternate solutions, sketches, drawings, specifications, proposals, Submittals (including Design Submittals), and other documents presented by Design-Builder (including obtaining advice of an attorney, insurance counselor, and other consultants as Owner deems appropriate with respect to such examination), and if a decision is required with respect to any such document, render such decision in writing pursuant to any specific schedule, or if no specific schedule pertains, within a reasonable time after receipt of the document.

#### 10.02 Insurance

- A. Owner's responsibilities with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.
- 10.03 Limitations on Owner's Responsibilities
  - A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Design-Builder's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Design-Builder to comply with Laws or Regulations applicable to the furnishing or performance of the Work. Owner will not be responsible for Design-Builder's failure to perform the Work in accordance with the Contract Documents.
- 10.04 Undisclosed Hazardous Environmental Condition
  - A. Owner's responsibility with respect to undisclosed Hazardous Environmental Conditions uncovered or revealed at the Site is set forth in Paragraph 5.06.
- 10.05 Owner's Site Representative
  - A. Owner may furnish an Owner's Site Representative to observe the performance of Construction. The duties, responsibilities and limitations of authority of any such Owner's Site Representative and assistants will be as provided in the Supplementary Conditions.

# 10.06 Owner's Consultants and Managers

- A. Owner's Consultant, if any, is identified in the Agreement.
- B. Owner shall advise Design-Builder of the identity and scope of services of any other independent consultants or managers retained by Owner to perform or furnish services in regard to the Project, including, but not limited to, cost estimating, project peer review, value engineering, constructability review, program management, project management, or contract administration.
- C. Neither Owner's Consultant, Owner's Site Representative, nor any other consultant or manager retained by Owner, has any duties, responsibilities, or authorities with respect to Design-Builder, unless expressly provided in this Contract. Owner's Consultant and such other consultants and managers shall not supervise, direct, or have control or authority over, nor be responsible for, Design-Builder's means, methods, techniques, sequences, or procedures of construction or the safety precautions and programs incident thereto, or for any failure of Design-Builder to comply with Laws or Regulations applicable to the furnishing or performance of the Work; and will not be responsible for Design-Builder's failure to perform the Work in accordance with the Contract Documents.

#### 10.07 Safety Programs

- A. While at the Site, Owner's employees and representatives shall comply with the specific applicable requirements of Design-Builder's safety programs of which Owner has been informed pursuant to Paragraph 7.13.D.
- B. Owner shall inform Design-Builder of any specific requirements of safety or security programs that are applicable to Design-Builder while at the Site.

#### 10.08 Permits and Approvals

A. Owner shall obtain reviews, approvals, certificates, and permits from governmental authorities having jurisdiction over the Project as indicated in the Contract Documents.

# ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK

- 11.01 Amending and Supplementing Contract Documents
  - A. The Contract Documents may be amended or supplemented by a Change Order or a Work Change Directive.

- 1. Change Orders: If an amendment or supplement to the Contract Documents includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order. A Change Order also may be used to establish amendments and supplements of the Contract Documents that do not affect the Contract Price or Contract Times.
- 2. Work Change Directives: The Work modification ordered or documented by a Work Change Directive will be incorporated in a subsequently issued Change Order. When a Work Change Directive is issued, the parties will promptly meet to attempt to negotiate the Work Change Directive's effect, if any, on the Contract Times and Contract Price. The effect, if any, on Contract Times and Contract Price, together with the Work Change Directive's addition, deletion, or revision to the Work, will be set forth in a subsequently issued Change Order.
- B. Either Owner or Design-Builder may propose or request a Change Order. With respect to certain events, this Contract may indicate specific times in which such requests or proposals must be submitted to the other party. With respect to all other events, the request or proposal shall be submitted to the other party within 30 days of the event giving rise to the request or proposal.

# 11.02 Authorized Changes in the Work

A. Without invalidating the Contract and without notice to any surety, and notwithstanding any other provision of the Contract, Owner may, at any time or from time to time, order or authorize additions, deletions, or revisions in the Work within the general scope of the Contract. Such changes may be accomplished by a Change Order, if Owner and Design-Builder have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or by a Work Change Directive. Upon receipt of any such document, Design-Builder shall promptly proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease construction activities with respect to such deleted Work. Added or revised Work shall be performed under the applicable conditions of the Contract Documents. Nothing in this paragraph shall obligate Design-Builder to undertake work that Design-Builder reasonably concludes cannot be performed in a manner consistent with Design-Builder's safety or professional obligations under the Contract Documents or Laws and Regulations.

# 11.03 Unauthorized Changes in the Work

A. Design-Builder shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any Work performed that is not required by the Contract Documents, as duly amended, except in the case of an emergency as provided in Paragraph 7.16, or in the case of uncovering Construction as provided in Paragraph 13.03.A.3.

# 11.04 Changes Involving the Design

A. To the extent a change, whether proposed by Design-Builder or Owner, ordered by Owner, or set forth in a proposed Change Order or in a Work Change Directive, involves the design (as set forth in the Construction Drawings, Construction Specifications, or otherwise) or other engineering or technical matters, such changes must be reviewed and approved by the applicable Project Design Professional. The review and approval may occur at the time the change occurs, or as part of Design-Builder's provision of Professional Design Services in response to the change.

# 11.05 Change of Contract Price

- A. The Contract Price may only be changed by a Change Order. Any Claim regarding an adjustment in the Contract Price shall be presented by written notice to the other party in accordance with Paragraph 16.01.
- B. If the Contract Price is based on Cost of the Work, then the provisions in the Agreement regarding Cost of the Work and changes in the Design-Builder's fee, Contract Price, Guaranteed Maximum Price, and Guaranteed Maximum Fee, apply.

- C. The value of any Work covered by a Change Order or of any adjustment in the Contract Price will be determined as follows:
  - Where the Work involved is covered by unit prices contained in the Contract Documents, by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 12.02); or
  - 2. Where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.05.D); or
  - 3. Where the Work involved is not covered by unit prices contained in the Contract Documents, and agreement to a lump sum is not reached under Paragraph 11.05.C.2, then on the basis of the Cost of the Work for price adjustments (determined as provided in the Cost of the Work provisions in the Agreement, if applicable, or in Paragraph 12.01), plus a Design-Builder's Fee for overhead and profit (determined as provided in Paragraph 11.05.D).
- D. Design-Builder's Fee: The Design-Builder's fee for overhead and profit on Change Orders shall be determined as follows:
  - 1. A mutually acceptable fixed fee; or
  - 2. If a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
    - a. For costs incurred under Paragraphs 12.01.B.1.a. and 12.01.B.2, the Design-Builder's fee shall be 15 percent;
    - b. For costs incurred under Paragraph 12.01.B.3, 12.01.B.4, 12.01.B.5, and 12.01.B.6, the Design-Builder's fee shall be 5 percent;
    - c. With respect to Construction Subcontracts, where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of this Contract is that the Design-Builder's fee shall be based on: (1) a fee of 15 percent of the costs incurred under Paragraph 12.01 by the subcontractor that actually performs the Work, at whatever tier, and (2) with respect to Design-Builder itself, and to any Construction Subcontractors of a tier higher than that of the Construction Subcontractor that actually performs the Work, a fee of 5 percent of the amount (fee plus underlying costs incurred) attributable to the next lower tier Construction Subcontractor; provided, however, that for any such subcontracted work the maximum total fee to be paid by Owner shall be no greater than 27 percent of the costs incurred by the Construction Subcontractor that actually performs the Work;
    - d. With respect to Design Agreements, the Engineer or other invoicing Project Design Professional under a Design Agreement may add a fee of 5 percent to an invoice from a lower tier design entity, and Design-Builder may add a fee of 5 percent to an invoice from Engineer or other invoicing Project Design Professional; Owner shall not be responsible for any other mark-up at any tier (other than those incorporated in a factor, multiplier, hourly rate, or stipulated sum from the entity performing the subject Design Professional Services);
    - e. No fee will be payable on the basis of costs itemized in Paragraph 12.01.B.7 or 12.01.C;
    - f. The amount of credit to be allowed by Design-Builder to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Design-Builder's fee by an amount equal to 5 percent of such net decrease; and
    - g. When both additions and credits are involved in any one change, the adjustment in Design-Builder's fee shall be computed on the basis of the net change in accordance with Paragraphs 11.05.D.2.a through 11.05.D.2.e., inclusive.

- 11.06 Change of Contract Times
  - A. The Contract Times may only be changed by a Change Order. Any Claim regarding an adjustment of the Contract Times shall be presented by written notice to the other party pursuant to Paragraph 16.01.
  - B. Design-Builder's entitlement to an adjustment of the Contract Times under this Contract is conditioned on such adjustment being essential to Design-Builder's ability to complete the Work within the Contract Times.

# 11.07 Execution of Change Orders

- A. Owner and Design-Builder shall execute appropriate Change Orders covering:
  - 1. Changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
  - 2. Changes in Contract Price resulting from an Owner set-off, unless Design-Builder has duly contested such set-off;
  - 3. Changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) required because of Owner's correction of defective Work under Paragraph 13.05 or Owner's acceptance of defective Work under Paragraph 13.07, or (c) agreed to by the parties (all subject to the need for review and approval by the applicable Project Design Professional pursuant to Paragraph 11.04); and
  - 4. Changes in the Contract Price or Contract Times, or other changes, which embody the substance of any final and binding results under Article 16.
- B. If Owner or Design-Builder refuses to execute a Change Order that is required to be executed under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as if fully executed.
- 11.08 Notice to Sureties
  - A. If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times) is required by the provisions of any Bond to be given to a surety, the giving of any such notice will be Design-Builder's responsibility. The amount of each applicable Bond will be adjusted to reflect the effect of any such change.

# ARTICLE 12 - COST OF THE WORK ADJUSTMENTS; UNIT PRICE WORK

- 12.01 Cost of the Work
  - A. Costs of the Work Adjustment: When the price of Work covered by a Change Order or an adjustment in Contract Price is to be determined on the basis of Cost of the Work, the Cost of the Work adjustment means the sum of all costs necessarily incurred and paid by Design-Builder in the proper performance of the specific portion of the Work. The costs to be reimbursed to Design-Builder will be only those additional or incremental costs required because of the change of the Work or because of the event giving rise to the adjustment. If the Agreement contains Cost of the Work provisions, such provisions shall govern in determining the Cost of the Work for Change Order or adjustment purposes. If the Agreement does not contain Cost of the Work provisions, then the provisions in Paragraph 12.01 shall apply.
  - B. Costs Included: The Cost of the Work adjustment does not include any of the costs itemized in Paragraph 12.01.C, and shall include only the following items with respect to the subject Work:
    - 1. Payroll costs for employees in the direct employ of Design-Builder in the performance of the subject Work, under schedules of job classifications agreed upon by Owner and Design-Builder in advance of such performance.
      - a. Such employees shall include without limitation superintendents, foremen, and other personnel employed full-time at the Site. Payroll costs for employees not employed full time on the Work

shall be apportioned on the basis of their time spent on the subject Work. Payroll costs shall include, but not be limited to, salaries and wages plus the cost of fringe benefits which shall include social security contributions, unemployment, excise and payroll taxes, workers' compensation, health and retirement benefits, bonuses, sick leave, vacation, and holiday pay applicable thereto. The expenses of performing the subject Work outside the hours or days permitted by this Contract shall be included in the above to the extent such performance of Work is authorized by Owner.

- b. Such employees shall also include engineers, engineering technicians, architects, and others providing Design Professional Services as employees of Design-Builder. For purposes of this Paragraph 12.01.B.1.b, Design-Builder shall be entitled to payment for such employees an amount equal to salary costs times a factor, as designated in the Agreement, for services in the performance of the subject Work.
- 2. Cost of all materials and equipment furnished and incorporated in the subject Work, including costs of transportation and storage thereof, and Suppliers' field services required in connection therewith. All cash discounts shall accrue to Design-Builder unless Owner deposits funds with Design-Builder with which to make payments, in which case the cash discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns from sale of surplus materials and equipment shall accrue to Owner, and Design-Builder shall make provisions so that they may be obtained.
- 3. Cost of permits obtained by Design-Builder.
- 4. Payments made by Design-Builder to Construction Subcontractors for subject Work performed or furnished by such Construction Subcontractors. If any subcontract provides that the Construction Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Construction Subcontractor's Cost of the Work and fee shall be determined in the same manner as Design-Builder's Cost of the Work and fee.
- 5. Payments made by Design-Builder for Design Professional Services provided or furnished with respect to the subject Work under a Design Agreement.
- Costs of special consultants (not including Project Design Professionals), including but not limited to testing laboratories, attorneys, and accountants, retained for services specifically related to the subject Work.
- 7. Supplemental costs including the following items:
  - a. The proportion of necessary transportation, travel, and subsistence expenses of Design-Builder's employees incurred in discharge of duties connected with the Work.
  - b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office and temporary facilities at the Site and hand tools not owned by the workers, which are consumed in the performance of the Work, and cost, less market value, of such items used but not consumed that remain the property of Design-Builder.
  - c. Rentals of all construction or engineering equipment and machinery, and their parts, whether rented from Design-Builder or from others in accordance with rental agreements approved by Owner, and the costs of transportation, loading, unloading, installation, dismantling and removal of such equipment, machinery, and parts. All such costs shall be in accordance with the terms of such rental agreements. The rental of any such equipment, machinery, or parts shall cease when its use is no longer necessary for the Work.
  - d. Sales, consumer, use, and other similar taxes related to the subject Work, and for which Design-Builder is liable, imposed by Laws or Regulations.
  - e. Deposits lost for causes other than negligence of Design-Builder, any Construction Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.

- f. Losses, damages, and related expenses caused by damage to the subject Work not compensated by insurance or otherwise, sustained by Design-Builder in connection with the furnishing and performance of the Work provided they have resulted from causes other than the negligence of Design-Builder, any Construction Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable. Such losses shall include settlements made with the written consent and approval of Owner. No such losses, damages, and expenses shall be included in the Cost of the Work for the purpose of determining Design-Builder's fee.
- g. The cost of utilities, fuel, and sanitary facilities at the Site, as applicable to the subject Work.
- h. Minor expenses such as long distance telephone calls, telephone service at the Site, express and courier services, and similar petty cash items in connection with the Work.
- i. Cost of premiums for all Bonds and insurance Design-Builder is required by the Contract Documents to purchase and maintain.
- C. Costs Excluded: The term Cost of the Work shall not include any of the following items:
  - Payroll costs and other compensation of Design-Builder's officers, executives, principals (of partnerships and sole proprietorships), general managers, estimators, attorneys, auditors, accountants, purchasing and contracting agents, expediters, timekeepers, clerks, and other personnel employed by Design-Builder whether at the Site or in Design-Builder's principal or a branch office for general administration of the Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph 12.01 B.1, all of which are to be considered administrative costs covered by the Design-Builder's fee.
  - 2. Expenses of Design-Builder's principal and branch offices other than Design-Builder's office at the Site.
  - 3. Any part of Design-Builder's capital expenses, including interest on Design-Builder's capital employed for the subject Work and charges against Design-Builder for delinquent payments.
  - 4. Costs due to the negligence of Design-Builder, any Construction Subcontractor, Engineer or other Project Design Professionals, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to the correction of defective Work, disposal of materials or equipment wrongly supplied, and making good any damage to property.
  - 5. Other overhead or general expense costs of any kind, and the costs of any item not specifically and expressly included in Paragraph 12.01.B.
- D. Design-Builder's Fee: When the value of the Work covered by a Change Order is determined on the basis of Cost of the Work, Design-Builder's fee shall be determined as set forth in Paragraph 11.05 D.
- E. Documentation: Whenever the cost of any Work is to be determined pursuant to Paragraph 12.01.B and 12.01.C, Design-Builder will establish and maintain cost records in accordance with generally accepted accounting practices and submit in a form acceptable to Owner an itemized cost breakdown together with supporting data.

#### 12.02 Unit Price Work

- A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all of Unit Price Work an amount equal to the sum of the established unit prices for each separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the Agreement. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of determining an initial Contract Price. Determinations of the actual quantities and classifications of Unit Price Work performed by Design-Builder will be made by Owner.
- B. If Design-Builder's compensation is based on Cost of the Work, this Contract will not include compensation under unit prices unless expressly stated otherwise.

- C. Each unit price will be deemed to include an amount considered by Design-Builder to be adequate to cover Design-Builder's overhead and profit for each separately identified item.
- D. Design-Builder or Owner may seek an adjustment in the Contract Price if:
  - 1. The quantity of any item of Unit Price Work performed by Design-Builder differs materially and significantly from the estimated quantity of such item indicated in the Agreement;
  - 2. Such an adjustment would not duplicate, and is coordinated with, any other related adjustments of Contract Price; and
  - Design-Builder has incurred additional expense, or less expense, as a result of the variation in quantity.

# ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE CONSTRUCTION

- 13.01 Access to Construction
  - A. Owner, Owner's Consultant, Owner's Site Representative, and other representatives and personnel of Owner, independent testing laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Construction at reasonable times for their observation, inspecting, and testing. Design-Builder shall provide them proper and safe conditions for such access and advise them of Design-Builder's Site safety procedures and programs so that they may comply therewith as applicable.

#### 13.02 Tests, Inspections, and Approvals

- A. Design-Builder shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
  - By the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
  - 2. By Laws and Regulations, unless the Contract Documents or Laws and Regulations expressly allocate responsibility for a specific inspection or test to Owner;
  - 3. To attain Owner's acceptance of materials or equipment to be incorporated in the Construction;
  - 4. By manufacturers of equipment furnished under the Contract Documents;
  - 5. To meet the requirements of the Construction Drawings and Construction Specifications;
  - 6. For testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Construction; and
  - 7. For acceptance of materials, mix designs, or equipment submitted for approval prior to Design-Builder's purchase thereof for incorporation in the Construction.
- B. Owner shall be responsible for arranging, obtaining, and paying for all inspections and tests expressly required by the Contract Documents or Laws and Regulations to be furnished and paid for by Owner, except that costs incurred in connection with tests or inspections of covered Construction shall be governed by the provisions of Paragraph 13.03.
- C. All inspections and tests shall be performed by independent inspectors, testing laboratories, or other qualified individuals or entities acceptable to Owner and Design-Builder.
- D. If the Contract Documents require the Construction (or part thereof) to be approved by Owner or another designated individual or entity, then Design-Builder shall assume full responsibility for arranging and obtaining such approvals.
- E. Design-Builder shall give Owner reasonable notice of the planned schedule for all required inspections, tests, and approvals.

- F. Design-Builder shall give Owner timely notice of readiness of the Construction (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
- G. Each party shall provide the other with copies of any certificates of inspection or approval obtained with respect to tests and inspections.
- H. Both parties may rely on the results of inspections and tests, performed pursuant to this paragraph and the governing provisions of the Contract Documents, Laws and Regulations, and the Construction Drawings and Construction Specifications.
- I. If any Construction (or the construction work of others) that is required to be inspected, tested, or approved is covered by Design-Builder without written concurrence of Owner, then Contractor shall, if requested by Owner, uncover such Construction for observation. Such uncovering shall be at Design-Builder's expense unless Design-Builder has given Owner timely notice of Design-Builder's intention to cover the same and Owner has not acted with reasonable promptness in response to such notice.

### 13.03 Uncovering Construction

- A. If Owner considers it necessary or advisable that covered Construction be observed by Owner or inspected or tested by others, then Design-Builder, at Owner's request, shall uncover, expose or otherwise make available for observation, inspection, or testing, as Owner may require, that portion of the Construction in question, furnishing all necessary labor, material, and equipment.
  - 1. If the Construction had been covered contrary to the written request of Owner or a requirement of the Contract Documents, then uncovering it for Owner's observation and re-covering it shall be at Design-Builder's expense, regardless of whether it is defective.
  - 2. If it is found that the covered Construction is defective, Design-Builder shall pay all costs and damages caused by or resulting from such uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement, re-covering, or reconstruction (including but not limited to all fees and charges of engineers, architects, attorneys and other professionals, all court or arbitration or other dispute resolution costs, and all costs of repair or replacement of work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price.
  - If the covered Construction is not found to be defective, Design-Builder shall be allowed an increase in the Contract Price or an extension of the Contract Times (or Milestones), or both, directly attributable to such uncovering, exposure, observation, inspection, testing, replacement, recovering, and reconstruction, subject to the provisions of Paragraph 13.03.A.1.

# 13.04 Defective Construction

- A. It is Design-Builder's obligation to assure that the Construction is not defective.
- B. Owner shall give Design-Builder prompt written notice of all defective Construction of which Owner has actual knowledge. Owner may reject, accept, or correct defective Construction.
- C. Promptly after receipt of written notice of defective Construction, unless Owner expressly indicates that it will accept the defective Construction, Design-Builder shall correct all such defective Construction, whether or not fabricated, installed, or completed; or, if Owner has rejected the defective Construction, remove it from the Project and replace it with Construction that is not defective.
- D. When correcting defective Construction, Design-Builder shall take no action that would void or otherwise impair Owner's special warranty and guarantee, if any, on said Construction.

#### 13.05 Owner May Correct Defective Construction

A. If Design-Builder fails within a reasonable time after written notice from Owner to correct defective Construction or to remove and replace rejected Construction, or if Design-Builder fails to perform the Construction in accordance with the Contract Documents, or if Design-Builder fails to comply with any other provision of the Contract Documents, Owner may, after 7 days' written notice to Design-Builder, correct and remedy any such deficiency. B. In exercising the rights and remedies under this Paragraph 13.05 Owner shall proceed expeditiously. In connection with such corrective and remedial action, Owner may exclude Design-Builder from all or part of the Site, take possession of all or part of the Construction, and suspend Design-Builder's services related thereto, and incorporate in the Construction all materials and equipment stored at the Site or for which Owner has paid Design-Builder but which are stored elsewhere. Design-Builder shall allow Owner, Owner's Consultant, Owner's Site Representative, and Owner's other representatives, agents, employees, and contractors, access to the Site to enable Owner to exercise the rights and remedies under this paragraph.

#### 13.06 Costs

- A. Design-Builder shall bear all costs arising out of or relating to the correction, removal, or replacement of defective Construction, including but not limited to repair of adjacent Work or property; delay costs and impacts; fees and charges of engineers, architects, attorneys, and other professionals; and all court, arbitration, or other dispute resolution costs.
- B. All costs, losses, and damages (included but not limited to fees and charges of engineers, architects, attorneys and other professionals, all court or arbitration or other dispute resolution costs, and all costs of repair or replacement of work of others) incurred or sustained by Owner in exercising its rights and remedies arising from defective Construction under this Article will be charged against Design-Builder, by set-off against payment or otherwise.
- C. Design-Builder shall not be allowed an extension of the Contract Times (or Milestones) because of any delay in the performance of the Work attributable to defective Construction.

#### 13.07 Owner's Acceptance of Defective Construction

A. If, instead of requiring correction or removal and replacement of defective Construction, Owner prefers to accept it, Owner may do so. If such acceptance is proposed prior to final payment, it shall be subject to confirmation by the applicable Project Design Professional that such acceptance is in general accord with the design intent and applicable engineering principles, and will not endanger public safety. Design-Builder shall pay all costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys and other professionals and all court or arbitration or other dispute resolution costs) attributable to Owner's evaluation of and determination to accept such defective Construction. If any such acceptance occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in the Contract Documents, and Owner shall be entitled to an appropriate decrease in the Contract Price reflecting the diminished value of the Construction so accepted.

# 13.08 Owner May Stop Construction

A. If Construction is defective, or Design-Builder fails to supply sufficient skilled workers or suitable materials or equipment, or fails to furnish or perform Construction in such a way that the completed Construction will conform to the Contract Documents, Owner may order Design-Builder to stop Construction or any portion thereof, until the cause for such order has been eliminated; however, this right of Owner to stop Construction will not give rise to any duty on the part of Owner to exercise this right for the benefit of Design-Builder or any other party.

# ARTICLE 14 – PAYMENTS TO DESIGN-BUILDER; COMPLETION

#### 14.01 Progress Payments

- A. Basis for Progress Payments: The Schedule of Values established as provided in Paragraph 2.04 will serve as the basis for progress payments. Progress payments on account of Unit Price Work will be based on the number of units completed.
- B. Application for Progress Payment: On or about the date established in the Agreement for submission of each application for progress payment (but not more often than once a month), Design-Builder shall submit to Owner for review an Application for Payment filled out and signed by Design-Builder covering the Work completed as of the date indicated on the Application and accompanied by supporting

documentation as required by the Contract Documents. If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another location agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, invoice or other documentation warranting that Owner has received the materials and equipment free and clear of all Liens and evidence that the materials and equipment are covered by appropriate property insurance and other arrangements to protect Owner's interest therein, all of which will be satisfactory to Owner.

- C. Payment of Obligations:
  - Beginning with the second Application for Payment, each Application shall include an affidavit of Design-Builder stating that all previous progress payments received on account of the Work have been applied on account to discharge Design-Builder's legitimate obligations associated with prior Applications for Payment.
  - 2. If Design-Builder contends that it has withheld payment of underlying obligations for good cause, then Design-Builder shall inform Owner of the identity of the entity from which Design-Builder has withheld payment, the amount of the withholding, and the reason for the withholding.
- D. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.
- E. Review of Applications:
  - 1. Owner will, within 10 days of receipt of each Application for Payment, either indicate in writing its acceptance of the Application and state that the Application is being processed for payment, or return the Application to Design-Builder indicating in writing its reasons for refusing to accept the Application.
- F. Not more than 10 days after accepting such Application the amount will become due and when due will be paid by Owner to Design-Builder.
  - If Owner should fail to pay Design-Builder at the time the payment of any amount becomes due, then Design-Builder may, at any time thereafter, upon serving written notice that he will stop the Work within 7 days after receipt of the notice by Owner, and after such 7-day period, stop the Work until payment of the amount owing has been received. Written notice shall be deemed to have been duly served if sent by certified mail to the last known business address of Owner.
  - 2. Payments due but unpaid shall bear interest at the rate specified in the Agreement.
  - 3. No Progress Payment nor any partial or entire use or occupancy of the Project by Owner shall constitute an acceptance of any Work not in accordance with the Contract Documents.
- G. Reduction in or Refusal to Make Payment:
  - 1. Owner may impose a set-off against the whole or any part of any such payment, or nullify any previous payment because of subsequently discovered evidence or the results of subsequent inspections or tests, to the extent that is reasonably necessary to protect Owner from loss because:
    - a. Claims have been made against Owner on account of Design-Builder's conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages on account of Design-Builder's conduct in the performance or furnishing of the Work, including but not limited to claims, costs, losses, or damages from breach of warranty, workplace injuries, adjacent property damage, non-compliance with Laws and Regulations, and patent infringement;
    - b. Design-Builder has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
    - c. Design-Builder has failed to provide and maintain required bonds or insurance;
    - d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Design-Builder is responsible;

- Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
- f. The Construction is defective, requiring correction or replacement;
- g. Owner has been required to correct defective Construction in accordance with Paragraph 13.05, or has accepted defective Construction pursuant to Paragraph 13.07;
- h. The Contract Price has been reduced by Change Orders;
- i. An event that would constitute a default by Design-Builder and therefore justify a termination for cause has occurred;
- j. Liquidated damages, special damages, or performance damages have accrued under the Contract Documents as a result of Design-Builder's failure to achieve Milestones, Substantial Completion, final completion of the Work, or performance requirements, as applicable;
- k. Liens have been filed in connection with the Work, except where Design-Builder has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such liens; or
- I. There are other items entitling Owner to a set off against the amount recommended.
- 2. If Owner imposes any set-off against payment, Owner will give Design-Builder immediate written notice stating the reasons for such action and the specific amount of the reduction, and promptly pay Design-Builder any amount remaining after deduction of the amount so withheld. Owner shall promptly pay Design-Builder the amount so withheld, or any adjustment thereto agreed to by Owner and Design-Builder, if Design-Builder remedies the reasons for such action. The reduction imposed shall be binding on Design-Builder unless it duly presents a written notice of Claim contesting the reduction.

### 14.02 Design-Builder's Warranty of Title

A. Design-Builder warrants and guarantees that title to all Construction, materials, and equipment covered by any Application for Payment, whether already incorporated in the Project or not, will pass to Owner no later than the time of payment free and clear of all Liens.

### 14.03 Substantial Completion

- A. When Design-Builder considers the Work ready for its intended use Design-Builder shall notify Owner in writing that the Work is substantially complete (except for items specifically listed by Design-Builder as incomplete) and request that Owner issue a certificate of Substantial Completion. Promptly thereafter, Owner and Design-Builder shall make an inspection of the Work to determine the status of completion. If Owner does not consider the Work substantially complete, Owner will notify Design-Builder in writing giving the reasons therefor.
- B. If Owner considers the Work substantially complete:
  - Owner and Design-Builder will confer regarding Owner's use or occupancy of the Work following Substantial Completion, review the builder's risk insurance policy with respect to the end of the builder's risk coverage, and confirm the transition to coverage of the Work under a permanent property insurance policy held by Owner. Unless Owner and Design-Builder agree otherwise in writing, Owner shall bear responsibility for security, operation, protection of the Work, property insurance, maintenance, heat, and utilities upon Owner's use or occupancy of the Work.
  - 2. Owner will prepare and deliver to Design-Builder a certificate of Substantial Completion which shall fix the date of Substantial Completion. Owner shall attach to the certificate a punch list of items to be completed or corrected before final payment.
- C. After Substantial Completion the Design-Builder shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Design-Builder may submit

monthly Applications for Payment for completed punch list items, following the progress payment procedures set forth above.

D. Owner shall have the right to exclude Design-Builder from the Site after the date of Substantial Completion subject to allowing Design-Builder reasonable access to remove its property and complete or correct items on the punch list.

#### 14.04 Partial Use or Occupancy

- A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Construction which (1) has specifically been identified in the Contract Documents, or (2) Owner and Design-Builder agree constitute a separately functioning and usable part of the Construction that can be used by Owner for its intended purpose without significant interference with Design-Builder's performance of the remainder of the Construction, subject to the following:
  - Owner at any time may request Design-Builder in writing to permit Owner to use or occupy any such part of the Construction that Owner believes to be ready for its intended use and substantially complete. If Design-Builder agrees that such part of the Work is substantially complete, Design-Builder and Owner will follow the procedures of Paragraph 14.03 for that part of the Construction.
  - 2. Design-Builder at any time may notify Owner in writing that Design-Builder considers any such part of the Work ready for its intended use and substantially complete and request Owner to issue a certificate of Substantial Completion for that part of the Work.
  - 3. Within a reasonable time after either such request, Owner and Design-Builder shall make an inspection of that part of the Work to determine its status of completion. If Owner does not consider that part of the Work to be substantially complete, Owner will notify Design-Builder in writing giving the reasons therefor. If Owner considers that part of the Work to be substantially complete, the provisions of Paragraph 14.03 will apply with respect to certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof and access thereto.
  - 4. No use or occupancy of part of the Construction will be accomplished prior to compliance with the requirements of Paragraph 6.05 regarding property insurance.

#### 14.05 Final Inspection

A. Upon written notice from Design-Builder that the entire Work or an agreed portion thereof is complete, Owner will make a final inspection with Design-Builder and will notify Design-Builder in writing of all particulars in which this inspection reveals that the Work is incomplete or defective. Design-Builder shall immediately take such measures as are necessary to complete such Work or remedy such deficiencies.

### 14.06 Final Payment

#### A. Application for Payment:

- After Design-Builder has completed all such corrections to the satisfaction of Owner and delivered in accordance with the Contract Documents all maintenance and operating instructions, schedules, guarantees, Bonds, certificates or other evidence of insurance, certificates of inspection, and Record Documents, Design-Builder may make application for final payment following the procedure for progress payments.
- 2. The final Application for Payment shall be accompanied (unless previously delivered) by:
  - a. All documentation called for in the Contract Documents;
  - b. Consent of the surety, if any, to final payment;
  - c. Satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects, or will so pass upon final payment;

- d. A list of all disputes that Design-Builder believes are unsettled; and
- e. Complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.
- 3. In lieu of such releases or waivers of Liens specified in Paragraph 14.06.A.2, and as approved by Owner, Design-Builder may furnish receipts or releases in full and an affidavit of Design-Builder that: (a) the releases and receipts include all labor, services, material, and equipment for which a Lien could be filed, and (b) all payrolls, material and equipment bills and other indebtedness connected with the Work for which Owner might in any way be responsible, or which in any way might result in liens or other burdens on Owner's property, have been paid or otherwise satisfied. If any Project Design Professional, Construction Subcontractor, or Supplier fails to furnish such a release or receipt in full, Design-Builder may furnish a Bond or other collateral satisfactory to Owner to indemnify Owner against any Lien.
- B. Final Payment and Acceptance: If Owner is satisfied that the Work has been completed and Design-Builder's other obligations under the Contract Documents have been fulfilled, Owner will, within 10 days after receipt of the final Application for Payment, give written notice to Design-Builder that the Work is acceptable. Otherwise, Owner will return the Application to Design-Builder, indicating in writing the reasons for refusing to process final payment, in which case Design-Builder shall make the necessary corrections and resubmit the Application.
- C. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready for final payment.
- D. Payment Becomes Due: The amount will become due and will be paid by Owner to Design-Builder 30 days after the presentation to Owner of the acceptable Application and accompanying documentation, in appropriate form and substance and with Owner's notice of acceptability.
- 14.07 Waiver of Claims
  - A. The making of final payment will not constitute a waiver by Owner of claims or rights against Design-Builder. Owner expressly reserves claims and rights arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.05, from Design-Builder's failure to comply with the Contract Documents or the terms of any special guarantees specified therein, from unresolved disputes or Claims presented by Owner, or from Design-Builder's continuing obligations under the Contract.
  - B. The acceptance of final payment by Design-Builder will constitute a waiver by Design-Builder of all claims and rights against Owner other than those pending matters that have been duly submitted to dispute resolution under the provisions of Article 16.

# 14.08 Correction Period

A. If within one year after the date of Substantial Completion of the entire Work or such longer period of time as may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee required by the Contract Documents or by any specific provision of the Contract Documents, any Construction is found to be defective, Design-Builder shall promptly, without cost to Owner and in accordance with Owner's written instructions, (1) correct such defective Construction, or, if it has been rejected by Owner, remove it from the Site and replace it with Construction that is not defective, and (2) satisfactorily correct or remove and replace any damage to other Construction or the work of others resulting therefrom. If Design-Builder does not promptly comply with the terms of such instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Construction corrected or the rejected Construction removed and replaced, and all costs, losses, and damages caused by or resulting from such removal and replacement (including but not limited to all fees and charges of engineers, architects, attorneys and other professionals, all court or arbitration or other dispute resolution costs, and all costs of repair or replacement of work of others) will be paid by Design-Builder.

- B. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Conceptual Documents.
- C. Where defective Construction (and damage to other Construction resulting therefrom) has been corrected, or removed or replaced, under this Paragraph 14.08, the correction period hereunder with respect to such Construction will be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed.

# ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION

- 15.01 Owner May Suspend Work
  - A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 days by notice in writing to Design-Builder, which will fix the date on which Work will be resumed. Design-Builder shall resume the Work on the date so fixed. Design-Builder shall be entitled to an adjustment in the Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension.

### 15.02 Owner May Terminate for Cause

- A. The occurrence of any one or more of the following events justifies termination for cause:
  - 1. Design-Builder's persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment, or failure to adhere to the progress schedule as duly adjusted).
  - 2. Design-Builder's disregard of Laws or Regulations of any public body having jurisdiction.
  - 3. Design-Builder's violation in any substantial way of provisions of the Contract Documents.
- B. If one or more of the events identified in Paragraph 15.02. A occurs, Owner may, after giving Design-Builder (and the surety, if any) 7 days' written notice, terminate the services of Design-Builder, take possession of any completed Design Submittals prepared by or for Design-Builder (subject to the limited license and indemnification provisions of Paragraph 3.04), exclude Design-Builder from the Site, take possession of the Work, and incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Design-Builder but which are stored elsewhere, and finish the Work as Owner may deem expedient. In such case Design-Builder shall not be entitled to receive any further payment until the Work is finished. If the unpaid balance of the Contract Price exceeds all costs, losses and damages sustained by Owner arising out of or resulting from completing the Work (including but not limited to all fees and charges of engineers, architects, attorneys and other professionals and all court or arbitration or other dispute resolution costs) such excess will be paid to Design-Builder. If such costs, losses and damages exceed such unpaid balance, Design-Builder shall pay the difference to Owner. Such costs, losses and damages incurred by Owner will be incorporated in a Change Order. When exercising any rights or remedies under this paragraph Owner shall not be required to obtain the lowest price for the Work performed.
- C. Notwithstanding Paragraph 15.02.B, Design-Builder's services will not be terminated if Design-Builder begins, within 7 days of receipt of notice of intent to terminate, to correct its failure to perform and proceeds diligently to cure such failure within no more than 30 days of receipt of said notice.
- D. Where Design-Builder's services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Design-Builder then existing or which may thereafter accrue. Any retention or payment of moneys due Design-Builder by Owner will not release Design-Builder from liability.

#### 15.03 Owner May Terminate for Convenience

- A. Upon 7 days' written notice to Design-Builder, Owner may, without cause and without prejudice to any other right or remedy of Owner, elect to terminate the Contract. In such case, Design-Builder shall be paid (without duplication of any items) for:
  - Completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
  - 2. Expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on such expenses;
  - Amounts paid in settlement of terminated contracts with Project Design Professionals, Construction Subcontractors, Suppliers and others (including but not limited to all fees and charges of engineers, architects, attorneys and other professionals and all court or arbitration or other dispute resolution costs incurred in connection with such terminated contracts); and
  - 4. Reasonable expenses directly attributable to termination.
- B. Design-Builder shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of or resulting from such termination.

# 15.04 Design-Builder May Stop Work or Terminate

A. If, through no act or fault of Design-Builder, the Work is suspended for a period of more than 90 days by Owner or under an order of court or other public authority. Owner fails to act on any Application for Payment within 30 days after it is submitted, or Owner fails for 30 days to pay Design-Builder any sum finally determined to be due, then Design-Builder may, upon 7 days' written notice to Owner, and provided Owner does not remedy such suspension or failure within that time, terminate the Contract and recover from Owner payment on the same terms as provided in Paragraph 15.03. A. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Owner has failed for 30 days to pay Design-Builder any sum finally determined to be due, Design-Builder may upon 7 days' written notice to Owner stop the Work until payment is made of all such amounts due Design-Builder, including interest thereon. The provisions of this paragraph are not intended to preclude Design-Builder from obtaining an increase in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to Design-Builder's stopping Work as permitted by this paragraph.

# **ARTICLE 16 – DISPUTES**

#### 16.01 Methods and Procedures

- A. Notice of Claim: If Owner and Design-Builder are not in agreement regarding a proposed or requested Change Order, other proposed adjustment of Contract Price or Contract Times, a Work Change Directive issued by Owner, or any other relief proposed or requested under the Contract, then either party may provide written notice of a Claim to the other party. Such notice of Claim shall be given within 90 days of: the proposal or request for a Change Order, such other proposed adjustment of Contract Price or Contract Times; the issuance of the Work Change Directive; or the proposal or request for other relief under the Contract. The notice of Claim shall be given within the 90 days regardless of whether the other party has responded to such proposal, request, or issuance, and regardless of whether discussions or negotiations are in progress; provided, however, that the parties may extend the time to give such notice of Claim by mutual written agreement. The notice of Claim shall include a statement of position, specification of the remedy sought, and supporting documentation.
- B. *Response*: Within 30 days of the date of notice of Claim, the receiving party shall respond with a written statement of position and any supporting documentation.
- C. *Direct Negotiations:* Owner and Design-Builder agree to directly negotiate all Claims between them in good faith for a period of 60 days from the date of notice of Claim.

- D. Mediation: If direct negotiations are unsuccessful in resolving a Claim, then Owner and Design-Builder shall submit the unsettled Claim to mediation by a mutually agreeable mediator or mediation service. Owner and Design-Builder agree to participate in the mediation process in good faith. The process shall be conducted on a confidential basis, and shall be completed within 120 days.
  - 1. The fees and expenses, including filing fees, of the mediator and any mediation service shall be shared equally by Owner and Design-Builder.
  - 2. The mediation shall be held in the locality where the Project is located, unless another location is mutually agreed upon by the parties.
  - 3. A settlement (if any) resulting from such mediation will be specifically enforceable under the prevailing law, by any court having jurisdiction.
  - 4. Participation in the mediation process in good faith is a condition precedent to commencing final or binding dispute resolution.
- E. If mediation is unsuccessful in resolving a Claim, then within 120 days of the completion of the mediation (1) he parties may mutually agree to a binding dispute resolution process of their choice, or (2) the claimant may give notice to the other that the claimant will seek to have the dispute resolved by a binding dispute resolution method established in this Contract, or if no such method has been established, by a court of competent jurisdiction. Failure by claimant to give such notice in a timely manner shall result in a waiver of the Claim.

# ARTICLE 17 – MISCELLANEOUS

- 17.01 Giving Notice
  - A. Whenever any provision of the Contract Documents requires the giving of written notice to the other party to this Contract, it will be deemed to have been validly given if delivered to the Authorized Representative of the other party:
    - 1. In person, by a commercial courier service or otherwise; or
    - 2. By registered or certified mail, postage prepaid; or
    - 3. By e-mail, with the words "Formal Notice" or similar in the e-mail's subject line.
- 17.02 Computation of Times
  - A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

#### 17.03 Cumulative Remedies

- A. Unless expressly stated otherwise in this Contract, the duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, or waiver of, any rights and remedies available to any or all of them which are otherwise imposed or available by:
  - 1. Laws or Regulations; or
  - 2. Any special warranty or guarantee; or
  - 3. Other provisions of the Contract.
- B. The provisions of Paragraph 17.03.A will be as effective as if repeated specifically in the Contract in connection with each particular duty, obligation, right and remedy to which they apply.

#### 17.04 Limitation of Damages

A. With respect to this Contract and any and all Claims and other matters at issue, Owner shall not be liable to Design-Builder for any claims, costs, losses, or damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Design-Builder on or in connection with any other project or anticipated project.

#### 17.05 No Waiver

A. A party's non-enforcement of any provision shall not constitute a waiver of that provision, nor shall it affect the enforceability of that provision or of the remainder of this Contract.

#### 17.06 Survival of Obligations

A. All representations, indemnifications, warranties and guarantees made in, required by or given in accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final payment, completion and acceptance of the Work and termination or completion of the Contract.

#### 17.07 Controlling Law

A. The Contract Documents will be construed in accordance with the law of the place of the Project.

### 17.08 Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.

EJCDC® D-700, Standard General Conditions of the Contract Between Owner and Design-Builder.

Copyright © 2016 National Society of Professional Engineers, American Council of Engineering Companies,

and American Society of Civil Engineers. All rights reserved

# END OF APPENDIX "E" – DESIGN-BUILDER GENERAL CONDITIONS

# APPENDIX "F"

# SUPPLEMENTAL PROVISIONS – CONSTRUCTION COSTING (5 pages)

# ARTICLE 1 -- GENERAL

The Guaranteed Maximum Price (GMP) will be developed as provided for in this Appendix. The GMP Proposal for the entire Work (or portions thereof) will be presented in a format acceptable to COUNTY, and will include the clarifications or assumptions upon which the GMP Proposal is based.

A. Unless otherwise directed by COUNTY, each GMP proposal will include all of the following components:

- Summary of the GMP: A summary of the GMP with a total for each of the components of the GMP defined in the Construction Provisions (i.e. "Cost of the Work", "Design-Builder-Contingency", "Fee") as described and as shown in Attachment 1 to this GMP Appendix. If there will be multiple GMPs, then the GMP Summary will be presented in a spreadsheet format with each successive GMP in a separate column with the total GMP in the rightmost column.
- 2. Scope of Work: a brief description of the Work to be performed for the Project or phase(s) to which the GMP proposal applies. Exclusions must be clearly stated.
- 3. Schedule of Values summary spreadsheet and backup documents: Spreadsheet with the estimated cost organized by subcontract categories, systems, etc., and used to review the Design-Builder's applications for progress payments. The supporting document(s) for the spreadsheet must be provided in an organized manner that correlates with the schedule of values. The backup information will consist of the request for bids, bids received, and clarification assumptions used for the particular bid item listed on the schedule of values, if applicable.
- List of Plans and Specifications used for GMP Proposal: A list of the Plans and Specifications with latest issuance date including all addenda used in preparation of the GMP proposal. (Date stamped and signed by Design-Builder).
- 5. List of clarifications, assumptions and exclusions: A list of the clarifications, assumptions, and exclusions by Design-Builder with regard to the Scope of Work in the GMP proposal, to supplement the information contained in the documents.
- 6. Project Schedule in CPM format: A Critical Path Method (CPM) diagram construction schedule. An updated Project Management Plan will also be submitted with each GMP proposal.
- A cash-flow forecast based on the proposed construction schedule, schedule of values and GMP. If the construction covered by the GMP overlaps construction performed under a prior GMP, their cash flows will be consolidated into a single cash-flow statement.
- 8. Subcontractor Selections / SBE Requirements / Utilization Form / Letters of Intent: A summary of the Subcontractor Selections, including an SBE requirements section addressing the goals set for the Project and the current status on meeting the Project goals. The Utilization form and Letters of Intent must be attached when subcontractor selection has been made prior to final GMP submittal. Subcontractor selections must conform to the approved Subcontractor Selection Plan.
- B. The submittal package must be kept as simple as possible and be submitted on 8 ½ x 11 inch sheets. Color or shading must be kept to a minimum. If used, the color or shading must not affect the reproduction of the submittal in black and white.

C. The Parties may, by agreement, use a simplified GMP format for smaller projects or phases, so long as the documents supporting the GMP clearly delineate the Work—or that portion of the Work—to which the GMP applies and provide a schedule for completion of the Work.

# ARTICLE 2 – COST OF THE WORK

The term "Cost of the Work" means costs necessarily incurred by Design-Builder in the proper performance of the Work. Such costs will be at rates not higher than the standard paid at the place of the Project except with prior consent of the COUNTY. The Cost of the Work includes only the items set forth in this **Article**.

- 1. Wages of direct employees of Design-Builder performing the Work at the Site or, with County's agreement, at locations off the Site, provided, however, that the costs for those employees of Design-Builder performing design services shall be calculated on the basis of prevailing market rates for design professionals performing such services or, if applicable, those rates set forth in an exhibit to this Agreement.
- 2. Wages or salaries of Design-Builder's supervisory and administrative personnel engaged in the performance of the Work and who are located at the Site or working off-Site to assist in the coordination, production or transportation of material and equipment necessary for the Work.
- 3. Wages or salaries of Design-Builder's personnel stationed at Design-Builder's principal or branch offices and performing the following functions: Payment of the salaries of Design-Builder's project management, estimating, administrative, scheduling, safety and other personnel when working on items of Work specifically related to the Project at Design-Builder's principal office, Design Consultant(s)' office, job site, field office or any other location for that portion of their time spent in the performance of the Work for the Project shall be included in the Cost of the Work. The cost of Vice Presidents and the President of Design-Builder's Fee and is not part of the Cost of the Work. The reimbursable costs of personnel stationed at Design-Builder's principal or branch offices shall include a fifty percent (50%) markup to compensate Design-Builder for the Project related overhead associated with such personnel.
- 4. Costs incurred by Design-Builder for employee benefits, premiums, taxes, insurance, contributions and assessments required by law, collective bargaining agreements, or which are customarily paid by Design-Builder, excluding bonuses, to the extent such costs are based on wages and salaries paid to employees of Design-Builder covered under paragraphs (a) though (c) of this definition.
- 5. The reasonable portion of the cost of travel, accommodations and meals for Design-Builder's personnel necessarily and directly incurred in connection with the performance of the Work.
- Payments properly made by Design-Builder to Subcontractors and Design Consultants for performance of portions of the Work, including any insurance and bond premiums incurred by Subcontractors and Design Consultants.
- 7. Costs incurred by Design-Builder in repairing or correcting defective, damaged, or nonconforming Work, provided that such defective, damaged, or nonconforming Work was beyond the reasonable control of Design-Builder, or caused by the ordinary mistakes or inadvertence, and not the negligence, of Design-Builder or those working by or through Design-Builder. If the costs associated with such defective, damaged or nonconforming Work are recoverable from insurance, Subcontractors or Design Consultants, Design-Builder will exercise best efforts to obtain recovery from the appropriate source and credit County if recovery is obtained.
- 8. Costs, including transportation, inspection, testing, storage and handling, of materials, equipment and supplies incorporated or reasonably used in completing the Work.
- 9. Costs less salvage value of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by the workers that are not fully consumed in the performance of the Work and which remain the property of Design-Builder, including the costs of transporting, inspecting, testing, handling, installing, maintaining, dismantling and removing such items.
- 10. Costs of removal of debris and waste from the Project Site.

- 11. The reasonable costs and expenses incurred in establishing, operating, and demobilizing the Site office, including the cost of facsimile transmissions, long-distance telephone calls, postage and express delivery charges, telephone service, photocopying, and reasonable petty cash expenses.
- 12. Rental charges and the costs of transportation, installation, minor repairs and replacements, dismantling and removal of temporary facilities, machinery, equipment, and hand tools not customarily owned by the workers, which are provided by Design-Builder at the Project Site, whether rented from Design-Builder or others, and incurred in the performance of the Work.
- 13. Premiums for insurance and bonds required by the Contract or the performance of the Work.
- 14. All fuel and utility costs incurred in the performance of the Work.
- 15. Sales, use, privilege, or similar taxes, tariffs, or duties incurred in the performance of the Work.
- 16. Costs for permits, royalties, licenses, tests, and inspections incurred by Design-Builder as a requirement of the Contract Documents provided, however, that costs for re-tests and re-inspections are not included in the Cost of Work to the extent the re-tests and re-inspections result from re-work or re-testing due to Design-Builder's failure to meet County requirements under this Contract.
- 17. Deposits which are lost, except to the extent caused by Design-Builder's negligence or delay.
- 18. Costs incurred in preventing damage, injury, or loss in case of an emergency affecting the safety of persons and property except to the extent the emergency was caused by Design-Builder's negligence.
- 19. Other costs reasonably and properly incurred in the performance of the Work to the extent approved in writing by County.

# ARTICLE 3 - COSTS NOT TO BE REIMBURSED

The following are excluded from the Cost of the Work:

- 1. Compensation for Design-Builder's personnel stationed at Design-Builder's principal or branch offices, except as provided for in paragraphs (a) through (c) of this definition.
- 2. Overhead and general expenses, except as provided for elsewhere in this definition, or which may be recoverable for changes to the Work.
- 3. The cost of Design-Builder's capital used in the performance of the Work.
- 4. Costs that would cause the GMP, as adjusted in accordance with the Contract Documents, to be exceeded.

# ARTICLE 4 - DISCOUNTS, REBATES AND REFUNDS

- A. Cash discounts obtained on payments made by Design-Builder will accrue to COUNTY if (1) before making the payment, Design-Builder included them in an Application for Payment and received payment therefor from COUNTY, or (2) COUNTY has deposited funds with Design-Builder with which to make payments; otherwise, cash discounts will accrue to Design-Builder. Trade discounts, rebates, refunds, and amounts received from sales or surplus materials and equipment will accrue to COUNTY, and Design-Builder will make provisions so that they can be secured.
  - 1. Cost of the Work will be credited with all insurance policy discounts, performance and payment bond rebates or refunds, refunds or return premiums from any subcontractor default insurance, refunds or rebates from any Design-Builder controlled insurance programs applicable to the project, merchandise rebates of any nature, refunds of any nature, insurance dividends; and a portion of any volume rebates or free material credits earned with purchase of material or other goods and services charged to the job.
  - "Cash" discounts which may accrue to Design-Builder will be limited to a maximum of one and one-half percent (1.5%) of invoice cost. Any portion of "Cash" discounts greater than one and one-half percent (1.5%) will automatically accrue to COUNTY if Design-Builder is eligible to take advantage of the discounts.

B. Amounts that accrue to COUNTY in accordance with the provisions of Paragraph 4.A.1 will be credited to COUNTY as a deduction from the Cost of the Work.

# ARTICLE 5 - CONTINGENCY FUND

# Generally:

- A. The GMP may include a Design-Builder Contingency in the amount stated in the GMP Summary. Each line item of the GMP Summary for which risk remains after the Pre-construction Phase will carry an agreed on contingency that can be traced back to the initial cost model. Subject to the terms of the Contract Documents and with prior notification to and approval by COUNTY, Design-Builder will be entitled to allocate from and apply against the Design-Builder Contingency increases in the Cost of the Work that could not have been reasonably anticipated by a Design-Builder using the standard of care and skill that a professional Design-Builder in Arizona would exercise under similar conditions at the time the GMP was established or for increases in General Condition Costs. COUNTY may disallow such Design-Builder Contingency use and deny reimbursement in the absence of prior notice or if COUNTY determines that the use was not consistent with the Contract Documents.
- B. Design-Builder may not apply, use, or allocate from the Design-Builder Contingency any amounts for any of the foregoing purposes that are the result of a material breach or material failure to perform by Design-Builder, any subcontractor, or vendor (except as necessary to replace any subcontractor, or vendor because of the bankruptcy or failure of such entity to perform), or any entity for which any of them are liable or responsible at law or under the Contract Documents, or for any non-allowable costs of the Work.
- C. Each application of the Design-Builder contingency by Design-Builder will be reflected (with narrative explanation) on the Application for Progress Payment for the period during which Design-Builder makes such application. Application of Design-Builder Contingency to any particular risk event should not exceed the agreed associated amount of the Design-Builder Contingency previously assigned to the specific line item in the GMP. Any portion of the Design-Builder Contingency remaining unapplied at final completion will be a credit against and reduce the GMP. When Design-Builder utilizes Design-Builder's Contingency funds, Design-Builder will make the appropriate changes to the Schedule of Values with the next regular progress payment request. Design-Builder will deduct the amount of Design-Builder's Contingency funds used from Design-Builder's Contingency line item and add the same amount to the line item on the Schedule of Values where the funds were used. If Design-Builder's Contingency funds are used for a new line item that was not included in the original Schedule of Values, Design-Builder will so indicate.
- D. Design-Builder Contingency is not cumulative across multiple GMPs.
- E. COUNTY's Contingency is a sum of money in the Contract but not included in the GMP that may be used at the discretion of COUNTY to cover any increases in Project costs that result from COUNTY directed changes, changed site conditions, or additional costs of Allowance Items the cost of which exceeds the Allowance therefor. COUNTY's Contingency will be added to the GMP amount provided by Design-Builder, the sum of which will be the full Contract price for construction. Markups for Construction Fee, taxes, and overhead will be applied by Design-Builder at the time that COUNTY's Contingency is used.
- F. COUNTY's Contingency and Design-Builder Contingency will not be combined into a single project contingency.

# ATTACHMENT 1 TO APPENDIX "F"

# **GMP Summary Format**

CONSTRUCTION	AMOUNT
CONSTRUCTION COSTS:	
Cost of Construction	\$
Design-Builder Contingency	\$
Subtotal Direct Construction Costs	\$
INDIRECT CONSTRUCTION COSTS:	· · · · · · · · · · · · · · · · · · ·
General Conditions	\$
Overhead	\$
Insurance	\$
Payment and Performance Bonds	\$
Subtotal Direct Construction Cost + Gen Cond, Overhead, Bonds, Insurance	\$
Construction Fee (As a percentage of Subtotal above or to exclude any items above)	
Subtotal Direct Construction Cost + Gen Cond, Overhead, Bonds, Insurance and Fee	
Arizona Gross Receipts Tax	\$
Subtotal Direct Construction Cost + Gen Cond, Overhead, Bonds, Insurance, Fee and Tax	\$
GUARANTEED MAXIMUM PRICE (GMP)	\$
OTHER PROJECT COSTS:	· ·
COUNTY Contingency	\$
TOTAL CONTRACT COST	\$

END OF APPENDIX "F" - SUPPLEMENTAL PROVISIONS-CONSTRUCTION COSTING

# **APPENDIX "G" – GLOSSARY OF TERMS AND DEFINITIONS (10 pages)**

# DESIGN-BUILD CONTRACT DEFINITIONS AND ABBREVIATIONS

# DEFINITIONS

"Act" means A.R.S. Title 34, Chapter 6, as amended from time to time.

"Allowance" means an amount of money set aside in the GMP for an item or element of work contained in the Work for which the GMP plans and specifications were inadequate to reasonably support the development of a definite cost.

"Amendment" means a written agreement between Owner and Design-Builder that modifies the contract terms or provisions. An Amendment may modify anything within the general scope of the contract.

"Applicable Law" means: (1) any federal, state or local law, code or regulation; (2) any formally adopted and generally applicable rule, requirement, determination, standard, policy, implementation schedule or other order of any Governmental Body having appropriate jurisdiction; (3) any established interpretation of law or regulation utilized by an appropriate Governmental Body if such interpretation is documented by such Governmental Body and generally applicable; (4) any Governmental Approval; and (5) any consent order or decree, settlement agreement or similar agreement between the County and the EPA, ADEQ or any other Governmental Body, in each case having the force of law and applicable from time to time to: (a) the siting, design, acquisition, construction, equipping, financing, ownership, possession, start up, testing, operation, maintenance, repair, replacement or management of the Project; (b) the conveyance, treatment, storage, discharge, reuse or disposal of the influent thereto or the effluent thereof; (c) the air and odor emissions therefrom; (d) the transfer, handling, processing, transportation or disposal of sludge, biosolids and other residuals produced thereby; or (e) any other transaction or matter contemplated hereby (including any of the foregoing which pertain to wastewater treatment, waste disposal, health, safety, fire, environmental protection, labor relations, building codes, the payment of prevailing or minimum wages and non-discrimination).

"Calendar Day" means any day shown on the calendar, beginning at midnight, extending for a twenty-four (24) hour period, and ending at midnight.

"Change in Law" means any of the following acts, events or circumstances to the extent that compliance therewith materially increases the cost of performing or materially increases the scope of a party's obligations hereunder:

- (a) except as provided below with respect to the exclusions from the definition of "Change in Law", the adoption, amendment, promulgation, issuance, modification, repeal or written change in any Applicable Law, or the administrative or judicial interpretation thereof on or after the Proposal Date, unless such Applicable Law was on or prior to the Proposal Date duly adopted, promulgated, issued or otherwise officially modified or changed in interpretation, in each case in final form, to become effective without any further action by any Governmental Body;
- (b) except as provided below with respect to the exclusions from the definition of "Change in Law", the order or judgment of any Governmental Body issued on or after the Proposal Date (unless such order or judgment is issued to enforce compliance with Applicable Law which was effective as of the Proposal Date) to the extent such order or judgment is not the result of willful or negligent action, error or omission or lack of reasonable diligence of the Design-Builder or of the County, whichever is asserting the occurrence of a Change in Law; provided, however, that the contesting in good faith or the failure in good faith to contest any such order or judgment will not constitute or be construed as such a willful or negligent action, error or omission or lack of reasonable diligence; or
- (c) except as provided below with respect to the exclusions from the definition of "Change in Law", the denial of an application for, a delay in the review, issuance or renewal of, or the suspension, termination or interruption of any Governmental Approvals, or the imposition of a term, condition or requirement on or

after the Proposal Date in connection with the issuance, renewal or failure of issuance or renewal of any Governmental Approval, to the extent that such occurrence is not the result of willful or negligent action, error or omission or a lack of reasonable diligence of the Design-Builder or of the County, whichever is asserting the occurrence of a Change in Law, provided, however, that the contesting in good faith or the failure in good faith to contest any such occurrence will not be construed as such a willful or negligent action or lack of reasonable diligence.

It is specifically understood, however, that none of the following scenarios constitutes a "Change in Law":

- (i) a change in the nature or severity of the actions typically taken by a Governmental Body to enforce compliance with Applicable Law which was effective as of the Proposal Date;
- (ii) acts, events and circumstances relating to any Governmental Approval with respect to which the Design-Builder has assumed the permitting risk as and to the extent provided under the Permitting Workplan drafted by Design-Builder under SOW Task 2;
- (iii) any increase in any fines or penalties provided for under Applicable Law in effect as of the Proposal Date; or
- (iv) any act, event or circumstance that would otherwise constitute a Change in Law but that does not change the requirements imposed on the Design-Builder by the Contract Standards in effect as of the Contract Date; provided, however, that, for the purposes of this provision, the Contract Standards in effect as of the Contract Date will include Applicable Law as of the Proposal Date but not any Change in Law between the Proposal Date and the Contract Date.

"Change Order" means a written order issued by the County and agreed to in writing by the Design-Builder prior to Final Completion making a Design and Construction Requirement Change, whether made at Design-Builder request, due to Uncontrollable Circumstances, as a result of a term or condition imposed by a Governmental Body, or at the direction of the County, or otherwise making a Fixed Design-Build Price Adjustment, adjustment to the Scheduled Acceptance Date, or other change to the terms and conditions of this Contract relating to the Design-Build Work. A Change Order will be deemed to constitute a Contract Amendment. No Change Order will bind the County unless it has been approved by the County Board of Supervisors or Procurement Director pursuant to the Pima County Procurement Code.

"Construction Contingency" means the amount included within the GMP that is available for Design-Builder's exclusive use for unforeseeable costs incurred in performing the Work that are not included in a specific line item or the basis for a Change Order under the Contract Documents. By way of example, and not as a limitation, such costs may include trade-buyout differentials, overtime, acceleration, costs in correcting defective, damaged or nonconforming Work, design errors or omissions, and Subcontractor defaults. Design-Builder will obtain Owner's approval prior to any use of the Construction Contingency.

"Construction Documents" means the plans and specifications prepared by the Design-Builder for the Project to be used to construct the Project. The Construction Documents set forth in detail all items necessary to complete the construction of the Project in accordance with the Contract Documents (subject to their completion following commencement of the Construction Phase).

"Construction Fee" means the Design-Builder's fee, included in the GMP, for managing the Construction Phase of the Project.

"Contract" means the Design-Build Contract between the Design-Builder and the County for the Design and Construction of the Project, including all Exhibits, as the same may be amended or modified from time to time in accordance with the Contract.

"Contract Administration Memorandum" (or "CAM") means a written document evidencing agreement between the Parties concerning administration of routine matters arising under the Contract. Such matters may include, for example: (1) issues as to the meaning, interpretation, application, or calculation to be made under any provision of the Contract Documents; (2) notice, waivers, releases, satisfactions, confirmations, further assurances, and approvals given under the Contract; and (3) other similar contract administration matters. A CAM cannot be used to modify the Contract.

"Contract Services" means the Design-Build Work.

"Contract Standards" means the standards, terms, conditions, methods, techniques, and practices imposed or required by: (1) Applicable Law; (2) the Technical Specifications; (3) the Performance Guarantees; (4) Good Engineering and Construction Practice; (5) Good Industry Practice; (6) the Construction Plan; (7) the Design-Build Quality Management Plan; (8) the Operation and Maintenance Manual; (9) the Process Control Management Plan; (10) applicable equipment manufacturers' specifications; (11) applicable Insurance Requirements; and (12) any other standard, term, condition, or requirement specifically provided in this Contract to be observed by the Design-Builder.

"Contract Time" means the number of Working Days or Calendar Days, as specified in the Contract, allowed for completion of the Work, including authorized time extensions. If a specified completion date is shown in the bid documents in lieu of the number of Working or Calendar days, the Contract Time expires as of that date, and the construction will be completed on or before that date.

"County" means Pima County, Arizona, a body politic and corporate, and a subdivision of the State of Arizona.

"County Fault" means any breach (including the untruth or breach of any County representation or warranty herein set forth), failure, non-performance, or non-compliance by the County under this Contract with respect to its obligations and responsibilities under this Contract to the extent not directly attributable to any Uncontrollable Circumstance, and which materially and adversely affects the Design-Builder's rights, obligations, or its ability or costs to perform under this Contract.

"County Indemnitee" has the meaning specified in Contract Section 8 (Indemnification).

"Critical Path Method" (or "CPM") means a way of depicting the sequence of activities in a project, including interdependencies, and containing all activities needed for successful completion of the Work. CPM is used to produce a Critical Path Schedule.

"Critical Path Schedule" means the sequence of critical, time sensitive activities from the start of the Work to Substantial Completion of the project, for which any delay in the completion of these activities will extend the Substantial Completion date.

"Day" means, unless otherwise designated in writing, a Calendar Day.

"Delay Costs" means those items of Cost of the Work attributable to an Excusable Delay for which the Owner is responsible and which are payable by the Owner to the Design-Builder pursuant to a Change Order as provided in Special Condition 6.14.

"Deliverable Material" means all documents, reports, studies, surveys, computer programs, warranties, manuals, submittals, licenses, and other documents and materials required to be delivered by the Design-Builder to the County pursuant to this Contract, including the Design Documents.

"Design and Construction Requirement Change" means a change in the Design and Construction Requirements made: by a Change Order pursuant to Special Condition 6.14 (Changes to GMP and Time); by a Unilateral Change Directive pursuant to Contract Section 12 (Unilateral Change Directive); as a result of a Design-Builder request (not requiring a change in GMP or time) agreed to by the County; due to Uncontrollable Circumstances; as a result of a term or condition imposed by a Governmental Body; or, provided the change does not require a change in GMP or time, at the direction of the County.

"Design-Builder" means \_\_\_\_\_\_ a [ corporation ] organized and existing under the laws of \_\_\_\_\_\_, and its permitted successors and assigns.

"Design-Builder Fault" means any breach (including the untruth or breach at the time made by any Design-Builder representative or warranty in the Contract, failure, non-performance or non-compliance by the Design-Builder with respect to its obligations and responsibilities under this Contract to the extent not directly attributable to any Uncontrollable Circumstance, which materially and adversely affects the County's rights, obligations, or its ability or costs to perform under the Contract.

"Design and Construction Requirements" means those portions of the Technical Specifications designated as "Design and Construction Requirements".

"Design-Build Work" (or Work) means the employment and furnishing of all labor, materials, equipment, supplies, tools, scaffolding, transportation, Utilities, Required Insurance, temporary facilities, and other things and services of every kind whatsoever necessary for the full performance and completion of the Design-Builder's design, engineering, construction, start-up, shakedown, Performance Testing, obtaining and maintaining Governmental Approvals, and related obligations with respect to the construction of the Project Improvements during the Design-Build Period under this Contract, including all completed structures, assemblies, fabrications, acquisitions and installations, all commissioning and testing, and all of the Design-Builder's administrative, accounting, record-keeping, notification, and similar responsibilities of every kind whatsoever under this Contract pertaining to such obligations. A reference to Design-Build Work means any part and all of the Design-Build Work unless the context otherwise requires, and includes all Design-Build Work authorized or required by Change Order or Unilateral Change Directive.

"Design Documents" means the Design-Builder's plans, technical specifications, interim design and Construction Drawings, record drawings, and other design documents prepared in connection with the Design-Build Work.

"Differing Site Conditions" means concealed or latent physical conditions or subsurface conditions at the Project Site that materially differ from the geotechnical conditions reasonably anticipated by the data and information set forth in the geotechnical reports set forth in the reference documents provided by the County in conjunction with the Contract.

"Encumbrance" means any Lien, lease, mortgage, security interest, charge, judgment, judicial award, attachment, or encumbrance of any kind with respect to the Project.

"Engineer-of-Record" means the professional engineer licensed in the State of Arizona in good standing who is designated by the Design-Builder and acceptable to the County, in its reasonable discretion, and is responsible for the preparation, signing, dating, sealing, and issuing of the engineering documents relating to a portion of or all of the Design-Build Work.

"Event of Default" means, with respect to the Design-Builder, those items specified in Contract Section 14.1 (Events of Default).

"Final Completion" means for each Project full and successful completion of all Construction Phase Work noted in or reasonably inferred from the Construction Documents and the Contract, including but not limited to, all Punch List work, submission of all record and close-out documents specified the Contract Documents, all County training, and all start-up activities.

"General Conditions Costs" includes, but is not limited to, the following types of costs during the Construction Phase: payroll costs for Project Manager or Construction Manager for work conducted at the site; payroll costs for the superintendent and full-time general foremen; payroll costs for other management personnel resident and working on the site; workers not included as direct labor costs engaged in support (e.g. loading/unloading, cleanup, etc.); administrative office personnel; costs of offices and temporary facilities including office materials, office supplies, office equipment, minor expenses; utilities, fuel, sanitary facilities and telephone services at the site; costs of liability insurance premiums not included in labor burdens for direct labor costs; costs of bond premiums; costs of contractors not in the direct employ of the Design-Builder or Subcontractors; and fees for licenses. General Conditions shall be a fixed sum. For payment purposes, General Conditions shall be divided by the number of days allowed for performance to arrive at a fixed daily rate. "Guaranteed Maximum Price" or "GMP" - means the sum of the maximum cost of the Work; the Construction Fee; Design-Builder Contingency, General Conditions Costs, and Taxes.

"GMP Plans and Specifications" means the plans and specifications upon which the Guaranteed Maximum Price proposal is based.

"Good Engineering and Construction Practice" means those methods, techniques, standards and practices which, at the time they are to be employed and in light of the circumstances known or reasonably believed to exist at such time, are generally recognized and accepted as good design, engineering, equipping, installation, construction and commissioning practices for the design, construction and improvement of capital assets in the municipal wastewater treatment industry as followed in the southwestern region of the United States.

"Governmental Approvals" means all orders of approval, permits, licenses, authorizations, consents, certifications, exemptions, rulings, entitlements and approvals issued by a Governmental Body of whatever kind and however described which are required under Applicable Law to be obtained or maintained by any person with respect to the Contract Services. "Governmental Approvals" includes, without limitation, the County-designated Governmental Approvals.

"Guaranteed Maximum Price" or "GMP" means the Fixed Design-Build Price and any Fixed Design-Build Price Adjustments made pursuant to SC 6.14 (Changes to GMP and Time).

"Hazardous Material" means any waste, substance, object or material deemed hazardous under Applicable Law, including "hazardous substance" as defined under CERCLA and "hazardous waste" as defined under RCRA.

"Labor Rates" means the actual cost of salary plus benefits paid to employees.

"Lien" means any and every lien against the Project or against any monies due or to become due from the County to the Design-Builder under this Contract, for or on account of the Contract Services, including mechanics', materialmen's, laborers', and lenders' liens.

"Line Item" means individual elements of work identified on a bid or other schedule and associated with a price or a unit price and quantity particular to that individual element of work. Also refers to individual items of work within the Schedule of Values.

"Losses and Expenses" means and is limited to any and all actual losses, liabilities, forfeitures, obligations, damages, fines, penalties, judgments, deposits, Taxes, charges, costs, or expenses, except as explicitly excluded or limited under any provision of this Contract, relating to third party claims for which the Design-Builder is obligated to indemnify the County Indemnitees pursuant to this Contract. "Loss-and-Expense" for the purpose of any provision hereunder requiring indemnification of the County Indemnitees by the Design-Builder means and includes any special, incidental, consequential, punitive, or similar damages incurred by the County Indemnitees for third party claims.

"Notice to Proceed" means written notice to the Design-Builder from County stating that Design-Builder is to commence work on a phase of the Project and specifying the date on which the Contract Time begins.

"Open Book" means the concept allowing the County to attend any and all meetings or discussions pertaining to the project, including bid openings, and shall have access to all books, invoices, accounts, memoranda, correspondence, and written communications or records of any kind at any time pertaining to the project. For the purposes of this definition, "written" includes storage in electronic format.

"Owner Contingency" means an amount provided for use at County's discretion to cover Project costs for which the Design-Builder is not responsible. Owner Contingency may not be used to expand Project scope. Costs of an Allowance item that exceeds the Allowance therefor will be paid from Owner Contingency. Owner Contingency is not included in the GMP.

"Party" or "Parties" means the County and the Design-Builder, their respective permitted successors and assigns, and any other future signatories to the Contract.

"Payment Bond" means the payment bond required to be provided by the Design-Builder in accordance with the Contract and A.R.S. § 34-611 and in the form set forth in **Attachment 5** to the Solicitation.

"Performance Bond" means the performance bond required to be provided by the Design-Builder in accordance with the Contract and A.R.S. § 34-610 and in the form set forth in **Attachment 5** to the Solicitation.

"Performance Standards" means those criteria specified in the Technical Specifications defining the how the Project must perform when fully operational.

"Performance Test" means the test required to show the Project meets the Performance Standards.

"Performance Test Plan" means the testing protocols, procedures, and processes for the performance of the Performance Test prepared and documented by the Design-Builder and approved by the County in accordance with the Scope of Work.

"Performance Test Procedures and Standards" means the test procedures and standards for Performance Testing.

"Project" means the Project Sites, the Project Improvements, the Project Equipment, and the Project Structures.

"Preliminary Schedule" means the schedule attached to the Contract as Exhibit A pursuant to which the Design-Builder proposes to substantially complete the Work. The Preliminary Schedule will be replaced by the Project Schedule pursuant to the provisions of the Contract Documents.

"Project Equipment" means all manufactured equipment, property, or assets, other than Project Structures, whether or not constituting personal property or fixtures, constituting part of the Project. As applicable, Project Equipment includes, but is not limited to: pumps; motors; motor control centers; odor control systems; process control systems, including all necessary software; chemical feed and storage equipment; piping; conduits; wiring; valves; process equipment; storage tanks; manholes; diversion structure; and permanent safety systems.

"Project Schedule" means a computerized listing, consistent with the terms of the Contract, of Project milestones, activities, and deliverables which includes: start and finish dates for each listed item; resource allocations information; budget information; and linkages between listed items showing dependencies and identifying critical path(s).

"Project Site" means the parcel(s) of real property identified in the Contract Documents where the Project Improvements are to be constructed. It also includes any parcels of real property designated by County for use by Design-Builder during construction.

"Regulated Site Condition" means, and is limited to, (1) surface or subsurface structures, materials, or conditions having historical, archaeological, or similar significance; (2) any habitat of a rare or threatened species subject to the protections of Applicable Law; (3) the presence anywhere in, on, or under the Project Sites on the Contract Date of wells or underground storage tanks for the storage of chemicals, petroleum products, or Regulated Substances (in each of items (1), (2) and (3), however, only to the extent not disclosed to the Design-Builder as of the Contract Date), (4) the presence of Regulated Substances in environmental media anywhere in, on, or under the Project Sites (including presence in surface water, groundwater, soils, or subsurface strata), whether or not disclosed to the Design-Builder; and (5) contamination of the Project Sites from groundwater, soil, or airborne Regulated Substances migrating from sources outside the Project Sites and not caused by Design-Builder Fault.

"Regulated Substance" means (1) any oil, petroleum, or petroleum product and (2) any pollutant, contaminant, hazardous substance, hazardous material, toxic substance, toxic pollutant, solid waste, municipal waste, or industrial waste that is defined as such by and is subject to regulation under any Applicable Law. Regulated Substances include Hazardous Materials and contaminated soils requiring special handling or disposal.

"Response Action" means any action taken in the investigation, removal, confinement, remediation, or cleanup of a release of any Regulated Substance. "Response Actions" include any action which constitutes a "removal", "response", or "remedial action" as defined by Section 101 of the CERCLA.

"Sales Taxes" means: (1) a consumptive tax on the sale of goods and services; or (2) a tax on the privilege of doing business. Sales Taxes include all privilege, sales, use, excise, consumer, franchise, and other taxes which are legally enacted when negotiations of the Contract Price were concluded, whether or not yet effective or merely scheduled to go into effect. Taxes are actual costs and are a not-to-exceed reimbursable amount.

"Schedule of Values" or "SOV" means a spreadsheet with estimated costs organized by subcontract categories, construction items, allowances, bid contingency, general conditions costs, taxes, bonds, insurances, and the Design-Builder's construction phase fee. The supporting document for the spreadsheet must be provided in an organized manner that correlates with the Schedule of Values. The backup information will consist of the request for bids, bids received, and clarification assumptions used for the particular bid item listed on the Schedule of Values, if applicable. The SOV may be output from the Project Schedule if the Project Schedule is cost-loaded.

"Scheduled Date of Substantial Completion" means the date by which the Design-Builder has agreed to achieve Substantial Completion of the Project in accordance with the Schedule, as adjusted.

"Subcontract" means an agreement or purchase order by the Design-Builder, or a Subcontractor to the Design-Builder, as applicable, entered into in connection with the performance of the Contract Services.

"Subcontractor" means every person (other than employees of the Design-Builder) employed or engaged by the Design-Builder or any person directly or indirectly in privity with the Design-Builder (including all subcontractors and every sub-subcontractor of whatever tier) for any portion of the Contract Services, whether for the furnishing of labor, materials, equipment, supplies, services or otherwise.

"Substantial Completion" means the Construction Work, or an agreed portion of the Construction Work that County has agreed to accept separately, is sufficiently complete, as determined by County's issuance of a Certificate of Substantial Completion, so that County can fully occupy and utilize the Project, or the agreed upon portion thereof, for the purposes for which it is intended. Upon Substantial Completion, all Construction Work must be complete except for Punch List items. Only incidental site work, corrective work, and final cleaning, beyond cleaning needed for the County's full use may remain for final completion.

Requirements for substantial completion of the work (or a specified part thereof) include:

- All submittals for the Work (or a specified part thereof) approved by County;
- Installation of all equipment included in the Work (or a specified part thereof) certified by the
  equipment manufacturer;
- Operation and maintenance manuals for the Work (or a specified part thereof) approved by the County;
- Successful completion of equipment and system startup and performance testing of the Work;
- Updates and addenda to the Record Documents and operation and maintenance manuals for the Work (or a specified part thereof) resulting from successful completion of the equipment and system startup and performance testing by Design-Builder.
- Operator and maintenance training.

"Surety" means the surety company issuing the Performance Bond or the Payment Bond, as applicable.

"Tax" means any tax, fee, levy, duty, impost, charge, surcharge, assessment, or withholding, or any payment-inlieu thereof, and any related interest, penalty, or addition to tax. "Technical Specifications" means the document of that same name specifying the County's technical criteria for the Project.

"Uncontrollable Circumstance" has the meaning provided in Contract Section 10.2. An Uncontrollable Circumstance may include any of the following provided the condition is consistent with the meaning in Section 10.2:

- a Change in Law;
- Differing Site Conditions to the extent provided in Special Condition 5 (Site Conditions);
- Regulated Site Conditions to the extent provided in Special Condition 5 (Site Conditions -Company Obligations);
- naturally occurring events (except weather conditions normal for the geographic region of the County) such as landslides, underground movement, earthquakes, fires, tornadoes, floods, epidemics, and other acts of God;
- explosion, sabotage, or similar occurrence, acts of a declared public enemy, terrorism, extortion, war, blockade or insurrection, riot or civil disturbance;
- labor disputes, except labor disputes involving employees of the Design-Builder, its Affiliates, or Subcontractors which affect the performance of the Contract Services;
- the failure of any Subcontractor to furnish services, materials, chemicals, or equipment on the dates agreed to, but only if such failure is the result of an event which would constitute an Uncontrollable Circumstance if it affected the Design-Builder directly, and the Design-Builder is not able to timely obtain substitutes after exercising all reasonable efforts;
- the failure of any appropriate Governmental Body or private Utility having operational jurisdiction in the area in which the Project is located to provide and maintain Utilities to the Project which are required for the performance of the Contract;
- the preemption, confiscation, diversion, or destruction of materials or services by a Governmental Body in connection with a public emergency or any condemnation or other taking by eminent domain of any material portion of the Project;
- with respect to the Design-Builder, any County Fault or County-directed Change Orders not due to Design-Builder fault; and
- with respect to the County, any Design-Builder fault.

The term "Uncontrollable Circumstance" does not include:

- any act, event or circumstance that would not have occurred if the affected party had complied with its obligations under the Contract;
- changes in interest rates, inflation rates, wage rates, insurance costs, commodity prices, currency values, exchange rates, or other economic conditions;
- changes in the financial condition of the County, the Design-Builder, the Design-Builder's Affiliates, or its Subcontractors affecting the ability to perform their respective obligations;
- the consequences of error, neglect, or omissions by the Design-Builder, any Subcontractor, any of their Affiliates, or any other person in the performance of the Contract Services;
- union or labor work rules, requirements, or demands which have the effect of increasing the number of employees employed at the Project or otherwise increasing the cost to the Design-Builder of performing the Contract Services;
- any impact of prevailing wage or similar laws, customs or practices on the Design-Builder's costs associated with the performance of the Design-Build Work;

- weather conditions normal for the geographic region of the County;
- any surface or subsurface geotechnical or hydrological conditions, including the existence of compressible soil layers, masses, unstable soils, manmade deposits, and water table fluctuations, except those constituting Differing Site Conditions or Regulated Site Conditions to the extent provided in SC 5 (Site Conditions);
- any act, event, circumstance, or Change in Law occurring outside of the United States;
- mechanical failure of equipment to the extent not resulting from a condition that is listed in the "Inclusions" section of this definition; and
- failure of the Design-Builder to secure patents which it deems necessary for the performance of the Contract Services.

"Unilateral Change Directive" means a written Change Order unilaterally issued by County directing Design-Builder to change the Scope of Work. Such order will specify a proposed basis for adjustment, if any, in the GMP or Schedule, associated with the Unilateral Change Directive.

"Utilities" means any and all utility services and installations whatsoever (including gas, water, electricity, telephone, internet, or cable and any other telecommunications), and all piping, wiring, conduit, and other fixtures of every kind whatsoever related thereto or used in connection therewith.

"Working Day" means a Calendar Day, exclusive of Saturdays, Sundays, and County recognized holidays, on which weather and other conditions, not under control of the Design-Builder, permit construction operations to proceed for the major part of the Day with the normal working force engaged in performing the controlling item or items of work which would be in progress at that time.

#### REMAINDER OF PAGE LEFT BLANK

# ABBREVIATIONS

"AAC" means the Arizona Administrative Code, as amended from time to time.

"ADEQ" mean the Arizona Department of Environmental Quality or any successor agency.

"A.R.S." means the Arizona Revised Statutes, as amended from time to time.

"CAM" means Contract Administration Memorandum.

"CR" means cultural resources.

"CERCLA" means the Comprehensive Environmental Response, Compensation, and Liability Act, 42 U.S.C. § 9601 *et seq.*, and applicable regulations promulgated thereunder, each as amended from time to time.

"DM" means design memorandum.

"MOPO" means maintenance of plant operations.

"PDEQ" means the Pima County Department of Environmental Quality or any successor agency. PDEQ is staffed by County employees and locally administers certain environmental programs pursuant to a delegation agreement with ADEQ. It also enforces certain County ordinances.

"PQM" means the Design-Builder's Project Quality Manager.

"RCRA" means the Resource Conservation and Recovery Act, 42 U.S.C. §6901 *et seq.*, and applicable regulations promulgated thereunder, each as amended from time to time.

"RWRD" means the Pima County Regional Wastewater Reclamation Department or any successor agency.

"SC" means a Special Condition of the Contract.

### END OF APPENDIX "G" – GLOSSARY OF TERMS AND DEFINITIONS

REMAINDER OF PAGE LEFT BLANK

C B	HIS CERTIFICATE IS ISSUED AS A ERTIFICATE DOES NOT AFFIRMAT ELOW. THIS CERTIFICATE OF INS EEPRESENTATIVE OR PRODUCER, A	MAT IVEL	TER Y O	R NEGATIVELY AMEND, DOES NOT CONSTITU		NFERS	NO RIGHTS	UPON THE CERTIFICA	BY THE POLICIES		
ťł	MPORTANT: If the certificate holder te terms and conditions of the policy ertificate holder in lieu of such endor	, cer	tain j	policies may require an e	policy(ies) ndorsemen	must b t. A sta	e endorsed. itement on ti	If SUBROGATION IS V his certificate does not	VAIVED, subject to confer rights to the		
Car	AB0-620-7490 rstin Insurance Partners, LLC E. White Mountain Blvd			480-659-4315	PHONE (A/C, No, Ext)	480-6		Partners, LLC	480-659-4315		
A5 Box 301						INSURER(S) AFFORDING COVERAGE NAIC #					
INSU	keside, AZ 85929 IRED 520-623-0900			· · · · · · · · · · · · · · · · · · ·	INSURER A: Allied World National Assurance Co. 10690 INSURER B : Hartford Insurance Company 37478						
	derland Construction Company	, Inc			INSURER C : Allied World Assurance Company 19489						
	) E. 38th Street cson, AZ 85013							iters Insurance Co.	30104		
ruc	SUI, AZ 85015							olus Lines Ins. Co. urance Company	<u>10172</u> 36940		
CO	VERAGES CER	TIFI	CATE	E NUMBER:	INGORER F .	mulan		REVISION NUMBER:			
IN Cl	HIS IS TO CERTIFY THAT THE POLICIES IDICATED. NOTWITHSTANDING ANY RE ERTIFICATE MAY BE ISSUED OR MAY XCLUSIONS AND CONDITIONS OF SUCH	EQUII PER	REME FAIN,	NT, TERM OR CONDITION THE INSURANCE AFFORD	of any co ed by the	NTRACT POLICIE	OR OTHER	Document with Respe D Herein is subject t	CT TO WHICH THIS		
nsr Ltr	TYPE OF INSURANCE		SUBR		POL (MM/I	ICY EFF	POLICY EXP (MM/DD/YYYY)	LIMI	rs		
Ą	GENERAL LIABILITY	1	✓					EACH OCCURRENCE DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 1,000,000 \$ 300,000		
				AWAÇ 6004-007	8   11/0	1/2019	11/01/2020		\$ 5,000		
	Contractual							PERSONAL & ADV INJURY	\$ 1,000,000		
				· · ·				GENERAL AGGREGATE	\$2,000,000		
				-				PRODUCTS - COMP/OP AGG Employee Benefit	\$ 2,000,000 \$ 1,000,000		
3		./	./					COMBINED SINGLE LIMIT (Ea accident)	\$ 1,000,000		
		•	<b>T</b>					BODILY INJURY (Per person)	\$		
	ALL OWNED SCHEDULED AUTOS AUTOS NON-OWNED	-	ļ	59 CSE QU1021	11/0	1/2019	11/01/2020	BODILY INJURY (Per accident) PROPERTY DAMAGE			
	HIRED AUTOS		·					(Peraccident)	\$ \$		
	V UMBRELLA LIAB	1			44.0	1/00/0	44/04/00	EACH OCCURRENCE	\$ 25,000,000		
С	EXCESS LIAB CLAIMS-MADE	¥	♥.	AWAC 0309-830		1/2019	11/01/20	AGGREGATE	\$ 25,000,000		
				· · ·					\$		
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY Y/N				11/0	1/2019	11/01/20	V WC STATU- TORY LIMITS ER			
כ	ANY PROPRIETOR/PARTNER/EXECUTIVE N OFFICER/MEMBER EXCLUDED?	N/A	$\checkmark$	59 WN QU1020				E.L. EACH ACCIDENT	\$ 1,000,000		
	If yes, describe under DESCRIPTION OF OPERATIONS below			· .	1			E.L. DISEASE - EA EMPLOYEE E.L. DISEASE - POLICY LIMIT	a 1		
	Equipment	$\checkmark$	$\checkmark$	59 UUM AM4514	11/0	1/2019	11/01/2020	Per Form			
	Pollution Liability	$\checkmark$	$\checkmark$	G71193317 001		22-18		\$3,000,000 / \$6,000			
	Professional Liability			PEC0056300		07-20	04-07-2022	\$2,000,000/\$2,000.0	000		
Pim thei con con Ger cert	CRIPTION OF OPERATIONS / LOCATIONS / VEHICL Na County its departments; districts, boar r interest may appear, as regards the G tract. See notes for additional informatio nmissions, officers, officials, agents, and neral, Automobile, Umbrella liability and tificate holder applies in accordance with ject: DESIGN-BUILD SERVICES FOR -	rds, c enera on reg emp Work i Stal	omm al, Au ardin loyee cers C e law	issions, officers, officials, a tomobile, and Umbrella liab ig specific endorsements. V as, the Regional Transit Aut Compensation when require	gents, and e ility policies Vaiver of sut hority, and a d by written	mployee are add rogatior ny/all ot contract	es, the Region ed as addition a in favor of P hers as their . 30 Day noti	nal insureds when require ima County its department interest may appear applice of Cancellation with no	d by written nts, districts, boards, ies as regards the itice mailed to		
	RTIFICATE HOLDER				CANCELLA	ATION	<b>-</b> /-				
130 DT	W. Congress 3rd Floor - AB3 - 126	÷.,			THE EXP	RATION	DATE THE	ESCRIBED POLICIES BE CA REOF, NOTICE WILL E Y PROVISIONS.			
	son AZ 85701			·	A 11971						
USA	٦ .				AUTHORIZED F	EPRESEN		los /	$\gamma$		
							en en	WE S	· · · ·		
								RD CORPORATION.	All rights reserved.		
	ORD 25 (2010/05)			ORD name and logo are							

AGENCY CUSTOMER ID:

LOC #: \_\_\_\_\_

Page

of

ACORD

# ADDITIONAL REMARKS SCHEDULE

AGENCY		NAMED INSURED		
Carstin Insurance Partners, LLC		Borderland Construction Company, Inc.		
POLICY NUMBER	400 E. 38th Street			
		Tucson, AZ 85013		
CARRIER	NAIC CODE			
		EFFECTIVE DATE:		
ADDITIONAL REMARKS				

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,

# FORM NUMBER: \_\_\_\_\_ FORM TITLE: \_\_

Certificate holder, and all others as their interest may appear, is/are added as an additional insured as regards the General,

Automobile, and Umbrella Liability coverage for both ongoing and completed operations. Endorsement(s): CG 2010 04 13 and CG 2037 04 13

There is no restriction on "residential work".

Waiver of subrogation in favor of the certificate holder, and any/all others as their interest may appear, applies to the General Liability, Automobile liability, Umbrella Liability and Workers Compensation. Endorsement: CG 2404 05 09 and WC 0030

Coverage afforded under the policies will not be canceled, terminated or materially altered until at least thirty (30) days' prior written notice has been provided to the certificate holder.

The Contractor's insurance coverage shall be primary insurance with respect to all other available sources, except for Workers Compensation insurance. Endorsement: GL: 00030 00 10/09

Automobile Liability provides coverage with respect to the Contractor's owned, hired, or non-owned vehicles assigned to or used in performance of the services.

CANCELLATION: SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

Workers Compensation coverage includes coverage for all Proprietors, Partners, and Executive Officers of the company

company

30 Day notice of cancellation will be sent to certificate holder in accordance with Arizona law, with the exception of 10 day notice for non-payment of premium.

© 2008 ACORD CORPORATION. All rights reserved.

# ADDITIONAL INSURED – OWNERS, LESSEES OR CONTRACTORS – SCHEDULED PERSON OR ORGANIZATION

This endorsement modifies insurance provided under the following:

# COMMERCIAL GENERAL LIABILITY COVERAGE PART

#### SCHEDULE

Name Of Additional Insured Person(s) Or Organization(s)	Location(s) Of Covered Operations
Where Required by Written Contract	

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

- A. Section II Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" caused, in whole or in part, by:
  - 1. Your acts or omissions; or
  - 2. The acts or omissions of those acting on your behalf;

in the performance of your ongoing operations for the additional insured(s) at the location(s) designated above.

#### However:

- 1. The insurance afforded to such additional insured only applies to the extent permitted by law; and
- If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded to such additional insured will not be broader than that which you are required by the contract or agreement to provide for such additional insured.

**B.** With respect to the insurance afforded to these additional insureds, the following additional exclusions apply:

This insurance does not apply to "bodily injury" or "property damage" occurring after:

- All work including materials, parts or equipment furnished in connection with such work, on the project (other than service, maintenance or repairs) to be performed by or on behalf of the additional insured(s) at the location of the covered operations has been completed; or
- 2. That portion of "your work" out of which the injury or damage arises has been put to its intended use by any person or organization other than another contractor or subcontractor engaged in performing operations for a principal as a part of the same project.

C. With respect to the insurance afforded to these additional insureds, the following is added to Section III – Limits Of Insurance:

If coverage provided to the additional insured is required by a contract or agreement, the most we will pay on behalf of the additional insured is the amount of insurance:

1. Required by the contract or agreement; or

2. Available under the applicable Limits of Insurance shown in the Declarations;

# whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

# ADDITIONAL INSURED – OWNERS, LESSEES OR CONTRACTORS – COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

# COMMERCIAL GENERAL LIABILITY COVERAGE PART PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

### SCHEDULE

Location And Description Of Completed Operations

A. Section II – Who is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in the Schedule, but only with respect to liability for "bodily injury" or "property damage" caused, in whole or in part, by "your work" at the location designated and described in the Schedule of this endorsement performed for that additional insured and included in the "products-completed operations hazard".

However:

- The insurance afforded to such additional insured only applies to the extent permitted by law; and
- If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded to such additional insured will not be broader than that which you are required by the contract or agreement to provide for such additional insured.

B. With respect to the insurance afforded to these additional insureds, the following is added to Section III -- Limits Of Insurance:

If coverage provided to the additional insured is required by a contract or agreement, the most we will pay on behalf of the additional insured is the amount of insurance:

- 1. Required by the contract or agreement; or
- 2. Available under the applicable Limits of Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

# WAIVER OF TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US

This endorsement modifies insurance provided under the following:

# COMMERCIAL GENERAL LIABILITY COVERAGE PART PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

# SCHEDULE

Name Of Person Or Organization: Any person or organization against whom you have agreed to waive your right of recovery in a written contract, proved such contract was executed prior to the date of loss.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations,

# The following is added to Paragraph 8. Transfer Of Rights Of Recovery Against Others To Us of Section IV – Conditions:

We waive any right of recovery we may have against the person or organization shown in the Schedule above because of payments we make for injury or damage arising out of your ongoing operations or "your work" done under a contract with that person or organization and included in the "productscompleted operations hazard". This waiver applies only to the person or organization shown in the Schedule above.

# ADDITIONAL INSURED – WHERE REQUIRED UNDER CONTRACT OR AGREEMENT (PRIMARY AND NON-CONTRIBUTORY WHERE REQUIRED UNDER CONTRACT)

This endorsement modifies insurance provided under the following:

### COMMERCIAL GENERAL LIABILITY COVERAGE PART

**Section II – Who Is An Insured** is amended to include any person or organization to whom you become obligated to include as an additional insured under this policy, as a result of any contract or agreement you enter into which requires you to furnish insurance to that person or organization of the type provided by this policy. However, the insurance provided will not exceed the lesser of:

- a. The coverage and/or limits of this policy; or
- b. The coverage and/or limits required by said contract or agreement.

Coverage afforded to these additional insured parties will be primary to, and non-contributory with, any other insurance available to that person or organization where required of you by written contract or agreement.

# COMMERCIAL AUTOMOBILE BROAD FORM ENDORSEMENT

This endorsement modifies insurance provided under the following:

### **BUSINESS AUTO COVERAGE FORM**

To the extent that the provisions of this endorsement provide broader benefits to the "insured" than other provisions of the Coverage Form, the provisions of this endorsement apply.

#### 1. BROAD FORM INSURED

A. Subsidiaries and Newly Acquired or Formed Organizations

The Named Insured shown in the Declarations is amended to include:

- (1) Any legal business entity other than a partnership or joint venture, formed as a subsidiary in which you have an ownership interest of more than 50% on the effective date of the Coverage Form. However, the Named Insured does not include any subsidiary that is an "insured" under any other automobile policy or would be an "insured" under such a policy but for its termination or the exhaustion of its Limit of Insurance.
- (2) Any organization that is acquired or formed by you and over which you maintain majority ownership. However, the Named Insured does not include any newly formed or acquired organization:
  - (a) That is a partnership or joint venture,
  - (b) That is an "insured" under any other policy,
  - (c) That has exhausted its Limit of Insurance under any other policy, or
  - (d) 180 days or more after its acquisition or formation by you, unless you have given us notice of the acquisition or formation.

Coverage does not apply to "bodily injury" or "property damage" that results from an "accident" that occurred before you formed or acquired the organization.

#### B. Employees as Insureds

Paragraph A.1. - WHO IS AN INSURED - of SECTION II - LIABILITY COVERAGE is amended to add:  Any "employee" of yours while using a covered "auto" you don't own, hire or borrow in your business or your personal affairs.

# C. Lessors as Insureds

Paragraph A.1. - WHO IS AN INSURED - of Section II - Liability Coverage is amended to add:

- e. The lessor of a covered "auto" while the "auto" is leased to you under a written agreement if:
  - The agreement requires you to provide direct primary insurance for the lessor and
  - (2) The "auto" is leased without a driver.

Such a leased "auto" will be considered a covered "auto" you own and not a covered "auto" you hire

# D. Additional Insured if Required by Contract

- (1) Paragraph A.1. WHO IS AN INSURED
   of Section II Liability Coverage is amended to add:
  - f. When you have agreed, in a written contract or written agreement, that a person or organization be added as an additional insured on your business auto policy, such person or organization is an "insured", but only to the extent such person or organization is liable for "bodily injury" or "property damage" caused by the conduct of an "insured" under paragraphs a. or b. of Who Is An Insured with regard to the ownership, maintenance or use of a covered "auto."

© 2011, The Hartford (Includes copyrighted material of ISO Properties, Inc., with its permission.)

The insurance afforded to any such additional insured applies only if the "bodily injury" or "property damage" occurs:

- (1) During the policy period, and
- (2) Subsequent to the execution of such written contract, and
- (3) Prior to the expiration of the period of time that the written contract requires such insurance be provided to the additional insured.
- (2) How Limits Apply

If you have agreed in a written contract or written agreement that another person or organization be added as an additional insured on your policy, the most we will pay on behalf of such additional insured is the lesser of:

- (a) The limits of insurance specified in the written contract or written agreement; or
- (b) The Limits of Insurance shown in the Declarations.

Such amount shall be a part of and not in addition to Limits of Insurance shown in the Declarations and described in this Section.

(3) Additional Insureds Other Insurance

If we cover a claim or "suit" under this Coverage Part that may also be covered by other insurance available to an additional insured, such additional insured must submit such claim or "suit" to the other insurer for defense and indemnity.

However, this provision does not apply to the extent that you have agreed in a written contract or written agreement that this insurance is primary and noncontributory with the additional insured's own insurance.

(4) Duties in The Event Of Accident, Claim, Suit or Loss

If you have agreed in a written contract or written agreement that another person or organization be added as an additional insured on your policy, the additional insured shall be required to comply with the provisions in LOSS CONDITIONS 2. - DUTIES IN THE EVENT OF ACCIDENT, CLAIM, SUIT OR LOSS - OF SECTION IV -BUSINESS AUTO CONDITIONS, in the same manner as the Named Insured.

# E. Primary and Non-Contributory Required by Contract

Only with respect to insurance provided to an additional insured in 1.D. - Additional Insured If Required by Contract, the following provisions apply:

ìf.

(3) Primary Insurance When Required By Contract

This insurance is primary if you have agreed in a written contract or written agreement that this insurance be primary. If other insurance is also primary, we will share with all that other insurance by the method described in Other Insurance 5.d.

(4) Primary And Non-Contributory To Other Insurance When Required By Contract

If you have agreed in a written contract or written agreement that this insurance is primary and non-contributory with the additional insured's own insurance, this insurance is primary and we will not seek contribution from that other insurance.

Paragraphs (3) and (4) do not apply to other insurance to which the additional insured has been added as an additional insured.

When this insurance is excess, we will have no duty to defend the insured against any "suit" if any other insurer has a duty to defend the insured against that "suit". If no other insurer defends, we will undertake to do so, but we will be entitled to the insured's rights against all those other insurers.

When this insurance is excess over other insurance, we will pay only our share of the amount of the loss, if any, that exceeds the sum of:

- The total amount that all such other insurance would pay for the loss in the absence of this insurance; and
- (2) The total of all deductible and self-insured amounts under all that other insurance.

We will share the remaining loss, if any, by the method described in Other Insurance 5.d.

#### 2. AUTOS RENTED BY EMPLOYEES

Any "auto" hired or rented by your "employee" on your behalf and at your direction will be considered an "auto" you hire.

The OTHER INSURANCE Condition is amended by adding the following:

If an "employee's" personal insurance also applies on an excess basis to a covered "auto" hired or rented by your "employee" on your behalf and at your direction, this insurance will be primary to the "employee's" personal insurance.

#### 3. AMENDED FELLOW EMPLOYEE EXCLUSION

EXCLUSION 5. - FELLOW EMPLOYEE - of SECTION II - LIABILITY COVERAGE does not apply if you have workers' compensation insurance in-force covering all of your "employees".

Coverage is excess over any other collectible insurance.

#### 4. HIRED AUTO PHYSICAL DAMAGE COVERAGE

If hired "autos" are covered "autos" for Liability Coverage and if Comprehensive, Specified Causes of Loss, or Collision coverages are provided under this Coverage Form for any "auto" you own, then the Physical Damage Coverages provided are extended to "autos" you hire or borrow, subject to the following limit.

The most we will pay for "loss" to any hired "auto" is:

- (1) \$100,000;
- (2) The actual cash value of the damaged or stolen property at the time of the "loss"; or
- (3) The cost of repairing or replacing the damaged or stolen property,

whichever is smallest, minus a deductible. The deductible will be equal to the largest deductible applicable to any owned "auto" for that coverage. No deductible applies to "loss" caused by fire or lightning. Hired Auto Physical Damage coverage is excess over any other collectible insurance. Subject to the above limit, deductible and excess provisions, we will provide coverage equal to the broadest coverage applicable to any covered "auto" vou own.

We will also cover loss of use of the hired "auto" if it results from an "accident", you are legally liable and the lessor incurs an actual financial loss, subject to a maximum of \$1000 per "accident".

This extension of coverage does not apply to any "auto" you hire or borrow from any of your "employees", partners (if you are a partnership), members (if you are a limited liability company), or members of their households.

### 5. PHYSICAL DAMAGE - ADDITIONAL TEMPORARY TRANSPORTATION EXPENSE COVERAGE

Paragraph A.4.a. of SECTION III - PHYSICAL DAMAGE COVERAGE is amended to provide a limit of \$50 per day and a maximum limit of \$1,000.

#### 6. LOAN/LEASE GAP COVERAGE

Under SECTION III - PHYSICAL DAMAGE COVERAGE, in the event of a total "loss" to a covered "auto", we will pay your additional legal obligation for any difference between the actual cash value of the "auto" at the time of the "loss" and the "outstanding balance" of the loan/lease.

"Outstanding balance" means the amount you owe on the loan/lease at the time of "loss" less any amounts representing taxes; overdue payments; penalties, interest or charges resulting from overdue payments; additional mileage charges; excess wear and tear charges; lease termination fees; security deposits not returned by the lessor; costs for extended warranties, credit life Insurance, health, accident or disability insurance purchased with the loan or lease; and carry-over balances from previous loans or leases.

### 7. AIRBAG COVERAGE

Under Paragraph B. EXCLUSIONS - of SECTION III - PHYSICAL DAMAGE COVERAGE, the following is added:

The exclusion relating to mechanical breakdown does not apply to the accidental discharge of an airbag.

# 8. ELECTRONIC EQUIPMENT - BROADENED COVERAGE

a. The exceptions to Paragraphs B.4 -EXCLUSIONS - of SECTION III - PHYSICAL DAMAGE COVERAGE are replaced by the following:

> Exclusions 4.c. and 4.d. do not apply to equipment designed to be operated solely by use of the power from the "auto's" electrical system that, at the time of "loss", is:

- Permanently installed in or upon the covered "auto";
- (2) Removable from a housing unit which is permanently installed in or upon the covered "auto";
- (3) An integral part of the same unit housing any electronic equipment described in Paragraphs (1) and (2) above; or

© 2011, The Hartford (Includes copyrighted material of ISO Properties, Inc., with its permission.)

- (4) Necessary for the normal operation of the covered "auto" or the monitoring of the covered "auto's" operating system.
- b.Section III Version CA 00 01 03 10 of the Business Auto Coverage Form, Physical Damage Coverage, Limit of Insurance, Paragraph C.2 and Version CA 00 01 10 01 of the Business Auto Coverage Form, Physical Damage Coverage, Limit of Insurance, Paragraph C are each amended to add the following:

\$1,500 is the most we will pay for "loss" in any one "accident" to all electronic equipment (other than equipment designed solely for the reproduction of sound, and accessories used with such equipment) that reproduces, receives or transmits audio, visual or data signals which, at the time of "loss", is:

- Permanently installed in or upon the covered "auto" in a housing, opening or other location that is not normally used by the "auto" manufacturer for the installation of such equipment;
- (2) Removable from a permanently installed housing unit as described in Paragraph 2.a. above or is an integral part of that equipment; or
- (3) An integral part of such equipment.
- c. For each covered "auto", should loss be limited to electronic equipment only, our obligation to pay for, repair, return or replace damaged or stolen electronic equipment will be reduced by the applicable deductible shown in the Declarations, or \$250, whichever deductible is less.

# 9. EXTRA EXPENSE - BROADENED COVERAGE

Under Paragraph A. - COVERAGE - of SECTION III - PHYSICAL DAMAGE COVERAGE, we will pay for the expense of returning a stolen covered "auto" to you.

# **10. GLASS REPAIR - WAIVER OF DEDUCTIBLE**

Under Paragraph D. - DEDUCTIBLE - of SECTION III - PHYSICAL DAMAGE COVERAGE, the following is added:

No deductible applies to glass damage if the glass is repaired rather than replaced.

## **11. TWO OR MORE DEDUCTIBLES**

Under Paragraph D. - DEDUCTIBLE - of SECTION III - PHYSICAL DAMAGE COVERAGE, the following is added: If another Hartford Financial Services Group, Inc. company policy or coverage form that is not an automobile policy or coverage form applies to the same "accident", the following applies:

- If the deductible under this Business Auto Coverage Form is the smaller (or smallest) deductible, it will be waived;
- (2) If the deductible under this Business Auto Coverage Form is not the smaller (or smallest) deductible, it will be reduced by the amount of the smaller (or smallest) deductible.

# 12. AMENDED DUTIES IN THE EVENT OF ACCIDENT, CLAIM, SUIT OR LOSS

The requirement in LOSS CONDITIONS 2.a. -DUTIES IN THE EVENT OF ACCIDENT, CLAIM, SUIT OR LOSS - of SECTION IV - BUSINESS AUTO CONDITIONS that you must notify us of an "accident" applies only when the "accident" is known to:

- (1) You, if you are an individual;
- (2) A partner, if you are a partnership;
- (3) A member, if you are a limited liability company; or
- (4) An executive officer or insurance manager, if you are a corporation.

### 13. UNINTENTIONAL FAILURE TO DISCLOSE HAZARDS

If you unintentionally fail to disclose any hazards existing at the inception date of your policy, we will not deny coverage under this Coverage Form because of such failure.

# 14. HIRED AUTO - COVERAGE TERRITORY

Paragraph e. of GENERAL CONDITIONS 7. -POLICY PERIOD, COVERAGE TERRITORY of SECTION IV - BUSINESS AUTO CONDITIONS is replaced by the following:

e. For short-term hired "autos", the coverage territory with respect to Liability Coverage is anywhere in the world provided that if the "insured's" responsibility to pay damages for "bodily injury" or "property damage" is determined in a "suit," the "suit" is brought in the United States of America, the territories and possessions of the United States of America, Puerto Rico or Canada or in a settlement we agree to.

### **15. WAIVER OF SUBROGATION**

TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US - of SECTION IV -BUSINESS AUTO CONDITIONS is amended by adding the following: We waive any right of recovery we may have against any person or organization with whom you have a written contract that requires such waiver because of payments we make for damages under this Coverage Form.

# 16. RESULTANT MENTAL ANGUISH COVERAGE

The definition of "bodily injury" in SECTION V-DEFINITIONS is replaced by the following:

"Bodily injury" means bodily injury, sickness or disease sustained by any person, including mental anguish or death resulting from any of these.

# **17. EXTENDED CANCELLATION CONDITION**

Paragraph 2. of the COMMON POLICY CONDITIONS - CANCELLATION - applies except as follows:

If we cancel for any reason other than nonpayment of premium, we will mail or deliver to the first Named Insured written notice of cancellation at least 60 days before the effective date of cancellation.

# 18. HYBRID, ELECTRIC, OR NATURAL GAS VEHICLE PAYMENT COVERAGE

In the event of a total loss to a "non-hybrid" auto for which Comprehensive, Specified Causes of Loss, or Collision coverages are provided under this Coverage Form, then such Physical Damage Coverages are amended as follows:

- a lf the auto is replaced with a "hybrid" auto or an auto powered solely by electricity or natural gas, we will pay an additional 10%, to a maximum of \$2,500, of the "non-hybrid" auto's actual cash value or replacement cost, whichever is less,
- b.The auto must be replaced and a copy of a bill of sale or new lease agreement received by us within 60 calendar days of the date of "loss,"

c. Regardless of the number of autos deemed a total loss, the most we will pay under this Hybrid, Electric, or Natural Gas Vehicle Payment Coverage provision for any one "loss" is \$10,000.

For the purposes of the coverage provision,

- a.A "non-hybrid" auto is defined as an auto that uses only an internal combustion engine to move the auto but does not include autos powered solely by electricity or natural gas.
- b.A "hybrid" auto is defined as an auto with an internal combustion engine and one or more electric motors; and that uses the internal combustion engine and one or more electric motors to move the auto, or the internal combustion engine to charge one or more electric motors, which move the auto.

# **19. VEHICLE WRAP COVERAGE**

In the event of a total loss to an "auto" for which Comprehensive, Specified Causes of Loss, or Collision coverages are provided under this Coverage Form, then such Physical Damage Coverages are amended to add the following:

In addition to the actual cash value of the "auto", we will pay up to \$1,000 for vinyl vehicle wraps which are displayed on the covered "auto" at the time of total loss. Regardless of the number of autos deemed a total loss, the most we will pay under this Vehicle Wrap Coverage provision for any one "loss" is \$5,000. For purposes of this coverage provision, signs or other graphics painted or magnetically affixed to the vehicle are not considered vehicle wraps.

#### PROCUREMENT DEPARTMENT DESIGN & CONSTRUCTION DIVISION • 130 W. CONGRESS STREET, 3RD FLOOR • TUCSON, ARIZONA 86701-1317 TELEPHONE (520) 724-8221 • FAX (520) 724-4434

1983

INSURANCE CARRIER VERIFIES PIMA COUNTY IS NAMED AS ADDITIONAL INSURED TO THE COMPREHENSIVE COMMERCIAL GENERAL LIABILITY POLICY REFERENCED BELOW, THE COUNTY BEING ADDED BY <u>ENDORSEMENT</u> TO THE POLICIES.

Borderland Construction Company, Inc.

**Insured Firm** 

AWAC 6004-0078

Policy Number

Allied World National Assurance Company

**Insurance** Carrier

Authorized Carrier Signature

Lindson Plottkin Printed Name

<u>3/a3/a0</u> Date of Signature

NOTE: This document must be included with Insurance Certificates at time of signing contract or renewing contract.



#### PROCUREMENT DEPARTMENT DESIGN & CONSTRUCTION DIVISION • 130 W. CONGRESS STREET, 3RD FLOOR • TUCSON, ARIZONA 85701-1317 TELEPHONE (520) 724-8221 • FAX (520) 724-4434

INSURANCE CARRIER VERIFIES PIMA COUNTY IS NAMED AS ADDITIONAL INSURED TO THE COMPREHENSIVE COMMERCIAL GENERAL LIABILITY POLICY <u>AND</u> THE COMPREHENSIVE AUTOMOBILE LIABILITY POLICY REFERENCED BELOW, THE COUNTY BEING ADDED BY <u>ENDORSEMENT</u> TO THE POLICIES.

### Borderland Construction Company, Inc.

Insured Firm

59 CSE QU1021

**Policy Number** 

Hartford Fire Insurance Co

**Insurance Carrier** 

Authorized Carrier Signature

Bernard Nelson Printed Name

March 23, 2020 Date of Signature

NOTE: This document must be included with Insurance Certificates at time of signing contract or renewing contract.

# WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

Policy Number: 59 WN QU1020 Effective Date: 11/01/2018 Named Insured and Address:

Endorsement Number: Effective hour is the same as stated on the Information Page of the policy.

BORDERLAND CONSTRUCTION COMPANY, INC 400 E 38TH STREET TUCSON, AZ 85726

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce our right against the person or organization named in the Schedule.

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

## SCHEDULE

ANY PERSON OR ORGANIZATION FROM WHOM YOU ARE REQUIRED BY WRITTTEN CONTRACT OR AGREEMENT TO OBTAIN THIS WAIVER OF RIGHTS FROM US.

Countersigned by

Authorized Representative

Form WC 00 03 13 Printed in U.S.A.